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State of South Carolina  )In the Court of Common Pleas 
                         ) 
County of Hampton        ) Case No: 2017-CP-25-335 
 
 
Richard Lightsey, LeBrian )
Cleckley, Phillip Cooper, et )
al., on behalf of themselves )
and all others similarly )
situated )
 )
               Plaintiff(s), ) Videotaped Deposition 

) 
vs. )          of 

  )
)    KENNETH BROWNE 

South Carolina Electric & Gas )
Company, a Wholly Owned )
Subsidiary of SCANA, SCANA )
Corporation, and the State of )
South Carolina )
 )

     Defendant(s). ) 
 )
South Carolina Office of )
Regulatory Staff, )
 )

     Intervenor. ) 
______________________________) 
 

THE PUBLIC SERVICE COMMISSION 
OF SOUTH CAROLINA 

DOCKET NOS. 2017-207-E, 2017-305-E, AND 2017-370-E 
 
 

IN RE: Friends of the Earth and )
Sierra Club Complainant/Petitioner )
v. South Carolina Electric & Gas )
Company, Defendant/Respondent )
 )
IN RE: Request of the South )
Carolina Office of Regulatory )
Staff for Rate Relief to SCE&G )
Rates Pursuant to SC Code Ann. )
§58-27-920 )
 )
IN RE: Joint Application and )
Petition of South Carolina )
Electric & Gas Company and )
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Dominion Energy, Incorporated for )
Review and Approval of a Proposed )
Business Combination between SCANA )
Corporation and Dominion Energy, )
Incorporated, as May be Required, )
and for a Prudency Determination )
Regarding the Abandonment of the )
VC Summer Units 2 & 3 Project and )
Associated Customer Benefits and )
Cost Recovery Plans )
__________________________________)  

Videotaped Deposition of KENNETH BROWNE, 

taken before Jennifer L. Thompson, CVR-M, Nationally 

Certified Verbatim Court Reporter and Notary Public in 

and for the State of South Carolina, scheduled for 

10:00 a.m. and commencing at the hour of 10:09 a.m., 

Tuesday, September 25, 2018, at the office of Strom Law 

Firm, Columbia, South Carolina. 

Reported by: 

Jennifer L. Thompson, CVR-M 
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T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

Any court, party, or person who has purchased a 
transcript may, without paying a further fee to the 
reporter, reproduce a Copy or portion thereof as an 
exhibit pursuant to court order or Rule or for internal 
use, but shall NOT otherwise provide or sell a copy or 
copies to any other party or person without the express 
consent of the reporter and/or reporting agency. 
 

APPEARANCES 

 
For the Plaintiff(s): 
Daniel S. Haltiwanger, Esquire 
Richardson, Patrick, Westbrook & Brickman, LLC 
623 Richland Avenue West 
Aiken, SC 29801 
 
Gibson Solomons, III, Esquire 
Speights and Solomons 
100 Oak Street 
Hampton, SC  29924 
 
Via Telephone: 
Terry Richardson, Jr., Esquire 
Richardson, Patrick, Westbrook & Brickman, LLC 
 
Aerial King, Attorney-at-Law 
Lewis Babcock, LLP 
 
For the South Carolina Office of Regulatory Staff: 
James E. Cox, Jr., Esquire 
Wyche, P.A. 
PO Box 728  
Greenville, SC  29602-0728 
 
For Counsel Central Electric Coop and Electric Coop of 
South Carolina 
Frank R. Ellerbe, III, Esquire 
Robinson Gray Stepp & Laffitte LLC 
1310 Gadsden Street 
Columbia, SC 29201 
 
For Santee Cooper: 
William C. Hubbard, Esquire 
Rush Smith, III, Esquire 
Nelson Mullins Riley & Scarborough, LLP 
Meridian/17th Floor 
1320 Main Street 
Columbia, SC 29201 
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T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

For Dominion Energy: 
Benjamin L. Hatch, Esquire 
McGuire Woods, LLP 
World Trade Center 
101 West Main Street, Suite 9000 
Norfolk, VA  23510 
 
For the State of South Carolina: 
Ian P. Weschler, Esquire 
T. Parkin Hunter, Esquire 
SC Attorney General's Office 
PO Box 11549 
Columbia, SC 29201 
 
For the Defendant SCE&G/SCANA: 
Jonathan R. Chally, Esquire  
Brandon R. Keel, Esquire 
King & Spalding, LLP 
1180 Peachtree Street, NE 
Atlanta, Georgia 30309-3521 
 
Bryony Hodges, Attorney at Law  
SCANA Corporation - Associate General Counsel 
 
Leah B. Moody, Attorney at Law  
Law Office of Leah B. Moody, LLC 
235 East Main Street, Suite 115 
Rock Hill, SC 29730 
 
Attorney for the Witness, Kenneth Browne 
John S. West, Esquire 
West Law Firm, LLC 
207 Carolina Avenue 
PO Box 1869 
Moncks Corner, SC 29461 
 
REPORTER'S LEGEND:  

--  [denotes interruption/change in thought] 
... [denotes trailing off/incomplete  

thought or statement] 
[sic] [denotes word/phrase that may seem strange or      

incorrect; written verbatim] 
(ph)  [denotes phonetic spelling] 
(unintelligible )[denotes not capable of being  

understood] 
(indiscernible crosstalk)  [denotes multiple speakers  

at the same time, not capable of  
being understood] 
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T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

STIPULATIONS 

This deposition is being taken pursuant to 

the South Carolina Rules of Civil Procedure. 

- - - - - 

The reading and signing of this deposition is 

reserved by the deponent and counsel for the 

respective parties. 

- - - - - 

(Begin 10:09 a.m.) 

Whereupon, the case caption was published and 

counsel noted their appearances for the record.) 

- - - - - 

Whereupon, 

KENNETH BROWNE, being administered an oath of 

affirmation or duly sworn and cautioned to speak 

the truth, the whole truth, and nothing but the 

truth, testified as follows: 

Court Reporter:  State your full name for the 

record, please. 

Witness: Kenneth Browne. 
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T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
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- - - - - 

EXAMINATION 

BY MR. HALTIWANGER:  

Q Mr. Browne, my name is Dan Haltiwanger and we met

just before this began.  I'm going to be the one

that's asking most of the questions this morning

and probably into the afternoon.  Before we begin,

I know you've probably talked with your lawyers

about what to expect today, but there is a couple

of rules I'm required to go over so that I know

that you're aware of them.  One of the things,

though, is even though we have video that's

running today --

A Right.

Q -- it's important to verbalize all of your

answers, to say yes or no instead of uh-huh or

huh-uh or nodding your head or anything like that

so that she can make a record of everything we

say.

A Yes, sir.

Q Second, we're probably going to go for a while

today, hopefully not as long as we went yesterday

with Mr. Kochems.  But if at anytime you need to

take a break, whether it's use the restroom, get

another water, whatever, let me know and we'll
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take a break.  It's not meant to be an endurance

contest.

A Sure.

Q Also, as you know, you were just put under oath

for this testimony today.  So this is testimony

that can be used in a courtroom.  And along with

that, your attorney and some of the other

attorneys may object during the questioning today.

There's really two kinds of objections.  You'll

hear "object to the form," which there's something

about my question that they don't think would be

proper in a courtroom setting for a number of

different reasons.  But unless they object and

instruct you not to answer the question, I'm going

to ask you to go ahead and answer the question as

best you can.  But related to that, if I ever do

ask you a question and you don't understand it, I

use a word that you're not familiar with, or you

don't think I'm making sense to you, let me know

and I'll do my best to, you know, ask a better

question.  

A Yes, sir.

Q I'm not an accountant.  I'm not an engineer.  I

may use terms that you're familiar with that I'm

not familiar with that you think I'm using
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incorrectly.  You're not bound to not ask me what

I mean.  You can ask me to explain myself.

A Right.

Q Also, if anytime during the deposition today I've

asked you a question earlier and the answer you

gave earlier you think is either incomplete or

incorrect, you have the right to go back and say,

oh, oh, remember when I said, you know, I was with

so-and-so earlier, I now remember it wasn't

so-and-so, it was somebody else.  

A Right.

Q Stuff like that -- 

A Sure.

Q You're welcome to do that.  Don't feel that you

can't correct anything that you testified to

earlier.  And having gone through all that, let me

ask you, have you ever had a deposition taken

before?

A Yes, I have.

Q What type of case was it?

A It was a case between two contractors that were

working on a project that I was working on, and

they were in a dispute over the cost of materials

that increased during the project.

Q Were you employed by one of the parties to the
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lawsuit?

A No, I was employed by Santee Cooper at the time.

Q So you've been through this before.  And all of

them are a little same, but everyone's a little

bit different.  I want to start -- and again, I

don't want you to tell me anything that you and

your attorneys discussed, but I am interested in

finding out what you did to prepare for today's

deposition.  And that would be people you talked

to or documents you looked at.

A Nothing.  I don't have any documents to look at.

Q You didn't go back and review any materials that

you may have with you?

A I don't have any materials with me.  When I left

my job, I left the materials.

Q And you didn't speak with any current or former

employees from the project?

A No, not specifically regarding this.  It's been

several months since I spoke with anyone.

Q Well, let me ask you.  Have you ever read Carlette

Walker's deposition in this litigation?

A No.

Q When was the last time you would have had any

communication with Carlette Walker?

A Actually, she knew of my deposition today and she
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sent me an email just telling me to, you know,

good luck.  And I responded "Thank you, I'm a

little bit on edge, but I'm not worried about it

too much."  And that was last week.  Prior to

that, probably two months ago just in a casual

meeting, my wife and I and she and her husband for

dinner.

Q At that time, did you and Mrs. Walker review any

materials?

A No.

Q But you did work with Carlette Walker at SCANA?

A Yes.

Q And how long did you work with her?

A I worked with Carlette from November of 2009 until

I left -- well, actually until she left in about

December of 2015, I think she left.

Q Did you know her before working with her on this

project?

A No.

Q How often would you interact with Ms. Walker while

working on this project?

A At work or outside of work?

Q At work?

A Daily.

Q Was she your supervisor?
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A No.

Q What was her relationship in the hierarchy to

where you were?

A She worked for SCANA.  She was the vice president

of nuclear accounting for SCANA Services.  I

worked for SCE&G in the business and finance

group.  And we had a combined group which was

mostly composed of SCANA personnel, and I was an

SCE&G employee.  My supervisor, his name was Abney

Smith or Skip Smith.  And Carlette was over the

accountants and the people working for SCANA

Services.  So she was over the accounting group

and they were a piece of the business and finance

group for nuclear project.

Q I know because there's a couple different entities

involved here.  

A Yes.

Q Who was your direct employer when you were working

on the VC Summer project?

A I worked for Santee Cooper for a period on the VC

Summer project, from -- I actually started on the

project in I think it was October of 2005 part

time.  In January of 2006, I started working full

time commuting back and forth from Moncks Corner

to Columbia, but I was in Columbia four days a
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week.  Then in June of 2009, I retired from Santee

Cooper.  In November of 2009, I went to work for

SCE&G.

Q And when you say you worked for SCE&G, did you

work for SCE&G, SCANA Services, SCANA which?

A I worked for SCE&G.

Q And that's who would have signed your paycheck?

A Yes, sir.

Q Did that ever change while you were -- I mean

after you arrived at SCE&G did --

A Never changed.

Q Have you followed any of the newspaper reporting

and TV reporting involving the VC Summer?

A Yes, I have.

Q Did you read the article in the Charleston Post

and Courier that was about a voicemail that

Carlette Walker had left for an employee?

A Yes, I did.

Q What was your reaction to hearing that voicemail?

A I knew of the voicemail when she left it.

Q Can you elaborate on that?  And how did you know?

A I knew because I worked very closely with Marion

Cherry who was the Santee Cooper representative,

and he told me about the voicemail whenever

Carlette called and left him that voicemail.
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Q I want to get some details from that.  Did this

come up in -- while you were at work or after he

get the voicemail did he call you?  Just kind of

lay out the narrative of how it came about.

A Marion and I also worked together on a daily

basis, and at work he told me of the voicemail.

Q What did he tell you -- did he play it for you or

did he just describe --

A I did not hear his voice.  He just described it

for me.

Q What did he describe?  What do you recall?

A He just described Carlette calling and leaving a

voicemail that -- telling him that Santee Cooper

needed to not approve anymore cost increases, I

believe were the words he used.

Q And kind of where did the conversation go after

that with Mr. Cherry?

A It didn't go anywhere.

Q Did you ever see or listen to the voicemail

yourself?

A After it was on the link for the article in the

paper is the first time I heard it.

Q What was your reaction to hearing it?

A A little shocked at the frankness of the

voicemail, but not surprised at the -- I guess the
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intent, the message in the voicemail.

Q And why were you not surprised?

A Because I knew how Carlette felt about the

project.

Q And describe for us your understanding of what her

feelings were.

A That's difficult to be in somebody else's head,

but I can explain to you what my feelings were and

I think they were very close to Carlette's.  We

were not -- I was not pleased with the path that

the project was taking at the time.

Q And I want to dig down into that.  What

specifically, when you say you were not pleased,

what were you not pleased with that?

A I was not pleased with the cost of the project

continuously increasing.

Q Did you think there was -- I mean, what did you

personally believe was responsible for those

increases in costs?

A Contractors' inefficiencies.

Q And can you give me some examples?

A They were not meeting schedules.  They were taking

twice as many hours -- man hours to get work done

that they had budgeted for each incremental piece

of the project and there didn't appear to be any
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end in sight in those issues.  We had been through

many rounds of promises of improvement, but they

never followed through on those promises.

Q And you've referenced "contractors" and "they."

And just so I can have a clear record, who are we

talking about?

A We're talking about, at various times in the

project, Westinghouse, Shaw, and Chicago Bridge &

Iron.

Q Besides not meeting the schedules and man hours,

what other issues do you recall being upset with

respect to contractors?

A I'm not sure what you . . .

Q I was just asking if there's other things the

contractors had in their performance that you were

not pleased with?

A I don't know what else there is to not be pleased

with other than failure to meet schedules and

performance.  I mean, that's  . . .

Q What about issues with the design of the project?

Did you have problems with that?

A Personally, I did not.  I was in the business and

finance group.

Q We started kind of down this road with discussing

the voicemail that Carlette Walker had left.  Were
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those concerns that Ms. Walker had expressed to

you during the time of the project?

MR. CHALLY:  Object to form of the question.

A Yes.

Q In addition to what we've talked about, did

Ms. Walker ever express any other concerns about

the performance of the project?

MR. CHALLY:  Object to form.

A No, not -- I'm not sure I understand the question,

but . . . 

Q I'm just trying to figure out if I can get an idea

of the universe of the complaints that Ms. Walker

shared with you.

A I mean, the same issues that I had she had, as far

as I'm concerned, yes.

Q I'm assuming from your earlier answer I know this

answer, but I'm just going to ask you to check it

off.  Have you read Margaret Felkel's deposition?

A No.

Q Have you read Sheri Wicker's deposition?

A No.

Q Have you read any other depositions from this

litigation?

A I have not.

Q Have you discussed Kevin Kochems' deposition
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yesterday with anyone?

A No.  Other than you guys discussing how long it

took.

Q Okay.  Let me ask you, when did you -- are you

currently employed?

A I am not.

Q When were you last employed?

A I was last employed in July of 2016 when I left

SCE&G.

Q Since July '16, have you had any discussions with

any SCANA employees in which the discussions of

lawsuits against the company arising from the VC

Summer project were discussed?

A No.

Q Have you had any discussions with any SCANA

employees in which the topic of potential criminal

prosecution came up?

A Yes.

Q Describe those for me.

A In social settings, discussing the likelihood of

prosecution of the executives from SCANA.  Just,

you know, opinions and maybe some feeling of

regret.

Q Which executives in particular were discussed?

A Kevin Marsh, Steve Byrne, and Jimmy Addison.
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Q Can you elaborate what you mean by regret?

A Yes, I can.  I personally believe -- and of course

I'm not an attorney and I'm not a law enforcement

person, but I believe that there were some things

done by those individuals that they should be

prosecuted for.  And the regret is I don't think

they ever will be.

Q I want to get kind of -- if I can write down a

list of the things that you would think would be

relevant to potential criminal litigation, what

would you list?

A Just one thing.

Q What's that?

A Not being truthful.  Short list.

Q Okay.  Well, maybe we can get through this quickly

then.  What do you believe they were not truthful

about?

A I don't believe they were truthful about the

status of the project and multiple quarterly

reports and filings.

Q When you say "quarterly reports and filings,"

which ones would those be?  Would this be the BLRA

reports?

A All of the reports regarding the project, not

specifically the BLRA reports.  But the financial
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reports I guess would be the ones that I would be

most concerned about.

Q So I'm -- and that's why I'm trying to get more

detail.  Are you talking about SEC --

A SEC filings, yes.

Q And what in particular, if I was going to go pull

some SEC filings, what statements or types of

statements would I look for do you think were

inaccurate?

A The general reflection in those filings were that

the project was going well.  And for at least the

last two years of the project when I was there,

the project was not going well.

Q And those two years would have been 2014 through

2016?

A Yes.

Q When you say "not going well," I want to get some

actual meat on that bone -- 

A Sure.

Q What do you mean?

A I'm going to go back to where I was talking about

the contractor.  They were not meeting schedules

and their inefficiencies were not meeting the

goals that the project budget were set on.  And

from those indicators, that's a general indication
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of the health of the project.  And the health of

the project was not good.  But if you read in the

reports, the health of the project was always

good, a positive outlook.

Q Is there any -- in your opinion, is there any way

that Mr. Marsh, Mr. Byrne and Mr.  Addison could

not have been aware of those problems?

MR. CHALLY:  Object to form.

A You need to rephrase that question.

Q Sure, yeah.  Is it possible that management was

unaware of those issues that we just discussed

with the scheduling and productivity?

MR. CHALLY:  Object to form.

A It's not possible.

Q Okay.  And why would you believe that?

A Because there were internal reports and

communications that provided the status of the

project to management.

Q And if I wanted to go find some of those internal

reports and communications, how would I go about

doing that?  What would I look for?

A Emails.

Q From anyone in particular?

A Myself, my boss, Skip Smith, Carlette Walker.

Q And if I wanted to kind of -- I mean, if I wanted
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to do like a Google keyword search trying to find

emails that might reflect this information, what

would you suggest I use, as far as search terms or

dates or anything that would help me locate those?

A Possibly performance factor, which would be most

likely a PF indication, or cost estimates or

estimate to complete or things like that would be.

EAC, estimate at completion, estimate to complete,

any of those terms.

Q Well, let me ask.  Have you had any discussions

with anyone related to the South Carolina Law

Enforcement Division or SLED?

A Yes.

Q When would you have first had any contact with

SLED?

A In November of last year, November 2017.

Q And how did it come about?

A They contacted me, actually through the FBI.  I

had a -- spent a wonderful day with the FBI and

the SLED guy was not there for that discussion.

And he contacted me and asked if he could come by

my home and talk to me at my house.

Q Okay.  Well, then if the FBI came first, let's

start with that.  How did that come about, a

meeting with the FBI?
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A I'm not sure.  They called me.  Invited me to meet

with them at the US Attorney's office and, of

course, I accepted the invitation.  And we had a

long, long day as well.

Q And approximately when would that have occurred?

A That was November of 2017.

Q Did they ask you to bring any materials?

A They did not ask me, and I did not have any

materials to bring.

Q While you were there, did they ask you to review

any materials they had?

A Yes, they did.

Q And what did you review?

A I reviewed a cost estimate model that we developed

at -- in the business and finance group, NND

business and finance.  We developed a cost model.

And I spent a good portion of that day explaining

that model to the FBI and the US Attorney.

Q And this would have -- when would this model have

originally have been created?

A The model was originally created in I think it was

2014.  And we modified it in 2015 to do an

analysis of the fixed-price offer that we had for

the contract.

Q Would this have been a spreadsheet that was kept
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at SCANA?

A Yes.

Q If I wanted to find that spreadsheet, how would I

search for that?  Is there a title to it that you

would point me to?

A Oh my goodness.  I don't remember what the title

was of that.

Q Again, what about like any keywords or searches

that you think might if I was searching for

spreadsheets with these terms?

A Probably something cost estimate or estimate to

complete or something like that.  It had my name,

Kevin Kochems' name, and Marion Cherry's name at

the top of it as well.  The three of us jointly

prepared it.

Q And how did this cost estimate model come to be

created back in 2014?

A We were expecting an estimate to complete from the

contractor.  And in preparation for their

estimate, we developed that model to just be

prepared for their work.  It was taking them a

long time, and we needed something to use on our

own.  And then when we received their estimate to

complete, we used that as a parallel review of

their cost.
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Q And the original creators of that cost estimate

model, was that you, Mr. Kochems, and Mr. Cherry?

A Yes.

Q Anyone else involved in that?

A Not really, not in creating the sheet.

Q Going back to the FBI meeting.  They were the ones

that presented you with this cost estimate model

you had created and asked you to explain it to

them?

A Yes.

Q Did they indicate whether they had met with either

Mr. Kochems or Mr. Cherry?

A I don't recall.

Q Besides the cost estimate model, any other

materials that you went over with the FBI?

A I don't think so, but I can't say for sure.

That's been a while.  I know we spent most of our

time on that.

Q Besides the cost estimate model, any other topics

that you discussed with the FBI?

A Yes.

Q What were they?

A Just they wanted to understand the EPC contract,

how the EPC contract came to be.  The -- it's a

very complicated contract, the pricing mechanism
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in it.  And we spent a lot of time going through

that.  They wanted to -- I spent a lot of time

teaching, I guess, that date more than answering

questions, just trying to help them understand the

cost estimate and how the project was formed.

Q Did they inform you that they had met with any

other former SCANA or Santee Cooper employees?

A They told me they had met with Carlette Walker.

And I believe she was the source of the

spreadsheet that we went over.

Q Did they indicate they had anybody they were going

to talk to after you, besides you and Carlette?

A They didn't specifically say, but I sort of

assumed that they would be talking with probably

Kevin Kochems and Marion Cherry.

Q Have you had any conversations with Mr. Kochems

that this FBI took place?

A Yes.

Q And what about with Mr. Cherry?

A You mean whether FBI discussed with Kochems or

with me?

Q Did you ever inform either Mr. Kochems or

Mr. Cherry that you had met with the FBI?

A Yes, both.

Q Do you know whether Mr. Kochems ever met with the
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FBI?

A I do not.

Q I may have asked, but when was the last time you

would have talked to Mr. Kochems?

A I think it was in May, but I'm not sure.  We went

out to dinner with some of the people from NND,

and Kevin was there with that.  Kevin was there;

Sheri Wicker was there.  I'm not sure who else,

but -- our spouses.  We just went out to dinner.

Q When you met with the SLED agent that wasn't there

the day with the FBI, what did that entail?

A He told me that he was primarily interested in any

fraudulent activities that I was aware of,

specifically regarding the contractors.  And there

was one episode that we discovered, and I spent

most of the time with him going through the

details of that.

Q Who was the contractor?

A The contractor was CB&I.

Q What was the suspected fraud?

A There was a situation where one of their suppliers

was submitting three bids, the same supplier under

three different names.  And CB&I was buying office

equipment from this supplier and paying too much

money for it.
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Q How did you become aware of this?

A Of the situation?

Q Yeah.

A In my job responsibilities, I reviewed my invoices

from the contractor for the target price element,

and month after month I kept seeing the same

supplies coming from the same guy, who really I

didn't know why he was supplying this equipment.

And the prices seemed to be high, so we started

doing research and found out the situation.  We

called in the SCANA audit group and they did a

little deeper investigation and that's how they

found -- how we found out that one guy was

submitting all three bids.

Q Anything else you discussed with SLED?

A No.

Q What about the Securities and Exchange Commission,

have you had any discussions with any

representatives of that?

A No.

Q After the meeting that day with the FBI, has there

been any follow-up with the FBI?

A They've called me two or three times asking me of

names or contact information, primarily with the

contractors.
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Q When you say the contractors, would that be

Westinghouse?

A Westinghouse and Fluor and CB&I.

Q Who in particular were they inquiring about?

A The site managers.

Q Do you know what they wanted or did they indicate

to you what they wanted to talk to them about?

A No.

Q Earlier when we were discussing having any

conversations about potential criminal prosecution

you said -- you used the word "regret" --

A Yes.

Q Was there anything in the meeting with the FBI or

SLED that led you to believe that they were not

going to pursue criminal prosecution?

A No.  It's just the time that it's taken.  And it

might be because, you know, I watch too much TV or

whatever, but it's taken so long I just can't

imagine anything happening now.

Q But based on what you observed at your employment

at SCANA, you believe that there were material

misrepresentations made by management?

MR. CHALLY:  Object to form.

A Yes.

Q What would those material misrepresentations --
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how would you summarize them?

A Well, we've already been through it once, but it's

the reporting was -- in general, reporting a

positive outlook with a healthy project while I

believe it should have been a negative outlook

with an unhealthy project.

Q Well, let me ask you.  Does that -- does your

belief in that respect, does that extend to Santee

Cooper as well?  Do you believe that anyone from

Santee Cooper made any material representations

about the health of the project?

MR. CHALLY:  Object to form.

A I'm not aware of reports that Santee Cooper makes,

so I can't respond to that question.

Q Based on your experience on the project, do you

believe that SCE&G was candid with Santee Cooper

about the help of the project?

A Yes.

Q If you could, explain why you would believe that.

A Well, the main reason I believe that is because I

was SCE&G and Marion Cherry was Santee Cooper, and

I had no secrets from Marion Cherry.  Now, if

you're asking me did Kevin Marsh and Lonnie

Carter, were they truthful with each other, I

can't respond to that because I don't know.  But I
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know for a fact that Marion Cherry and I were

candid with each other and there were no secrets.

Q Okay.  Let me ask you and get a little bit of your

background.  And I don't know if it's easier for

you to start with graduating school and getting

your first job and going forward or starting when

you retired from --

A Probably easier to start at the beginning.

Q Okay.

A I graduated from Clemson University in December

of 1980.  And I went to work at the Charleston

Naval shipyard in January of 1981.  I worked in

the marine mechanical design group at Charleston

Naval Shipyard until I think it was August of 1985

where I -- when I left and went to work for Naval

Facilities Engineering Command in Charleston,

where I worked until, again, I think it was August

of 1990.  And I left NAVFAC and went to Santee

Cooper at that time.  I worked at Santee Cooper in

the station construction group from then until I

retired in June of 2009.  And in November 2009, I

went to work for SCE&G.  I left SCE&G in June --

or July, excuse me, of 2016.  Is that what you

were after?

Q Absolutely.
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A I didn't know if you need more details of what I

did at the --

Q Well, we'll probably dig down into the Santee

Cooper and SCANA.  And again, I just want to make

sure because there are different entities.  Were

you a SCANA Services employee or were you a SCE&G

direct employee?

A I was an SCE&G employee.

Q How was your compensation structured there?  Was

it a base salary?  Was there -- I mean, just how

were you compensated for your work there?

A It was primarily a base salary with a very small,

compared to what the executives received, bonus

plan.

Q And how did the bonus plan operate?

A There were goals that were set for -- it was a

company-wide goal, a department goal, an

individual goal.  And your bonuses were paid out

based on meeting those goals.

Q During the time of the VC Summer Unit Two and

Three construction, did you have the opportunity

to receive bonus payments based on or specifically

related to the progress of the project?

A No.

Q For your time at working out on the VC Summer
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project, I want to get kind of an understanding of

a cast of characters, who was in charge, who

oversaw what.  And just as best as you can, if you

could lay that out for me.

A Within business and finance or total project or

what's the --

Q Whichever one is -- I want to get both.  Whichever

one is easiest for you to start with.

A The business and finance group was composed of

SCE&G and SCANA.  SCE&G group was fairly small.

That was my supervisor, immediate supervisor Skip

Smith, Abney Smith is his given name.  He was the

manager of business and finance.  I was senior

engineer business and finance.  And occasionally

we would have an analyst or somebody else working

with us.  Most of the time it was just the two of

us.

Q Okay.

A And then there was the SCANA Services group which

had the accounting and contract compliance.  And I

can't remember what Sheri Wicker's -- Sheri

Wicker's group was accountants who did the

payments.  And I had a fairly unique role in the

group because I was an engineer; I was not an

accountant.  But because of my prior experience on

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
33

of512



    34

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

other projects with Santee Cooper, I was familiar

with accounting and business-related aspects.  So

I sort of was a go-between between the technical

groups and construction for SCE&G and the

accountants for SCANA, because accountants didn't

speak construction and construction guys didn't

speak accounting.  And I was the translator in

there in between those two groups.  I spent a lot

of time reviewing invoices, which a lot of people

would consider an accounting thing, but the

accountants didn't know -- for this cost-plus

invoice, we would get 10,000 lines a month of

things they were billing us for, and an accountant

looking down there, she could look and see how

much it cost, but she wouldn't have a clue as to

what it was she was paying for.  So I got stuck

with that duty for several years of reviewing

those things.  And I spent probably 25 percent of

my time reviewing that target invoice because

nobody else was willing to do it and nobody else

knew -- I mean, I hate to say it, but a lot of the

accountants didn't know a hammer from a

screwdriver, you know, and they were billing us

for things like that.

Q I want to dig into that a little bit.  As far as
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your invoice review, did you ever find invoices

that you would challenge or question?

A Absolutely, every month.

Q Describe your experience with that.

A The number one issue that I would find in the

invoices that they would be billing us for under

the target price for things that should have been

firm price or for small tools and consumables

which we paid for in the labor markup, the

multiplier on the labor, so --

Q There's going to be a lot of non-engineers and

accountants probably looking at this.  

A Yes.

Q Can you kind of put that in layman's terms?

A Yes.  We -- early in the project, we agreed with

the contractor that we did not want to see line

item billing for small tools, which would be

literally hammers, screwdrivers, and anything like

that.  So we came up with an agreement that

anything -- any tool under $1,000 and any

consumable such as duct tape or grease or anything

like that, would be paid for with a labor markup.

So it was a certain amount per hour that we paid

or actually it was a percentage markup on the

labor that we paid to avoid having bills for those
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individual tools under $1,000.  And just about

every month we would find -- or I would find tools

under $1,000 on the invoice that we would have to

dispute the payment for.

Q Okay.

A Other things that we find in the contract, all of

the commodity materials which was the steel, the,

you know, structural steel, reinforcing bar,

concrete, any wire and cable, anything like that,

was part of the fixed-price on the contract.  So

we should not receive billing for those items

under the target price.  So if we found those

types of things, we would dispute that.  Another

issue, we -- early in the project, we moved to

construction equipment to fixed-price.  The

construction equipment were trucks, any kind of

welding machines, or anything like that, should

not be billed in the target price.  So if we found

those on the invoice, we disputed those.  So when

you have a 10,000 line spreadsheet where they're

billing you for some things that you should be

paying for and some things that you shouldn't be

paying for, you have to go line by line, look at

the contract and see whether it's a target price

or a firm or fixed-price item and dispute the
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payment for the firm or fixed-price or other terms

in the contract.

Q I just want to make sure I understand some of

this.  On the -- when you talk about a labor

markup, what that means is if you agree to pay X

dollars an hour for a man-hour of work, instead of

on top of that paying for individual duct tape and

other tools under $1,000, y'all had an arrangement

where you said, okay for that man-hour, we're also

going to pay a percentage on top of that, and

that's going to cover all these consumables and

small tools?

A Yes, that's correct.  So, in a sense, if they

billed us for it under target, they would be

getting paid twice for the same thing because

they're getting paid for it in the markup and then

if they bill it under target price again, if we

don't dispute it, they get paid twice for the same

item.

Q And then with the commodity materials, is that a

similar situation where you're paying for it under

the fixed-price?  You know, we're going to pay

you, you know, X dollars as a fixed-price on the

contract and that's supposed to cover rebar?

A That's correct.
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Q And instead, in your work you would find invoices

for rebar?

A That's correct.

Q And again, that would be the contractor being paid

twice?

A If we had not caught it, yes.

Q Okay.

A There are records of all of those things that we

caught.  We had a -- we called it a Target Price

Log.  And month after month, we would add items to

that log.  And as we agreed that we shouldn't pay

for them, we would get a credit back.

Q Besides yourself, who else would be involved in

updating and creating this Target Price Log?

A We had one of the accountants.  Or actually, it

was an accounting technician for SCANA Services

that worked with me on doing that.

Q Who was that?

A Her name was Mandy Wicker.  No relation to Sheri

Wicker.  She worked for Sheri Wicker, but no

relation.

Q Okay.  And I'm just asking you to give me an idea

what type of dollar figures are we talking about

here?  Is this a --

A Millions of dollars over the project.
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Q And these would be millions of dollars of

essential double billing by the contractor?

A Yes.

Q I want to get an idea of how it was handled on

behalf of SCANA.  You and Mandy Wicker would

identify these materials and it would go on a

Target Price Log?

A That's correct.

Q Is there any chance that was also maybe called a

Disputed Invoice Log?  Or is that a different log?

A It's pretty much the same thing.  It was a part of

it.

Q Okay.  And the -- after it got put on the Target

Price Log what happened next with that issue?

A There would be maybe once a quarter a meeting.

Well, some things that were obvious and no

dispute, the accountants from CB&I would issue us

a credit immediately for those.  And then there

would always be things that we would not agree on,

and those items that we did not agree on would be

handled in a review with -- usually it was Alan

Torres, the construction manager.  And the site

manager or some other management person with CB&I

would go down that list and agree what should be

paid and what should not be paid.

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
39

of512



    40

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

Q Besides CB&I, what other, if any, contractors

would end up on this Target Price Log?  Were there

other contractors -- I guess I'm asking did

everything come through CB&I and then to y'all?

Or did --

A Everything came through CB&I, yes.  Or Shaw when

Shaw was there.

Q And again, just so I'm making sure I understand

the process.  The invoices would come in from

CB&I.  You and Mandy Wicker, as part of your job,

would review the invoices?

A I would review it.  Mandy just kept up with the

log.

Q Okay.  So you would review it, identify items

being invoiced that you did not believe were

proper due to the contract between the parties?

A Right.

Q Those items would go on this log.  The log would

then be discussed quarterly with Alan Torres and a

representative of CB&I and Shaw?

A Yes, sir.

Q What would the outcome of that meeting typically

be?

A Occasionally it would be -- and I was not pleased

whenever it turned out like this, but occasionally
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it would be "here, we'll take this one and you

take that one" sort of deal, maybe split the

difference.  But usually it was an item by item

reconciliation and looking at the contract and

making a determination based on the contract.

Q Can you give me a rough idea like in an average

quarter how many items we would we be talking

about?

A In a quarter, maybe a 1,000 items.

Q And dollar figure that you'd be associated with

those items?

A In a quarter?

Q Yes.

A Probably varied from $100,000 to maybe as much as

$500,000 in a rare quarter, total.  Total

aggregate of the disputed items.

(Parkin Hunter enters proceeding - Ian

Weschler leaves 11:04 a.m.)

(Off the Record) 

 

VIDEOGRAPHER:  This is tape number two in the

deposition of Kenneth Browne.  We're on the record

at 11:16 a.m.

BY MR. HALTIWANGER:  

Q All right, Mr. Browne, let me just -- a little bit
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of follow-up on what we were talking about with

the Target Price Log.  After compiling the

challenged invoices on the log, it would be

Mr. Torres who would be responsible for discussing

this with --

A Not always, but usually that was the case.

Sometimes he would send a designate his group.

Occasionally, Skip Smith, my boss, would take the

SCANA side of the argument.  But usually it was

Alan Torres.

Q And I -- would that be the end of the question?

They'd have a meeting; we believe this was

improperly charged; they say, well, this is why we

think it was properly charged and --

A With very, very few exceptions, that was the end

of it.

Q Okay.  Did management above Mr. Torres ever have

to get involved in those discussions?

MR. CHALLY:  Object to form.

A In those few exceptions, yes.

Q And give me an example of when you recall

management above Torres?

A I can't recall any time, but I know there was

exceptions.

Q You were actually at Santee -- or let me ask you.
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Were you at Santee Cooper when the decision to

build the nuclear plants was originally adopted?

A Yes.

Q And what was your role at Santee Cooper?

A I was the -- official title was Representative of

the Authority, but I was -- in common language, I

was the Santee Cooper representative for the

project.  Marion Cherry was my replacement.

Q And when did you -- or how did it first come about

that Santee Cooper was going to look at taking

part in this project?

MR. CHALLY:  Object to form.

A I'm not sure, because when I was put on the

project, the decision had already been made.  

Q Okay.

A And I was working on cross units three and four,

and I was called back into my office in Moncks

Corner one day and on my white board in my office

was this little nuclear symbol and it said, "Go

see Maxie," who was our vice president.  And I had

no clue what it was about.  Found out that I was

going to be working on a nuclear plant.

Q So you were not part of any of the discussions

leading up to Santee Cooper deciding to go

nuclear?
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A I was not part of the discussions leading up to

Santee Cooper working with SCE&G to investigate

the nuclear plant.  I was part of the discussion

making the decision to sign the agreement with

SCE&G and execute the EPC contract.  That was

after I was working on the project.  I don't know

if I'm answering your question or not.

Q Yeah, I'm getting them.  

A It was in phases.

Q So I guess describe for me how that went down, as

far as the getting into the agreement with SCANA

and just -- I'm just trying to get information

about how it went down.

A Well, it was not really a single point in time, I

don't guess.  It was, you know, we got involved

with SCANA to investigate the project.  We spent

two years negotiating, investigating, looking at

different technologies and, you know, kind of

narrowed it down to the Westinghouse AP1000.  We

negotiated contracts for probably a

year-and-a-half or more with Westinghouse.  We

were in with them, out with them, in with them,

out with them, back and forth.  And finally, I

guess the final decision was made just prior to

execution of the EPC contract.  That's when Santee
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Cooper was in, was when they agreed to execute the

EPC contract.

Q One element we've heard about in the whole project

and with the expenses associated with the project

is the term "owner's cost."

A Yes.

Q For somebody who's not an accountant or engineer

or familiar with the project, can you give us a

definition or explanation of what are owner's cost

in this area.

A Well, there's always some things that can go

either way, but, in general, owner's cost refer to

the owner's cost of managing the project.  One of

the major components at VC Summer for owner's cost

was in hiring and training the operations and

maintenance staff.  That's probably the largest

component of the owner's cost was in preparing 600

people to take over ownership and operation of a

nuclear plant.  You can't just hire them from

Ready South Carolina and put them on the board of

a nuclear plant the next day.  So it takes years

to hire and train those people.  That's the

largest component of the owner's cost with the

project.

Q And as part of the decision to go with nuclear
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power, were you involved in any calculation of the

projected owner's cost for the project?

A Not directly.  That was primarily an SCE&G

function.  I mean, I was the representative of

Santee Cooper at that time.  I watched the

development of the owner's cost, but it was

prepared by SCE&G.

Q And who in particular do you believe was

responsible?

A That was when Ron Clary was the project manager

for SCE&G.  So it was Ron.  A gentleman by the

name of Duke Bell was involved in it.  And Kevin

Kochems I think was involved in it.  You're

talking about the original development of the

owner's cost?

Q Yes.

A Yes.

Q And then -- and from your question there, I assume

that that changed over time?

A It changed over time, yes.  New items would come

in to be added into owner's cost, the plant

staffing numbers were changed a number of times

after execution of the contract.  Some -- you

know, buildings would need to be added.  There was

an emergency building for where the fire trucks
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are and all of the emergency equipment and things

like that was added one time on the owner's cost.

Things like that were changed that were not in the

original owner's cost budget.

Q Did Santee Cooper also have to perform any

projection of owner's cost?

A No, not that I'm aware of.  SCE&G was always

responsible for the operation of the plant.

Q So, if I understand it, SCE&G would have developed

the projections for owner's cost, but Santee

Cooper would be financially responsible for

45 percent of those costs when they actually came

into --

A Yes, yes.

Q But to your knowledge, Santee Cooper never did an

independent estimate of what the owner's cost were

going to be?

A Not that I'm aware of.

Q Are you aware of did anybody from Santee Cooper

work with Ron Clary or Duke Bell or Kevin Kochems

to put those original owner's estimates together?

A I was there.  No one else from Santee Cooper was

there.

Q And do you recall if you had any role in preparing

those numbers?
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A Not directly.  I mean, I do recall and I did not

directly have responsibility in preparing the

numbers.

Q And the original owner's costs that were projected

for the company, do you know whether those were

officially filed in front of the PSC?

MR. CHALLY:  Object to form.

A I'm not sure.  At that time, I was Santee Cooper

and I wasn't keeping up with what SCE&G was filing

and not filing.

Q Well, at the time that you came to work at SCE&G,

were you ever involved in any modifications of the

projected owner's costs that were filed with the

PSC?

A No.

Q Have you ever been told that Ron Clary instructed

that SCANA's owner's cost should be lowered than

what they had originally calculated?

A Yes.

Q And how did you hear that?

A I heard that from both Kevin Kochems and Duke

Bell.

Q And approximately when would you have heard that?

A Oh my goodness.  In the maybe 2006/2007 timeframe.

Q So you were still at Santee Cooper?
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A I was Santee Cooper then, yes.

Q Okay.  And how did this come up?

A Just in general discussion of the project costs.

You know, as we were justifying the project, we

spent a lot of time on developing a cost for the

project.

Q Okay.  And I want to get as much detail as I can

about how you became aware of Ron Clary's request

to lower those cost projections?

A It was just a conversation.  I mean, I don't know

how to  . . .

Q Okay.  And this would have occurred in the

'06/'07 timeframe?

A Yes.

Q And what was your understanding of the impact of

having the owner's cost projection lowered like

that?

MR. CHALLY:  Object to form.

A It makes the project look better.

Q How?

A Because it had to be justified on cost.  If you

had lower owner's cost, then the project would

look better compared to other alternatives.

Q And what would those other alternatives be?

A Gas, probably a combined cycle gas turbine plant
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or purchased power, I would assume.

Q Because it's my understanding that the owner's

cost projections would eventually be part of the

PSC filing.  Is that your understanding as well?

A Yes.

Q And I just want to make sure I'm clear on when

Mr. Clary -- or when you were informed by Mr.

Kochems and Mr. Belle that Ron Clary had

instructed to lower these owner's costs, was he --

do you believe this was an honest disagreement

about what they should be?

A Yes.

Q Okay.  And elaborate on that.

A I think what was happening at that time was

Westinghouse was providing SCE&G with projected

numbers of people to operate and maintain the

plant.  And there was some disagreement among the

people involved at that time as to how many people

it would take to run the plant.  And so that's

what -- that was the basis.  Westinghouse was

giving one number and other people at SCE&G were

looking at how many people were at VC Summer Unit

One and the numbers in the different departments

and things like that.  And there was some

disagreement among those groups as to how many
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people it would really take to run a plant.  And I

guess it's a matter of opinion.  There had never

been an AP1000 built and operated, so nobody

really knew how many people it would take to run

it and maintain it.

Q And the dispute was, or the difference was,

Westinghouse believed there would be a higher

number --

A No.  Westinghouse believed it would be lower

numbers.

Q Oh, Westinghouse believed there would be lower

numbers?

A Yes.  That was one of their selling points of the

plant, is fewer people to operate it because it

had more modern control systems and the

maintenance would be easier on a lot of the

equipment and things like that.  So it could

produce the same amount of power with fewer

people.

Q Okay.  Have you ever participated in the

preparation of any filing of testimony with the

PSC?

A Yes.

Q In what role?

A Primarily just an advisory role.  The testimonies
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would be prepared and we would have a meeting in a

room similar to this, people sitting around a

table with the draft of the testimony.  We would

read through the draft and discuss, you know, the

validity of the information that was in the

testimony and whether it could be said in another

way better or whatever.  But in general, the

testimony was already prepared and this was just

like a review session of the draft.

Q Have you ever given any testimony to the PSC?

A No.

Q Did you have any role in the original application

to the PSC for the initial approval of the nuclear

plants?

A No.

Q Did you have any role in the NRC license

applications?

A Just providing the input for Santee Cooper's

portions of it.  For example, transmission lines.

Santee Cooper transmission lines had to be -- all

the environmental work done.  And that information

was provided for the NRC license.

Q And what about any role in the EPC contract

negotiations?

A Yes.
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Q All right.  Give us, as best as you can, your

summary of your involvement.

A That was two years of involvement.

Q Okay.

A But we had almost as many attorneys in the room as

we have here today, and representing all of the

entities:  Westinghouse, Shaw at that time, Santee

Cooper, and SCE&G.  And the EPC contract was just

hammered out over months of meetings and arguments

and disputes and --

Q Was there a particular area that you had a

responsibility for or --

A No.  Didn't have a responsibility for any

particular area.

Q Had you, at Santee Cooper, participated in the

negotiation of EPC contracts on other types of

plants before?

A Yes.

Q And can you give me an example of --

A Santee Cooper's normal process of construction did

not use EPC contracts, but with the Rainey

Generating Station, which was a General Electric

combined cycle gas turbine site, we did have an

EPC contract for the power block, we called it,

which was the gas turbines, the steam turbine, the
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heat recovery steam generator, the power plant

itself, that we awarded that through an EPC

contract with General Electric.  And I was

involved in the negotiation of that contract and

responsible for managing the GE portion of the

station.

Q What time frame would that have been?

A Roughly 1999 til 2003.

Q What would you say would be the most significant

differences between the EPC relationship and the

Rainey Generation Station and the VC Summer

situation?

MR. CHALLY:  Object to form.

A I'm not sure of the --

Q I just was wondering if there was anything that

struck out -- or stuck out to you as different in

the way that the EPC contracts were handled.

MR. CHALLY:  Same objection.

A Not really.  I mean, of course, the VC Summer EPC

was much larger.  I mean, the Rainey Station EPC,

if I remember correctly, was in the $300 million

range for the total project and VC Summer was

originally over $6 billion.  So you get an idea of

the order of magnitude there.  But EPC contracts

are different animals.  The contractor is
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responsible.  You know, he's -- it's almost a

turnkey concept.  So the contractor is responsible

for doing the design, procuring the equipment and

constructing it.

Q We're getting ready to talk -- I'm getting ready

to shift into the topic of the Westinghouse

bankruptcy, but before I do, at the time of the

EPC negotiations, were there ever any discussions

about a potential of Westinghouse going bankrupt?

MR. CHALLY:  Object to form.

A Not as something that was expected, but you always

have to consider that as a possibility.  So, you

know, it was not an unusual amount of discussion

over it because of the size of the contract or

anything, but whenever you're having a contract

you should always have some way to terminate the

contract, you know, for either party.  Or if there

is a bankruptcy, what are you going to do.  It's

just a good practice to follow.

Q And do you recall if there was any particular

aspect of the EPC contract that was intended to

address that potential?

A Yes.

Q And what was that?

A That was the proprietary material that
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Westinghouse owned regarding the design.  There

was -- we called it a lockbox.  I'm not sure

really what it was -- the real name of it is.  But

Westinghouse was supposed to put information in

that box somewhere to allow SCE&G to finish the

construction if for some reason Westinghouse were

to pull out.  And we paid for that box.  And I

assume Westinghouse put all the materials in

there.  It was not available to us unless there

was an event, you know, a triggering event that

caused us to go to get that material.

Q So, as I understand it, part of the EPC contract

had provided that the intellectual property, kind

of how to run the things, the computers and very

different -- various different elements of the

plant would be put into this lockbox so that if,

for some reason, Westinghouse was unable to

perform, SCANA could access it?

A Well, how to construct it.  

Q How to construct it?

A How to construct it, right.  It was the

intellectual property regarding the construction

and all of the -- the NRC requires a bunch of

calculations and computer models and all that sort

of thing that normally the owner would not have
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access to unless for some reason Westinghouse was

not there anymore and you needed it to finish

constructing the plant.

Q What about any financial -- I mean, that's an

intellectual property, I guess, protection.  What

about financial protections?  Anything in the

contract designed to --

A I don't recall.  It's possible.  It's been a while

since I read that contract, but I don't recall

anything for financial issues regarding

bankruptcy.

Q Do you recall if there was ever any discussion of

having a performance bond in place?

A Yes.

Q All right.  Tell me what you recall about that?

A What I recall about that was Westinghouse and

Shaw, at the time, saying, "Sure, we'll have a

performance bond, but you're going to pay for it."

And it would be very expensive.  So, I mean, that

was pretty much an owner's decision to not require

the performance bond because the cost was

exorbitant.

Q But you recall those discussions occurring and

Shaw and Westinghouse not paying -- or not saying

they would pay for it, but, you know, SCANA was
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welcome to do so?

A Sure.

Q And do you know if SCANA undertook to evaluate the

options of getting a performance bond?

A I don't recall, but I don't think they seriously

did.

Q And why would you feel that way?

A Because the cost was so enormous it would -- I

mean, I don't know what the cost would have been,

but I was told that, you know, it was a cost we

couldn't stand to get a bond for a $6 billion

construction project.

Q Do you know who at SCANA would have looked at the

potential of getting a performance bond?

A I would assume their risk-management, but that's

just an assumption.  I really don't know.

Q And if you were going to go ask somebody at SCANA

to try to find that information out, who would be

the person you would ask to see if that was done?

A There was a gentleman there named Mark Cannon, but

he's not there anymore.

Q Okay.

A I think he was over -- you know, remember, at that

time, I was Santee Cooper and not SCE&G, so I

didn't know a lot of the internal behind the
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scenes SCE&G things going on.  But I would start

with Mark Cannon.

Q I know it's been a while and I'm just curious to

know if you ever heard of any figures of

approximate cost of what a performance bond would

--

A I don't recall ever hearing.

Q Besides the discussion about a performance bond,

any other I guess what I would call sort of

financial protection mechanisms in the EPC

contract negotiations that could address a

potential contractor bankruptcy?

A I don't think so.

Q What about the Toshiba guarantees, the parental

guarantees that ended up being -- I guess that

ended up getting paid after the bankruptcy.  Do

you recall discussions about those?

A Those discussions were primarily at the time we

negotiated the fixed-price agreement.

Q Okay.  And what was that time frame?

A 2015, maybe October 2015.

Q Well, as we've been discussing, eventually

Westinghouse did declare bankruptcy in March

of 2017.

A Yes.
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Q You were no longer employed at SCANA at that time?

A Correct.

Q How did you first hear about Westinghouse's

bankruptcy?  Newspaper or somebody call you?

A Newspaper or television news or something.  I

don't -- nobody called me and told me that.

Frankly, after I left the project, I tried to

forget about it.

Q And why was that?

A Why did I try to forget about it?

Q Yeah.

A I left with a bad taste in my mouth.  I was not

pleased with the way things were going.

Q Well, I want to give you the opportunity to

explain what you mean by that.

A The schedules were continuously pushing out, as we

discussed earlier this morning.  They were not

meeting their performance efficiencies; schedule

was pushing out and continually made promises that

they didn't keep, as far as improvements.  You

could look at their month-to-month performance and

if you drew a line on their performance, it would

be 2030 or later before they finished the plant.

And everybody was still moving forward and acting

like they were going to finish it in 2020.
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Q When you said "everybody" in that last statement,

I want to understand who you mean by everybody was

acting like it would be done in 2020?

A The management of the contractor and the

management of SCE&G.

Q But based on the -- and did you actually do that

work?  Did you look at the actual historical

performance data-to-date and figure what a

realistic completion date would be?

MR. CHALLY:  Object to form.

A Yes.

Q And take us through what your conclusions were.

A I don't remember the specific dates, but it was

certainly in the late 2020 to 2030 timeframe,

unless performance was to show a drastic

improvement.  And what was happening, their

performance was not improving.  The time was going

by so the curve to finish the plant was getting

steeper and steeper and steeper to the point of,

you know, you would have to put 20,000 people on

the site to get the number of man hours on the

project in the time left to finish.

Q And would SCANA management have been aware of that

situation?

MR. CHALLY:  Object to form.
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A Yes.

Q And how do you know they would have been aware?

MR. CHALLY:  Same objection.

A Because they said in meetings where I presented

that information.  Or I didn't present it, I would

dispute with the people from the contractor who

were saying they were going to finish on time, and

I would say you're not going to finish on time.

If you take your performance that you're doing

right now and you carry it out, it's just simple

math.  When are you going to finish, because

you're not going to finish when you're saying you

are.  And management would be in that same

meeting.

Q And did the contractor ever come back with a

satisfactory explanation to your opinion about how

they were going to make this change?

MR. CHALLY:  Object to form.

A No.

Q Did they try to ever give any, I guess, concrete

examples of what they were going to do different?

MR. CHALLY:  Same objection.

A No.

Q Did you ever have any discussions then afterwards

with management about that schedule and your
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conclusion that it would be the late 2020s or

2030s?

MR. CHALLY:  Same objection.

A The discussion with my immediate supervisor and

Carlette Walker.

Q And who was your immediate supervisor?

A Skip Smith.

Q And describe what you recall about those

discussions.

A There's no dispute.  It was an agreement.  I mean,

it was clear that -- you know, I used to say Ray

Charles could have seen it because it was so

obvious, but nobody wanted to do anything about

it.

Q When you say "nobody," who would you include in

that list of people who could have done something

about it?

A It would have to be the management of SCE&G.

Q And the individuals we talked about earlier, Mr.

Addison, Mr. Byrne, Mr. Marsh?

A Primarily that would be Steve Byrne and Kevin

Marsh.  I don't know that Jimmy Addison is a

financial -- he was the CFO at the time.  I don't

really know what he could have done, but . . .

Q When you made the statement or when you recall
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having made the statement that "Ray Charles could

see it," I just want to be clear on our record,

what is the "it" you would consider that even Ray

Charles could see?

A The performance curves and the absurdity of

finishing the project on schedule at the current

rates of performance.

Q And approximately what time frame are we talking

about this going on?

A I guess it really became obvious in the 2015/2016

time frame when the time was getting so close that

there was not enough.  You know, it just became

unreasonable to think that a -- the change

required to finish on time could be implemented.

Q And was there any triggering event or study or

work that occurred in that timeframe that, I

guess, brought this to a head?

MR. CHALLY:  Object to form.

A I guess the Bechtel study.  But everybody wants to

draw attention to the Bechtel study.  There were

people in the project who knew everything that was

in the Bechtel study before Bechtel ever showed up

on site.

Q When did they show up on site?

MR. CHALLY:  Object to form.
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A I'm not sure when they showed up.  I was not

involved at all in that study.

Q But as I understand it, you don't believe the

Bechtel study brought any new information to those

people actually on the site?

A Very little.

Q What is your understanding of some of the major

issues that Bechtel discussed in their study?

MR. CHALLY:  Object to form.

A I don't -- I've never read the Bechtel study.

Q Okay.  We had discussed you learning of

Westinghouse's bankruptcy, I guess through press

reports?

A Yes.

Q What thoughts went through your head when you

heard about it?  What was your reaction?

A Disaster.  The project, there's no -- the only

thing left for that project was the fixed-price

agreement.  And when we negotiated that

fixed-price agreement, it was like the last ray of

hope that the project could be finished was if

Toshiba was going to stand behind it and truly

take a loss on the project to be able to finish it

and sell other plants.  That was the argument that

we were presented with.  They knew they were not
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going to make money on this, on VC Summer and

Vogtle.  But their plan was to complete these

projects, have successful plants, and then sell

other plants around the world.  And that's the

only concept that would have made it a success for

Toshiba, Westinghouse, SCE&G or Southern Company,

for that matter, was for Toshiba to take a loss

and finish the plants in accordance with their

agreements.  And the bankruptcy shot that hope

dead because that got Toshiba out of the

agreement.

Q Let me ask if you recall whether the potential for

either a Westinghouse or a Toshiba bankruptcy was

discussed when the fixed-price agreement was being

negotiated?

MR. CHALLY:  Object to form.

A I don't recall any discussions of it.  It was

mentioned as an obvious flaw in the plan, but I

don't recall any -- there were no serious

discussions of a bankruptcy that I participated

in.

Q When you say it was mentioned as a serious flaw in

the plan, can you give me an idea of who may have

been having those discussions?

A Again, those were not discussions.  They were --
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it was a more or less, you know, this is a great

deal as long as Toshiba is willing to stand behind

it, and if they were to declare bankruptcy, that

would get them out of it.  I mean, you know, and

that was the extent of the discussion that I

participated in.

Q Earlier when we were talking about the EPC, we

talked about potential financial protections that

could be put in place in anticipation.

A Right.

Q Was there anything like a performance bond again

discussed at this time?

A No, not that I recall.  We did get an increased

parental guarantee at that time.  And I don't

recall how much it was increased, I just recall it

was increased.

Q And if I -- if you wanted to find more information

about the parental guarantee aspect of that

negotiation, who would you talk to?  I mean who

would you call up and say, hey, I want to find out

more about --

A I don't know what -- what's the question?  What do

you need to find out?

Q How the negotiations went about on choosing a

price or a -- selecting --
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A Of the value of the parental guarantee?

Q Yeah.

A I guess you would probably have to talk to maybe

Kevin Marsh and Lonnie Carter.  I think they were

the ones that were  . . .

Q After the Westinghouse bankruptcy became public,

did you either contact or were you contacted by

any of the -- of your former coworkers at the site

to discuss the bankruptcy?

A Not specifically.  I mean, we had contact because

I occasionally do talk to them, but I don't recall

any specific discussions of the bankruptcy or the

effects of the bankruptcy or anything like that.

Q Earlier when we were talking about the EPC

negotiations and the lockbox for the intellectual

property to be able to finish the construction,

after the Westinghouse bankruptcy, have you -- did

you have any discussions with any of your former

coworkers about the potential for SCANA to finish

the construction project?

A No.

Q Have you ever had any discussions with any of

Westinghouse employees about the bankruptcy?

A No.  In fact, I've not had any discussions with

any Westinghouse employees about anything.  I
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don't think I've seen one since I left the

project.

Q And what was the date that you left?

A July of 2016, end of July.  I don't recall if it

was the last day of July, but it was like the last

Friday of July 2016.

Q And how did you come to leave the project or leave

employment at SCE&G?

A I resigned.

Q I guess I want to hear your story on how your

resignation came to be.  Was it you had reached a

certain age?  You know, I turned X age, I'm

retiring or --

A I could.  The last year I was at SCE&G, I worked

part time.  My goal was during that part-time

period was for Skip to find somebody to take my

place and for me to train them and leave.  And

that goal was conceived in sometime in 2015.

Q What brought about conceiving that goal?

A Several things.  Number one is I have an

89-year-old mother who lives alone in Charleston

who needs assistance occasionally.  She's also a

customer of SCE&G, by the way.  At that -- in

2015, she was experiencing some health issues and

that's why I went part time was to spend time with
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her helping her out, getting her to recover.  And

I always had the goal and plan of moving back to

Charleston.  I've not done it yet.  I still live

up here in Columbia, but -- or the Charleston

area.  I've got two daughters that live down there

as well.  Four grandchildren down there.  My wife

spends a lot of time down there and she wants to

move down there, but -- so, you know, all of that

plays in.  The number one reason that I left is

because I could.  I was retired from Santee

Cooper.  I was approaching the magical age of

59-and-a-half and didn't need to work anymore.

Q Prior to you leaving, was Fluor brought onto the

project?

A Just prior to my departure.  They were brought on

in January of 2016 and I left in July.

Q Did you have any involvement with on-boarding

Fluor onto the project?

A During the period of November and December 2015, I

took part in an off-site exercise with Fluor in an

effort -- I don't remember how many teams there

were, something like 15 or 17 teams, that were

developed to improve processes and the way things

were going on the project.  And I happened to be

placed on the project controls team and I worked
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directly with Fluor and Westinghouse off-site for

most of the month of November and about half of

December 2015.

Q What was Fluor's role going to be on the VC Summer

project?

A Fluor was coming in as the contractor for

Westinghouse, as opposed to a partner which was

the way CB&I -- it was structured as a partner

relationship.  Fluor was coming in as a contractor

working under the direction of Westinghouse to do

the construction of the project.

Q Do you know if Fluor ever performed any type of

estimate as a cost to complete the project before

it began work?

A Not before they began work.

Q Okay.

A I assume they did.  And I've heard that they did

do a cost to complete estimate after they started

work.  But when they came onto the project they

were still operating with the CB&I/Westinghouse

cost estimate.

Q Well, who would you have heard that Fluor may have

completed its own cost to complete estimate?  How

would you have gotten that information?

A I believe it was in the paper.  I think that was
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one of the reasons that the project was eventually

canceled was because the Fluor cost estimate was

more than -- and actually probably the reason that

Westinghouse went bankrupt was because of that

estimate.

Q Explain what you mean by that.

MR. CHALLY:  Object to form.

A When Fluor prepared their cost estimate -- and

this is all an assumption because I was not there.

I don't know, but I would assume that Fluor

performed a cost estimate and saw that the cost

was much greater than the fixed-price agreement

that Westinghouse had executed, and Westinghouse

says we're not willing to take that much of a

loss, so we're going to declare bankruptcy.  That

is pure conjecture, but a rational person would

assume that that's what happened.

Q If you wanted to find out more information about

Fluor's cost to complete work, like who prepared

it, how it was done and what basis they use for

their calculation, who would you talk to?

MR. CHALLY:  Object to form.

A I have no idea.

Q If you wanted to try to find that out from

somebody at SCANA, who would you call at SCANA to

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
72

of512



    73

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

say, hey, who do -- who knows at Fluor what they

did?

MR. CHALLY:  Object to form.

A I'd probably start with Kevin Kochems, but I have

no interest and don't know.

Q Okay.  Do you remember any approximate dollar

figure of what the Fluor cost to complete was?

A I have no idea.

Q Was Fluor coming on board related to the switch to

the fixed-price contract?

A Yes.

Q Can you describe how?

A Yes.  In the time period when the fixed-price

contract was negotiated, the partners, CB&I and

Westinghouse, were fighting with each other more

than they were fighting with us.  And I think they

came to a separate agreement that CB&I would exit

the project.  The problem was CB&I could not exit

the project without the owner's approval because

of the joint and several liability in the

contract.  So the two parties -- it's my

understanding because I was not there for the

meeting, but I understand that Westinghouse and

CB&I came to the management of Santee Cooper and

SCE&G and said here's the deal:  CB&I wants out;
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we want them out; what can we do to get you to

agree to let CB&I exit the project.  And that was

the birth of the fixed-price agreement.

Q So . . .

A So Westinghouse gave us a fixed-price contract and

we gave CB&I permission to exit the project.  And

Fluor came in as the constructor at that time.

Q And the amount of the fixed-price contract, as we

discussed earlier, it's your understanding was for

an amount dramatically less than the actual cost

to complete it?

A That was my belief at the time, yes.  We actually

did an analysis that compared many -- options is

not the right word, but possibilities,

eventualities of price.  And almost all of the

possibilities came out higher than the fixed-price

contract.  And that's how we justified the

fixed-price contract.

Q Let me make sure I understand that.  These would

have been persons at SCE&G making an analysis of

the possibilities of what the price of a

fixed-price contract should be?

A No.  We had an offer of what the fixed-price was.  

Q Okay.

A But we did an analysis to determine whether that
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was a good price or not.

Q Okay.

A If our eventualities of prices came out less than

the fixed-price contract, then you wouldn't

execute a fixed-price contract.  But almost all of

the -- we did a Monte Carlo analysis.  And almost

all of the results were higher than the

fixed-price.

Q Give me an idea of how that analysis was

undertaken by SCANA, the different possible

prices.  Did y'all form a team?  What did y'all --

how did y'all do that?

A Well, they used our cost model, the cost model

that we discussed earlier today, and we gave that

model to the -- I'm not sure what the name of the

group is, but it's Dr. Lynch's group at SCE&G.

Joe Lynch and his folks did the statistical

analysis to --

(Interruption) 

A So they used our cost model, the NND cost model,

and applied a statistical analysis with that

model.  And I don't know if it was a team or might

have been two people that work under Joe Lynch at

SCE&G.

Q All right.  Well, let me make sure I'm keeping all
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my models straight and everything else.

A Sure.

Q If I understand it, there was the Westinghouse

cost model that we discussed where they were going

to be getting done in around the 2020 timeframe?

A Right.

Q There was the numbers that you and others had come

up with that projected it more closer to 2030

timeframe?

A That was not in the model.

Q That's what I'm asking.  

A Okay.

Q Which model were you using or whose model were you

using to do the analysis?

A We were using the NND Cost Model, the same thing

that I went over with the FBI in the interview

that day.  And there's surprisingly very few

variables in that model.

Q Okay.

A And the analysis group did a statistical analysis

of changing those variables, what -- you know,

what's the most likely, what's the least likely

outcome.  And that's how they came up with the

projected cost above the fixed-price.

Q Now, is that NND cost model, was that the same
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cost model that was used to prepare the numbers

submitted to the PSC?

MR. CHALLY:  Object to form.

A The numbers submitted to the PSC did not come out

of the model.  The numbers submitted to the PSC

came from Westinghouse and CB&I.  Those were

contractor numbers; those were not owner numbers.

Q But at the time that the PSC -- or the numbers

were submitted to the PSC, did SCANA have this NND

cost model in place and available?

MR. CHALLY:  Object to form.

A Yes.

Q Do you know why the Westinghouse numbers were

submitted to the PSC instead of the numbers from

SCANA's NND cost model?

A I know one reason that was given to me.  And that

reason was that if we were to submit a cost higher

than the cost that our contractor told us they

would finish the project for, it would, in effect,

be a contingency.  And the Public Service

Commission had ruled against any form of

contingency on the project.  So when you have a

contractor who is giving you a price to build

something, if you've been told you can't have a

contingency, which I think is ridiculous, then you
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have no choice but to submit the cost that your

contractor is telling you he's going to finish the

project for.

Q But you would agree that --

A Does that make sense?

Q Yes, I see where you're going with that.  And I

just want to make sure though that the numbers

that we're talking about that Westinghouse

submitted as their numbers to complete, those were

different than the numbers that SCANA had

calculated on its own?

MR. CHALLY:  Object to form.

A Yes.

Q And under all the different various models that

you ran, is it accurate to say that the numbers

Westinghouse were submitting to you were too low

for the actual cost of completion?

MR. CHALLY:  Object to form.

A If you input the same variables into our model

that Westinghouse used in developing their costs,

you would come out with the same costs that

Westinghouse provided.  There was some judgment

applied.  For example, in the Westinghouse cost

they told us they were going to have a performance

factor of 1.15, which means that they would
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complete all of their work at 115 percent or less

of the estimated time in the original cost

estimate.  Well, historically, they had never even

come close to a 1.15 performance factor.  So we

used more reasonable performance factors, in our

opinion, more realistic performance factors which

would result in a higher cost.  But all the while

the contractors were telling us we will finish

this project with a 1.15 performance factor.

Q And the numbers that you understand were submitted

to the PSC were based on the 1.15 performance

factor?

A Yes.

Q Even though historically that had never been

accomplished?

A Yes, but that doesn't mean that they were never

going to do it.  Do you understand what I'm

saying?  It's not likely.

Q Yeah.  Well, what was your personal belief about

whether it was doable or not?

A I don't think it was doable, my personal opinion.

But there were other people that had the opinion

it was.

Q Who would that have been?

A Other people weighing into the decision.  I'm sure
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Alan Torres, Ron Jones, you know, other people

higher than me at SCE&G were saying it's

reasonable, they're going -- you know, they're

going to come in and make changes and meet their

performance.  I'm always a glass half empty kind

of guy, and I didn't think they were going to do

it.

Q During the time that there was negotiation and

eventual switch to the fixed-price contract, were

there any discussions of any of -- I guess -- I

would imagine there had to have been discussion of

the benefits and risks of this switch.  Is that

fair to say?

A Yes.

Q And what do you recall being sort of touted as the

benefits and what do you recall being highlighted

as the risks?

A The benefits obviously were coming up with a cap

on the cost of the plant.  The risk was having a

contractor who was not going to stand behind the

agreement.

Q And that eventually happened with the Westinghouse

bankruptcy?

A That eventually happened with the Westinghouse

bankruptcy.
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Q Have you ever heard any discussions or, I guess,

speculation about whether the switch to the

fixed-price contract actually contributed to the

Westinghouse bankruptcy?

A I've never heard anything about that, but I think

it's a rational conclusion.

Q And can you explain why you believe that would be

a rational conclusion?

A Because had they not switched to a fixed-price

contract, they were guaranteed to always make a

profit no matter how much the plant cost.  But

once they agreed to the fixed-price, that put

Westinghouse on the hook and their guaranteed

profit was gone, vaporized.

Q I'm having a -- and I'm just having difficulty

understanding the benefits of the switch to the

fixed-price contract for Westinghouse.  I mean,

you mentioned letting -- they needed CBI switched

out for Fluor, but I guess I have -- can you tell

me what you understood to be the benefits to

Westinghouse --

MR. CHALLY:  Object to the predicate and the

form of the question.

A The only benefit that I can see is getting out of

the agreement with CB&I.  And we don't know -- we
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did not know at the time how bad that dispute was.

Apparently, it was pretty bad for them to be

willing to accept the fixed-price and as an

exchange.

Q Do you recall if anybody at SCANA was opposed to

switching to the fixed-price contract?

A I don't recall anyone being opposed to that.

Q And prior to finalizing the fixed-price

arrangement, you took part in using the - I want

to make sure I get it right. - the NND -- what do

we call it?

A Cost model.

Q Yes, NND cost model.

A Yes.

Q To determine whether it was a good deal for SCANA

to enter into?

A Yes.

Q And that's because in order to figure out if it

was a good deal or not, SCANA had to know what it

would actually cost to finish the project?

A Correct.

Q And in making that calculation, they did not rely

on the Westinghouse numbers that were submitted to

the PSC for cost of completion?

MR. CHALLY:  Object to form.
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A The Westinghouse numbers that were submitted to

the PSC for cost completion were a year prior to

the fixed-price negotiation.

Q Okay.

A So we did not use the Westinghouse numbers, and it

would not have been appropriate to use

Westinghouse numbers.

Q Any reason not to use them as appropriate besides

that they were a year old at that time?

MR. CHALLY:  Object to form.

A No.  Other than the fact they used the 1.15

performance factor, which was becoming all more

unlikely a year later.

Q In the year since those numbers were generated,

the PF factor didn't get any better.  Is that what

you're saying?

MR. CHALLY:  Object to form.

A Yes.

Q Did it, in fact, get worse?

MR. CHALLY:  Object to form.

A I believe it did.  I can't say for sure because I

don't recall the exact numbers.  But I believe

that the cumulative performance factor did get

worse over that period.

Q And at that time, would it also have been true
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that the anticipated schedule for completion would

have also been out of whack, to use a layman's

terms, as supposed to, you know, just as the cost

would have been?

MR. CHALLY:  Object to form.

A I don't understand the question, honestly.

Q It's probably because it's a terrible question.

But the -- in addition to the PF factor of 1.15

being a basis of the Westinghouse numbers, the

performance since that date, the schedule also was

continuing to be impacted by the performance, so

--

A Obviously, yes.

Q So a year later whenever you're looking at the

fixed-price arrangement, the --

A In fact, the schedule was changed with the

fixed-price arrangement.  I don't remember the

details of the dates, but the schedule was pushed

out at the time of the fixed-price arrangement

and -- the performance factor does not directly

affect your time in the schedule because you can

always bring more people on.  If it's taking you

twice as long to do something, you can double the

amount of people and get it done in the same

amount of time.
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Q How would the cost for that be -- be allocated?

A The cost would double, if you doubled your

performance.  If it took you twice as long to do

it, the cost would double, but your time would be

the same.  But if you have a fixed-price

agreement, the cost is no longer relevant to the

owner because we have a fixed-price, it's just a

matter of whether they can get enough people to

get the job done.

Q So prior to the fixed-price agreement, if SCANA

had wanted to push for a doubling of the workforce

to double or to half -- cut in half the PF factor

--

A That doesn't change the PF factor.  The PF factor

stays the same.  

Q Okay.

A You just get the work done on time.  

Q Okay.

A And it would have cost the owner twice as much.

Q So that would have been the labor under the

agreement prior to the fixed-price situation,

SCANA --

A Target price.  

Q Target price.

A Time and material, for a layman's term.
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Q Okay.  And that -- the risk associated with the

labor PF factor was born by the owner?

A That's correct.  

Q That was SCANA?

A That's correct.  After the fixed-price, the risk

for the labor cost was born by the contractor.

That's why the fixed-price was a good deal.

Q Just to be clear, that's not -- there are some

limitations on that as far as, for instance, when

you talk about doubling the number of people --

A Oh, absolutely.

Q You can't put them all in the same --

MR. CHALLY:  Object to form of the question.

Q You can't put them all the same room.  If you only

have limited space, you can't just say we're going

to double the workforce --

A You can't necessarily hire them.

MR. CHALLY:  Object to form.

Q And why is that?

MR. CHALLY:  Same objection.

A You have to have the availability of resources.

At that time, CB&I was having a hard time hiring

people to staff the project.  So every time they

would hire, they would need 20, they would hire

ten and loose three.  So, you know, it takes you a
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long time.  And they could not ever reach their

number of people that they needed to do the

construction.

Q Was that an issue from the beginning of the

project or did that arise at some point during the

project?

A That was an issue from the first day of the

project.

Q That CB&I was not able to actually hire --

A Shaw at the beginning.

Q Oh, Shaw.  Okay.

A Yes.

Q In other words, they -- if I understand what

you're saying, your understanding was that it

wasn't an unwillingness to hire these people, they

just were not able to find them?

MR. CHALLY:  Object to form.

A It was my understanding they were not able to

find -- the biggest problem, believe it or not,

was the passing of drug tests.  When half of your

people show up to the site and can't pass a drug

test, you have a hard time staffing a project.

And I don't know what the exact numbers were, but

it was astounding at the number of people failing

the drug tests to work on the site.
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Q Just as a general question, the drug test, was

that something all persons on the site had to take

or only the contractors?

MR. CHALLY:  Object to form.

A Everyone on the site had to pass a drug test.

Q So were you yourself drug tested?

A Absolutely.

Q Was the management of SCANA ever drug tested?

MR. CHALLY:  Object to form.

A I'm sure they were.  Anybody that works on a site

under the control of the Nuclear Regulatory

Commission has to pass a drug test.  It's not a

SCANA requirement, although it is, but it was an

NRC requirement.

MR. HALTIWANGER:  Y'all want to take a break?

We've been going longer than an hour.  Take a

break and get sandwiches?

MR. CHALLY:  That's fine.

VIDEOGRAPHER:  This is the end of tape number

two in the deposition of Kenneth Browne.  We're

off the record at 12:29 p.m.

(Off the Record) 

 

VIDEOGRAPHER:  This is tape number three in

the deposition of Kenneth Browne.  We're on the
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record at 1:19 p.m.

 

BY MR. HALTIWANGER:  

Q Okay.  Mr. Browne, when did the switch to the

fixed-price agreement take place?

A October of 2015.

Q And what impact --

A Well, that's when we executed it.  I guess it

really took place January of -- January 1st I

think was the effective date.

Q Okay.  And if I understand it correctly, the

contract gave SCANA the option to switch to a

fixed-price arrangement?

A Yes.

Q And you're saying that that was exercised in

October of 2015?

A The contract was executed in October.  I can't

remember when the switch was made.  But it was --

the reason it was done in that manner is because

there was a cost increase, and the cost increase

could not be approved without getting approval

from the Public Service Commission.  So we had to

do it in steps.  

Q Okay.

A We executed it without option knowing we were
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going to exercise the option unless there was

something really drastic was to happen.  And then

we exercised that option.  And I don't recall, I

guess it was probably November that the option was

exercised.

Q And was it everybody's understanding that the

option would be exercised?  You just had to set it

up in stages in order to get it approved by the

PSC?

A Yes.  Well, if the PSC had not approved it, it

wouldn't have been exercised.  But that was the

intent.

Q Okay.  And what impact did the switch have on the

amount of money SCANA was paying monthly to

Westinghouse?  Did it go up, did it go down, or

did it stay the same?

A The way the contract was structured, the

fixed-price, there was a period of several

months -- and I can't remember how many months it

was that we were to be making a lump sum payment

in lieu of milestone payments.  And those payments

were -- there was a little bit of disagreement

within our company about that, but we agreed to

pay, I think it was $100 million a month.  I can't

remember for sure how much it was, which was
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probably about 40 million more than what we had

been historically paying per month.  And during

that period, we were supposed to agree to a

milestone payment schedule which would have

construction milestones to be completed and

dollars associated with those milestones to be

paid.  And I left in July of '16, and the

milestone payment schedule had not been agreed

upon at that time because we were disputing with

the contractor over the milestones and the dollars

associated with the milestones.  What we were

trying to do was see that we did not get upside

down, if you would, on making more payments than

the work had been completed to justify.

Q Okay.  So -- and I just want to make sure I'm

understanding your testimony, the -- SCANA was

paying a varying amount every month before the

exercise of the fixed-price agreement?

A Yes.  Yes. 

Q And -- 

A Typically in the 50 to -- probably 50 to

$70 million a month.  Occasionally there might be

an outlier where there might be a hundred, but

then after the execution of the fixed-price, I

think the first six months were $100 million a
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month.  I can't remember exactly what that was.

Q All right.  I want to jump back in time from that

period to when the project began.  Obviously,

there was some what I would call the original cost

projections for the project.  

A Okay.

Q And those were filed with the PSC, correct?

MR. CHALLY:  Object to form.

A Yes.

Q And based on your recollection, from the beginning

of the project, how many times was the projection

for the cost of completion changed?

A I couldn't tell you.  If you recall, the first

three years of the project, I was working for

Santee Cooper.  I didn't keep up with it.

Q Okay.

A And honestly, after I did go to work for SCE&G, I

didn't keep up with the PSC filings because that

was not my area, and I just didn't worry about

that.

Q Okay.  Well, let me then switch to an area that I

do believe you were involved in, which was the EAC

team.

A Yes.

Q What does EAC stand for?
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A Estimate at completion.  

Q And -- 

A It's total price, if you will.  That's from

beginning to end how much is the project going to

cost.

Q And was this a -- let me -- I want to make sure I

ask correctly.  What is your understanding of how

the EAC team came to be?

A Which team are you referring to?  The owner's team

or the contractor's team.

Q Okay.  Well, let's start with each of them.  The

contractor's team, how did -- that would have been

Westinghouse?

A That would have been Westinghouse and CB&I at that

time when the EAC was developed.  I'm assuming

you're talking about the 2014 estimate.  Is that

the one you're --

Q Well, is that the first EAC team -- EAC SCANA team

that you're aware of?

A Yes.

Q Okay.

A There was a team with Westinghouse and CB&I

developed the EAC.  And there was a SCANA team

that reviewed that EAC.  They presented that to us

and we reviewed it and made comments to our
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management on the estimate.

Q What were you told or what did you understand to

be the reason Westinghouse undertook to create its

EAC?

MR. CHALLY:  Object to form.

A It's good project management to have an updated

estimate.  Their estimates were not good at the

time.  And for their benefit and for the owner's

benefit, they undertook that effort, which was a

sizable effort.  It took several months of I don't

know how many people working on that cost

estimate.

Q Well, I guess, do you know if SCANA asked them to

undertake this?  Did they come to SCANA and say

we're going to do this or was there an event that

everybody agreed, okay, after this we're going to

--

A I'm not sure why.  I don't know if there was an

event that kicked it off, honestly.  I know we had

been asking for it for years.

Q When you say we --

A SCANA.

Q And anyone in particular pushing for it?

A I was pushing for it.

Q Okay.  Did you have any allies with you saying we

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
94

of512



    95

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

need to have an EAC process?

A Yes.

Q Who would have been --

A My boss Carlette.  That was my circle of influence

right there.  I assume our management was wanting

an EAC as well, a cost, you know.  It's just

another name for cost, project cost.

Q Okay.  When was the EAC team -- and I'm going to

refer to the EAC team as the 2014 SCANA EAC team.

A Right.

Q When was that EAC team formed?

A Probably August timeframe of '15.  It was around

the time we got the cost in from

Westinghouse/CB&I.

Q August '15 or August '14?

A '14.  I'm sorry, '14.

Q Okay.  And who was on that team?

A That was Kevin Kochems, Margaret Felkel.  I

believe Kyle Young was on there, I'm not sure.

And myself.  And Marion Cherry was sort of an ad

hoc member.  He was in and out.

Q How were those individuals selected?

A Our -- well, it was my job.  It was Kevin's job.

The others, Margaret was in our contract

compliance group.  She was put in on the team for
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a couple reasons, and I'm not sure, but to learn

how to do it because she was fairly young and

didn't have a lot of experience in that.  And she

was on the team for that purpose.  Kyle Young was

there to represent the construction group.

Q Was Sheri Wicker on that team?

A I think she may have been.  I can't recall for

sure.

Q And I want to get a feel for how long did the EAC

team operate?

A About a month.

Q About a month.

A Yeah.

Q And was this -- how often or how much of your

workday would have been devoted to the EAC work

during that month?

A Practically all day during the month.

Q Okay.  And would that be accurate for all the

members of the team?

A Pretty much.  Now, Marion was in and out.  Kyle

Young was in and out.  The rest of us spent, you

know, pretty much full-time on that several

days -- or for a month.

Q During your time at SCANA, did you ever

participate in any other projects similar to the
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EAC team?

A I don't think so.  I'm not going to say for sure

or not.  I mean, our job was really sort of like

that, so I did it for several years, but -- 

Q Okay.

A -- not a focused group effort like the EAC team.

Q And if I understood what you said earlier, the --

I guess the starting point for the EAC team work

was the reception of Westinghouse's EAC?

A Yes.

Q What were you provided from Westinghouse?  Was it

a spreadsheet --

A Multiple spreadsheets and backup information.  And

what we did is we took the information from

Westinghouse.  We spent probably a week or two

with it.  Came up with questions and then we

conducted interviews of people within Westinghouse

with their project controls group and their

accounting group to come in and explain a lot of

the information that they had transmitted to us,

because some of it didn't make sense to us,

honestly.

Q Can you give me an example of that?

A The way they did their cost estimates for labor,

we had to have someone from the project controls
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come in.  And they had switched the categories of

work and we almost had to have a roadmap to show

how they changed from the original cost to the new

cost that was in the EAC, because they changed

numbers -- account numbers and things like that.

Q So this wasn't -- if I understand that, was there

an original EAC from Westinghouse?

A There was an original cost, yes.

Q Original cost, okay.  

A Yes.

Q And did that have a name?  When y'all referred to

that material, did that have a --

A It did, and I can't remember what it was.

Q Okay.  Well, that's -- like I said at the very

beginning, if it comes to you later -- 

A Right.

Q -- just interrupt and let me know.

A It had a -- it was the -- I don't know, cost

estimate.  You know, I don't remember.  It had a

name that we called it and we had it, but we had

the original file and then we got the EAC and the

two didn't match up directly because they had

changed some of their categories.

Q And that is what you had Westinghouse come in and

explain to you what they had done?
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A Yes.  It was actually CB&I, not Westinghouse.

Q Okay.  

A Most of the cost that we were dealing with at that

time were CB&I cost, because the -- what we were

interested in was the target portion of the

contract.  We didn't really care about the fixed

portion.  But about 50 percent of the contract was

target price.  And so the target price was

primarily a CB&I function, not a Westinghouse

function, at that time before Westinghouse took

over.

Q Okay.  And when you say "target price," what does

that mean for somebody who's not in the business?

A Target price is the T&M, time and material,

portion of the contract that had a target that was

set at the original date and modified up; it never

went down.  But if they completed -- if the

contractor completed their work under the target,

they got a big portion of a bonus there.

Q Okay.

A If they went over the target, then they went to a

minimum profit percentage.  So -- but it was

basically a time and material piece of the

contract, so the risk was on the owner, but the

contractor stood to lose profit if he went over
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that target.

Q Okay.  So at the end of the month of the EAC team

work, what happened next?

A We gave a presentation to our management.

Q And who actually delivered that presentation?

A The whole team.

Q And who from management was there to receive it?

A I remember specifically that Kevin Marsh was

there.  Lonnie Carter from Santee Cooper was

there.  Mike Crosby from Santee Cooper was there.

From SCANA, I believe Steve Byrne was there.  But

it's been a while and I -- for some reason, I

don't think Jimmy Addison was there.

Q Okay.  And --

A Project manager, Ron Jones, was there.

Q Anyone else you remember?

A Well, our NND management.  I don't think Carlette

was there.  I think she may have been out at that

time.  But Skip Smith, my boss, was there.

Q And I believe I've seen a PowerPoint addressing

this --

A Probably.  We did have a PowerPoint of that.

Q Any materials besides the PowerPoint you recall

being prepared by the EAC team?

A We did -- we had a spreadsheet that we developed
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that went along with the PowerPoint evaluating the

cost categories and showing our position on those

costs.

Q And what would you say was the overall conclusion

of the EAC team's work?

A Our conclusion was that CB&I had underestimated

the cost in a number of categories.

Q And can you give me an approximate number of how

underestimated you believe it was?

A I don't recall exactly, no.  Less than a billion

dollars.  

Q Less than a billion -- 

A Less than a billion, but it was a substantial

difference.

Q After the presentation to management, what

happened next with the EAC?

A Nothing.

Q Did the EAC team do anymore work, any follow-up?

A No.

Q What did -- what are you aware of management doing

with the EAC work?

A I'm not aware of them doing anything with it.

Q Did management ever follow up with the EAC team

wanting more information?

A No.
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Q Do you know if management used the EAC team work

to prepare any future PSC filings?

A They used the contractor's price.  That's, you

know, what I was talking about earlier.

Westinghouse provided us with a price.  And our

cost was higher and the position from our counsel

and management was that to file for a higher cost

would have been, in effect, creating a contingency

on the project.  What's critical to remember is

the actual cost to the owner was going to be what

the cost was and not what the contractor presented

as the cost, because it was a target -- it was a

time and material contract.  So if he went over in

labor, they didn't have any skin in the EAC.  The

risk was still on the owner.

Q Elaborate what you mean by that.

A If the cost exceeded the EAC, the owner still had

to pay it -- 

Q How is that -- 

A Because of the structure of the contract because

it was a target -- or a time and material based

contract.

Q Are you talking about prior to the switch to the

fixed-price?

A Yes.  All of this was prior to the switch to the
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fixed-price.  

Q Okay.

A And that's why the fixed-price was such a good

deal and so important.

Q So prior to the fixed-price option, whether SCANA

was using the Westinghouse numbers or the EAC

numbers, they were still going to be responsible

for whatever the actual number was going to be?

MR. CHALLY:  Object to form.

A Absolutely, yes.

Q After the -- do you know if there was ever a

second EAC team?

A I don't recall there ever being one, other than

associated with the fixed-price, you know,

negotiation.  In a sense, we did the same thing a

year later.

Q And in those negotiations, SCANA did utilize the

EAC team's new nuclear cost projections?

A Yes.

Q Do you remember having any conversations about the

EAC team's conclusions with Carlette Walker?  You

mentioned she was at the presentation.

A I don't think she was at the presentation.

Q Oh, you don't think she was at the presentation?

A I don't think she was there.

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
103

of512



   104

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

Q Okay.

A And yes, we did discuss it with Carlette.

Q And what do you recall about the substance of

those conversations?

A Just explained to her the difference between the

EAC is received from the contractor and what we

felt like was a better cost, which was higher.

Q And what do you recall if she had any reaction to

that?

A She was I guess a little concerned that we were

filing a lower number when we felt like the cost

was going to be higher.

Q Did she express those concerns to you?

A Yes.

Q Do you know if she expressed those in writing to

you?  In conversation?

A Just conversation.

Q And as best as you can, can you recall any

specific exchanges about her concerns, what she

said?

A No, not really.

Q Did Santee Cooper participate in the EAC work?  I

mean, I think you mentioned --

MR. CHALLY:  Object to form.

A Marion was involved.  He was not full time on our
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team.  He was involved and aware.  I mean,

obviously, he worked on the model; he contributed

a lot to the model.  That probably was his

greatest involvement.  And they were present for

the presentation.

Q And I believe I asked you earlier, you, yourself,

have never given any testimony to the PSC?

A Correct, I have not.

Q Did you ever participate in helping Carlette

Walker prepare her testimony for the PSC?

A The way testimony was prepared, and I think we've

been through this before, but the outside counsel

for SCE&G would write a draft of testimony,

everybody's testimony.  Then a group of people -

Sometimes I participated; sometimes not. - would,

in a conference room, show the words of the

testimony on the wall and discuss whether it was

accurate, not accurate and, you know, maybe change

words, change things around.  But it was a group

effort to prepare all of the testimony that was

submitted with the filings.

Q And --

A That would be for anyone who was giving testimony,

including Carlette.

Q Did Carlette Walker ever express to you concern
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about her 2015 testimony and the numbers being

submitted to the PSC?

A Yes.

Q Tell me what you remember about that.

A I just remember that she was not comfortable with

the lower numbers being filed as the -- you know,

the lower cost numbers being filed as opposed to

what the owner had developed as a cost.

Q Did she share that in these group effort meetings?

MR. CHALLY:  Object to form.  And I'm going

to instruct the witness not to answer.  These are

meetings that involved SCANA lawyers, and I'm not

going to allow him to testify as to the substance

of communications that occurred in meetings

involving SCANA lawyers.  If he has recollection

of a meeting or discussion with Carlette Walker

that excludes SCANA lawyers, he can answer the

question, but otherwise he can't.

MR. WEST:  Well, first of all, let me say for

the record that I don't think it's your place to

instruct my witness about what he can and can't

answer.

MR. CHALLY:  It is, Mr. West.  It's SCANA's

privilege.  And he, at the time of these meetings,

was a SCANA employee.  So it is absolutely SCANA's
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role to carve out and protect it's own privilege

as we're doing.

A Let me say something.  And if I'm not supposed to

say you can erase it. 

MR. CHALLY:  No, no, no.

A Carlette was not even present -- 

MR. CHALLY:  Whoa -- 

A -- when her testimony was being prepared.  

MR. HALTIWANGER:  Okay.

A Can I say that?  

MR. WEST:  Yes.

BY THE WITNESS:  

A Carlette was dealing with problems.  Her husband

had severe health issues, was in the hospital, in

Johns Hopkins, I believe.  And she was not present

when her testimony was prepared.

Q Let me ask, were SCANA counsel involved in

preparing that testimony?

A Yes.

Q Besides SCANA counsel who else was involved?

MR. CHALLY:  Object to form.

A I don't recall everyone's name who was present.

Typically, there would have been somebody from the

regulatory group at SCANA, and business and

finance, project management.  Typically, involved
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in those meetings, SCANA inside counsel and SCANA

outside counsel.

Q Okay.  And I have to ask the question, and I

realize Mr. Chally may object.  

 

MR. HALTIWANGER:  I'll put on the record

that, you know, we've had a disagreement about

whether regulatory communications do or do not

qualify for attorney-client protection in this

situation, so I'm going to ask the question in

anticipation of an objection, and then I'll let

Mr. Browne and his attorney discuss what they want

to do.

 

BY MR. HALTIWANGER:  

Q During the group discussion in preparing

Ms. Walker's testimony, for which she was not

present, were there disagreements about whether to

use the EAC numbers prepared by SCANA or the

Westinghouse numbers that were used?

A Yes.

MR. CHALLY:  I move to strike the answer from

the deposition transcript.  I'm instructing the

witness not to answer and divulge SCANA's

confidential attorney-client work product
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information.

MR. HALTIWANGER:  Mr. West, if you would want

to have a conference with your client.

MR. WEST:  I would like to have an

off-the-record conference with him.

MR. HALTIWANGER:  There's a conference room

right across the hall.

VIDEOGRAPHER:  Off the record at 1:47 p.m.

(Off the Record) 

VIDEOGRAPHER:  We're on the record at 1:57

p.m.

 

BY MR. HALTIWANGER:  

Q Mr. Browne, there's been a lot of press coverage

of what's been referred to as the Bechtel report

involved in the VC Summer project.  Have you seen

some of that press coverage?

A Yes.

Q Were you at SCANA when the Bechtel report was

being prepared?

A Yes.

Q Did you have any interaction with the Bechtel

employees?

A No.

Q Were you aware that Bechtel was on the site or
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what -- were you aware that they were on the site?

A Yes.

Q What was your understanding of what Bechtel was

doing?

A It was my understanding that Bechtel was there to

evaluate the project management, evaluate the

construction contractors and make recommendations

for improvements to aid in completing the project

on schedule and budget.

Q And was that your understanding at the time or is

that something you learned later?

A That was my understanding at the time.

Q And who informed you that that was going on?

A Marion Cherry.

Q Were you ever interviewed by Bechtel?

A No.

Q Were you ever told that there was a specific event

or occurrence that triggered the retention of

Bechtel?

A No.

Q Were you aware of the Bechtel report and its

conclusions prior to seeing it in the press?

A I knew there was a report.  Well, I knew there was

a presentation.  I don't think the original -- the

draft report was submitted.  I knew there was a
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presentation.  And then at some point in early of

2016, I did see a list of recommendations and was

tasked with responding to some of those

recommendations.  I never did see a complete list

of recommendations or the Bechtel report.

Q How did you get that list --

A From my supervisor.

 

(Interruption - Phone conference with

the Hon. John C. Hayes, III.)

 

MR. HALTIWANGER:  Your Honor, this is Dan

Haltiwanger.  We are in the middle of a deposition

of Ken Browne who was a SCANA employee for a

period during the construction of the VC Summer

plant.  And we are on the topic of Carlette

Walker's testimony that was presented to the PSC

in 2015.  I was asking Mr. Browne about the

preparation of that testimony.  And, as background

so the question makes sense, and Mr. Chally will

have an opportunity to say whether this is an

accurate presentation or not, but there was a

gathering of SCANA employees that included --

THE COURT:  Let me interrupt you just a

minute.  Interestingly enough, I was working on
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Carlette.  You know, I hadn't heard the motion and

I was working on that yesterday, and I read the --

her testimony about the presentation.  I mean, you

can elaborate, but I think I know a little bit

about where you're going.

MR. HALTIWANGER:  Okay.  Well, she -- the

testimony was that Ms. Walker was not present for

the preparation of her testimony that was

submitted to the PSC.  

THE COURT:  Right.

MR. HALTIWANGER:  And the question of the

numbers that were submitted to the PSC for the

cost of completion, the use of the numbers

prepared by SCANA's EAC or estimate at completion

team versus Westinghouse's numbers that were

submitted to SCANA came up.  And I'll let the

court reporter read the question and then give

Mr. Chally an opportunity to address his

objection.  

THE COURT:  All right.  Question.

MADAM COURT REPORTER:  The question was,

"During the group discussion in preparing Ms.

Walker's testimony, for which she was not present,

were there disagreements about whether to use the

EAC numbers prepared by SCANA or the Westinghouse
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numbers that were used.

THE COURT:  Mr. Chally.

MR. CHALLY:  Yes, Your Honor, thank you.  We

apologize for bothering you, but there is

testimony that this is a discussion, the specific

question relates to a discussion that involves

SCANA lawyers.  And given that Mr. Browne received

information, was invited to that meeting because

he was an employee of the company and thus

information that was disclosed to SCANA's lawyers

in that context would remain privileged, we think

that discussions Mr. Browne may have had or may

have been exposed to in this meeting with SCANA

lawyers would be privileged.  And so we believe

that that information shouldn't be disclosed.

I've made clear on the record that to the extent

Mr. Browne is familiar with discussions on this

topic that excluded lawyers, he is free to

disclose those answers or disclose those

communications throughout the deposition.  So my

objection here is to questions that reveal

discussions that involve lawyers related to this

testimony.

THE COURT:  Well, this wasn't in anticipation

of litigation or anything like that, I feel sure,
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but simply because the lawyers were present, being

with the submission of some testimony and the

figures involved that it becomes privileged.  Is

that your position, Mr. Chally?

MR. CHALLY:  No, sir.  I do not believe that

just because discussions existed, that lawyers

were also familiar with, that necessarily makes

the information privileged, but the purpose of

this meeting is to finalize -- to work with

lawyers and to finalize draft testimony.  And

those communications that are had in the presence

of lawyers so that those lawyers can provide

attorney-client privileged advice as to the

substance of the disclosures made to the PSC is,

in fact, privileged.

MR. HALTIWANGER:  And -- 

THE COURT:  All right, go ahead.

MR. HALTIWANGER:  Well, Your Honor, I was

going to say I should have introduced Mr. West.

There is -- Mr. Browne has personal counsel here

as well.  And I just want to make sure, since you

were not aware, that we gave him an opportunity if

he wanted to address the issue before I responded.

THE COURT:  Okay.

MR. WEST:  Your Honor, this is John West from
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Moncks Corner representing Ken Browne.  Our

position today -- Mr. Browne's position today is

is that he came here for the purpose of telling

the full and complete story as he understands it

and to truthfully answer questions.  And he feels

like that this is a very fine legal, technical

point.  And he feels constrained in his ability to

fully testify.  And he disagrees with counsel that

this is privileged.  And we disagree with

counsel's instruction that he not answer the

question.

MR. HALTIWANGER:  And if -- and so that the

plaintiffs' -- this is Mr. Haltiwanger again.  The

plaintiffs' position is that this was not

litigation anticipated discussions.  This was

discussions for regulatory compliance.  We don't

believe that such business advice from attorneys

qualify as attorney-client privileged material.

And that also I would put on the record, if this

was to go forward, we'll note it now, that we

believe the crime fraud exception would apply here

in light of the -- in light of the situation and,

therefore, we think that we should be able to ask

the witness what he recalls about these

discussions.
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THE COURT:  All right.  Well, what is the --

does anybody have a good plan as to how to wiggle

out of this at this point without -- I'm inclined,

Mr. Chally, to find that it is not privileged,

based on the limited information I have now.  And,

quite frankly, this is done in the background of

having yesterday read the exact portion of the

testimony.  In fact, I think I could spit out the

number that she said and the number that was given

because it's so fresh in my mind from yesterday.

But it doesn't sound like to me that it was done

in a legal setting.  I don't know about crime

fraud exception.  I mean, I do know what it is,

but I don't know about it in this situation.  I

don't know how it's developed in this situation I

guess is what I'm saying as how we get there with

just the limited information that was given now.

But I'm going to rule that the witness will have

to answer the question, of course, truthfully.

And I'll do this, Mr. Chally, this is a very

awkward way to handle stuff, obviously, but I

will -- if you want to appeal my decision at this

point, I don't know whether you -- you know, how

you go about this, but I would suggest that if

SCE&G wants to get some quick ruling from an
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appellate court, that the deposition be adjourned

and reconvened after SCE&G has an opportunity to

do whatever it may want to do and whatever its

available options are at this time.  And, quite

frankly, I don't know what there are, but

that's -- I'm going to require him answer to the

question.

MR. CHALLY:  Thank you, Your Honor.  I do

have one follow-up question.  Part of our concern

in this regard is that the plaintiffs or others

involved in these proceedings would take any

testimony that we believe reveals privileged

information to work as a waiver of our ability to

claim privilege on any related information.

THE COURT:  No, I don't consider -- I don't

consider this a waiver.  A waiver would have to be

something that was initiated by you.  And this was

something you have vigorously objected and

vigorously argued against.  I don't consider --

I'm not granting any waiver.  This is specific as

to this particular testimony on this date at this

time in the arena y'all are in.  So I don't see

how that could constitute any kind of waiver.  But

again, I'm not the final arbiter. 

MR. CHALLY:  I understand that.  And part of
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the reason I raise that here on the record and

with all counsel present is to see whether anyone

intends to take the position that Mr. Browne

answering this line of questioning would work as a

waiver of SCANA's ability to claim privilege on

any other information.  

THE COURT:  Well, the limited power I have to

grant that at this point, I'm not sure exactly how

I do it.  It's sort of moot at this time and

participatory ruling, but I don't consider this --

I don't consider my ruling -- I'm forcing him to

answer over defendant SCE&G's vehement objection.

And therefore, I can't conceive under any

circumstance how that would constitute a waiver.  

MR. CHALLY:  Okay.  

THE COURT:  But again, I haven't researched

it and I'm sitting in my children's --

grandchildren's playroom right now not with any

access to any great legal terms.

MR. CHALLY:  Understood, Your Honor.  I

think -- unless others have questions for you, I

think you have done all you can be fairly asked to

do for us today, so we will address this topic

further amongst ourselves and let you go back to

what you, no doubt, had more important things to
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complete today.  So thank you.

THE COURT:  Well, I don't know if they're

more important to the world, but they're important

to me.

MR. CHALLY:  Understood.

THE COURT:  Okay, take care.

MR. CHALLY:  Thank you. 

THE COURT:  Bye.

MR. CHALLY:  So in determining whether or not

we need to seek that immediate relief, is anyone

intending to take Mr. Browne's answers to these

questions as a waiver of our ability to claim

privilege on anything else?

MR. SOLOMONS:  No.  From the plaintiffs,

the -- just like you've said, though, I want to

make sure we're clear.  This is confined to the

very topic that we're talking about today.  So I

don't want to act as if me saying no, I agree that

we won't -- Mr. Browne's actions aren't a waiver,

that that's some blanket statement that I'm not

going to dispute with you, Jon, some other waiver

argument, so. 

MR. CHALLY:  Yeah.

MR. SOLOMONS:  As long as you understand that

confinement, then the answer is no from the
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plaintiffs.

MR. COX:  This is Jim Cox for the Office of

Regulatory Staff.  We also do not take SCE&G's

position here to be a waiver, in light of Judge

Hayes' ruling.  We take the position that Judge

Hayes took there.  But as Gibson said, any other

ground that comes up, and not just the crime fraud

exception, but the point that I mentioned to you

off the record, Jon, if, in fact, at some point

SCE&G takes any action where it directly or

indirectly suggests that the fact that SCE&G

involved counsel in any decisions, that we

preserve the right to argue that that is a waiver

itself of privilege.

MR. CHALLY:  All right, Central. 

FRANK ELLORBY:  Frank Ellerby for Central.

We agree this testimony would not be a waiver.

MR. CHALLY:  Okay.  And State?

MR. WECHSLER:  Can we go off the record?  I

have to call the office on this.  

MR. CHALLY:  Why don't you do that and then

I'll confirm Santee's position and then we'll come

back to you.

VIDEOGRAPHER:  Off the record --

MR. CHALLY:  Hold on, hold on.  Hold on, sir.
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Go ahead, Rush.

MR. SMITH:  This is not a waiver.

MR. CHALLY:  Okay.  All right, we'll wait for

the State.

VIDEOGRAPHER:  Off the record at 2:14 p.m.

(Off the Record) 

VIDEOGRAPHER:  On the record at 2:21 p.m.

MR. WECHSLER:  The Attorney General's office

does not view this as a waiver.  

MR. CHALLY:  Okay.  So with that

clarification, which I appreciate, and subject to

our continuing objection and instruction to the

witness not to reveal privileged information or

product information that he was exposed to or

participated in while at SCANA, and in recognition

of Judge Hayes' ruling, we'll keep moving forward.

MR. HALTIWANGER:  Okay.  

MADAM COURT REPORTER:  And the question was,

"During the group discussion in preparing Ms.

Walker's testimony, for which she was not present,

were there disagreements about whether to use the

EAC numbers prepared by SCANA or the Westinghouse

numbers that were used?"
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BY THE WITNESS:  

A Yes, there were.

Q Describe what the disagreements were.

A The difference revolved around obviously the

difference in the cost estimates and whether it

was appropriate to go forward with a number that

we did not completely have confidence in as being

the most accurate reflection of the costs.

Q And when you refer to the one that you -- the

number that you do not have the most confidence

in -- 

A Yes.

Q -- which number are you referring to?

A The lower number that was provided by the

contractor, by Westinghouse and CB&I.

Q Who in the meeting advocated against using the

Westinghouse number?

A Primarily me.

Q And in addition to you, anyone else?

A Not vocally.

Q Well, what about --

A There was a lot of people who were thinking that,

but I'm the one who said why don't we use the cost

that we believe is more accurate.

Q And what was the response to your --
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A The response - And this is what I was going to say

earlier.  I've already said it three times

today. - was it was viewed that to go forward with

a higher cost above what the contractor had stated

would be, in effect, adding a contingency to the

project cost which had been ruled against by the

Public Service Commission.  And so we were to

present the cost that had been provided by our

contractor without that additional cost or

contingency as the filing.

Q And was there a vote taken?

A No.

Q And who raised the point about or made the

argument that adopting the EAC numbers would be

using -- would be trying to add a contingency into

the number?

A It was one of the outside counsel.  I'm not sure

if it was Mr. Ziegler or Mr. Willoughby, but one

of those two gentlemen who prepared our testimony

presented that case.  And, frankly, it was a good

argument.  I mean, I dropped the issue.  And that

was where the decision was made to use -- or I

guess the decision had already been made, but it

was -- I dropped my argument whenever presented

with that.
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Q And earlier your testimony was that Ms. Walker was

not at this meeting?

A I'm almost positive she was not at that meeting.

I'm not -- I couldn't say for sure, but I don't

believe she was there.  If she was there, she

would have been, in addition to myself, raising

question.

Q And how do you know that?

A Because I know Ms. Walker.

Q And had she expressed that opinion to you before?

A Yes.

Q And did she express that opinion to you after this

meeting?

A Yes.

Q Describe that for us.

A She just told me she did not agree with going with

lower costs, she wasn't comfortable with that.

Q Did she elaborate on that at all with you?

A No.

Q Did you have more than one conversation where this

topic came up?

A Not really, not after it was resolved.

Q After 2015, based on the performance of the

construction project after the testimony was

filed, do you have an opinion about which numbers
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were more accurate, based on the performance

following that date, the EAC numbers or the

numbers provided by Westinghouse?

MR. CHALLY:  Object to form.

A After 2015?

Q Uh-huh.

A I would say neither one of them were accurate.

Q And why is that?

A Because they were both terrifically low.  Even the

higher cost was well below where the costs were

trending.

Q And you had already left employment at SCANA when

the decision to abandon the project was made?

A Yes.

Q Prior to your leaving, were you ever a part of or

aware of discussions about potentially abandoning

the project?

A Not to my knowledge.

Q Prior to hearing about the announcement the

project was being abandoned, had you, yourself,

ever thought that there was a possibility the

project wouldn't be completed?

A Yes.

Q When would you have first had those thoughts?

A When Westinghouse declared bankruptcy.
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Q Prior to that, did you believe the plants would

one day be operational?

A Yes.

Q Did you ever have any discussions with Carlette

Walker about her leaving employment at SCANA?

A Yes.

Q And describe what you recall about those

discussions.

A She described to me the last day that she was an

active employee where she was called into a

meeting and instructed to turn over her badge and

cell phone and laptop computer and told that she

had been under a lot of stress and they were going

to give her, I believe, a 90-day leave of absence

period to give her a break from things and

escorted her out of the building.  I'm not sure

how long the period, but I think it was a 90-day.

It may not have been defined.  But she had been

under a lot of stress, which she had.  And she was

basically given time off to recover and

recuperate.

Q Did Ms. Walker herself indicate to you that she

was under a lot of stress?

A Yes.

Q And did she identify for you what the source of
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her stress was?

A Yes.

Q And what was it?

A Her husband, at that time, was terminal with liver

disease -- or no, it's kidney, not liver.  Kidney

disease.  And she had been spending months with

him at Johns Hopkins Hospital.  And she was also

dealing with the issues regarding the project -- 

Q And can you -- 

A -- the cost issues regarding the project.

Q And specifically what about those cost issues?

A She had a hard time personally giving testimony

that she did not believe.

Q Did she ever indicate to you that that was one of

the reasons she was leaving employment?

A I don't think she voluntarily left employment.

Q Okay.  Did you ever work with Marty Phalen?

A No.

Q What about Mark Cannon?

A Yes.

Q Do you know whether Mr. Cannon is still employed

by SCANA?

A I don't think he is.  In fact, I think he may have

left before I did.

Q Okay.  What, if anything, did you hear about the
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reason for his departure?

A Retirement.  I don't know of any other reason.

Q We're going to go through a few documents.  

MR. HALTIWANGER:  Again, I made these before

I left Aiken, so I would have added more copies

after yesterday, but I didn't have an opportunity

to.

(Whereupon, Email SCANA_RP0639111 was

marked Exhibit No. 1 for

identification.)

 

BY MR. HALTIWANGER:  

Q Bates number is SCANA_RP0639111.  And Mr. Browne,

I've got a number of documents to go through.  

A Yes.

Q And what I'll do is I'll have the court reporter

mark the document and hand it to you.  I'm going

to give you the opportunity to review it as much

as you feel you need to.  Some of these documents

may be longer and I only want to discuss a small

portion.  

A Sure.

Q But whenever you're, you know, comfortable having

recognized the document or scanned over it, let me

know and I'll ask my questions.
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A (Witness reviewing document).  Okay.

Q Okay.  Mr. Browne, do you recognize what Exhibit

No. 1 is?

A Yes.

Q What is it?

A It's an email from myself to Kyle Young -- or

actually to Kyle Young and also to my boss, Skip

Smith or Abney Smith, Carlette Walker and Shirley

Johnson addressing what I identified as a terrible

month's performance from August of 2013, labor

performance.

Q And specifically, does this deal with the PF,

performance factor, that we've been discussing?

A Absolutely.  Yes, it does.

Q Okay.  And I want to ask you about some of the

information in this email.  The second email

there, the September 11, 2013 at 10:02 a.m.  In

the first sentence there, you discuss that you're

putting together a sheet to analyze the monthly

performance each month rather than the

inception-to-date that CB&I reports.  Why did you

do that?

A Because I felt like it was important to zero in on

an actual month's performance or a snapshot rather

than to wash that out by looking at the ITD, or
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inception to date, which was from the beginning of

the project.  And the reason -- one of the main

reasons for that is because in the beginning of

the project, they were cutting down trees and

making it flat.  And this was construction --

above-ground construction that would be taking

place for the remainder of the project.  The crews

did a pretty good job cutting down trees and

making the land flat.  There's not a lot that you

can mess up on that.  

Q Okay.

A But when you're building nuclear grade concrete

and buildings, that's where they had the problems

and that's what they were going to be looking at

for the rest of the project from this date

forward.

Q Were you asked to do that or was this your own

idea?

A I was asked basically by my boss, by Skip Smith.

But the way we were working, it was like a team

and a group effort.  And this was what I was

familiar with and I was most qualified to do this

analysis.  I had the information, so that's why I

was doing this.

Q Okay.  The second to last sentence of the first
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paragraph you have underlined "overall performance

for the month shows a PF of 2.52 with 73,411

man-hours worked and 29,076 earned."  First of

all, let me ask if you can put that into layman's

terms.  What does it mean with man-hour worked

verse earned?

A Whenever the project estimate is developed, they

use what they call unit rates, which is a

measurement of how much time would normally be

expected to -- you would use to do a particular

job, whether it's pouring concrete -- you know, if

you're pouring a yard of concrete and it takes --

and you would spend four hours pouring a yard of

concrete, then that would be your effective unit

rate.

Q Okay.

A Well, all of the work, all of the labor and

construction is estimated based on unit rates

which are industry standard, and that's what the

estimates were based on.  And when you complete a

task, the time that you earn is what that unit

rate would be.  The actual is how many it takes

you to do it.  So if you're pouring a yard of

concrete and your unit rate is supposed to be four

hours and it takes you eight hours, then your
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worked is eight, your earned is four and your PF

is going to be eight divided by four, or two.

Q Okay.  So in my layman's understanding, it took

them 73,411 hours to do 29,076 hours of budgeted

work?

A Yes, correct.

Q The first sentence of the second paragraph --

yeah, the second full paragraph there it says,

"This shows a steadily increasing trend from a ITD

PF of 1.14 in January 2013 to the present of

1.25."

A Yes.

Q And that -- is that your recollection that the PF

was steadily increasing during that period?

A Yes.  And what that is, is you're taking the total

hours worked-to-date divided by the total hours

earned-to-date.  So what you were seeing there is

the high 2.52 for that month is bringing up the

average.  Just like when you're in college and you

start out as a freshman and your GPR is really

down and you hope you're going to make some As

when you're a senior, this is the same thing here,

only it's the performance factor is increasing is

a bad thing and not a good thing.

Q Yeah.  The second to last sentence in that
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paragraph, "Unless this trend is reversed, we

should expect a substantial overrun of target

price craft labor cost."  Do you see that

sentence?

A Yes.

Q The trend you're talking about is the steadily

increasing PF factor?

A That's correct.

Q And explain what the impact of a substantial

overrun of target price craft labor would have on

the market.

A It would increase the cost.

Q To who?

A To the owner, as long as the owner is responsible

for -- this is before the fixed-price and the

owner bore the risk of cost overruns on labor.  So

as it takes them two-and-a-half-times,

two-and-a-half-hours to do one hour worth of work,

the owner is picking up the additional cost for

that, not the contractor.

(Whereupon, Email SCANA_RP0018657-58 was

marked Exhibit No. 2 for

identification.)
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BY MR. HALTIWANGER:  

Q And again, just let me know when you feel

you've -- 

A Okay.

Q -- had a chance to look it over.

A (Witness reviewing document).  Okay.

Q Okay.  And do you recognize what Exhibit No. 2 is?

A Yes.

Q And what is it?

A It's an email from myself to Carlette Walker and

Skip Smith.

Q Okay.  And the date of this email appears to be

about a little less than a month after the

previous email we just looked at.  Is that

correct?

A Yes.

Q And here this email includes the performance

factor for the month of September.

A Yes.

Q And if I can draw your attention to the second

paragraph there.  The first sentence says,

"Unfortunately, the Consortium direct craft labor

performance has fallen off further this month with

a monthly PF of 2.68."  Do you see that sentence?

A Yes.
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R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

Q What was the target PF at that time?

A 1.15.

Q The next sentence says, "The ITD project

inception-to-date is now 1.29."  That would be the

inception-to-date PF you had discussed in Exhibit

No. 1, the previous email?

A Yes.  Went from to.  25 to 1.29 as a result of

this month's performance.

Q All right.  And going down to paragraph number two

in that email.  It says, "The concrete work scope

has a monthly PF of 3.00 with 62,249 hours worked

and 20,750 hours earned."

A Yes.

Q Was concrete a major percentage of the work being

done at that time?

A Yes.

Q Was a PF of 3, did that occur often on this

project?

A Unfortunately, yes.

Q And is the layman's understanding, that means it

would take three times what was --

A Three hours to do one hour's work.  

Q Okay.

A That's correct.

Q And obviously, you are aware or -- you were aware
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E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

of this back in 2013, correct?

A Yes.

Q And you were passing that information along to

other members of SCANA back in 2013?

A Obviously, yes.

Q The last sentence of that first page of the email,

"If performance continues at the current ITD rate,

the direct craft labor portion of the target price

will be roughly 28.6 percent over the budget.  If

performance continues at the YTD rate, the direct

craft labor portion of the target price will be

70 percent over the budget."  Let me ask you, what

explains the difference between the 28.6 and the

70 percent over budget?

A The ITD was project inception-to-date, which was a

longer period and had a lot more tree cutting and

land clearing.  The YTD is year-to-date, that's

January 1, '13 to September '13, so it has a lot

more of the construction type work.  So the YTD

performance factor is -- did I say that in here?

1.79 -- 

Q Okay.

A From January '13 to September '13, the PF for this

nine-month period is 1.79 with 616,986 worked.

344,736 earned.
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E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

Q Okay.  And the -- you're talking about the impact

this would have on the direct craft labor portion

of the target price.  What -- or how significant

is the direct craft portion of the target price?

A Very significant.  Those are the people building

the plant.

Q What percentage of the projected budget would that

have been?

MR. CHALLY:  Object to form.

A It should be about 75 percent of your budget.

Should be.  This project was estimated with a

higher -- there's direct craft and indirect craft.

Indirect craft are the support people.  They are

the ones who are bringing water, cleaning up and

things like that.  This project had a higher

percentage of indirect craft than anything I've

ever seen before.  They're the nonproductive

people.  But on a normal project, it would be

75 percent.  On this project I think was about a

half, 50 percent.

(Whereupon, Email SCANA_RP0388623 was

marked Exhibit No. 3 for

identification.)
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K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
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E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

BY MR. HALTIWANGER:  

Q Just let me know when you --

A I'm ready.

Q You're ready.  Let me ask if you recognize Exhibit

No. 3.

A Yes.

Q And what is Exhibit No. 3?

A It's an email from myself to Carlette Walker and

Skip Smith.

Q And what is the date of the email?

A March 10, 2014.

Q And the subject of this is, "Strange call from --

is it -- 

A Shimon.  

Q Shimon?

A Yes. 

Q Who is Shimon?

A Shimon was a engineer who worked for CB&I.

Q And obviously, from the subject, the body of this

email discusses a phone call you had gotten from

them.

A Yes.

Q Or from him.  Did you ever meet with him to

discuss what his issues were?

A I assume that I did.  I can't recall.  And I don't
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K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
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recall what he divulged to me in that meeting

either, unfortunately.

Q Okay.

(Whereupon, Email SCANA_RP0623144-5 was

marked Exhibit No. 4 for

identification.)

 

BY MR. HALTIWANGER:  

Q Okay.  Have you had a chance to review Exhibit

No. 4?

A Yes.

Q And do you recognize what Exhibit No. 4 is?

A Yes.

Q Describe for us what is Exhibit No. 4.

A It's a string of emails, I guess three of them

originating with Bernard Hydrick or Bernie Hydrick

who worked in our construction group.  He was our

scheduler in the construction group.  And he was

passing along to others on our team the schedule

that have been provided by CB&I for us to review.

Q So would this be -- is it fair to say this was

part of the information y'all were gathering as

part of the EAC work?

A Probably not.  This is just a general schedule of

construction.
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K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

Q So this would not be part of the EAC that

Westinghouse had provided to SCANA?

A I doubt it.

Q And what -- 

A The EAC is generally a cost-related issue and not

schedule.

Q Oh, okay.

A The schedule impacts the EAC, but we did not

review schedule when we were reviewing the EAC.

Q Okay.  The bottom email on the first page is --

subject is, "Bud and Ryan."  Who are they?

A I have no idea.

Q All right.  I want to read the third email on the

chain from the top from Bernard Hydrick at -- on

August 5, 2014 at 9:50 a.m.

A Yes.

Q I'm going to read the first three sentences.  "The

schedule is a joke, there is nothing verifiable in

what they posted on RT01.  It is just a grouping

of hammocks with long arbitrary durations, in my

opinion, with no relationships or ties to sub-tier

activities.  This is not acceptable."  Let me ask,

first of all, what is RT01?

A It was a computer network drive that CB&I would

put information on that SCANA people had access
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to.  So if SCANA wanted to -- or if CB&I wanted to

pass information in the form of a computer file,

such as a Primavera schedule document, they would

put it on RT01 drive and then SCANA would have

access to it.  They could go to the drive and

download it and open it to look at it.

Q Okay.  What was your understanding of his use of

the phrase, "It is just a grouping of hammocks"?

A Hammock is a -- I don't know if it's an official

term, but it's certainly used a lot in scheduling.

You know how a hammock would hang between trees or

something?  Whenever you're doing a schedule, you

may have a critical path line and then the hammock

would be activities that were done parallel to

that, that if you looked at it in a diagram on

paper, kind of hangs down like a hammock does, and

so that's why those are called are hammocks.  And

it's just a grouping of activities that are done

in a sequence on a schedule.

Q Okay.  And the email you sent at the top of the

page at 11:18 a.m. it says -- you were sending it

to Skip Smith and the statement is, "Look at what

they gave us to perform our review on."

A Right.

Q So you actually, at the time, did review the
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E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

schedule that was submitted to SCANA?

A Yes.

Q Did you agree with Mr. Bernard Hydrick's

observation that the schedule is a joke?

A Yes.  Well, to elaborate on that, it was

insufficient information to be able to perform a

review on.

Q Were there any actions taken in response to

getting this schedule to try to get more

information or --

MR. CHALLY:  Object to form.

A I don't recall this specific situation, but I'm

sure there were actions, there were requests made

to get additional information.

 

MR. HALTIWANGER:  Why don't we go ahead and

switch the tape.

VIDEOGRAPHER:  This is the end of tape number

three in the deposition of Kenneth Browne.  We're

off the record at 2:58 p.m.

(Off the Record) 

VIDEOGRAPHER:  This is tape number four in

the deposition of Kenneth Browne.  We're on the

record at 3:08 p.m.

(Whereupon, Email SCANA_RP0006936 was
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E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

marked Exhibit No. 5 for

identification.)

 

BY MR. HALTIWANGER:  

Q Mr. Browne, just let me know when you're ready.

A I'm ready.

Q Do you recognize Exhibit No. 5?

A Yes.

Q What is it?

A It's an email from myself to Skip Smith and

Carlette Walker.

Q The subject is update on real schedule status.

A Yes.

Q I guess what context are you using that subject

line in?

A It's real is to identify -- you have to get down

into the email, but it is saying that -- we're

saying there's a June 19 Unit Two substantial

completion date, but it's actually June 26th,

which is late June.  And if you read on further,

it's saying that that's not a real date because

there are hard constraints in there holding the

schedule to prevent actual work durations from

moving the schedule out.  This was all in an

effort to maintain a June substantial completion
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E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

date which was, at that time, the contractual

date.

Q But -- and I don't want to put words in your

mouth.  I just want to make sure I'm understanding

what you're saying.  There was a June 2019

substantial completion date for Unit Two.  Who --

when you say "just learned," who would have been

providing that information?

A Either CB&I or Westinghouse.

Q And the date that they gave you was June 26, 2019?

A Yes.  When you look into the schedule, it's a June

26th date.

Q But as -- your belief, though, was even though

that June 26th was not real because of certain

factors that you're listing below that?

A Yes.

Q And those factors were exactly what?

A It's based on assumption that NNI, that's Newport

News, who was supplying panels for the shield

building, meets their original delivery dates,

which did not happen.  And CB&I Services, CB&IS is

able to start shield building erection on

March 24, 2015.  And then I said that's a hard

constraint in the schedule, which means that

whenever the schedule is developed somebody
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E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

actually typed in the date of March 24th instead

of allowing it to slide out based on events that

have to take place before that happens.

Q So they have to get the panels before they can --

A They have to get the panels before they can start

putting it together.  And the other thing, the

foundations had to be complete before they could

start putting that together as well.

Q Okay.

A And so if the foundation pushes out past March

24th, but you have somebody keying in a hard

date of March 24th, it's not a real schedule -- 

Q Okay.

A -- because you're saying they're going to start

work on March 24th, but the foundation's not

ready to start work on March 24th.

Q The last sentence of that paragraph, "All along,

our management has been told the current date is

June 2019 and we pass it along."

A Yes.

Q When you say "our management has been told," by

who?

A By our contractors.

Q When you say "we pass it along" who are you

passing it along to?
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A Anybody who asks.

Q Would that include the PSC?

A That would include the PSC, ORS, your wife at

home, anybody.

(Whereupon, Email SCANA_RP0246420-41 was

marked Exhibit No. 6 for

identification.)

 

BY MR. HALTIWANGER:  

Q Do you recognize Exhibit No. 6?

A Yes.

Q And what is Exhibit No. 6?

A That's an email chain originating with an email

from myself.  Let's see, that was -- to a string

of people.  Kevin Kochems replied to that and then

I replied to that from Kevin.

Q I've really one question about this one document.

In the email from Mr. Kochems that you were a

copy -- a recipient of, the second one on that

page, there's a number five, which I believe

corresponds to your number five in the previous

email, the question of "What schedule do we base

our EAC on?"

A Yes, sir.

Q Mr.  Kochems reply was, "I think this needs to be
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E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

schedule we plan to file with the PSC whether we

think it is achievable or not."  Do you see that

statement?

A Yes.

Q What was your interpretation or how did you

understand his statement that, "I think this needs

to be the schedule we plan to file with the PSC

whether we think it's achievable or not"?

MR. CHALLY:  Object to form.

A I'm going to get you to repeat that for me again.

Q Okay.  Well, I guess, what was your understanding

of his proposal to use the "schedule we plan to

file with the PSC whether we think it's achievable

or not"?

MR. CHALLY:  Same objection.

A In order to do a cost estimate, you have to have

some time schedule to base your cost on, the

estimate on.  And my question on the second page

was what schedule do we need to base our cost on.

And Kevin's response to me was that it needed to

be the same schedule that we filed with the PSC so

that the cost and the schedule would match, that

they would be copacetic with each other, they work

with each other.  And at least I did not, and I'm

sure Kevin did not either, believe that it was an
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achievable schedule.

Q Okay.

(Whereupon, Email SCANA_RP0255947 was

marked Exhibit No. 7 for

identification.)

 

A Whenever you're ready.

BY MR. HALTIWANGER:  

Q Okay.  Do you recognize Exhibit No. 7?

A Yes.

Q And what is it?

A That's an email from myself to Carlette Walker,

Kevin Kochems, Shirley Johnson, and Skip Smith.

Q And the subject of this email is a Revision 2 of

the cancellation analysis.  And then there's an

attachment that is entitled

CancelCostEST8-20-12-Rev2.

A That's a spreadsheet.

Q That's what I was going to ask.  That appears to

be an Excel spreadsheet?

A Yes.

Q And when you worked with the spreadsheets, does

the numbers there, the 8-20-12 indicate a date?

A Yes.

Q Is that the creation date or is that the date that
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you last worked with it?  How do you date those?

A Generally, it was the last date that it was

accessed.

Q Then what does Rev2 indicate?

A Revision 2.  So there may have been a previous

date, maybe 8-19-12, and that would have been like

a Revision 1.

Q All right.  What is a cancellation analysis?

A Periodically, we were asked to prepare a cost

analysis for terminating the project, and that was

primarily for a use in the analysis of looking at

options.  I don't know -- I don't think it was

every time we did a filing, but occasionally with

filings they had to do a cost justification of the

project.  And in order to do that justification,

they would have to look at the cost that would be

incurred to cancel the project, which would be and

adder to -- for example, if you were comparing it

to a gas combined cycle site, it's acknowledging

that you couldn't just stop the project and walk

away and not spend money and cancel it.

Q There would be costs associated with it?

A There would be costs associated with doing that.

And the fact that this was prepared does not

indicate that there was ever a consideration of
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canceling the project at this time, it was just

part of that analysis.

Q Okay.

(Whereupon, Email SCANA_RP0689335 was

marked Exhibit No. 8 for

identification.)

 

A Okay.

BY MR. HALTIWANGER:  

Q And have you had a chance to look at Exhibit

No. 8?

A Yes.

Q And what is Exhibit No. 8?

A Exhibit No. 8 is an email from myself to Carlette

Walker passing along the third revision of that

same sheet, Cancel Cost Estimate 8-22-12 Revision

3.

Q And I guess -- I just don't know.  Do you know

whether this number or these calculations would be

included in PSC filings?

A They would not.

Q What would they -- where would they show up at the

company?

A They would be used in an analysis that Dr. Lynch

did to justify continuation of the project.
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(Whereupon, Email SCANA_RP0015099-100

was marked Exhibit No. 9 for

identification.)

 

A Okay.

BY MR. HALTIWANGER:  

Q All right.  Can you tell us what Exhibit No. 9 is?

A That is an email from myself to Jimmy Addison.  It

looks like one, two, three, four different, five

different emails in the chain.

Q All right.  Turning to the last email in the

chain, or the earliest email.  That would be one

authored by you on October 21, 2015?

A Yes.

Q The first sentence there says, "Jimmy, here is an

attempt at answering your question from

yesterday."  Who would Jimmy be?

A That would be Jimmy Addison.

Q And from reviewing this document and from your

memory, do you recall what his question from

yesterday was?

A I do not.

Q The subject, "Cost comparison as requested current

PSC budget vs. settlement w/o fixed-price option."

What -- I guess can you tell us what we're looking
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at here?

A I'm not sure, so I'm going to -- if it's okay, I'm

going to make a guess, but I believe what this is

referring to is the status  of the PSC budget at

this time compared to the option that we had

whenever we went to the fixed-price.  And this was

a comparison of the prior budget from the previous

filing to the option without fixed-price.  You

know, we had an option to go fixed-price or not

fixed-price with the settlement that we had when

CB&I got out of the project.  

Q Okay.

A And I think what this is is the comparison of that

previous filing budget as it would be changed by

the settlement without execution of the

fixed-price option.

Q Okay.  And -- 

A So there's three prices there.  There's the prior

budget, there's the price with the settlement

without the fixed-price, and then there's another

one, which would be the settlement with the

fixed-price.

Q And the third one is the option that eventually

was taken?

A Yes.
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Q And this is looking at what would the cost of the

section option would have been?

A Yes.

Q And based on the first email in that chain there,

did you determine what SCANA's price would be

under that option two?

A It looks like we did, yes.

Q And that conclusion, was that option two was going

to be $1,038,876,000 more than what was currently

filed at the PSC?

A Honestly, I don't remember the numbers, but that's

what the email says.

Q Okay.

A That does look like it's fixed-price.  It says for

55 percent fixed-price.

Q I want to give you an opportunity to make sure --

A Yeah.  I'm not sure if that means that it was the

fixed-price or -- 55 percent was fixed in the

project, roughly, as well.  So I'm not sure if

that's the fixed-price option or if that means

that 55 percent of the project is fixed and

45 percent is still a target price.

(Whereupon, Email SCANA_RP0617852 was

marked Exhibit No. 10 for

identification.)
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BY MR. HALTIWANGER:  

Q Okay.  I'm going to try this.  My brilliant

printing skills, I printed the attachment that was

the article -- the Post and Courier article that

was part of what's been marked as Exhibit No. 10,

but I didn't print it collated, so it's copies of

the first page then copies of the second.  If

anyone wants to dig out and actually look at it,

I'll let them, but I don't know if you recall the

article or not, if you'd like to see it.

MR. CHALLY:  I'm sorry.  You've got one copy

of it?

MR. HALTIWANGER:  No, I've got six copies,

but there's six of the first page and then six of

the second.  It didn't get collated.  And I

just -- I have no idea if he remembers anything

about this or not.  I just -- so I wasn't going to

go through the effort of doing this if he has no

recollection of --

 

A That email is just passing along an article from

the paper.  I mean, I don't know . . .

Q I guess the reason I'm asking, would there -- why

would you share that story, I guess would be my
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question?

A Because I kept up with the Charleston paper, being

from Charleston.  And the other people did not

keep up with the Charleston papers.  And there was

an article about the project and I thought people

would be interested in it.

Q Well, do you recall any discussions followed your

sending out that copy of the article?

A I don't, no.

(Whereupon, Email SCANA_RP0024002-18 was

marked Exhibit No. 11 for

identification.)

 

A I'm ready.

BY MR. HALTIWANGER:  

Q It sounds like you're familiar with this email.

A This is the issue that I discussed earlier today

when you asked about having the discussion with

the SLED agent and office equipment fraud, that's

what this is about.

Q So let me ask you so it's clear for the record.

Do you recognize Exhibit No. 11?

A Yes.

Q And what is it?

A It's an email from myself to Sean Burk who was a
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manager at CB&I.

Q And why did this email come about?

A This email came about because they had a supplier

who was submitting all three bids on equipment,

office equipment, ordering it from Staples, having

it shipped to the site directly from Staples,

marking it up to CB&I, and CB&I was marking it up

and selling it to SCE&G.  And we caught them doing

it.

Q And I just want to -- and it's a lengthy email, so

I'm not going to go through point by point, but a

couple of things I want to ask you about.  The

second line of the email it says -- you use the

phrase "this is backup information approved by

you" is underlined.  What was the purpose in

underlining that particular provision?

A It was pointing out to Mr. Burk that he was the

one who approved the purchases, although I knew he

wasn't looking at it, but his signature was on the

forms.

Q And what was the -- what is the basis for your

belief he wasn't looking at it?

A Had he been looking at it, he would not have

approved it.

Q The bottom of the second full paragraph there, I
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will read this sentence, "Instead, through the

purchase from Compuworld, CB&I have spent this

amount unnecessarily and thus increased the cost

to SCE&G by this amount plus 3.09 percent in G&A,

$440.86, and 4.562 percent profit, $677.09, to

CB&I, with a total of $15,518.95 of unnecessary

cost."  Take me through -- what is that

mathematical extrapolation you're doing there?

A This gets back to the time and material piece of

our contract.  Whenever CB&I billed SCE&G for

anything there were markups, a series of markups

on there.  The 3.09 percent is generally the

administrative markup on every cost.  4.562 is the

CB&I profit, which is on top of the cost plus the

G&A.  So in spending -- if you go a couple of

lines up, they spent $14,397 unnecessarily on this

one purchase.  

Q Okay.

A And in addition to that, there's the G&A and

profit because CB&I made more profit when they

spent more money.  So I was just pointing out to

him that it's more than the $14,000, it's $15,518

that CB&I billed SCE&G for that was invalid on

this one purchase.

Q All right.  Well, let me see if we can't
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extrapolate that further, because your email stops

with the cost going to SCANA.

A Right.

Q How would that cost then extrapolate out to

ultimately the ratepayers?

A I'm not sure.

Q Okay.

A Obviously, it would cost more.

Q Well, what elements would go into that?  Would

there be a return on investment by SCANA?

A Yes.

Q Would there also be any other additional cost

added on that would eventually flow down to --

A I don't think so.

Q I guess I'm trying to get a rough idea of what

that $15,000, once it reaches to the point of

being put into rates, what amount it would be.

A I don't know.  But if I can, can I tell you the

end of this story?

Q Yes.  Very interested.

A We went back to CB&I and we found that they had

purchased more than a million dollars worth of

stuff from this guy here in Columbia who ran

Compuworld.  We did get satisfaction from them on

that, so we wound up taking back 100 percent of
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everything they had spent with Compuworld.  We

withheld from their invoices and dared them to

dispute it.  So not only did we find them doing

this, we saved -- we got over a million dollars

back because of catching this happening.

Q And that was part of your job at SCE&G?

A Yes.  I made it my job.  If you read on down --

and I'm going to get on a soapbox here.  

Q All right.

A But hopefully you guys have caught on to me in the

little bit of time we've spent together.  I looked

after all of this money like it was my money being

spent.  And it may have been a $10 billion

project, but I squeezed every nickel and dime that

I could get my hands on.  And that's why this was

caught and that's why this was done.

Q Well, in that line, the statement in the second to

last paragraph, "This $15,519 represent to me an

indicator of the attitude that I see every month

as I review the CB&I invoices.  This is not an

isolated case."  Can you think of some other

examples besides this where --

A Not as gross as this.  

Q Okay.

A But I can think of many instances where they spent
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money that should not have been spent.

Q Okay.  And the last sentence of that same

paragraph says, "Again, CB&I has this

responsibility to SCE&G, and SCE&G has this

responsibility to our customers."  Explain for me

why you had made the statement that SCE&G has this

responsibility to our customers.

MR. CHALLY:  Object to form.

A I've got an 89-year-old mother in Charleston

living on $1300 a month Social Security, and when

she gets a 300-something electric bill and can't

pay for her medicine, that's what I mean by that.

And there's people like that all over the state.

(Whereupon, Email SCANA_RP0388794-797

was marked Exhibit No. 12 for

identification.)

 

BY MR. HALTIWANGER:  

Q And if it helps you, I don't plan on asking you

any questions about the original email from Don

DePierro.  

A Okay.

Q Do you recognize Exhibit No. 12?

A Yes.

Q And what is it?
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A It's an email.  The very end of the string is an

email from me to Skip Smith, Carlette Walker,

Kevin Kochems, Sheri Wicker and Shirley Johnson.

Q And if we can look at the second page of Exhibit

No. 12.  This would be an email from Abney Smith

on October 2, 2014 at 9:15 p.m.  First of all,

well, I should set the context here.  The email

that begins this chain is from a Don DePierro.

Who was he?

A He was a vice president at CB&I.

Q And it's an email from him that triggered the

following email chain of which I want to ask you

some questions, but --

A Senior Vice President of nuclear power at CB&I.

Q Okay.  What was, I guess, Mr. DePierro, what was

he emailing Mr. Archie about or what is the --

A It looks like a follow-up to a phone call that is

discussing the implementation of a team to track

progress and work on-site.  

Q Okay.

A Without reading all of the details of this.

Q All right.

A By the way, the Ken here, Ken, Chris and Ron, that

is not me.  That's another Ken.

Q And where are you looking for that one?
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A That's on the last page.

Q Oh, okay.  Okay, okay.  I want to read to you some

of the email originally drafted by Mr. Abney

Smith.  

A Yes.

Q It's on the second page, "A lot of the same CBI

talk on planning, protocol, briefings,

presentations, alignments.  So not very impressive

in my opinion.  A wise old mentor once very

bluntly suggested to me get off you're

a-blank-blank-blank and get out in the field and

find out what's going on and get the job done

without all the b-blank-blank-blank

s-blank-blank-blank.  CB&I has productivity

problems in the field, can't meet a schedule.  WEC

keeps changing design that impact field and shops.

The shops have quality and production problems.

There are a multiple of procurement issues.  The

field non-manuals and indirects are out of

control. CBI, one of the largest contractors in

the universe can't find the necessary resources."

A Other than that everything was great.

Q I guess I was going to ask you, this is a litany

of, I guess, complaints Mr. Smith was making?

A Skip.  When I say Skip Smith, this was my boss.
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Q Okay.  And this is in October of 2014?

A Yes.

Q And were you familiar with those problems

occurring in that time frame on the project?

A Yes.

Q Do you think Mr. Smith was accurate in his

recitation of the problems that CB&I was

experiencing?

A Yes.

Q On the first page at the bottom, there's an email

from Carlette Walker.  She states, "I agree 100%.

We need actionable items on their WEC and CB&I

parts to drive change and let's quit talking about

and around the problems.  Just for the record, I

don't have any emotion in my voice."  And then a

little smiley face emoticon.  I wanted to ask a

question about the last statement there, "I don't

have any emotion in my voice."  Do you know what

she's referring to?

A Yes.

Q Tell us what you believe she's referring to?

A Understand through discussions with Ms. Walker

that she was -- I don't know if accused is the

right word, but she was chastised on occasion from

some of our senior management for showing too much
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emotion related to the project.

Q What type of emotion was she showing?

MR. CHALLY:  Object to form.

A I was not present when she was chastised with

this, but it would be my assumption that she was

being challenged as a woman working in a man's

world and showing emotion as a woman.

Q But was -- I guess the emotion, was this anger?

Frustration?  Happiness?  What type of emotion?

MR. CHALLY:  Object to form.

A Anger, passion to try and make it a better

project.

Q And based on your work on the project, is -- are

those emotions -- would those have been typical of

what you experienced with working with Ms. Walker?

MR. CHALLY:  Object to form.

A Yes.  And not just Ms. Walker, I might add.

Q Who else would you include?

A Myself.

Q Anyone else?

A Mr. Smith.

Q Okay.  Anyone else?

A No, unfortunately.

Q At the top is an email you authored on October 3,

2014.  It says, "Skip, Preach on Rev.  You hit the
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nail on the head.  The Consortium response to

every issue is another program, more people, more

money.  The new OSS group is a perfect example."

What was the OSS group?

A That is the group that is addressed in the

telephone call and the follow-up email from Don

DePierro.   And actually, I have forgotten what

the OSS stands for, but it was a group that was

going to be established on-site to monitor

progress and schedule performance and things like

that, when we already had groups that should have

been doing that and they were not doing their

jobs.  So instead of making the groups who should

have been doing it do their job, they bring in

another group with more people - We're paying the

cost because we're paying labor. - and allow the

other people to continue not doing their job.

Q And those costs would eventually be passed on to

the ratepayers?

A Absolutely.

MR. CHALLY:  I was late, but I'm going to

object to the form of that question.

Q A little bit more than halfway down that email the

statement is, "At least one-half of their effort

is hiding costs, not fixing problems."  Who is the
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their you're referring to?

A The contractor, CB&I.

Q The third from the end sentence there.  It says,

"Bring this up and we'll be challenged as petty

because it's only $12,500."

A Yes.

Q Why did you anticipate that would happen?

A Because it happened on numerous occasions before

this and with this.

Q And who would challenge it as petty?

A The people we dealt with at CB&I.

Q And what was SCANA's management's response to

their challenge of it being petty?

MR. CHALLY:  Object to form.

A They didn't care.  I mean, if we found something

that was wrong that we shouldn't be paying for, we

didn't pay for it.

(Whereupon, Email SCANA_RP0381916-17 was

marked Exhibit No. 13 for

identification.)

 

A Okay.

BY MR. HALTIWANGER:  

Q Okay.  Can you tell us what Exhibit No. 13 is?

A Exhibit 13 is an email string.  Looks like it's
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mostly between me, Carlette, Skip.  I would say

that's it, yes.

Q Okay.  And I want to discuss your email which is

at the top of the exhibit.  But before that, I

want to put that into context by reading

Ms. Walker's email to you on August 27, 2014 at

8:34 a.m.

A All right.

Q She emails, "How is the schedule work going?

Close to wrapping up?"  And in response, your

email says, "Carlette, I don't know that wrapping

up is a good description, covering up is probably

better."  With respect to covering up, who would

be covering up?

A This email is addressing a joint schedule effort

between the owner and the contractor.  And we were

going through multiple critical path strings in

the schedule, looking at what's the longest thing

that's pushing out to completion.  And I would say

it would be a joint effort at covering up,

primarily the contractor because they were driving

the schedule show.  They had possession of the

schedule and they were making all of the changes

and controlling the schedule, which is their job

as the EPC contractor.  The owner's job is to
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review it and, you know, not necessarily control

it or even participate in it.

Q And I guess would it be the owner's job to be

evaluating that schedule?

A Yes.

Q And that's part of what you did?

A Yes.  I was a junior participant in that.  The

schedule primarily resided with the construction

group.

Q Okay.  About halfway down that paragraph, you say,

"It is unanimous that there is a 100 percent

chance we will not meet the September dates."

What are the September dates you're referring to?

A I'm not sure.

Q Is it possible those were the September completion

dates we had discussed earlier for Units Two and

Three?

MR. CHALLY:  Object to form.

A We have a schedule that shows completion of Unit

Two in September of '18 and Unit Three in

September of '19, so I'm assuming that not meeting

the September dates would be those two dates,

September '18 and September '19 schedule dates.

Q The second -- or down near the bottom of the

email, there's a paragraph sentence, "If I
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honestly believed any of this was possible, I

would stop on the way home and buy a lottery

ticket, just one."  When you say "any of this,"

what would "this" be?

A Meeting those September '18 and September '19

completion dates.

Q The last line there it says, "Note, please don't

forward this note because I would prefer to make

my departure on my terms and not because I was

fired."  I think I can detect some sarcasm, but at

the same time, I want to ask what you meant by

that statement.  Or was it even sarcastic?

A Well, it was actually serious.  

Q Okay.

A Because if this note had been passed along to our

senior project management people, I very well

could have been fired.

Q Why do you believe that?

A Because I was challenging the position, the

official position of the project.

Q In the portion we read earlier, though, you stated

that it was unanimous that there's a 100 percent

chance we will not meet the September date, so I

assume that means it was not just your opinion.

A Right.
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Q Who else had that opinion?

MR. CHALLY:  Object to form.

A I would assume everybody in the schedule review.

What we did is we put together a schedule and we

put together a list of challenges to meeting that

schedule.  And going down the list of challenges,

most of the challenges were acknowledged as going

to happen.

Q Okay.

A So it was very little chance of meeting the

scheduled dates due to those complications.

Q And I guess -- but isn't that information that in

your job you would be passing along to your

management?

A Not in my job.

Q In whose job?

A That would be in the scheduling, the people

responsible for scheduling in the construction

group.

Q Okay.

A I was participating in this from a business and

finance standpoint because our costs had to be

reflected off of the same information that was in

their schedule.

Q And you believed that you may be fired if you
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brought this information to whose attention?  Or

if this note had been forwarded to who?

A To Ron Jones.  

Q Okay.

A The project manager.

Q So if you had -- at the time you wrote this email,

the concern was that if these scheduling problems

were brought to the attention of the scheduling

growth, there could be retaliation against you?

A Yes, for putting this in writing and sending it to

someone outside of our group.

Q Okay.  And that someone out of the group was

Carlette Walker?

A She was in the group.

Q She was in the group, okay.

A I sent this to Carlette.

Q Okay.  Did you ever have any discussions with

Carlette Walker about potentially being terminated

for this?

A For this situation, no.

Q Well, did Ms. Walker ever discuss with you

concerns that she may be terminated?

A No.

MR. HALTIWANGER:  Okay.  I'm going to go

ahead and pass the witness and move along.
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VIDEOGRAPHER:  This is the end of tape number

four in the deposition of Kenneth Browne.  We're

off the record at 3:59 p.m.

(Off the Record) 

VIDEOGRAPHER:  This is tape number five in

the deposition of Kenneth Browne.  We're on the

record at 4:04 p.m.

- - - - - 

EXAMINATION 

BY MR. COX:  

Q Good afternoon, Mr. Browne?

A Good afternoon.

Q My name is James Cox.  We met right before your

deposition began.  I'm an attorney representing

the South Carolina Office of Regulatory Staff in

both of the proceedings that are occurring here,

both the state court action brought by the

ratepayers in which the ORS has intervened, as

well as the proceedings pending before the Public

Service Commission of South Carolina in which

SCE&G has requested approval of a merger and

approval to recover its costs incurred on the VC

Summer project from its ratepayers through rates.

I have some questions to follow-up on

Mr. Haltiwanger's questions for you.  I'm going to
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try not to cover the same ground he did and ask

the same questions, but I will be following up on

different issues that he talked to you about.

I'll try to familiarize you with the subject

matter and then move into the follow-up questions

that I have on that.  One of the risks in moving

around like that is you may not understand the

context in which my question is being asked.  It

may be vague or I may not have directed you to the

right time period or you may not be sure of what

I'm asking.  If that occurs, I'd like for you to

be sure to let me know about what you're not sure

of and I'll try to improve the question so that

you understand it.  Will you let me know if you

don't understand?

A Sure, yes.

Q Mr. Browne, other than you, do you know of anyone

else who worked on the project who worked for both

Santee Cooper and SCANA/SCE&G during the life of

the project?

A Not off the top of my head, not immediately.

Q Do you feel that background put you in sort of a

unique position as far as understanding the

project?

A Yes.
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Q Can you describe a little bit about how that is?

A Well, I'm not sure, but I think at the time I left

I had been on the project longer than anyone else,

because I was actually the third person to start

working on the project whenever I started.  And

both of the guys who were there when I left -- or

when I started left before I did, Ron Clary and Al

Paglia.

Q So at the time you left the project, you had been

on the project longer than anyone else from both

of the owners, right?

A Yes.  And the contractors.

Q Now, in addition to that continuity that you had

there, do you feel that you're having worked for

both owners kind of gave you some sort of

perspective on the project that others didn't

have?

A Possibly, yes.

Q Do you have any thoughts as to how that -- how

your perspective might be different?

A Well, it's hard to get into other people's minds,

but I believe that I had a respect for Santee

Cooper that others did not have on the project.  I

thought of them as more than a 45 percent junior

partner.  I mean, I really felt like I was working
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for both SCE&G and Santee Cooper when I was there,

which, technically, everyone was because Santee

Cooper paid 45 percent of the salary for everybody

working on that project.  And I understood what

that meant and I felt like I was working for both.

If it was good for SCE&G and good for Santee

Cooper, then I was behind it.

Q Did you take any actions -- or what actions did

you take to kind of manifest that respect that you

felt toward Santee Cooper while you were

officially working for SCE&G?

A I just did my job in that manner.  You know, I

tried to represent both utilities and the

customers of both utilities.

Q Did you work closely with Marion Cherry from

Santee Cooper?

A Yes.

Q Can you describe what kind of relationship you had

with him?

A We were very good friends.  And with regards to

the business and financial aspects of the project

that I was involved in, I kept Marion up to speed

on what was going on.

Q You mentioned earlier at several points about the

concern that you and Carlette Walker and Skip
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Smith had about the cost and schedule overruns at

the project.  Is that correct?

A Yes.

Q Did Marion Cherry share those concerns?

A Yes, he did.

Q How do you know that?

A Because we had many conversations discussing that.

Q Can you describe how those conversations typically

went?  What was said in those conversations?

A It's hard to paraphrase and get it into words,

but, I mean, we agreed on things.  You know, it's

hard to -- really hard to describe that, but we

were of like minds with regards to the project

status and what needed to be done, you know.

Q Is that very similar to the way you felt about

your relationship with Carlette Walker?

A Yes.

Q Did you and Mr. Cherry or you and Ms. Walker ever

talk about your frustration in getting senior

management of the owners to understand the

seriousness of the cost and schedule delays?

MR. CHALLY:  Object to form.

A Yes.

Q Can you describe how often those conversations

occurred?
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A Maybe every few months.  In general, we had a

project review meeting monthly, a monthly project

review meeting.  And we -- the business and

finance team tried to get -- while we were able to

attend the meeting, we tried to get business and

finance related commercial issues on the table and

discussed in those meetings.  And we were

repeatedly challenged and told that the commercial

issues did not need to be discussed in those

meetings.  And the reason we wanted to get them on

the table and be discussed in those meetings is

because of the people who were there, the

manager -- you know, the senior management was

attending those meetings.  If we had a separate

commercial meeting, we were lucky to get the

project manager there.  They thought a commercial

meeting had to be just the commercial folks from

the contractor and SCE&G.  And we wanted an

audience of senior management and senior -- you

know, executive management to be aware of the

commercial issues that we were describing.

Q Were you generally told before those meetings not

to bring it up or were you told during the meeting

when you tried to bring it up?

A Usually during the meetings.
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Q And who would tell you not to bring that up?

A Either Ron Jones, the project manager.  Jeff

Archie occasionally would tell us.  Sometimes the

contractor would ask us and say let's discuss that

at a commercial meeting and not in here.  Because

that's a meeting with, you know, 50 or 60 people

attending the meeting, not ten or 12 that we may

have at a commercial meeting.

Q Did you feel that Ron Jones was concerned to the

right degree about the scheduling cost delays on

the project?

MR. CHALLY:  Object to form.

A That's hard for me to say.  I don't know.  You

know, I can't really say whether he was concerned

or not about it.

Q Did Mr. Marsh, Mr. Addison or Mr. Byrne ever shut

you down as far as trying -- when you were trying

to present this information about commercial

issues?

A No.

Q In general, from your experience on the project,

do you feel that the senior management of Santee

Cooper was more concerned about the schedule and

cost delays than the senior management of SCE&G?

MR. CHALLY:  Object to form.

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
178

of512



   179

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

A I can't address that.  I don't know.

Q You don't know.  If I would use the term senior

management of Santee Cooper, who would you believe

that that included?

A Michael Crosby and Lonnie Carter.

Q And if I were to say the senior management of

SCE&G or SCANA, who would you put in that group?

A Jeff Archie, Steve Byrne, Kevin Marsh, Jimmy

Addison.

Q Now, Marion Cherry at Santee Cooper, he took over

the position that you had -- 

A Yes.

Q -- after you retired from Santee Cooper.  Is that

correct?

A Correct.

Q Did you have any transition time with him when you

were still at Santee Cooper?

A Yes, about a month.

Q Okay.  And what did you do during that time

period?

A Introduced him to everybody, showed him the way

around and the idiosyncrasies of working at a

nuclear plant and things like that.

Q Now, I believe you mentioned earlier that you

presented the 2014 estimate at completion cost
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team analysis to senior management from SCE&G.  Is

that correct?

A That's correct.

Q And I believe you testified that management didn't

do anything with it after that point.  Is that

right?

MR. CHALLY:  Object to form.

A It's hard to say what they did or didn't do.  I

mean, we didn't see any impact from it.

Q Did that frustrate you at all?

A A little.  A little.

Q Did you talk to Carlette Walker about not getting

any follow-up from management on the team's

conclusions on that issue?

A I don't recall specifically addressing that with

Carlette.  It's possible.  We did feel -- I mean,

we never even got to a final report stage.  We had

a draft report and gave our presentation.  And

that was sort of the end of it.

Q Why didn't you complete a final report?

A Moved on to other things.

Q Did anyone tell you to not write a final report?

A No.

Q You mentioned earlier that you believe there were

material misrepresentations made by SCE&G in some
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filings.  Is that correct?

A If representation as a, you know, positive outlook

and status of a project, if that's a material

representation, then yes, that would be a true

statement.

Q Now, is it correct that no one at SCE&G or SCANA

told you that your team's cost analysis was not

going to go into the PSC filing because it was

believed to not be the most accurate numbers?

MR. CHALLY:  Object to form.

A No.

Q So no one gave you the explanation that the

numbers that were going to be presented to the PSC

in 2015, the Consortium's numbers, were being used

because those numbers were believed to be the most

accurate?

MR. CHALLY:  Object to form.

A That is -- we were never told that.  

Q Okay.

A I'll say it, I think for the fourth or fifth time,

we were told that to use a cost higher than what

we received from our contractor would be, in

effect, placing a contingency on the project.  And

we were not permitted to have a -- any level of

contingency.  So the contractor provided us with a
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cost estimate.  I'm guessing the proper action

would have been to go back to the contractor and

say are you sure this is your cost and ask him to

increase his cost.  Now, that's kind of a strange

thing to do, but maybe that's what should have

been done, but we didn't do that.  We took what

the contractor provided us as his cost estimate,

we did not add any contingency to it.  And the

filing was made based on the contractor's cost.

Q And that reason that you were given as to why that

number was being used in the filing, that was the

only reason that you were told as to why that

number was being used?

MR. CHALLY:  Object to form.

A Yes.

Q I'd like to go back in time, Mr. Browne, to before

your 2014 EAC team's work.  You had mentioned that

the Consortium had made promises to improve

productivity that they never were able to meet.

A Right.

Q When did they start making these promises,

roughly?

A 2012.  Whenever the vertical construction started.

And, you know, the first few months of poor

performance with that, they said, you know, give
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us time, as soon as we get things rolling it's

going to get better.  And it never got better.

Q In what form did they make these promises?  Was it

emails, conversations, all of the above?

A All of the above.  Generally, meetings.  You know,

presenting in the monthly meetings we're going to

put this team over here and they're going to do

better; we're going to take the ones that worked

on Unit Two and move them to Unit Three; it's

going to get better.  You know, those types of

issues.

Q When did you start becoming skeptical of their

promises that they would be able to meet their

promises?

A Probably about 2014 was when I started getting

concerned.

Q Do you remember when in that year?

A Let's see, when did we -- maybe 2013, because at

the time of these emails is about the time I was

getting concerned that things weren't turning

around.  That was August of '13, September of '13.

Q What exhibit are you looking at, Mr. Browne.

A Exhibit No. 1 and Exhibit No. 2.

Q So these two emails, Exhibit No. 1 and Exhibit

No. 2, where you're expressing dismay at the poor
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PF factor that's being performed, this is when you

started becoming skeptical of the Consortium's

ability to --

A This is when I started taking action on it.  And,

you know, a little before this, I was getting

concerned.  It was hard because they were giving

us reports that did not have the monthly

performance factor and just an inception-to-date,

so it was watered down.  And I started doing my

own monthly's and looking at the work that had

been completed in a month and said, you know,

we've got a trend developing here, if it's not

corrected, we're going to be in trouble.  And

that's what these emails were about.

Q And one thing I should mention, Mr. Browne.  Is

there's going to be a number of occasions where

you know exactly what my question is going to be,

even before I finish.  And I would just ask that

you -- even though you know that, if you hold off

on answering until I finish, because, otherwise,

it's going to be really difficult for the court

reporter.

A Sure.

Q And it also helps because you might -- it helps

make sure you know what the question is too, so
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it's good for everyone.

Did Carlette Walker and Skip Smith become

skeptical of the Consortium's promises on

improving productivity at about the same time you

did or was there some time difference in who first

became skeptical?

MR. CHALLY:  Object to form.

A Maybe a little bit of a lag.  I mean, I had to put

the things on paper and show, but once they saw

the trends, it didn't take long for them to become

concerned.

Q Have you ever heard the expression "the canary in

the coal mine?"

A Yes.

Q Do you feel like you were sort of the first canary

to kind of express alarms about this issue?

A Yes.

Q Now, I want to be sure I understand your

organizational chain.  You reported to Skip Smith,

correct?

A Correct.

Q Who else reported to Skip Smith?

A Occasionally, we would have an analyst.  Maybe for

a year or two we had an analyst working for us.

And then in the last six months before I left we
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brought in -- actually he was an accountant, but

he was going to be taking my place.  But most of

the time it was just me, just the two of us

working for SCE&G.

Q Who was that accountant that was brought in?

A His name was Joey Gillespie.

Q Do you recall when he started on the project?

A He was originally in our audit group.  And I'm not

sure when he started in that group, but he changed

over from SCANA Services audit to SCE&G business

and finance about six months before I left, so

maybe January of '17 or '16 or so.

Q So he was in Carlette Walker and Kyle Kochems'

group?

A No.  He was in the audit group which was under

Iris Griffin at the time, assigned to our project.

Q Do you know whether Joey Gillespie started doing

the same work that you had been doing on the

project after you left?

A Yes.  That job changed drastically when we went to

fixed-price because we didn't have that monthly

target price invoice to review.  But Joey took

over most of my responsibilities.

Q Who did Skip Smith report to when you were on the

project?
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A Ron Jones, the project manager.

Q And who else reported to Ron Jones, to your

knowledge?

A On my goodness.  Direct reports?  All of the

managers, the design engineering, Brad Stokes,

Alan Torres who was general manager of

construction.  Roosevelt Ward was like ODNP, human

performance, you know, it's a nuclear term.  Larry

Cunningham was quality.  Licensing was April Rice.

When I left, Al Paglia before April.  I think

that's everybody.

Q And to your knowledge, do you know who Ron Jones

reported to?

A Ron Jones reported to Jeff Archie.

Q Do you know who Jeff Archie reported to?

A Jeff Archie reported to Steve Byrne.

Q Did Skip Smith ever talk to you about whether he

shared the concerns about the Consortium's

productivity and cost overruns with Ron Jones?

A No.

Q Did you ever ask him about that?

A No.

Q Why not?

A I just assumed it really wasn't any of my

business.  I mean, my job was to tell Skip.  What
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Skip did with it was his business.

Q Did Skip Smith ever share with you any actions he

was taking to try to address the situation about

cost overruns?

A No.

Q What was the relationship, organizationally,

between Skip Smith and Carlette Walker?

MR. CHALLY:  Object to form.

A Carlette was in the SCANA chain as the vice

president of nuclear accounting, but they sort of

functioned as co-leaders of our business and

finance group.  I mean, Carlette had her people

working for her and Skip had me, and we worked as

a team.  But skip did not report to Carlette.

Q Mr. Browne, in 2014 when your team reached its

cost estimates, the EAC team reached its cost

estimate, did you feel that you needed anymore

data from the Consortium to know that their cost

estimates were inaccurate?

A There were a lot of questions we had that we never

got answered, you know, for the Consortium.  But,

honestly, we felt like ours was a better number,

not because of them leaving out anything, just

assumptions that they made and the performance

factor that they used.  It was a big one.
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Q And let's go ahead and kind of dive into those

assumptions that are relevant to the estimate of

cost.

A Sure.

Q You mentioned performance factor.  Would you say

that's the most important factor?

A Yes.

Q And can you list other factors that are relevant

to that estimate?  Kind of -- and also describe

how important they are.

A Sure.  Other factors would be the ratio of

indirect craft to direct craft.  I think I

mentioned earlier indirect craft are people who

are maybe cleaning up and bringing -- you know,

keeping ice water in the coolers and taking care

of the facilities on-site.  They're not directly

involved in constructing the plant.  And there's a

ratio that was the direct to indirect ratio.

Normally, I was used to seeing maybe ten or

15 percent.  If you have a hundred people direct

craft, maybe 15 people working on indirect to

support them.  On this project, that ratio was out

of whack.  At times, there were more indirect than

there were direct.  Then there's a ratio of field

non-manual.  Field non-manual are supervisors,
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engineers, people like that.  They're actually on

site, but they're not doing manual work.  So

there's going to be a ratio of field non-manual to

direct craft.  But everything in the estimate and

on a project derives from how many people does it

take to do the direct craft building of the

construction, so those are ratios that are

important.  And you also have to look at the

schedule, how many months -- how long is the

project, because there's a cost associated with

maintaining a site that doesn't show up in your

manpower.  You know, you're renting offices,

you're taking -- you've got water you're paying

for, you've got your utilities and all those sorts

of things, your warehouse space, maybe.  And

there's a cost per month that you have to figure.

So the longer your project is, the more months you

have of that cost.  So those are the big things

that drive your costs.

Q And those four things that you mentioned,

performance factor, ratio of indirect to direct

labor, field non-manual and schedule, were those

all factors that went into your cost estimate

model?

A Yes.
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Q Are there any other factors that you can recall

now that went into that model?

A I can't recall any.  Those were the big ones.

Those are what drove the costs.

Q This model, did you have -- did you create some

kind of database with formulas in it that would

spit out an estimate or --

A It was a spreadsheet, just a fairly large

spreadsheet.  You could print it all on one sheet

with the variables that you would change, such as

those ratios and your performance factor and the

schedule, duration and how much per month does it

cost to maintain a site.  And when you put all of

that in there, the cost is going to come out.

Q So on the spreadsheet, if you were to change the

estimated schedule completion date, there would be

a formula in the spreadsheet that would show how

that would affect the estimated cost for the

estimated completion?

A Yes.

Q And you talked about this earlier, but I just want

to go back and be sure I understand.  Was it your

testimony that both the Consortium estimate at

completion costing and your EAC team used the same

cost estimate model?
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A No, that's not true.

Q Okay.  Can you explain to me what model they used?

A They didn't use a model.  They developed a

bottoms-up estimate that had reams of paper in it,

where ours was just one sheet.  So their cost was

built up based on starting from, you know, how

much rebar is in the project, how much structural

steel, how much concrete.  We started with how

many labor hours are in the project and applied

those ratios to it to get a total.  But we got our

labor hours from their raw data.

Q They were, though, using some sort of assumption

or estimate of what the productivity factor would

be?

A Yes.

Q Do you have any understanding as to how they used

that number in their estimate?

A They used the 1.15 performance factor in their

estimate.

Q And do you have any understanding as to how --

what formulas they used in their model versus the

formula that you used in your model with a given

performance factor?  Do you understand that

question?

A No.
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Q Okay, let me -- so I understand they used a

performance factor of 1.15 -- 

A Right.

Q -- and your EAC team used a performance factor of

1.40.  Is that right?

MR. CHALLY:  Object to form.

A I'm not sure.  

Q Okay.

A I'm not sure what we used.  We used several.  I'm

not sure what the final number was based on.

Q Okay.  And we'll get to that later.  Do you have

any understanding as to whether they weighted the

performance factor differently in their model

versus the weight that you placed on performance

factor in your cost estimate model?

A I don't think so, but I don't know.

Q Did Westinghouse ever provide you with the reams

of paper that you're talking about that they used

to come up with their EAC?

A Some of it, not all.

Q Can you describe what portion of it you received?

A We got a huge spreadsheet with, I don't know,

maybe 300 pages of stuff that went all the way

back to how much steel and how much rebar and how

much concrete and rolled into a cost for doing the
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work.

Q Were you able to understand the spreadsheet that

they gave you?

A Pretty much.  Pretty much.

Q Did your EAC team use the same schedule assessment

that the Consortium EAC cost team used in 2014?

MR. CHALLY:  Object to form.

A Yes.

Q Did you just -- did your team just accept the

schedule assessment that was used by the

Consortium or did SCE&G do any independent

schedule assessment?

A Parties in SCE&G did do a schedule assessment, but

business and finance did not.  And we used the

same schedule that the contractor used.

Q And I want to understand if you used that same

schedule because the construction team at SCE&G

did some analysis and came up with the same

assessment that the Consortium did or if the

construction team said just use the schedule

assessment that the Consortium came up with?  Do

you understand the difference there?

A I do, but we were instructed to use the same

guaranteed substantial completion dates that were

in that schedule for our cost estimate.
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Q So your understanding is that SCE&G did not do any

independent schedule assessment, but was -- but

you were told to use the dates that the Consortium

--

A Well, my understanding is that SCE&G did do an

independent schedule assessment.  I don't know the

results of that, but there was an assessment done

by others within SCE&G.  But for consistency and

cost and matching, we had to use the same

schedule.  You have too many variables.  If you

start throwing in a different schedule and trying

to explain why is your cost different from theirs,

well, we used a different schedule.  So we based

our cost on the same schedule that the contractor

used.

Q And I guess the question I would ask you about

that is your team said, look, we can't use the

same -- we don't think it's accurate to use the

same performance factor that the Consortium used,

so we're not going to assume that same performance

factor.  Why could your team not say we're not

going to use the same schedule assessment that the

Consortium's using because we don't think that's

accurate --

A Because we were not the schedule people.  We were
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the commercial people.

Q So your team was doing what was told?

MR. CHALLY:  Object to form.

A Correct.

Q And who told your team to use the schedule

assessment that was provided by the Consortium?

MR. CHALLY:  Object to form.

A Our team was not told to use the schedule

assessment by the Consortium.  Our team was told

to use the guaranteed substantial completion dates

that were in place at that time.

Q And those dates to your understanding, were those

dates the same schedule assessment input that the

Consortium EAC team used to develop its cost

analysis?

A Yes.

Q Who told your team to use the dates, the

guaranteed substantial completion dates, that the

Consortium had agreed to?

A I'm not sure.

Q Who would you generally expect that to have told

you that?

MR. CHALLY:  Object to form.

A I don't know the source of -- you know, we were

just told to use the same dates for consistency
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that the contractor used.

Q Do you recall who in your chain of command first

told you about your role in heading up this EAC

team?

A That would have been Skip, my boss.

Q Could it have been Skip who told you to use the

guaranteed substantial completion dates as the

input?

MR. CHALLY:  Object to form.

A Possibly.

Q Is there anyone else who you would put within the

realm of the possible people who could have told

you that?

MR. CHALLY:  Same objection.

A It did not originate with Skip.  Somebody would

have told Skip.

Q And just to go back to your testimony, if the

substantial completion dates that were used by

your team had been later dates than what you used,

that would have increased the cost estimate that

your team reached.  Is that correct?

A Yes.  Not by a substantial amount, but -- because

your -- the cost was driven by the labor cost.  If

you've got a certain amount of work to do, if it

takes you a little bit longer to do it, your labor
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costs are the same.  The only cost that would be

impacted by the schedule is that monthly carrying

cost for the facilities and things like that,

which is a small portion of the total cost

estimate.  Does that make sense?

Q It does.  Correct me if I'm wrong, but you're

saying that performance factor is by far the most

important input on this EAC --

A Absolutely.  Absolutely. 

Q That's the input that you cared the most about it?

A Yes, performance factors and those rations that I

addressed.

Q Okay.  And that would be the indirect to direct

labor and the field non-manual ratio?

A That's right.

Q Can you describe the process that your team used

in coming up with the PF estimate that you used

for determining your own EAC estimate?

A We looked at what -- some specific areas where

they focused on doing work and we got some input

from our construction group, Kyle Young and his

people.  And we looked at what their performance

factors had been on that recent work similar to

some of the work that was going to be done in the

future.  And we applied a little bit of
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performance improvement, but not a lot to that.

And we felt like that was a rational analysis of,

you know, what could be expected in the future for

performance.

Q Why did you feel that was the rational approach?

A Because it would not be realistic to base it all

on the -- all categories of work if they weren't

going to be doing much of that work in the future.

And also, we wanted to have some focused areas

where experienced people were doing things for at

least the second time going forward because there

would be a lot of repetitive work.  So we wanted

to take advantage of the learning curve instead of

having brand new people coming in because that

impacts your performance.  So we felt like, you

know, these people have done this before; what was

their performance in this area; the design is all

worked out; they're doing it for at least a second

time; what was their performance here.  And we

felt like that was the best that they could

achieve would be doing that.

Q Were you the lead on your team as far as

developing that PF assumption or estimate to be

used in the EAC model due to your engineering

background?
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A Yes.

Q I think you mentioned that your EAC team conducted

some interviews during this process.  Is that

correct?

A Yes.

Q Do you recall who you interviewed?

A The primary person was Joe Aurostogui, and I'm

going to make a stab at spelling his last name.

A-r-o-s-t-e-g-u-i, I believe.  He was a CB&I

project controls manager.

Q And why did you interview him?

A Because he was the lead project controls person

for CB&I on developing their cost estimate.

Q What information did you gather from him?

A An explanation of that 300 page spreadsheet and,

you know, explaining those -- their methodology

and developing their estimate.  Because in order

to have an opinion on their estimate, we had to

understand as best we could how they developed it

and what went into their development of the

estimate.

Q Did you talk to him about the 1.15 PF that the

Consortium was using in its estimate?

A Yes.

Q What did he say about that?
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A It was too low.

Q He didn't agree with it?

A He didn't agree with it.

Q Did he say why?

A He just didn't think they were going to make that

performance.

Q Did that factor into your conclusion that it

wasn't a good factor to use in --

A It didn't really factor into it.  It reinforced

it.

Q Did he mention anything about why the Consortium

was proposing that productivity factor when he

didn't think it could be reached?

A Over his paygrade.  He was directed to use it.

Q Did he mention who --

A No.

Q Were there any other interviews that your team

conducted, other than Joe?

A We interviewed some of the Westinghouse people,

and I can't remember specifically who.  But most

of the costs were CB&I cost.  And Joe was our --

we talked to him more than once.

Q Did CBI hire both the direct and the indirect

laborers?

A Yes.
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Q Did they also hire the field non-manual labor?

A Yes.  Well, there were Westinghouse people on-site

who would be considered field non-manual, but they

were not in the target price, they were in the

firm price scope.

Q So that wouldn't be a factor in your assessment of

costs?

A Correct.  We were evaluating target price only,

target and T&M.

(Whereupon, Email SCANA_RP0258894-96 was

marked Exhibit No. 14 for

identification.)

 

BY MR. COX:  

Q So, Mr. Browne, I've handed you a document marked

Exhibit No. 14.  Like Mr. Haltiwanger instructed

you, go ahead and take a moment to review this

document.  It's an email that I think you reviewed

partially in an earlier exhibit.  It also includes

an attachment.  Just let me know when you're ready

to discuss it.

A Sure.  (Witness reviewing document).  Okay.

Q So, Mr. Browne, the first sentence you talk about,

"a plan for review of the EAC when we get it."

There you're referring to the EAC that was being
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conducted by the Consortium.  Is that right?

A That's correct.

Q And you were planning to get it on Friday, August

29th.  Is that right?

A That would be right, yes.

Q In bullet point number one, you reference, "Being

separated from everything for the last two weeks

for work on the schedule has been good."  What are

you referring to there?

A It was a schedule evaluation that was taking place

parallel to this EAC, and the people participating

in that were segregated into a different building

to get away from the normal daily phone calls and

emails and questions that came up.  And I was

thinking that it would probably be good to be able

to do the same thing with the EAC team.

Q You weren't part of that schedule team, right?

A I was part of that schedule team, as the observer

from business and finance, because I knew that

information would be needed to go into this.

Q Who else was on that schedule team?

A Oh my goodness.  It was a joint team between the

contractor and SCE&G.  From SCE&G, Kyle Young, and

Bernie Hydrick were probably the only

representatives.  It was primarily driven by the
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contractors.

Q Was Mr. Torres part of that group?

A No.

Q The work that that schedule team did, was that

used at all for your EAC cost estimate?

A No.

Q Do you know what the results that that team

reached were?

A No.  I pulled off of that to do this.

Q Were you unsure, at this time when you wrote this

email, whether you would be using the results of

that schedule analysis in your EAC cost estimate

rather than the guaranteed substantial completion

dates?

A Didn't really know then what we were going to be

using.  Somewhere in the process, we were told to

use the guaranteed substantial completion dates.

Q Following up on that question, down at bullet

point number five you say, "What schedule do we

want to base our EAC on?"

A That's correct, that's the question.

Q So at some point after you sent this email, you

were told that the schedule that you would use for

your EAC estimate would be the guaranteed

substantial completion dates?
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A Yes.

Q Bullet point number four in this email, you

reference the need to define our mission and goals

for the EAC review.  Can you describe what the

mission and goals were that eventually were

developed for your team?

A Our mission, as it turned out, was primarily to

validate the cost estimate, understand it and

validate it.

Q And in bullet point number six you say, "What will

be the product?  Presentation to management?

Report? Both?"

A Right.

Q Ultimately, what was the product that your team

reached?

A A presentation, no report.

Q Now, you reference an attachment to this email,

and it's page three of this exhibit.  Can you

describe what this attachment to your email is?

A These are questions that -- I think I probably did

this at home one night just trying to think about,

you know, what questions are we going to need

answered to be able to make an educated assumption

of the EAC.  And it gets back to a lot of the

things that we've already talked about, such as
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the ratios, the PF for subcontract work, PFs for

direct labor work, field non-manual categories,

things like that, all of the inputs that would go

into developing a cost estimate.  Or most of them,

I'm sure there's some that are not in here.

Q You mentioned on bullet point number one, "To what

level schedule has the EAC been developed?"

A Yes.

Q What do you mean by that?

A In scheduling, there's like a level one schedule

which you could draw with one line.  Some people

call them stick and ball.  It's just a line with a

circle and a date.  And then you get all the way

down to the detailed schedule.  I don't know how

many items were in the VC Summer schedule, but it

was over 100,000 activities in the schedule with,

you know, durations for each of those activities

and the sequence.  Maybe a level three or a level

four is what that would be called.  And my

question here was, you know, did they use the

detailed schedule for developing the cost or did

they use a level one schedule?

Q Would that affect how much you weighted the

schedule in your cost estimate?

A No, it would affect the accuracy of their schedule
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because they did a much more -- of their cost

estimate because they did a much more detailed

analysis as opposed to our one sheet.  You don't

do a cost estimate for a $10 billion nuclear plant

on a one-page spreadsheet.  The real cost estimate

should be done with, you know, lots and lots of

information going into it.  And that validity of

that information is directly related to what level

of schedule you base it on.

Q So I guess the question I'm asking is your -- the

cost estimate model you developed didn't weight

the schedule based on how reliable you thought the

schedule was?

A Correct.

Q And ultimately, you were provided schedule

information and told to use that in your cost

estimate, correct?

A Correct.  Which was just the dates -- completion

dates.  You're starting today and you're finishing

September 2019, September of 2020.  From today

until then, how many months is it?  How much is it

a month?  You know, that was the level of what was

in our model.

Q Just to go back to that schedule team that

Mr. Young and Mr. Hydrick were part, are you
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familiar with the form of their final product, as

far as a schedule assessment, like whether it was

a PowerPoint, a presentation, an email?

A I am not, no.

(Whereupon, EAC Review Team Preliminary

Update  was marked Exhibit No. 15 for

identification.)

 

BY MR. COX:  

Q Mr. Browne, I'm handing you a document that's been

marked Exhibit No. 15 Bates-stamped

SCANA_RP0024674.

A Yes.

Q If you can go ahead and review that and let me

know when you're prepared to discuss it.

A I'm prepared already.

Q Can you describe what this document is?

A This is the PowerPoint presentation that was used

in presenting the owner's EAC to our management.

Q Who prepared this document?

A Our team, the EAC team.  I think Margaret Felkel

actually put it together, but it was with input

from our team.

Q Do you believe the preparation date of October 6,

2014 is accurate to you?
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A I can't say for sure.  I don't know why it

wouldn't be.

Q Do you recall whether the executive meeting that

you had the presentation occurred around

October 13, 2014?

A That's about right.

Q Who was at that meeting?

A I can't say for sure.  I do know -- I know Kevin

Marsh was there because I sat next to him.  I know

that Lonnie Carter, Mike Crosby and Marion Cherry

were there from Santee Cooper.  Skip Smith was

there.  And I don't know who else was there.

Q Were all the members --

A Typically, it would have been Jeff Archie, Steve

Byrne, Kevin Marsh.  That's probably -- you know,

but I can't say for sure they were there, all of

those people.  It's been four years ago.

Q So let's turn to page three of this document.  The

first bullet on that page says "CB&I projects the

To-Go PF will be 1.15."  That references the

performance factor that the Consortium was

projecting until the end of the project, correct?

A Yes.  To-Go means from current date to the end of

the project, forgetting about the historical

impact of it.
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Q And you're also representing there that the

performance factor up to the date of August 14th

was 1.46.  Is that right?

A That's correct.

Q And the third bullet point references, "EAC team

anticipates a To-Go PF closer to 1.40 and

recalculated the cost, resulting in an additional

increase of approximately 101 million."  Does this

refresh your recollection of what the PF that your

team used was?

A Obviously.  1.4, yes.

Q When you say this is the cost impact of the To-Go

PF of 1.40 versus 1.15, what do you mean by that?

A That's $101 million more than the contractor's

cost estimate just because of this difference in

performance factor.  For the same number of

hours -- same number of work hours, earned hours,

if you will, it's going to increase the cost by

$101 million just to go from a 1.15 to a 1.4.

Q Do you believe the Consortium's use of an

inappropriately low PF is the biggest factor as to

why their cost estimate was inappropriately low?

MR. CHALLY:  Object to form.

A Several factors, not just the performance factor.

Those ratios that are mentioned, the indirect
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craft to direct craft, the field non-manual to

manual, the cost, the carrying cost, I don't

recall what they used, but it seems like it was

low.  We did find in their cost estimate - And I

think it's probably mentioned in here. - they

developed a cost, sent it to their headquarters in

Texas, CB&I's headquarters, and the management of

CB&I just made discretionary cuts to the cost with

no explanation.  We call them the Woodlands cuts,

and we identified those and felt like there was no

justification for making those cuts and costs.

The work still had to be done.

Q So there were a number of reasons that you felt

the Consortium's EAC estimate was inappropriately

low?

A Yes.  They're probably pointed out in this

presentation.

Q Do you feel like the PF factor was the most

important one or could you not say that for sure?

A I don't think it was.  I think the Woodlands cuts

were more than that 100 million.  Yeah, they cut

296 million, which is on slide nine.  CB&I cut the

EAC by 296 million at a very high level.

Q So that's the page that has the long number at the

bottom of SCANA_RP 0024682?
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A Yes.

Q Can you explain, again, what that 269 million

number represents?

A 269 million?

Q Yeah.

A Those are cuts that were removed from the

developed cost estimate by management of the

contractor in Woodlands, Texas without any

explanation as to how they were going to achieve

those cost savings.  Because its target price, it

didn't really matter to them if they ever achieved

them or not.  They were going to get paid what

their cost was.

Q So did your team use the full number?

A We put it back.

Q Who actually made the presentation to the

management team at this meeting?

A Our team, different sections.  People had

separated out.  Each one had a responsibility

during the review and we each did our own piece at

the presentation.

Q Did you receive any questions from management at

the end of the presentation?

A Yes.

Q Do you recall what questions were asked?
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A No.

Q Do you recall the general response of the

executive team, such as surprise, disappointment,

fear?  Could you characterize their response?

A I think it was more disappointment.

Q Was there any talk at that meeting about what

would occur next?

A No.

Q How long did that meeting last?

A A few hours.

Q Did anyone take notes at that meeting?

A Yes.

Q Who took notes?

A I couldn't say.  Just about everybody.  I mean,

everybody had a copy of this presentation and they

were jotting notes on it, so.

Q And I actually saw some notes on this one, page

24685?

A There's one note on 24680.  Yeah.

Q Do you know whose notes those are?

A I don't.

Q Where was this meeting held at?

A At the corporate campus, the new office building

down off of I-77.  I don't know if you know what

I'm talking about when I say that.
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Q I don't.  I don't know the old office either.

A Downtown at the -- what's -- the Hub now I think

they call it, residence.

(Whereupon, Email SCANA_RP0020794,

0954157-161 was marked Exhibit No. 16

for identification.)

 

MR. CHALLY:  I didn't notice this until just

now, but did you mean to have two attachments to

15?

MR. COX:  I did.  I included a native file

with it.

 

BY MR. COX:  

Q Mr. Browne, if you could go and review Exhibit

No. 16 and let me know when you're ready to

discuss that.

A (Witness reviewing document).  Okay.

Q So, Mr. Browne, this is an email that was

forwarded to you from Marion Cherry.  Is that

right?

A I was copied on it.  Actually, it's from Marion to

Ron Jones and I received a copy of it.

Q Okay.  And in the email that's being forwarded to

you, Mr. Crosby is sending an email to Mr. Byrne.
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Is that right?

A Yes.

Q And in the email, Mr. Crosby says that Marion

worked with business and finance to produce the

following charts that were discussed in the

executive steering committee meeting on March

6th.

A Yes.

Q When Mr. Crosby says "business and finance," were

you one of the people that Marion Cherry worked

with to produce these charts?

A I think Marion produced the charts with

information that he got from business and finance,

and I did not give him the information.  I was

aware of it.  You know, it's -- I think he got the

information from Sheri Wicker.  But either Kevin

or Sheri probably gave it to Marion.

Q The executive steering committee meeting on

March 6th, were you present at that meeting?

A No.

Q At the bottom of the first page of the email,

Mr. Crosby states, "As you recall upon receiving

the EAC August 2014, the Consortium promised to

self-correct and drive productivity and the labor

ratios back closer to the EPC basis."  Is that a
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correct statement about what the Consortium

promised to do?

MR. CHALLY:  Object to form.

A That is a correct statement.

Q I'd like to turn to the last three pages which are

the charts attached to the email that was

forwarded to you.  The first page of charts, at

the top it says, "Target cost 62.4 million over

EAC basis and five months following receipt of

EAC."

A Yes.

Q Do you know what that means?

A Yes.

Q Can you describe what that means?

A What that means is that as a result of not

achieving the PF performance goals and craft

ratios that we discussed, the target cost had

increased by $62.4 million during this period.

Q So would that be a statement that already just six

or so months after the Consortium's EAC, it's

already 62.4 million over the target cost that it

projected in August 2014?

A That's correct.

Q Can you describe what the three charts below that

statement show?
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A The first chart is the direct craft productivity

which is the performance factors.  The green line

down at the bottom is approximately 1.15 which is

what the EAC was based on.  The red bullets above

there are the actual performance factors that

occurred in each of those months, which are all in

the neighborhood of two or more.  One was as high

as 2.8.  And the blue line is the cumulative

performance factor, that would be the

inception-to-date performance factor, increasing

as a result of those red bullets that you see

above it.  And the $11.4 million is the cost

impact of those higher PFs during this period -- 

Q So that would be -- I'm sorry, go ahead.

A During this five-month period.

Q So that would be 11.4 million over the estimated

target due to the higher productivity factors?

A Yes.

Q Can you go on to the next chart?

A The next chart is the indirect and direct craft

labor.  Again, that's the people building the

plant compared to the people supporting them, or

indirect craft.  The EAC basis of -- it looks like

it's a .4 something, 0.4.  And the actuals are the

red bullets.  And the cost of that is $20 million
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compared to what it would have been had they met

their goals at the EAC.

Q Okay.  Can you go to the last --

A And below is field non-manual to direct craft,

similar.  The EAC basis looks like it's about a

.55 or something.  Actuals are up over 1.2 and the

cost is $31 million.

Q Would it be fair to say, Mr. Browne, that by the

time of this email, there already existed

significant evidence that the Consortium was not

going to meet the EAC that they had projected just

six months earlier?

A Yes.

Q Is that the purpose, in your mind, of Mr. Crosby's

email to point out that the Consortium is already

not fulfilling the promises it made in August?

MR. CHALLY:  Object to form.

A That would be my guess.

Q Do you know why Mr. Cherry forwarded this to you?

MR. CHALLY:  Object to form.

A I can't say, other than to show me these curves.

I didn't -- I have not -- you know, he didn't give

me these curves.  He gave -- he prepared these

curves and gave them to his management.  And this

would be him providing that to me.
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Q When you say "curves," what are you referring to?

A The charts.

Q Do you have any reason to believe that

Mr. Cherry's information used here was not

accurate?

A None whatsoever.

Q Did he usually use accurate information?

A Absolutely, yes.

Q Can you go to the next to last page and describe

what this chart shows?

A This one, yes.  This is what I was describing

earlier today -- 

Q This is the chart?

A -- percent complete direct craft work.  The

extrapolation shows along their current progress

where they would be at the August '19 date.  And

the 100 percent complete is at the end of the

other line, if you're following me here.  This

is -- at their current progress, they would be

here when it was supposed to be finished here.  So

in order to make this date, they had to work and

improve and do the work along this line.  And what

made it even more difficult is as this goes out,

this line gets steeper and steeper.

Q Is it fair to say, Mr. Browne, that the steeper
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that line gets, the harder it is for the

Consortium to meet the goals that it set out for

itself to complete?

A Yes.  Yes, definitely.  The steepness of this line

represents how much work they would have to do in

a given period.  So while they were accomplishing

this much work, they needed to be doing that much.

Q Did this cause you concern?

MR. CHALLY:  Object to form.

A This did not -- specific situation cause me a lot

of concern.  This information did not cause me

concern because I already knew it.  This was the

same thing that I had been raising flags about for

months.

Q So it didn't surprise you?

A Correct.

Q Why is it concerning for the project?

A Because it indicates that you're not going to

finish on schedule.

Q Turning to the last page, Mr. Browne.  Can you

describe what that chart shows?

A It looks like there is a series of curves.  And

this was prepared by Mr. Cherry and I'm not

totally familiar with it, but it appears to be a

series of curves that represent different inputs
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to the EAC cost model, such as varying the

performance factor or varying the indirect to

direct craft ratio and the field non-manual to

direct craft ratio and what those impacts of

varying those numbers are on the cost.

Q And there's a dot on this chart labeled PSC

filing.  Can you explain what that represents?

A That would represent the cost that was included in

the Public Service Commission filing.

Q That was the filing in March 2015.  Is that right?

A I'm not sure what the date of this was.  Probably

is, yes, because this is -- this data is

September '14 to January '15.

Q The curve labeled EAC, is that a curve that uses

that EAC estimate developed by the Consortium or

by your team?

A That would be the Consortium number.  That's a

1.15 performance factor, 0.39 direct -- or

indirect to direct and .53 field non-manual to

direct.

Q Do you know why the estimated cost for the

Consortium was higher than the number that was

provided by the company to the PSC?

A I do not.

Q Was it your belief that the number was the same?
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A Yes.

Q The top of this chart includes a row labeled

September '14 to January 2015 average PF 2.27.

Does that indicate that the performance factor of

the Consortium during that time period averaged

out to 2.27?

A I would assume, yes.

Q That's about twice the PF that the Consortium

projected.  Is that right?

A That's correct.

Q What does that mean in layman's terms?

A That means that the cost has doubled, in layman's

terms.

Q Does it mean it's taken them almost twice as long

to get the work time?

A Not necessarily because you could have more

people.  This is not a schedule related item here;

this is a cost related item.  If you could

physically hire the people and put them in the

place to do the job, it just impacts your cost

because it takes more people to do the work.  If

you can't hire the people or you can't get them

into the place to do the job, that impacts your

schedule because it takes longer.

Q Do you need a break, Mr. Browne?

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
222

of512



   223

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

A I'm fine.

MR. COX:  Does anyone need a break?  Let's go

off the record.

VIDEOGRAPHER:  This is the end of tape number

five in the deposition of Kenneth Browne.  We're

off the record at 5:22 p.m.

(Off the Record) 

VIDEOGRAPHER:  This is tape number six in the

deposition of Kenneth Browne.  We're on the record

at 5:32 p.m.

(Whereupon, Email SCANA_RP0021575,

577-583 was marked Exhibit No. 17 for

identification.)

 

BY MR. COX:  

Q Mr. Browne, I have handed you a document that's

been labeled Exhibit No. 17.  Have you had a

chance to review that document?

A Yes.

Q It's an email from Sheri Wicker to Carlette Walker

copying you and Kevin Kochems.  There's two

attachments to the email.  Can you describe what

each attachment is?

A The first attachment is a log, as we called it,

but it's a spreadsheet.  But it's actually just a
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log of questions that we would come up with during

our independent review and send the questions to

different people with the Consortium for

correspondence, you know, to provide an answer to

us.  The different columns on there just represent

the date, who came up with the question or who

they should respond to with an answer.  The basis

looks like a Unit Two substantial completion date.

Description of the question, which Consortium

member, either CB&I or Westinghouse, the person at

the Consortium and then a completion date and any

notes or comments regarding the response from the

Consortium.

Q Was this document sort of a living document that

was completed as your team did its work?

A Yes.

Q Who prepared the original spreadsheet?

A Sheri Wicker.

Q Where did she get the information to put in it?

A From the team members as we were reviewing through

the EAC.

Q So I guess I meant -- there's a column labeled

description along with each action item.  How did

the team come up with these action items?

A Just questions that we may have as we're looking
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through the EAC.

Q Through the Consortium's EAC?

A Yes, yes.

Q Do you recall when this spreadsheet was completed?

A It was done as we were conducting the review.  I'm

not sure that every question was answered, so I

don't know if you could call it completed or not,

but it was just a working document for us to keep

track of our questions and the responses to the

questions.

Q The filename for this spreadsheet is EACs Review

Team Action Items Final 11-11-14.  Does that

indicate to you that this spreadsheet was

finalized or you quit working on the action item

somewhere around November 11, 2014?

A That may be the final date for a response.  I

don't know that we did anything after our

presentation to management, as far as reviewing

the EAC.

Q And that's what I was going to ask.  That's a few

weeks after your presentation.  And I was

wondering if you did recall whether there was any

cleanup items or work that was done right after

your presentation?

A I think there were some questions that were still
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outstanding and the answers may have come back

after.  If you look at the date of the questions

originating, I think all of those will show up

during our review period.

Q Who is Joann Hyde?

A She was the commercial manager for Westinghouse.

Q Is she the one you would go to from Westinghouse

if you needed data to help you come up with your

EAC estimate?

A Yes.

Q Was she helpful in providing information?

A Yes.

Q During your team's work, did she ever refuse to

provide any information you asked for?

A I don't think so.

Q At any time during your work on the project, did

anyone from Westinghouse refuse to provide

information for any assessments or estimates you

wanted to make on cost?

A I don't think so.  But, again, we were not asking

them for information.  What we were asking them

for were explanations of their costs.  We had them

explain their cost and we would take their

explanation and either accept it as it was -- in

the case with Westinghouse, I think we did accept
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most of their cost as they presented them.  CB&I,

we didn't agree with a lot of their costs so we

modified them.

Q So if -- for example, if the Consortium had a

certain PF factor for indirect to direct labor,

you would want to know how they came up with that

assumption or estimate for that factor?

A That's right.

Q And was Joe Aurostogui, was he helpful in

providing information that you needed for your

team's estimate?

A Yes.

Q Did he refuse to ever provide any information to

you?

A No.

Q Can you explain or describe what the second

attachment is to this email?

A This is an explanation of a spreadsheet that we

developed that had columns of various -- the first

column was the cost basis of the contract and then

the following columns were modifications to that

cost estimate.  Without the spreadsheet, it's

difficult to make much sense of this, but it does

explain what the columns are on that sheet.

Q So we're talking now about the document that at
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the bottom is labeled EAC Validation Report.  Is

that correct?

A That's correct.

Q And you're saying this document matches up with

certain columns on a spreadsheet that your team

prepared?

A Yes.

Q We haven't seen that spreadsheet here today, have

we?

A I have not seen that today.  You may have, but I

haven't.

Q The meeting where the Consortium presented you

with their EAC, was that a sitdown meeting or did

they just give you paperwork?

A No, that was a sitdown meeting at our corporate

headquarters off of I-77.

Q So that's the same location where you presented

the results of your team's assessment to senior

management?

A Yes.  And mostly the same people there.

Q And let's go ahead and go to that.  The meeting

where the Consortium presented to you their

results, can you go ahead and state to the best of

your recollection who was there?

A It was myself, Skip Smith, Carlette Walker, Kevin
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Kochems.  In general.  I mean, I don't recall the

names and faces of everybody that were at that

meeting, but in general, it would have been us,

Kevin Marsh, Steve Byrne.  I don't know if Jeff

Archie was there or Jimmy Addison, I can't say.

Q And that's what I wanted to know if it was only to

your EAC team or some members of senior management

were there?

A Yes, absolutely.

Q I think you mentioned earlier that you're not sure

what caused the Consortium to conduct an EAC

analysis.  Is that right?

A We had -- the owner had asked for an EAC analysis

to be done for several years.  I'm not sure what

finally prompted them to do it.  Does that make

sense?

Q It does.  And I'll follow up with that with asking

you based on your role at the project, do you know

who would be the most likely person to know what

caused the Consortium to do that review?

A It had to happen in senior management.  I mean, I

don't know where it came from otherwise.  That

would be, you know, Jeff Archie, Steve Byrne or

Kevin Marsh.  You'd have to get the answer to that

from one of those three.
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Q Did you ever discuss with SCANA and SCE&G

management the possibility of doing an owner's EAC

earlier than 2014?

A No.

Q Was that topic ever brought up to you by anyone

else?

A Well, we had our model that we developed and

trying to keep that updated.  And it was sort of a

living model as well.  And we probably started

doing that in early 2014.  But it was not prompted

by anyone.  We just did it within business and

finance.

Q So business and finance started a model that gave

a rough estimate of EAC costs starting in early

2014?

A That's when we started working on it.  It took a

while to get it tweaked and working, yes.

Q Did that model continue working even after your

team finished its work and presented the results

of your in-depth analysis to senior management?

A Yes, we actually used that model to justify the

fixed-price.

Q I'd like to turn to the last attachment to this

email, page three of that document.  It's labeled

21579 at the bottom.
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A Right.

Q Actually, go to the bottom of page two of this

document.  It says, "In the four subsequent months

since receipt of the EAC, the ITD PF has increased

steadily from to 1.45 to the current value due to

monthly values of 1.97 for August, 1.95 for

September, 1.91 for October, and 2.48 for

November." To your knowledge, is that an accurate

statement of the data that occurred after --

A I believe so, yes.

Q The next page says, "In its EAC, the Consortium

assumed that the project would reach a goal of

PF -- a goal PF of 1.15 within six months.  This

does not appear to be achievable."  Is it correct

to say that the Consortium assumed that the PF

goal of 1.15 would be reached within six months?

A Yes.

Q And that would be around February 2015.  Is that

correct?

A Right.

Q So is it correct to say that in February 2015

SCE&G knew that the Consortium had failed in its

goal of reaching a PF of 1.15 within six months?

A Yes.

Q This last attachment to this email, do you know
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when this document was created?

A I believe it was created concurrently with the EAC

review, so fall of '14.

Q It's referring to PFs --

A It does have -- it has PFs after that, so it had

to be afterwards, yeah.

Q And I think you had testified earlier that your

team didn't prepare a report.  When I saw this, I

looked at it as a report from your team.  Would

you look at it as a different type of document?

A Yes.

Q Can you describe the difference?

A This is separate from -- okay.  This document is,

again, addressing the spreadsheet that we've not

seen yet, which was a summary of the Consortium's

EAC and our review comments specifically addressed

to those columns from the EAC.

Q So, in your mind, this document kind of sets forth

what's in that spreadsheet?

A Yes.  

Q Explains it.

A Explains it.  Now, had there been a final report

done, it would have been developed based on this

information.  This was our working papers here of

the review.  This is not prepared to be a formal
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presentation of a report to be given to anyone,

but it is our summary of our review team's efforts

for our use.

Q Did Ms. Wicker also draft -- do the drafting of

this report?

A All of us took part in this.

Q It sounds like all of the documents that your team

generated, your team all contributed to those

documents.  Is that correct?

A Yes, that's correct.

Q Do you know why Ms. Wicker was sending these

documents to you in May of 2015?

A Actually, she sent them to Carlette.  And I'm not

sure why she did it in May of '15.

Q That meeting that you described earlier in which

Carlette Walker's PSC testimony was being

developed, was there any discussion at that

meeting about concern that the Consortium's EAC

estimates were already six months later off the

mark from what the Consortium had represented that

they could do?

MR. CHALLY:  Hold on.  Subject to the

discussion had earlier on the record and

specifically our continuing instruction since

overruled by the judge for the witness not to
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answer, if you want to proceed have at it.

 

A So, yes, there was discussion of the facts that

performance since submission of the EAC did not

support the cost contained in the EAC.

Q Is that a point you raised at the meeting?

A Yes.

Q And how was that point responded to by those

present?

A The response was we cannot submit a cost that is

higher than what the Consortium has provided us in

their estimate because that would be viewed as a

contingency over and above the cost provided by

the Consortium, and we cannot propose a

contingency on the project.

Q Was there any discussion at that meeting of asking

the Consortium for an updated cost estimate since

the estimate they had provided was over six months

old?

A No.

Q Is that a point that anyone brought up?

A I don't recall it being brought up.

Q I know you testified that you don't believe

Carlette Walker was at that meeting.  Do you

recall whether any non-attorneys were present at
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that meeting besides yourself?

A Yes.

Q Who was there?

A Probably Kevin.  I mean, I don't have a

photographic memory, but I would guess Kevin

Kochems, Byron Hinson.  He typically was at the

testimony prep meetings.  Skip Smith.  Carlette

would have been there had she not been required

other places.  Kenny Jackson was there

occasionally.  He may be an attorney, I'm not

sure.  Again, those are typical attendees.  And I

can't say for sure who was in every one of those

meetings.

Q Did you attend any other testimony prep meetings

other than that one?

A I did before that.  And incidentally, I was never

invited to another testimony prep meeting.

Q Are you aware that Mr. Kochems took over

Ms. Walker's role in submitting cost information

to the PSC after Ms. Walker left SCANA?

MR. CHALLY:  Object to form.

A Yes.

Q And you were not invited to the meeting in which

he was -- his testimony was prepared.  Is that

right?
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A Right.

Q Did that strike you as unusual?

A A little bit.

Q Why is that?

A Because I had always been involved before.

Q Did you ask anyone about that?

A No.  I didn't want to go.  I was happy, I had

enough to do.

Q How many had you attended before the 2015 one in

which Ms. Walker you don't believe was present?

A Five to ten, not a lot.  More than -- you know,

not one or two.

Q I think you testified earlier that the explanation

that you were given about a contingency as being

the reason for the data being submitted to the PSC

was made by one of the attorneys, but you didn't

recall which attorney.  Is that correct?

A Yes.

Q It was either Mr.  Gissander (ph) or Mr. Belton?

MR. CHALLY:  Object to form.

A No.  It was either Mr. Ziegler or Willoughby.

Q Were both of them present at that meeting?

A I think so.  I'm not positive, but I think so.

Q When the fixed-price option was being considered

later in 2015, did you ever hear anyone say that
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one benefit of entering the option was to avoid

telling the PSC about any discrepancies between

actual projected costs and costs under the

fixed-price option?

A I never heard that.

Q Same question with respect to ORS.  Did you ever

hear anyone say that one benefit of entering the

fixed-price option was to avoid telling ORS about

any discrepancy between the actual estimated cost

to complete and the cost under the fixed-price

option?

A I did not hear.

Q Did you ever have any discussions with anyone

regarding whether to disclose your EAC team's work

to ORS?

A I did not participate in any discussions of that.

Q What was your involvement with ORS during your

time on the project?

A It was fairly limited.  I did, incidentally, with

the EAC, I was asked to make a presentation to the

ORS group on-site.  Two, maybe three other times,

I had met with them to discuss issues, you know,

specific issues or questions that I was most

qualified to explain.  But that particular time

with the EAC, that was probably my most focused
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involvement with the ORS.

Q What did you share with ORS at that meeting?

A The EAC costs.

Q Your team's work?

A No.  

Q Okay.

A The contractor's work.

Q Do you recall, roughly, when that meeting occurred

in relation to the briefing the Consortium gave

you in late August 2014 and your team's

presentation of your results to senior management

in October?

A I don't recall.

Q You don't recall whether your meeting with ORS

occurred before or after you presented the results

of your team's work to senior management?

A I think it was after, but I can't say for sure.  I

think it was actually much after, you know, like

maybe six months later or so, but I can't say for

sure.

Q And what did you tell the ORS about the

Consortium's EAC estimates?

A I presented to the ORS the estimate that we had

been provided.  I made it clear the factors that

the estimate was based upon, including the
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performance factor and the ratios.  I also

presented what the current ratios were.  And I

guess the way my conscience allowed me to do that

is because the ORS had people there who were

capable of taking the information that I provided

in coming to their own conclusion.  And I can't

say what conclusion they came to or what they did

with it.

Q And when you say "your conscious allowed you to do

that," you mean the ORS could see the disconnect

between the productivity that's actually occurring

and what the Consortium had estimated for their

EAC?

A Yes.

Q When you say "your conscious allowed you to

present that," do you mean that you didn't

actually connect the dots for them and say we

don't think this EAC is --

A Exactly.

Q -- is attainable?

A That's correct.

Q Okay.  Did anyone instruct you not to inform ORS

that you did not believe the Consortium's EAC was

attainable?

A I was not instructed what not to say.  I was
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instructed what to say.  We had talking points

that were developed and I was to provide those

talking points.  There's a difference.

Q By receiving those talking points, did you get the

understanding that you were not to tell ORS that

you did not believe the Consortium's EAC was

attainable?

A By getting those talking points, I was instructed

as to what I was to tell the ORS.

Q And your belief that the Consortium's EAC was not

attainable was not among those talking points?

A That's correct.

Q Who gave you those talking points?

A I believe it was Byron Hinson.  I can't say for

sure, but I think it was Byron.

Q What was his role?

A He's something in the regulatory field.  I'm not

sure what his -- he deals day-to-day with the ORS.

Q Were the talking points he gave you, was it a

one-page document or multipage?

A Oh, I don't remember.

Q Were they in writing or did he orally give you --

A They were in writing.

Q Let me finish the question.

A Yes.
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Q Did you get those talking points via email or were

they delivered to you by hand?

A By hand.

Q Did that strike you as unusual?

A No.

Q Why is that?

A Because we got a lot of stuff, particularly

regarding the regulatory issues and the testimony

preparation and things like that were copies

presented at the meetings that we would attend, no

email.

Q Did you have any understanding as to why that was

done?

A No.

Q What did you do with the talking points after your

ORS briefing?

A Most likely carried them back to my office and

stuck them in a file somewhere.  It might have

been file 13, I don't know.

Q Was Mr. Hinson present at that meeting with the

ORS?

A Yes.

Q Do you know whom else from SCE&G or SCANA was

present?

A I believe Skip Smith was there, Shirley Johnson,
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Margaret Felkel.  And that's probably it.

Q Do you know who from ORS was there?

A I know Gary Jones was there, a consultant.

Anthony James.  It seems like Ellen.  I can't

remember her last name.  Ellen Powell, maybe.

Q Was there any discussion at that meeting about the

disappointing productivity to date from the

Consortium?

A Yes.

Q Can you describe what discussion occurred there?

A Mr. Jones was very familiar with the performance

and the performance factors to date, and he

challenged why we were comfortable assuming those

factors.

Q And how did you respond to those challenges?

A Just told him that the Consortium had promised us

they were going to achieve them.

Q Do you recall any other discussions that occurred

at that meeting other than what you've described

so far?

A No.

Q How long did that meeting last?

A The meeting was all day, but I was only there for

a short period.  I was there to discuss that and I

left.

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
242

of512



   243

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

Q Was there any other paperwork that you recall

using in your portion of the meeting, other than

the talking points?

A We may have had a spreadsheet from the Consortium,

but I'm not sure, you know, the cost, the EAC

spreadsheet that they provided.

Q Was there any discussion that you had with any of

your colleagues at SCE&G and SCANA about revealing

the results of your EAC team's work?

A To the ORS?

Q Correct.

A Not really.

Q Were you ever involved in responding to

information requests from the ORS?

A Occasionally.

Q Can you describe what kind of information request

you would respond to?

A It's been a while and I can't specifically address

any.

Q Would it include these invoice disputes?

A Not usually.  The ORS did not normally get

involved in -- to the level of detail that I was

on the invoice disputes.  Now, in general, they

have, you know, asked a question, how much, what

value have you disputed and things like that, but
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even I didn't answer those.  Sheri Wicker

typically would handle that.

Q Did you have any conversations with your

colleagues after that meeting with ORS about what

was revealed to ORS at that meeting and what was

not revealed?

A No.

Q Did you have any discussions with any of your

colleagues about whether to reveal the results of

the Monte Carlo analysis and SCE&G's 2016 filing

to the PSC?  In other words, the analysis that

showed the actual costs on the project would

almost surely be greater than the fixed-price

option costs?

A I did not have any discussion, but I believe it

was revealed as justification for the fixed-price

option.

Q And you weren't involved at all in that 2016 PSC

filing, correct?

A No.

Q I'm going to skip around to several different

topics, Mr. Browne.  The good news for you is that

means I'm almost done.  Mr. Browne, there were no

revenue modification cases filed with the PSC

between 2012 and 2015.  Do you know why that is?
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MR. CHALLY:  Object to form.

A I don't.

Q Who would be the most likely source of information

on that question?

MR. CHALLY:  Same objection.

A Kevin.

Q Kevin Marsh?

A Kevin Kochems.

Q Oh.

A I'm sorry, yes.  

Q Are you aware of any employees that left the

project because they disagreed with the way the

project was being operated?

A No.

Q In your opinion, was SCE&G either too stringent in

holding invoice payments in 2015 and early 2016 or

failing to be forceful and paying too much on

invoices?

A I think we did all we could do within the bounds

of the contract.  It was a very onerous contract

on the owner, as far as disputing invoices.  If

there was something that we disputed, if it was

under a million dollars, we had to pay it anyway

and then still dispute it.  It was over a million,

we could only withhold ten percent and then

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
245

of512



   246

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

dispute it.  And we went outside of the bounds of

that because there were just some things that we

couldn't take anymore and we started disputing and

withholding and daring the contractor to make an

issue out of it.

Q Is it fair to say that you don't have any

criticisms of the way senior management ran the

invoice dispute process for the project?

A That is correct.

Q Did the commercial team ever discuss the need to

delay equipment purchases due to the lack of

schedule progress?

A No.

Q During your time on the project, what was your

observations as far as the relationship among the

Consortium members, Westinghouse and CB&I?

A Seemed to be troubled, very troubled.  At times, I

think we got along individually better with

Westinghouse and with CB&I than they got along

with each other, and they were supposed to be

partners.  There was something in the background

that was causing problems there.

Q Did you view Westinghouse's request to remove CB&I

as a member of the Consortium as potentially being

a positive step?
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A Yes.

Q What did you observe as far as the relationship

between the Consortium and SCE&G during your time

on the project?

A Generally positive.  There were some hard spots

that we got into occasionally, but generally it

was a positive relationship.

Q Do you have any criticisms of actions that were

not taken by SCE&G that might have improved the

productivity factor on the project?

A Say that again.

Q Sure.  You were disappointed, as you've testified,

about the productivity that the Consortium,

particularly CB&I -- 

A Right.

Q -- had on the project.  And I was wondering if

there were any actions that you felt the owners

could have taken to improve that and weren't

taken?

A Yes.  I honestly believe there were some actions

that we could have taken to improve that.

Q Can you describe those?

A A big problem that I saw -- and this is an opinion

and not a fact.  But from my experience, I saw as

the schedule was pushed out for regulatory reasons
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or designs not being complete, but we had craft on

site with no work to do.  That impacts your

performance factor in two ways.  Because at the

time that's happening, you got people you're

paying with no work to do, so that impacts your

performance.  Then when they get work to do, they

don't want to do it because they're used to

sitting around.  So I think that was what we saw

later in the project with poor performance factors

was we had three or 4,000 craft people there who

had gotten used to not working a full day.  So

when there was work there for them to do, they

didn't want to do it.

Q What could SCE&G have done to help address that

issue?

A We could have told the contractors to when you

don't have work for people to do, send them home.

Don't have them working 50 hours a week when they

don't have work to do.  And we didn't do that.

Q That type of instruction would have come from a

different section than your section, correct?

A Yes, yes.

Q Are there any other examples you would give as to

steps that SCE&G could have taken to improve

productivity?
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A Probably not.  Probably not.  That situation that

I explained is just one that bothered me a lot

because we didn't take that action.

Q What involvement did your team have in verifying

milestone payments that were made to the

Consortium?

A The commercial team received verification from the

construction group for construction milestones.

And we would make the payments based on that

documentation that we got from construction.  Now,

if the milestone was the procurement of a certain

piece of equipment or something like that that was

more of a paperwork milestone, we verified those.

But as far as construction milestones, the

documentation to support that was totally prepared

by the construction group.

Q Did you feel there were adequate tracking and

auditing systems to validate these payments?

A Yes.

Q When you say commercial group, is that referring

to both you and Skip and Carlette, SCANA team?

A Yes.

Q Is there any groups besides those two teams?

A No.

Q How much involvement did commercial have with

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
249

of512



   250

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

Santee Cooper in reviewing invoices and

reconciling them?

A Marion participated generally in the final invoice

review and sign-off meetings.  But detailed

review, he did not participate, you know, to the

level of what I was doing and the other people

that were reviewing.

Q What was your view of Fluor coming onto the

project?  Did you view that as a positive?

A I viewed that as very positive.

Q What was your impression of their work during the

time you were on the project when they were there?

A I was only there for a short period, but it was --

I did see an improvement immediately when they

showed up on-site.

Q When did you learn about the schedule assessment

results that the Bechtel group reached from their

2015 assessment?

MR. CHALLY:  Object to form.

A I didn't ever learn of that.  I didn't see

anything from Bechtel other than they made a list

of recommendations.  And sometime in early 2016,

Skip brought to me some of those recommendations

and wanted -- that were related to business and

finance and wanted to know, you know, if we were
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doing that or, you know, what we could do to meet

those recommendations.  As far as Bechtel's review

of the schedule -- in fact, today, I still don't

know what it was.

Q Does it surprise you that you weren't told about

their assessment results?

MR. CHALLY:  Object to the form.

Q I mean, do you view that as more of a construction

type issue that you would expect to be notified

about?

MR. CHALLY:  Same objection.

A For the schedule or for their total review?

Q Let's start with the schedule.

A I didn't get involved too much with schedule, so

I'm not surprised.  That was -- schedule was

handled by the construction group.

Q What about their total review?

A Their total review, I can't say for sure because

no one ever told me don't talk to Bechtel.  But

there seemed to be a wall between me and Bechtel

while they were on-site, sort of an invisible

wall.  They didn't want Bechtel to talk to me.

Q What gave you that impression?

A Anytime Bechtel came up, if I walked in the room

(sound effect) it was quiet.  I never met any of
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the Bechtel people, which was a little unusual.

Q Do you know of other finance people who did meet

them?

A I don't think any of our people met them.

Q Is there anything else that gave you the

impression that there was that wall between you

and Bechtel?

A Just a feeling.

Q Did you ever attend any PSC hearings?

A No.

Q What did you think of Carlette Walker's

performance as an employee, up to the time she

left the project?

A I thought Carlette was a very, very respectable

and hard-working, conscientious, good employee.

Q Did you feel her performance was still good even

after she started experiencing these personal

stressors?

A Yes.

Q Do you believe that the stress that she felt from

providing testimony that she didn't believe in

contributed to the overall stress that she was

experiencing?

MR. CHALLY:  Object to form.

A I can't say for sure.  One would think, yes.
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Q Are you familiar with any SCE&G employees copying

and safeguarding plans on how to build the units?

A I don't understand that question.

Q Do you know who Shirley Johnson is?

A Yes.

Q Do you know if she ever told you that SCE&G was

safeguarding plans on how to build the units?

A Well, that gets back to the lockbox that we

discussed this morning.  We were supposed to have

in that box all of the proprietary information

necessary to complete construction and licensing

and operation of the plant.

Q Do you feel that the Consortium met its

obligations to provide the information in that

lockbox --

A I have no idea.  It's probably still locked.  I

don't know.

Q Did you help prepare a document that Carlette

Walker provided to Jimmy Addison about the

potential target costs around early 2015?

MR. CHALLY:  Object to form.

A I provided Carlette with information.  And what

she did with it, I don't know.

Q She never mentioned to you that she wanted

information to present to Jimmy Addison?
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A Yes.

Q She did mention that?

A She did mention that.

Q Did she tell you what she wanted, what information

she wanted?

A She told me she wanted the cost information.

Q Did she tell you why?

A To present to Jimmy Addison.

Q And did you have an understanding of why she

wanted to show him that?

MR. CHALLY:  Object to form.

A I guess he needed to know.  I mean, that's her

job.  I do my job; she did her job.

Q Did she ever tell you I think Jimmy Addison needs

to understand that the cost projections are not

what the Consortium's telling us and so that's why

I need you to give me the information --

A She didn't directly tell me that, no.

Q Do you know who Bill Timmerman is?

A Yes.

Q Who is he?

A He's a former president and chairman of the board

for SCANA.

Q Do you know if any payments were made to him after

he retired?
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A Yes.

Q What do you know about that?

A I know there was a series of payments that were

made to him.  I don't recall the exact amount, but

as a consultant for negotiating any problems or

issues that may come up during construction, and

those payments were made for several years after

he retired.

Q How did you come to understand or learn about

these payments?

A Kevin Kochems told me.

Q What was your view of these payments?

A I don't understand that question.

Q Did you feel these payments were justified?

MR. CHALLY:  Object to form.

A That's not my business to know if they're

justified or not.  I didn't get any when I left.

Q Are you aware that there's a hearing scheduled

before the Public Service Commission in November?

A No.

Q There's a hearing scheduled on SCE&G's request to

participate in a merger and to recover its costs

in the project of approximately $5 billion on the

ground that its behavior on the project was

prudent and to have those costs recovered through
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rates paid by ratepayers.  Do you believe, based

on your experience on the project, that SCE&G

should be able to recover all of the costs that it

incurred on the project on the ground that it was

prudent?

MR. CHALLY:  Object to form.

A One hundred percent or some portion?

Q One hundred percent.  Do you think they should

recover all of their cost?

A No.

Q And why is that?

A Because there were decisions made throughout the

project that I would consider not prudent.

Q And this goes back to your statements earlier

about the representations of the progress of the

project versus what was actually happening on the

ground?

A No, it goes back to decisions that were made on

expenses that were paid throughout the project

that I would not consider to be prudent.

Q And that goes back to your examples about the

expenses that you identified?

A I haven't given any examples of those.

Q Can you give one now?

A I can't.  I don't know.  I just know there were
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expenses incurred that I don't feel were prudent.

Q Do you have any travel planned in the month of

November?

A Travel planned?

Q Do you have any vacations to the Bahamas planned?

A I do not, but I do have -- if you're seriously

asking this question, I am currently a reserve

technical specialist for FEMA and there's a very

good chance that I'm going to be deployed to

somewhere in eastern North Carolina probably in

early November.

Q How do you get that understanding?

A Through the contractor that I'm employed by.  I'm

not employed, but I'm on his roster as a technical

specialist.

Q How much notice will you get when that occurs?

A It could be as little as 48 hours.

Q And how long could deployment last?

A Six to 12 months.

Q Other than that, if that deployment does not

occur, are you planning to be in the state the

month of November?

A Yes.

MR. COX:  Thank you for your time,

Mr. Browne.  I have no further questions.
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MR. ELLERBE:  I have no questions.

- - - - - 

EXAMINATION 

BY MR. CHALLY:  

Q Mr. Browne, my name is Jon Chally.  I represent

SCE&G and SCANA in the matters that are here, that

we're here to talk about today.  I do have a few

questions for you.

A Okay.  

Q First, you indicated that you had interacted with

the ORS at certain times throughout the project.

Is that right?

A Occasionally.  Rare occasions, yes.

Q And specifically, this meeting you discussed with

Mr. Cox, I'm not sure we identified a precise

timeframe for it, but the meeting with the ORS

where you discussed estimate at completion.  Is

that right?

A Correct.

Q Do you believe you should be subject to criminal

prosecution for any of the information you shared

or did not share with the ORS in this meeting?

A No.

Q Do you believe you made any material misstatements

to the ORS at any point throughout the project?
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A No.

Q Do you believe you made any material misstatements

to the ORS in the meeting that you discussed with

Mr. Cox?

A No.

Q And do I understand your testimony previously that

you believe you did not make any material

misstatements because you disclosed three things

to the ORS in this meeting.  One, that the

estimate at completion you were presenting is one

that came from the Consortium?

A Right.

Q Is that right?  Two, that there, that -- well, I

think I only have two issues.  Second, you tell me

if I'm missing any, that you also described the

current productivity ratios that you had seen the

Consortium be able to meet?

A I presented the cost as provided by the

Consortium.  I presented the factors that that

cost was based on, which were the performance

factors, the indirect to direct craft ratios, and

the field non-manual to direct craft ratios that

the cost was based on, and I also presented the

current data for those ratios.

Q So that, in your view, is a complete and
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sufficient picture to describe the estimate at

completion work that you did.  Is that right?

A That is a complete picture to describe the

estimate at completion that we got from our

contractor.  I never presented that as SCANA's

estimate at completion.

Q Fair enough.  And describing what you received

from your contractor in the way that you did, is

not, in your view, a material misstatement, right?

A Correct.

Q Would you agree with me that Westinghouse provided

an estimate at completion to SCE&G in 2014?

A Yes.

Q Would you also agree with me that that estimate at

completion was based on certain assumptions that

Consortium had made as to continuing progress on

the project?

A Yes.

Q Would you agree with me that one of the specific

assumptions was that there would be a productivity

factor of 1.15?

A Yes.

Q Would you agree with me that the Consortium had

committed to achieve that productivity level?

A They did, yes.
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Q Would you agree that it was in SCE&G's financial

interest to hold the Consortium to this

commitment?

A Absolutely, yes.

Q And that's because any deviation or decrease in

productivity beyond the 1.15 productivity factor,

meaning the productivity factor goes up -- 

A Right.

Q -- would lead to higher SCE&G costs, right?

A That's correct.

Q It would also lead to higher cost to the

ratepayers, right?

A That's correct.

Q So it was in everyone's interest, SCE&G and the

ratepayers' interest, to hold Westinghouse and the

Consortium to this 1.15 commitment?

A Yes.

Q Then you're aware, are you not, that in 2015 SCE&G

requested approval of certain costs from the PSC

and that those costs accepted the consortiums

productivity assumptions?

A Correct.

Q You also agree with me, would you not, that SCE&G

said that, that it was using the productivity

assumptions it had received from Westinghouse and
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CB&I went it requested that information, right?

A SCE&G said it to whom?

Q To the Public Service Commission.

A I'm not sure what SCE&G said to the Public Service

Commission.

Q You're familiar with the testimony that was

provided in connection with this request for

increase costs in 2015, right?

A I know there was a testimony prepared.  I didn't

memorize it.

Q Sure.  But you're familiar with the fact there was

testimony?

A Yes, absolutely.

Q And you've already discussed some of Carlette

Walker's testimony?

A Right.

Q And that was provided in connection, in this

proceeding that we're talking about, right?

A Right.

Q Are you familiar with the fact that Steve Byrne

provided testimony in that proceeding?

A Yes.

(Whereupon, 2015 Direct Testimony of

Stephen Byrne was marked Exhibit No. 18

for identification.)
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BY MR. CHALLY:  

Q Mr. Browne, I have handed you what I've marked as

Exhibit No. 18 to your deposition.  This is

prefiled testimony, direct testimony of Stephen

Byrne submitted on behalf of SCE&G in Docket No.

2015-103E.

A Right.  

Q Do you recall seeing this before?

A I don't recall ever seeing the entire testimony in

this form.  I did see it on the screen as it was

being developed.

Q So this is among the testimony that you recall

reviewing in this meeting -- 

A Yes.

Q -- that was the subject of some discussion

earlier.  Is that right?

A Yes.

Q Just one reminder for us as we're getting late in

the day.  I'll do my best to let you complete

answers before I begin my next question.  I'd

appreciate it if you could do the same, allow me

to complete the question before you begin your

answer.  Is that fair?

A Yes, it is.

Q Okay, good.  Flip with me to page 20 of this
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document.

A (Witness complies).

Q First, let me ask you this, do you have any

question in your mind that this testimony

accurately conveyed that the assumptions

supporting the cost estimate provided in this

testimony came from Westinghouse and CB&I?

A Please ask that question again.

MR. CHALLY:  Can you read it back.

COURT REPORTER:  First, let me ask you this,

do you have any question in your mind that this

testimony accurately conveyed that the assumptions

supporting the cost estimate provided in this

testimony came from Westinghouse and CB&I?

 

A I will have to look in here and see what's in

here.

Q Okay, let me refer you to the page, page 36

paragraph begins, "In the third quarter of 2014."

A Right.  I don't see the PF addressed in here.

Q I didn't ask about the PF yet.  We'll get to that.

Right now I'm asking you whether this testimony

accurately conveyed that the information, the

assumptions under which we were -- SCE&G was

requesting revised costs in this proceeding or
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assumptions that came from WEC and CB&I.

A I understand now, yes.

Q Does this language in this testimony convey that

point to you?

A In general, yes.

Q Let me refer you to page 39, the first full

paragraph.  I'm going to read it into the record

while you review it. "The schedules presented here

are the schedules that WEC and CB&I has presented

to SCE&G that it is prepared to meet and that

SCE&G has carefully reviewed with WEC and CB&I."

Do you see that?

A Yes.

Q Does that also convey to you that the assumptions

under which the costs were developed, the costs as

sought in this proceeding, were those received

from WEC and CB&I?

A Yes.

Q Now let's talk about productivity factors a little

bit.  Were you aware that this testimony conveys

the fact that WEC and CB&I has not met the overall

productivity factor on which its original cost

estimates were based?

A I have to read it to see before I can answer that

question.
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Q Okay, let me refer you to page 21.

A Yes.  Okay.

Q The very first sentence of the second paragraph,

I'll read it while you review it.  "For various

reasons, to date WEC and CB&I has not met the

overall PF on which its original cost estimates

were based."

A Okay.

Q So does that accurately describe to you the facts

that you understood at the time that WEC and CB&I

had not met the productivity factors?

A Yes.

Q This is the same point that you conveyed to the

ORS in your meeting with them, right?

A Yes.

Q And then it continues, "Unfavorable productivity

factors have been a matter of frank and direct

discussion between the parties and WEC/CB&I's

senior leadership has recognized the need to

improve in this area."  Do you see that?

A Yes.

Q Is that similar to what you conveyed to the ORS in

your meeting with them?

A Yes, it is.

Q Then it continues further.  "In justifying their
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confidence in the revised rate on which the

current construction schedule is based, WEC and

CB&I points to things like reduced delay in

submodule production, increasing levels of design

finalization, and lessons learned from the

construction of the first AP1000 unit in China."

Did you understand that WEC and CB&I had conveyed

to SCE&G that these were among the issues that it

could focus on in an effort to try to reduce the

inefficiencies in their productivity?

A Yes.

Q Page 22.  The very last sentence before "But the

possibility that WEC/CB&I will fail to meet

current productivity assumptions for the project

represents an important risk to both the cost

forecasts and construction schedule for the

project."  Do you see that?

A Yes.

Q Is that also similar to the substance of the

information you conveyed to the ORS in your

meeting with them?

A It is.

Q Flip with me to page 38.

A (Witness complies). Okay.

Q The last paragraph that begins on this page, the
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third sentence.  "As to both timing and cost, the

schedules are based on productivity factors that

WEC/CB&I represents can be met given the current

status of the project.  Meeting these productivity

factors will pose a challenge to WEC and CB&I.

But doing so will benefit the project both in

terms of cost and schedule -- now we're on page

39 -- For that reason, as owner SCE&G has no basis

or interest in assisting that WEC/CB&I should use

less challenging assumptions.  However, SCE&G does

recognize that WEC/CB&I has set itself a

significant challenge as to future productivity."

Do you see that?

A Yes.

Q So does this accurately convey to you that the

historical productivity factors WEC and CB&I had

been able to achieve were significantly worse than

those that they were using to develop the EAC that

supported this request?

A I don't know that the magnitude of the difference

between actual performance and projected

performance is sufficiently addressed in this

language, but it does address the difference.

Q Okay.  What would, in your view, have to be

disclosed to account for this magnitude?
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A I'm a numbers person, and I would like to see the

numbers presented as a -- what their current

productivity is and what their expected projected

productivity is that the estimate is based on.

Q And are you aware of the fact that SCE&G disclosed

just that to the PSC and other public filings?

A Probably.

MR. COX:  Object to the form.

Q I'm sorry?

A Probably.  I mean, I don't have it memorized,

these testimonies, and it's been several years.

Q All right.  Well, you said that you were familiar

of certain testimony provided by Dr. Lynch,

correct?

A Not familiar.  

Q But you're aware of it's existence?

A I'm aware of it, yes.  There's a difference.

Q Understood.  I'll hand you a copy of it.  Give me

just a second.  It's going to be Exhibit No. 19.

(Whereupon, 2016 Testimony of Joseph

Lynch was marked Exhibit No. 19 for

identification.)

 

A Can I point out this is a 2016 document and not a

2015 document.
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Q You certainly can.

A Without looking at this, this would -- I would

assume is testimony prepared to support the

fixed-price decision.

Q We'll come to that in a little bit later.  What I

really want to focus on is the productivity

factor.

A Yes. 

Q First flip with me to page seven.

A (Witness complies.) 

Q Mr. Browne, have you been able to read all of page

seven?

A Yes.

Q Does this disclose the same substance of the

information that you had provided to the ORS in

this meeting that you were referring to?

A Yes.

Q Is there anything that's left out?

A It doesn't appear to be.  I don't see the

relevance of this related to the 2015 filing.

Q So you would agree with me -- just referring to

the 2015 filing, you would you agree with me,

would you not, that SCE&G said that it was using

WEC's productivity assumptions?

A Yes.
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Q Would you agree with me that SCE&G said through

Mr. Byrne that that assumption was materially

better than past performance?

A Yes.

Q Would you agree with me that SCE&G said in 2015

that WEC would have to mitigate productivity

concerns to get to the assumption that it had

used?

A Yes.

Q And would you agree with me that Mr. Byrne

accurately conveyed that SCE&G viewed this assumed

PF, WEC's assumed PF, to be a significant

challenge?

A Yes.

Q And one that SCE&G was not sure WEC would

ultimately be able to achieve?

A I don't recall if that's in there or not.

Q Let's go back to it.  It indicates on page 38 of

the Byrne testimony --

A Yes.

Q I believe it's Exhibit No. 18.  "Meeting these

productivity factors will pose a challenge to

WEC/CB&I."

A That's correct, but I don't see in here that SCE&G

does not believe they're going to make it, which
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is what you asked me.

Q How about page 39.  The question is, "Could these

schedules change?"  Line 19, "These schedules can

and almost certainly will change."  Do you see

that?

A Yes.

Q So does that also convey that we were not sure WEC

and CB&I would be able to meet the assumptions

that they had relied on in providing the estimate

at completion?

MR. COX:  Object to the form.

A If I'm not mistaken this is referring to a

schedule and not a cost.

Q How about the last sentence that begins on this

page, "The construction and cost forecast will be

subject to ongoing change and revision as any

forecast would be."

A Yes.

Q Does that make clear that this particular

paragraph to you -- does that make clear to you

that this particular paragraph is referring to the

schedule and associated cost impacts?

A No.

Q It does not?

A No.
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Q When it says, "The construction and cost forecast

will be subject to ongoing change and revision"

in this paragraph, it's your testimony that that

does not convey to you that this paragraph also

relates to the costs?

MR. ELLERBE:  Object to the form.

A It does not.  

Q Why not?

A Because the heading says, "Could these schedules

change?"  Response, "These schedules can and

almost certainly will change."  That is because

the construction schedule for any project as

complex as this is one that will be dynamic.  Then

the final sentence addresses the fact that not

only could the schedule change, but the costs may

change somewhat as well.  I'm not sure what you're

trying to get there.

Q Okay.  All right.  So would you agree with me that

productivity factor doesn't necessarily determine

whether a schedule can be met?

A Yes.

Q And that's because hiring more people can address

a poor productivity factor and nevertheless still

achieve a desired schedule.

A Correct.
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Q And that's because you could always hire more

people, right?

A That's right.

Q Now, hiring more people would lead to an increase

in costs, right?

A That's correct.

Q And in 2015, SCE&G entered into an amendment to

the EPC agreement that gave it the option of

altering the contract to a fixed-price agreement,

right?

A Yes.

Q And then it ultimately exercised that option in

2016, correct?

A Yes.

Q So, through that amendment, Westinghouse agreed to

assume the cost of hiring more people to meet the

anticipated substantial completion dates.  Is that

right?

A That's correct, yes.

Q And when SCE&G ultimately exercised that option,

SCE&G was no longer responsible for the cost of

hiring more people to meet the anticipated

substantial completion dates?

A That's correct.

Q And as a consequence, poor productivity factor was
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materially less relevant, right?

A Absolutely.

Q Now, you testified that you wanted to see certain

criminal prosecutions for issues related to the

project, right?

A I don't know if the words were "I wanted to see,"

but I do believe I said I regretted that there

probably would not be.  If that's -- there's a

difference there.

Q You regretted that there would not be criminal

prosecutions of who precisely?

A Specifically Kevin Marsh, Steve Byrne and Jimmy

Addison.

Q Anyone else?

A No.

Q And this is based on your belief that these three

individuals should not have disclosed that the

project was moving forward positively and that it

was healthy.  Is that right?

A Yes.

Q Anything else?

A No.

Q Where exactly did these three individuals make

statements that you believe to be inaccurate?

A In the public -- not Public Service Commission, in
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SEC filings.

Q So you're not aware of any statements made to the

Public Service Commission that you believe should

justify criminal prosecution.  

MR. ELLERBE:  Object to the form.

Q Is that right?

A I'm not aware of any, yes.

Q And you're not aware of any material misstatements

that you believe should justify criminal

prosecution in materials submitted to the Public

Service Commission.  Is that right?

A Correct.

Q Only in the SEC filings?

A Yes.

Q What specific statements do you recall Messieurs

Marsh, Byrne, or Addison making in SEC statements

that you believe are inaccurate?

A I don't have a specific recollection of those.

Q You can't identify a single specific filing where

any of these individuals made a statement that you

believe to be materially inaccurate?

A At this point in time with no documentation in

front of me, I cannot.

Q What SEC filings have you reviewed?

A When?
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Q Ever.

A Ever?  Just about every quarterly filing.  I did

not review it; I saw it after it was filed.

Q Do you do that as part of your job at SCANA?

A No, I did it as a stockholder at SCANA.

Q You say you reviewed every filing after it was

submitted to the Public Service Commission, right?

A I did not say I reviewed every one.

Q Okay, which ones did you review?

A I occasionally would look at the filings.  I mean,

it's not a -- it's not my job.  I didn't do it as

part of my job.  I just would occasionally look at

a quarterly filing as filed by the -- in the

annual filings.

Q How much time would you spend reviewing them?

A A few minutes, an hour maybe.

Q Any of them that you recall spending more time

with than that?

A No.

Q So you understand that you're making a serious

accusation that these particular individuals

should be subject to criminal prosecution, right?

MR. ELLERBE:  Object to the form.

A I understand that I have nothing to do with

whether they get criminally prosecuted or not.
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Q I asked you a different question.  Do you

understand you're making a serious accusation

these individuals should be subject to criminal

prosecution?

MR. HALTIWANGER:  Object to the form.

Q Is that right?  Do you understand you're doing

that today?

A I don't.

Q You don't understand that you're accusing these

people of committing a crime in connection with

the SEC filings?

MR. HALTIWANGER:  Object to the form.

Q Is that not what you're doing?

MR. HALTIWANGER:  Object to the form.

A I don't have the filings in front of me.  I'm just

telling you that I felt like the progress of the

project was not correctly represented in those

filings.  The general status of the project and

the health of the project was not correctly

represented in the filings.

Q But you can't identify a single filing where you

believe that information was conveyed in the way

that you're describing right now.

MR. COX:  Object to the form.

A Today I cannot.
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Q You say you reviewed these SEC filings while you

were employed at SCE&G, right?

A I did not.

Q I didn't -- I'm sorry, I'm just meaning in terms

of time.

A Time, yes.

Q In terms of time, during the time that you were

employed at SCE&G -- 

A Yes.

Q -- you reviewed these SEC filings?

A I read the SEC filings during the time period I

was employed at SCE&G.

Q And these are the same as the filings you believe,

although you can't identify with specificity, that

described the general status of the project in a

way that you believe inaccurate?

A Yes.

Q What precisely do you think should have been

disclosed, even if you can't identify what was

inaccurate, what precisely do you think should

have been disclosed in these SEC filings about the

fact that the project was unhealthy?

A I don't recall ever seeing a discussion of the

performance factors or the inefficiencies or

anything of the sort occurring in the SEC filings.
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Q So you believe that the same sum and substance of

what we saw in Mr. Byrne's 2015 testimony should

have been disclosed in an SEC filing.  Is that

right?

A Yes.

Q And that's it.  Is that right?  Is there anything

else that you believe should have been disclosed?

A Schedule issues and performance efficiency issues.

Q The same sum and substance of what we saw in

Mr. Byrne's 2015 testimony, right?

A Yes.

Q Let's take a quick break; we need to change the

tape.

VIDEOGRAPHER:  This is the end of tape number

six in the deposition of Kenneth Browne.  We're

off the record at 6:53 p.m.

(Off the Record) 

VIDEOGRAPHER:  This is tape number seven in

the deposition of Kenneth Browne.  We're on the

record at 7:00 p.m.

 

BY MR. CHALLY:  

Q Mr. Browne, before we broke to change the tape,

you had identified that you reviewed these SEC

filings that you were discussing while you were
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employed -- during the time that you were employed

at SCE&G, right?

A I read the SEC filings.

Q Did you ever raise this concern you had regarding

the disclosures made in the SEC filings to anyone

at SCANA?

A Nothing other than casual conversation with

coworkers.

Q When specifically do you recall having a casual

conversation?

A I don't specifically recall having any casual

conversations.

Q So is it your testimony that you recall having

casual conversations with coworkers related to the

fact that you believed SCANA executives should be

subject to criminal prosecution?

A It's my recollection that I had casual

conversation with coworkers at SCE&G and SCANA

that the filings -- information contained in

filings did not present a clear picture of what I

saw was happening on the VC Summer nuclear

project.

Q But you can't recall a specific conversation?

A I cannot.

Q You're aware of an internal audit department at
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SCANA, right?

A I'm aware there is one, yes.

Q And, in fact, you had referred some of the

Compuworld issues to the internal audit

department, right?

A Yes.

Q You never referred any of these issues, any of

your concerns related to the SEC filings to the

internal audit department, right?

A I did not.

Q Why not?

A I didn't think it was my place.

Q You understand, don't you, that there is a

confidential telephone line that's available to

SCE&G and SCANA employees that allows them to

raise concerns regarding the business and work

environment that they're operating in, right?

A Yes.

Q Did you ever use that resource to make any -- to

raise any concerns related to the SEC filings?

A I did not.

Q Did you ever raise any of these concerns with

anyone in SCANA's legal department?

A I did not.

Q Other than in these casual conversations, you

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
282

of512



   283

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

didn't discuss these concerns with anyone at all,

did you?

A Correct.

Q While you were employed, did you ever report these

issues to the South Carolina Law Enforcement

Division?

A I did not.

Q Did you ever report them to the FBI?

A I did not.

Q The US Attorney's office?

A No.

Q To police of any kind?

A No.

Q To the Securities and Exchange Commission?

A I did not.

Q Let me ask you this, before you left, did you ever

tell anyone, anyone, that you thought the activity

you're talking about, these SEC disclosures,

warranted criminal prosecution?

A I did not.

Q And you ultimately resigned from the company,

right?

A Yes.

Q Did you tell anybody when you resigned that you

thought SCANA senior executives had provided

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
283

of512



   284

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

materially inaccurate information in SEC filings?

A No, I did not.

Q In fact, when you resigned, you said you had

enjoyed working at SCE&G, correct?

A That's correct.

Q Let's have this marked as Exhibit No. 20.

(Whereupon, Resignation Letter of

Kenneth Browne was marked Exhibit No. 20

for identification.)

 

BY MR. CHALLY:  

Q So you didn't say when you resigned that SCANA

senior executives were not disclosing the project

status accurately, did you?

A I did not.

Q You don't even -- you didn't even say when you

resigned that you weren't pleased with the status

of the project, right?

A In my resignation letter, I did not.

Q So you recognize the document that I have marked

as Exhibit No. 20 as your resignation letter,

right?

A Yes.

Q And in this document, you say that you "will miss

the friendships I have made here and the
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excitement of working on this project."

A Yes.

Q Your further say in the second paragraph, very

last sentence, "This is a very important project

for SCE&G, Santee Cooper, and the residents of our

state, and I will be watching with great interest

as a spectator."

A That's correct.

Q And then the last paragraph, "I have enjoyed my

time at SCE&G, and I really appreciate the

opportunity that has been provided to me by the

company.  The friendships made here and the spirit

of teamwork and cooperation enjoyed here have

added to my life greatly.  I wish you all the best

and I look forward to successful completion of the

VC Summer new nuclear construction project."

A That's correct.

Q Does that accurately reflect your views at the

time you left the company?

A Yes, it does.

Q Other than these casual conversations, the first

time that you discussed your views as to the SEC

filings was when you were contacted by the FBI and

SLED.  Isn't that right?

A That's correct.
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Q How did you come to be contacted by the FBI and

SLED?

A I don't have a clue.

Q Did you reach out to them?

A I did not.

Q Did you have any discussions with Carlette Walker

about whether she pointed them, FBI and SLED, in

your direction?

A I don't recall having a specific conversation as

such, but it's possible that she did do that.

Q When did you say you had these meetings with the

FBI and SLED?

A November of last year.

Q And after those meetings, you called Al Bynum,

didn't you?

A Sometime substantially after the meetings I talked

with Al Bynum.

Q You do know who Al Bynum is, right?

A Yes.

Q He's a lawyer at SCANA?

A Correct.

Q He's someone you worked with while you were

employed with the company, right?

A Yes.

Q Do you recall calling him on December 18, 2017?
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A I don't recall the date.  I do recall making a

call to Al Bynum. 

Q Do you recall that you told him on this call about

your meetings that occurred in November with the

FBI and SLED?

A I think I did, yes.

Q Do you recall telling him, and this is a quote,

"People were sometimes hard to work with, but

nothing criminal and nothing that they did really

affected the outcome."  Do you recall telling

Mr. Bynum that's what you had conveyed to the FBI

and SLED?

A No.

Q You didn't -- are you telling --

A I don't recall telling Al Bynum that.

Q Let's get precise.  Are you -- is it your

testimony that you did not tell Al Bynum what I

read to you just a minute ago?

A That is not my testimony.  My testimony is I do

not recall telling Al Bynum that.

Q You may have told him that?

A It's possible.

Q Do you recall telling Al Bynum that you believe

after you left the company -- in this

December 2017 phone call, do you recall telling Al
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Bynum that you believed SCANA senior executives

warranted criminal prosecution for these SEC

filings?

A I don't recall what I told Al Bynum in that phone

call.

Q Let's talk about this EAC work that you did in

2014 and 2015.  You would agree with me, would you

not, that Westinghouse was the experienced

contractor, was an experienced contractor for

nuclear development, right?

A I would not agree with that.

Q You don't believe Westinghouse was an experienced

contractor for nuclear development?

A I do not.

Q You are aware, are you not, that they had designed

the AP1000 reactor?

A Yes.

Q You are aware that they had built those nuclear

reactors around the globe?

A They have not.

Q You are aware that they are in progress of

building those reactors around the globe?

A Yes.

Q And you are aware, are you not, that Westinghouse

had dozens of people involved in managing these
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kinds of projects?

A Construction projects around the globe?

Q Specifically nuclear development.

A I'm still not aware of that.

Q How many people did they have on-site -- how many

people did the Consortium have on-site?

A We need to draw a distinction between design,

providing equipment, and construction, because

you're not permitting me to.

Q Fair enough.  Let's ask it this way.  What about

scheduling?  

A Scheduling.

Q Are you aware of how many people the Consortium

had involved in scheduling?

A Consortium or Westinghouse?

Q Consortium.

A Consortium had many people involved in scheduling.

Q Is it fair to say dozens?

A Yes.

Q Are you also aware that the Consortium had

information that SCE&G did not have regarding the

construction of the project and the potential

schedule?

A Yes.

Q And the EAC team that you were a part of was
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comprised of how many people?

A About five or six, whatever's on the sheet here.

Not a lot.

Q Only one was an engineer, right?

A If Marion Cherry was on the team, he's an

engineer.

Q So there was you and Mr. Cherry.

A He was not on the team; he just was in and out.

It was one engineer.

Q That was you, right?

A Oh, I'm sorry.  Kyle Young is an engineer also.

Q So Kyle Young -- 

A Two engineers.

Q Two engineers.

A Correct.

Q I think you said that you were the only one on

your team that could, I think the words you used

were "speak construction" or something to that

effect?

A In our business and finance team.

Q Other than -- and did you have any experience in

scheduling the construction of a nuclear reactor

development?

A Scheduling, no.

Q Other than in this project, have you ever worked
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on a nuclear construction project?

A I have not.

Q Have you ever been involved in managing a nuclear

reactor?

A I have not.

Q At this time, this time that you were working on

the EAC team, didn't you say you were also dealing

with your mother's health issues?

A No, not at the time.

Q You were trying to go part time, though, weren't

you?

A At this time, I don't recall exactly when I

started going part time.

Q Late 2014, you don't recall -- or early 2015, you

don't believe you were part time?

A No, I think it 2015, was middle of '15.

Q So you were the only engineer involved in the EAC

team -- 

A No.

Q Excuse me, Kyle Young and you were the only two

engineers.  

A Yes.

Q Do you know whether Kyle Young, other than this

project, whether Kyle Young has had any

involvement in scheduling construction of a
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nuclear construction project?

A Kyle Young had not.

Q Are you aware of him, other than in connection

with this project -- start that one over again.

Are you aware of Mr. Young ever being involved in

managing a nuclear reactor?

A I'm not aware.  In fact, I can say that he was not

involved.

Q I think you said that you knew that Westinghouse,

in preparing its estimate at completion, had done

a bottom's-up approach.  Is that right?

A I said that CB&I had done a bottoms-up approach.

You're going to have to draw a distinction between

CB&I and Westinghouse in your questions.

Q Fair enough.  So, let's -- tell me if I'm -- one

thing that we should agree on, if at any point you

don't understand one of my questions or think that

you need to clarify one of my questions so you can

provide an answer, please do so, okay?  

A Okay.

Q If you don't do that, though, is it fair to say

that you understood my question and can provide a

complete answer to it?

A Yes.

Q The estimate at completion that SCE&G received in
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2014, did you understand that that was prepared

with a bottoms-up approach?

A Yes.

Q And I believe that you said that the actual output

provided to you, the model, involved reams of

paper, right?

A It was not a model; it was a cost estimate and it

did involve reams of paper.

Q And I believe you testified that the EAC's

estimate, the one that you developed, was a page?

A That's correct.

Q A single page?

A A large page, but a single page.  Model.

Q Do you have any idea how much time was dedicated

to preparing the estimate at completion that SCE&G

received in 2014 from the Consortium?

A It was over six months of effort by probably a

dozen people.

Q Was it in part because of that that the EAC team

concluded that it should hold the Consortium to

this 1.15 productivity factor?

A I don't understand the question.

Q You do agree with me, though, don't you, that the

EAC team concluded that it should hold the

Consortium to its 1.15 productivity factor, right?

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
293

of512



   294

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

A Yes.

Q And that's reflected in Exhibit No. 15, the

presentation?

A Yes.  Yes, it is.

Q Why did the EAC team make that recommendation?

A We made that recommendation because we felt like

if the Consortium was going to present to us that

they were going to meet that cost with the

performance factor of 1.15, that we should limit

our costs to what it would be with a 1.15

performance factor.

Q That was most prudent for the company to do at the

time, right?

A Yes.  Now, do you understand what I mean when I

say that?

Q I believe I do, thank you.  Do you know how the

company would hold the Consortium to this

productivity factor if you sought -- if the

company sought PSC approval for cost increases

more than what the 1.15 allowed?

A I don't understand that question.

Q If the company, if SCE&G had went to the PSC and

said I want approval for costs above what the

Consortium had provided based on the fact that we

have a productivity factor higher -- 
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A Right.

Q -- how could -- do you know, how could SCE&G have

held the Consortium to its promised 1.15

productivity factor?

A They could not.

MR. COX:  Object to the form.

Q They could not?

A No.  In fact, SCE&G could not hold the Consortium

to that performance factor anyway because of the

contract.

Q I believe earlier in your testimony you said

something to the effect of, "Everybody acted like

the project would be done on time."  Do you recall

that?

A Yes.

Q And that was one of your concerns related to the

project?

A Right.

Q We already looked at Mr. Byrne's testimony in

2015, right?

A Right.

Q Mr. Byrne didn't act like the project would be

done on time, did he?

A From appearances he did, yes.

Q So he acted like the project would be done on
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time?  Is that what you're saying?

A With the schedule that had been presented at that

time, yes.

Q Let's go back to his testimony.  I believe you

have it in front of you.

A Yes.

Q Page 39, line 19.  Mr. Byrne testifies, "These

schedules can and almost certainly will change."

A Right.

Q And it's your testimony here that you believe that

is Mr. Byrne acting as if the project was going to

be done on time?

A If you further read on, "That is because the

construction schedule for any project as complex

as this is one that will be dynamic."  When I read

that, that's telling me that what he's saying

there when it's going to almost certainly change,

is there's some months it's gonna pull -- go out

and some months it's gonna come back.

Q He didn't say that; he said, "These schedules can

and almost certainly will change."  Did he not?

A Right, "It can be expected to vary from month to

month during the construction period as conditions

change."

Q And that follows "These schedules can and almost
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certainly will change."

A Correct, that's right.

Q In fact, the whole point of the 2015 testimony was

to extend the schedule and the expected cost for

the project, right?

A Yes, that's correct.

Q But it's nevertheless your testimony that

everybody acted like the project would be done on

time?

A On time as in the filing -- the date that was in

the filing, the scheduled date for the filing.

Q Let's flip to page 17.  So page 17, beginning on

line 12, in response to a question of "What do you

consider to be the most important challenges that

the project faces going forward?"  Beginning on

page 17, line 12, and then continuing through page

26 line, 10, Mr. Byrne describes these important

challenges, right?

A Yes.

Q Nine pages of challenges.

A Yes.

Q And he indicates in the introduction to each of

these challenges that, "I do not mean in any way

to minimize the importance of these remaining

challenges."  Right?
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A Yes.

Q "The project continues to be highly complex with

thousands of interdependent tasks and multiple

opportunities for problems and delay even where

contractors and subcontractors use great skill and

care."  Do you see that?

A Yes.

Q And it's your testimony that you believe that is

Mr. Byrne saying that everyone -- excuse me,

saying that the project would be done on time?

A I believe that what is addressed here in this

testimony is schedule changes on the order of

magnitude of months, okay?  My belief is that the

actual schedule was off in order of magnitude of

years.  When I say that everyone behaved or acted

like the project was going to complete on

schedule, what I'm talking about is there was a

goal of meeting a date to support getting the

production tax credits.

Q How long did you -- and this is based on your

review in the EAC team that you were participating

in?

A It is not.  It's based on my time working on the

project.  Nothing to do with the EAC team.  The

EAC team looked at cost, not schedule.
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Q Okay.  I think you said that you actually weren't

a part of the scheduling group, right?

A That's correct.

Q So even though you weren't part of the scheduling

group, you're independent assessment is that it

was years to be delayed?

A Yes.  And, in fact, that's been borne out by

actual results.

Q Following Westinghouse's bankruptcy?

A Even prior to Westinghouse's bankruptcy.  Look at

the Vogtle project.  Have you looked at the Vogtle

project lately?  Their cost estimate right now is

over $25 billion and their schedule is pushed out

into the mid-2020s.

Q So would you agree that SCE&G's decision to

abandon the project was appropriate?

A Yes.

Q I think you also said that the contractor, and in

this instance, I understand you to be referring to

the Consortium, never gave any concrete examples

of what they could do to improve productivity.  Is

that right?

A That's correct.

(Whereupon, Direct Testimony of Stephen

Byrne 2016 was marked Exhibit No. 21 for

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
299

of512



   300

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

identification.)

 

BY MR. CHALLY:  

Q I'm handing you what I've marked Exhibit No 21.

Before we get there, can you go back to the 2015

testimony, page 21, line 18.  Mr. Byrne testifies,

"In justifying their confidence in the revised

rate on which the current construction schedule is

based, WEC and CB&I points to things like reduced

delay in submodule production, increasing levels

of design finalization, and lessons learned from

construction of the first AP1000 unit in China."

Do you see that?

A Yes.

Q So aren't these examples of what they could do to

improve their productivity?

A Not really.

Q Why not?

A Because these three things here, reduce delay in

submodule production, has nothing to do with

productivity factors.  That's off-site work,

producing submodules.  Increasing levels of design

finalization is getting the design complete.  That

doesn't impact performance factor.  The last

lesson learned from construction of the first
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AP1000 unit in China, they're not sending craft

people to China to learn how to build it.  What

they're incorporating there is correcting design

deficiencies that are identified in China before

the work gets done on-site.

Q But they do -- you agree with me, though, that

they do explain why it was at least possible that

future PF, productivity factor, would be better

than historical productivity factor.

A Who explains?

Q These -- if you learned lessons from the

construction of the first AP1000 unit in China,

that might lead to increased productivity in the

future, right?

A If you sent the craft people to China so they

could learn the lessons, it would, but that's not

what this is addressing.  I do not agree with you.

You said do I agree with you?  I do not agree with

you.

Q Fair enough.  So let's go to the 2016 testimony.  

A Okay.

Q Particularly page 18.  First off, you were

employed through the company -- you were employed

at the company through July of 2016, right?

A Correct.
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Q So are you aware of 25 key work streams that

Westinghouse and Fluor identified as important

targets for improvement?

A Yes.

Q And you are aware that many of those changes were

implemented before the time you left, right?

A Yes.

Q And you are aware that those changes include

standardized and simplified work packages for

nuclear island construction, streamlined processes

for equipment transfers between suppliers and

contractors, and processes to minimize design

changes for module and submodule vendors, correct?

A Yes.

Q Is it your testimony that that has no impact on

productivity factor?

A Absolutely not.  These are tremendous impacts to

productivity factor, all implemented by Fluor when

they came on-site after the fixed-price option was

implemented in 2015, 2016.  All the discussions

concerning performance factors and failure to

address performance factors were through CB&I and

Shaw, which were all prior to Fluor coming

on-site.  And if you'll check the record, I

believe I did say that Fluor made great
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improvements when they came on-site and it was a

very good thing to see Fluor show up on-site.

Q Okay, so those were the concrete examples that you

were looking for?

A Yes.

Q And they came about when Fluor became involved?

A Yes.

Q I think you testified earlier that by the time we

went to -- time SCE&G went to the fixed-price

option, productivity factors were irrelevant,

right?

A Correct.  Not irrelevant, because they impact the

schedule.  But they were not relevant regarding

cost because we had the fixed-price.

Q Okay.  I believe you also testified that you

understood the only benefit to Westinghouse of the

fixed-price option was getting CB&I out of the

Consortium.  Is that right?

A Yes.

Q Don't you recall that the fixed-price option, or

at least the EPC amendment that led to the

fixed-price option, resolved various disputes

related to the project between the owners and the

Consortium?

A Yes.
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Q And it ultimately facilitated a path forward on

the project, right?

A It resolved disputes that sooner or later would

have probably been impediments to progress.

Q So it was a way, was it not, that Westinghouse

particularly could move forward and attempt to

complete construction?

A Yes.

Q And that was in Westinghouse's interest, wasn't

it?

A It was in the owner's interest.

Q Certainly in the owner's interest, but it was also

in Westinghouse's interest, wasn't it?

A I'm not sure why.

Q Hadn't you been informed that Westinghouse was

pursuing these projects in other places, nuclear

develop projects?

A Which we were informed of that, yes.

Q And Westinghouse had said that to the owners,

right?

A Right.

Q And weren't you also aware that Westinghouse

viewed this project as a loss leader?

MR. COX:  Object to the form.

A That was our understanding.  I believe I mentioned
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that earlier today.  That was the only concept

that made it work.

Q We talked earlier, or you talked pretty

extensively with Mr. Haltiwanger and to a degree

with Mr. Cox, about the process that led to

testimony provided by Carlette Walker in 2015 to

the PSC?

A Yes.

Q Did you view yourself as somewhat of Carlette

Walker's stand-in at this meeting that you talked

about?

A No.

Q Why wasn't she there?

A I'm not sure.

Q You have no idea?

A I don't actually.

Q Did she regularly miss meetings where testimony

she was going to be providing to the PSC would be

discussed?

A She rarely missed meetings when she was away from

the site due to her husband's illnesses, but I'm

not sure if that was the case at this time or not.

Q Following this meeting, you understood the

decision to use the Consortium's number for

purposes of preparing the 2015 testimony, didn't
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you?

A Yes.

Q You accepted that decision, didn't you?

A I did.

Q And Ms. Walker did as well, didn't she?

A I don't know if she did or not.

Q You are aware that she actually submitted the

testimony, correct?

A Yes.

Q Is it your testimony today that she was compelled

to submit the testimony?

MR. COX:  Object to the form.

A That is not my testimony that she was compelled

to.  I'm not sure that she was able to fully read

and understand the testimony because of her time

away.

Q Are you aware that she also provided testimony

live to the Commission?

A I'm not sure how it works; I've never been to a

PSC hearing.

Q You don't know whether or not she did?

A I don't know.

Q Did she tell you that she was going to go to the

internal audit department because of this

testimony?
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A She did not.

Q In fact, she had been in the internal audit

department herself, right?

A Yes.

Q So she, to your knowledge, would have known how to

raise issues related to someone attempting to

compel her to provide false testimony if she

wanted to, right?

MR. COX:  Object to the form.

A She was aware of the internal audit.  If you're

trying to put words into my mouth and say she was

compelled to do it, I don't know if she was ever

compelled.  She never did tell me that she was

forced to do this.

Q Did she ever tell you that she was going to resign

because she thought this testimony was inaccurate?

A She did not.

Q Did she ever tell you that she ever tried to get

out of providing this testimony in 2015?

A No, she did not.

Q Is it your testimony today that the testimony

Ms. Walker provided was inaccurate?

A It was not inaccurate.

Q And Ms. Walker's testimony is clear, is it not,

that she was disclosing the schedule and costs as
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received by the Consortium, right?

MR. COX:  Object to the form.

A Yes.  I believe it was.  It's clear in

Mr. Byrne's, and I would imagine hers was

consistent with that.

(Whereupon, Direct Testimony of Carlette

Walker 2015 was marked Exhibit No. 22

for identification.)

 

BY MR. CHALLY:  

Q I've handed you what I've marked as Exhibit

No. 22.  It is a copy of the prefiled testimony

that Ms. Walker submitted.  Is this the testimony

that you were discussing earlier that you recall

seeing at this meeting?

A Yes.  This testimony addresses cost only, but it

does appear to be clear that it was the cost

provided by Westinghouse and CB&I.

Q And, in fact, Ms. Walker specifically indicates

that, "the productivity factors realized on the

project to date are less favorable than those

originally projected by WEC and CB&I."  Right? 

Page 11, line 22.

A Yes.  She refers to Mr. Byrnes' and Mr. Jones'

testimony and reiterates that it's less favorable.
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Q Let's look at page 15, line 19.  "WEC/CB&I also

has not met the overall productivity factors on

which its original cost estimates were based and

has increased its labor productivity factors

resulting in increased direct craft labor cost for

the project."  Right?

A That's correct.

Q So Ms. Walker clearly disclosed that the

productivity factors had in the past been a

challenge for WEC and CB&I, right?

A Yes.

Q And that's totally accurate, isn't it?

A It is accurate.

Q Is there any aspect of this testimony at all that

you believe to be inaccurate in any way?

A Without sitting here and reading through the whole

thing again, I cannot answer that question.

Q I'd like you to do that.

A Okay.  (Witness reviewing document).  Can you ask

the question again. 

 

COURT REPORTER:  Is there any aspect of this

testimony at all that you believe to be inaccurate

in any way?
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A The answer is yes.

Q Which portions?

A Page 14, the paragraph beginning on line 16,

there's a subtle difference here in this testimony

and what Mr. Byrne presented.  Would you like for

me to read it?

Q However you think is best to describe your issue?

A This says, "Through discussions with the WEC/CB&I

team, EAC team, and based upon SCE&G's review and

analysis of the information provided and

representations made to the company by WEC/CB&I,

SCE&G approved for filing under the BLRA the EAC

cost as a reasonable and prudent estimate of the

target price and time and materials price for

completion of the project."  Okay.  That

doesn't -- there's a distinction there where this

says that while it was provided by WEC/CB&I, SCE&G

approves this as a reasonable and prudent cost.

And I don't believe that is a fair representation

of -- I say the EAC's team analysis of this cost.

Q You thought the cost should be higher, right?

A Yes.

Q Did you say that this is information you thought

was a slight variation of what Mr. Byrne

describes?
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A I believe the wording is different here.

Q So the wording that you saw in Mr. Byrne's

testimony didn't have this issue.  Is that right?

A I don't think so.

Q And I think you said there was another?

A It's the same issue on page 20.  The question,

"Did SCE&G determine whether WEC/CB&I's revised

estimate was reasonable?"  Response, "Yes.  The

review team analyzed this increased cost as part

of the process I previously described and approved

for filing under the BLRA EAC this cost as a

reasonable and prudent estimate of the target

price and time and materials price for completion

of the project.  However, the company has not

waived and has specifically reserved all rights

under the EPC contract and otherwise.

Q Is the similar concern you have with this

language?

A Yes.

Q Nothing else based on your review?

A Correct.  And the distinction here, as I read

this, this is saying that SCE&G supports this as a

reasonable and prudent cost.  Whereas, in

Mr. Byrne's testimony, I believe he represents it

fully as the cost as provided from the contractor.
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Q I believe in your testimony -- we can put that one

aside; I'm done with that.  I believe in your

testimony, you discussed your understanding of an

issue with owner's cost as initially disclosed to

the PSC.  Is that right?

A Owner's cost?

Q Yeah, the expected owner's cost?

A I questioned about owner's cost, yes.

Q And specifically whether there was any alteration

to expected owner's cost between what was expected

of what was ultimately presented to the PSC.  Do

you recall that?

A No, I don't recall -- I believe the discussion

was, and I don't know if we can go back to it or

not, but whether there had been changes made to

the owner's cost by SCE&G prior to filing that

cost with the Public Service Commission.

Q That's what I was referring to.  I may not have

characterized it that way.

A And the answer to that was, yes, SCE&G did make

changes to the owner's cost prior to the filing,

and it was based on an input from Westinghouse

concerning the number of people that would be

required to operate and maintain the new units.

Our internal team felt like there was a
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possibility for more people based on the unit one

quantity of people, and Westinghouse said because

of the new technology, we can do it with fewer

people.

Q Did you independently validate the information

provided to the PSC on owner's cost to determine

whether it was accurate?

A No.

Q And make sure I understand your testimony.  SCE&G

disclosed what the Consortium had told SCE&G.  Is

that right?

A That's what the owner's cost was based on, I

believe, yes.

Q Who specifically at SCE&G thought the number

should be lower?

A Lower than?

Q What Westinghouse had suggested.

A Nobody.  They used the Westinghouse number.

Q So no one at SCE&G thought the number should be

lower than what Westinghouse --

A Correct.  There were some people, I believe it was

Unit One operations people, who felt like it

should be higher, more people.

Q I'm sorry.  Okay.  Thank you.  Who at SCE&G

thought that the number should be higher?

 1

 2

 3

 4

 5

 6

 7

 8

 9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
313

of512



   314

T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

A Unit One operations people.  I mean, I don't have

any names.  The way the owner's cost was

developed, there was two parallel paths:  Getting

information from Westinghouse and they were

getting information from Unit One as to how many

people do you need in each department to run the

plant with.  And the headcount number came up

different.  And it was decided to use the

Westinghouse number for the headcount which could

be inferred to develop an owner's cost, which was

low, fewer people than what the Unit One

operations, which is not an unreasonable thing

because it has more modern controls, it's modern

equipment, and it's reasonable to expect you would

have fewer people.

Q Earlier you said that there was one specific thing

that you thought could be done to improve the

productivity on-site.

A Yes.

Q And you referred to craft being on-site with no

work to do?

A Yes.

Q And you said that what SCE&G could have done is

told the contractors to send people home, right?

A We could have tried that, yes.
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Q Did you?

A I did.

Q You tried that?

A Yes.

Q What was the response?

A The contract says that the contractor's

responsible for all means and methods of

construction.  Which means as an EPC contract,

that's his business and not ours.

Q So you weren't aware of a contractual right to do

what it is you were suggesting be done to increase

productivity factor?

A I'm aware -- I can tell you there was no

contractual right to do that.

Q At the end of your testimony, your discussion with

Mr. Cox, you said that there were certain costs

that you believed were not prudent?

A Yes.

Q Which ones?

A Can't identify them right now.

Q You can't identify a single one?

A No.

Q How would you go about trying to define the

expenses that you believe to be imprudent even if

you can't identify them?
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A I don't understand that -- how would I go about

identifying them?

Q Right.

A I'd have to go back through and look at all of the

costs and what we spent money on through the

project and every decision made.

Q What would you be looking for?

A I'd be looking for things that were built that

didn't need to be built.  Equipment that was

purchased that didn't need to be purchased.

Q How would you determine whether it needed to be

built or equipment needed to be purchased?

A It was my understanding of prudent is what would a

reasonable person do in the same situation.  And I

would have to look at every cost and say is it a

prudent decision to make that -- to make that

decision.  I believe there were some decisions

made that were not prudent.

Q Which ones?  Which ones?

A I'll tell you what, you put me on the payroll,

send me -- give me the budget and the money that

was spent and I'll pull them out and find them for

you.  It's been two years since I set foot on that

project.

Q I believe you testified earlier that the
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productivity factor had never been below 1.15.  Do

you recall that?

MR. HALTIWANGER:  Object to the form.

A It was below 1.15 early in the project when they

were doing civil work.  Once they started vertical

construction, it was never below 1.15.

Q So if you had testified earlier today that the

productivity factor had never been below 1.15,

that was just inaccurate, right?

MR. HALTIWANGER:  Object to the form.

A Yes.

MR. CHALLY:  I need to take a couple minutes.

I think I might be through.

VIDEOGRAPHER:  Off the record at 8 o'clock

p.m.

(Off the Record) 

VIDEOGRAPHER:  On the record at 8:10 p.m.

 

BY MR. CHALLY:  

Q Mr. Browne, back to productivity for a second.  On

things that SCE&G could have done and did do, are

you aware, are you not, that SCE&G was withholding

certain payments to the Consortium based on its

belief that the Consortium had experienced delays?

A Yes.
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Q You said earlier that Ray Charles could see the

issues you had seen related to the status of the

project, right?

A Related to the schedule completion at the current

work completion rates.

Q And that's based on information that you had

related to historical productivity factors and the

various different rations that you identified,

right?

A If I can locate it, I can show you what that's

based on.  This is Exhibit No. 16.  The next to

the last curve, that is a graphical representation

of what I was describing at that time.

Q So I understand.  But is your testimony, this sort

of Ray Charles comment, was that specific to this

particular document or was it broader to the

schedule and cost of the project?

A It was specific to the impact represented in this

curve.

Q So you're saying, if you just look -- if someone

provided this particular document to Ray Charles,

Ray Charles could understand what it's conveying.

Is that right?

A Yes.  Of course, that is a -- there's not a lot of

humor in it because Ray Charles is blind.  
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Q Right.

A But this -- this would represent that I would

believe anyone could look at this curve if they

understood what is represented here and recognize

there is a problem.

Q And this, the inputs to this curve, as you

understand it, are the productivity factors.  Is

that right?

A The input to this curve is the work completed

during a fixed period of time and the time

remaining in the project to complete the remaining

work.

Q And the amount of work completed in a fixed period

of time was known to individuals who were involved

in the project, right?

A Yes.

Q And the amount of work completed during a fixed

period of time was also known to the Office of

Regulatory Staff, wasn't it?

A Yes.

Q So the Office of Regulatory Staff could have

prepared a chart, to your understanding, very

similar to the one that we are looking at right

now in Exhibit No. 16?

MR. COX:  Object to the form.
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A They could have.

Q And so they could have then known just as Ray

Charles could know what the issues were in terms

of the likely schedule for the project, right?

MR. COX:  Object to the form.

A Yes.

Q Can you pull out Exhibit No. 13, which is your

email exchange with Carlette Walker.

A Thirteen, yes.

Q In your testimony related to this particular

document, I believe you indicated that you

understood you were challenging an official

position of SCE&G?

A Yes.

Q What is the official position you thought you were

challenging?

A That the Unit Two would complete in September

of 2018 and Unit Three would complete in September

of 2019.

Q SCE&G promptly disclosed to the PSC that there

would be a delay in that project completion date,

didn't they?

MR. COX:  Object to form.

A At what time?

Q You said that -- you sent this email in August.
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Aren't you aware that in March of 2015, SCE&G

publicly petitioned the Public Service Commission

for a new schedule and new costs for completion of

the project?

A That's correct.  What date was that?

Q That was in March 2015.

A And what date was this email?

Q August.

A Correct.  In August of 2014, the official position

of SCE&G was September of 2018 and September

of 2019.

Q Where was that official position announced, to

your understanding?

A In any reports that would've been filed at this

point in time.

Q Is it your testimony that reports that went in

after August 2014 committed to a substantial

completion date shorter or sooner than what you

believed was appropriate at the time?

A Say that again.

Q Is it your testimony that you believe reports

submitted after the date of your email, filings

submitted to the PSC after that date, reported on

a substantial completion date different than -- or

excuse me, committed to a substantial completion
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date of '18 and '19?

A Prior to the March of 2015 filing, I cannot

specifically give you dates of reports, but I

would expect that any reports submitted prior to

that March filing would have dates of September

'18 and September of '19.

Q But do you know whether or not they do?

A I don't have them in front of me.

Q Do you know whether there were any discussions

with the Office of Regulatory Staff or any member

of the PSC related to the expectation of

submitting a petition in 2015?

A I don't know that there was or not; I can't say.

Q The old schedule that we're talking about.  This

'18 and '19, that schedule was also based on dates

that the Consortium had given SCE&G, right?

A Yes, that's correct.

Q Mr. Browne, since the time you left SCE&G, have

you had discussions with Carlette Walker?

A I have had discussions with Carlette Walker.

Q You said you had discussed your deposition with

Carlette, I believe, right?

A No, I did not.  I told you that I discussed the

fact that I was going to have a deposition with

Carlette Walker.
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Q When did you have that discussion with her?

A In an email conversation last week.

Q What's your email address?

A Actually, it was a Facebook Messenger discussion.

Q Did she reach out to you?

A She did.

Q How did she know you were going to be deposed?

A I don't know.  I'm sure -- well, I know that it

was publicly posted by the Public Service

Commission, and I'm guessing that's how she knows.

Q The date of your deposition?  It's your belief

that the date of your deposition was publicly

disclosed with the Public Service Commission?

A I know for a fact that the date of my deposition

was publicly disclosed by the Public Service

Commission.

Q What was the exchange with Ms. Walker on this

topic?

A Would you like for me to read it to you?

Q I would.

A I don't think this is appropriate, but I'm going

to humor you.

Q Okay.

A "Hey Ken, hope you are enjoying your grandbabies

and now being able to get back up to the
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mountains.  I thought you might be interested to

learn that I heard from Aaron Hawkins this

morning.  He was trying to find out where Keller

Kissam's home is.  He asked me to confirm his read

of my thoughts that Keller was an honest guy on

staff.  I took the liberty to make sure they knew

of Byron Hinson's role as well as Kenny Jackson's.

They may not get in trouble, but at least I would

like to think that being interviewed by the FBI

will rattle their cages.  I hope your deposition

goes well next week.  I would love to talk to you

afterwards to learn of the nature of their

questions.  I will call you.  If I'm home, just

leave me a message and I will call you back

assuming you feel you want to talk about it.  I

also want you to know my attorney had to answer a

subpoena with a copy of my file again.  I don't

know who wanted it."  And I don't know what she's

talking about there on the file.

Q Do you intend to call Ms. Walker after your

deposition?

A About the deposition?  

Q Uh-huh.

A No.

Q Are you aware that Ms. Walker was deposed in this
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case?

A No, I'm not.

Q It's your testimony that you didn't discuss with

Ms. Walker any aspect of her deposition?

A I did not.  Yes, it is.  That is my testimony.

Q I'd like to -- how many times have you discussed

issues related to the project or this litigation

with Ms. Walker since you left the company in

July 2016?

A I have never discussed litigations with the

company -- against the company, with Ms. Walker.

Q Well, your Facebook Messenger talks about a

subpoena that Ms. Walker received.  I'm intending

litigation against the company to encompass even

those kinds of discussions.

A I have never discussed litigations with

Ms. Walker.  The cases -- I don't even know what

the cases are to discuss.

Q Have you ever discussed a subpoena with Ms. Walker

since you left the company in July 2016?

A I know that she was subpoenaed by the FBI.

Q How do you know that?

A Because she told me.

Q When did she tell you that?

A I don't recall when it was.  Sometime last winter.
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Q Through what means did she tell you that?  Was it

a Facebook message?

A No, it was a discussion.  I've had dinner with her

and her husband.

Q What do you recall her telling you about this?

A About what?

Q The subpoena she received from the FBI?

A Just that she was subpoenaed.

Q Nothing else?

A No.

Q There's no other discussion on that topic?

A Nope.

Q She simply said "I received a subpoena from the

FBI" and you all moved on to a different issue?

A She said that she received a subpoena and that was

the only way she could testify -- or wasn't

testifying, just felt like she could discuss the

project.  Her attorney told her that she had to

have a subpoena to be able to do it.  That was

after the time that I had spoken with the FBI.

Q Did you tell her that you had spoken with the FBI?

A I did tell her that I spoke with the FBI.

Q What did you tell her about that discussion?

A That's all.

Q Did you tell her the topics that you discussed
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with the FBI?

A I told her we had discussed a spreadsheet, the

cost spreadsheet.

Q Nothing else?

A Right.

Q Isn't that unusual, to have a discussion with a

former employee about an interview with the FBI?

MR. HALTIWANGER:  Object to the form.

A I don't know if it's unusual or not.  It's unusual

for me to have a discussion with the FBI.  I've

only had one in my life.

Q So I'm trying to understand how it's possible that

it was a -- well, how long was the discussion

between you and Ms. Walker related to the

interview you had with the FBI?

A Just a few minutes.

Q Okay.

A It was at the Red Bowl Asian Bistro in the Village

at Sandhills.  My wife and myself and her husband

and her.  And my wife doesn't like for me to talk

about this stuff and neither does her husband.

Q Fair enough.  Any other instance where you have

discussed with Ms. Walker a subpoena?

A No.

Q Any other instance where you have received a text
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message or an email or a message of any kind from

Ms. Walker related to a subpoena?

A I don't think so, no.

Q Other than this one instance you already

discussed, have you ever discussed with Ms. Walker

any investigation currently underway related to

the project?

A Not other than that time.

Q What other discussions have you had with

Ms. Walker since you left the company in 2016 that

touched on the project?

A I don't recall any.  I mean, we've seen them

socially maybe two or three times in that time

period.

Q Do you exchange emails with Ms. Walker?

A No.

Q Have you ever exchanged text messages with

Ms. Walker since you left the company?

A I don't know if I have or not, honestly.

Q Do you know her cell phone number?

A I have her cell phone number in my phone, yes.

Q Is there any reason why you couldn't tell me right

now whether you had text messages with Ms. Walker

from July 2016 to the present?

A I don't know if there is or not.
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Q Do you have your phone with you?

A I have my phone.

Q Can you search your phone using Ms. Walker's phone

number to see whether or not you've had a text

message with her since July 2016?

A I can do that.

Q Okay, please.

A (Witness complies).  All regarding my wife and

issues that my wife had this past spring.

Q So no text messages with Ms. Walker related to the

project?

A Not in my phone, right.

Q While you have that, what's the date of the

Facebook message that she sent you that you read?

A It doesn't have a date.  It's Friday 6:49 p.m. and

I'm guessing it was probably a week-and-a-half

or -- a week-and-a-half ago or so.

Q Other than your lawyer, have you talked to any

lawyers in any way related to the project since

you left the company in July 2016?

A No.  Well, I did call and talk to Al Bynum in

December of last year, and I specifically called

and talked to Al Bynum about getting assistance in

paying for my lawyer because I don't think it's

right.  Because I'm suffering and spending my time
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here and have my attorney and nobody's paying my

legal expenses.

Q Other than discussions with your lawyer and

Mr. Bynum, are you aware of any other discussions

you had with anyone who is affiliated with a

lawyer about the project.  So an assistant, a

paralegal, an investigator, anything of that sort?

A I have not.

Q Since you left SCE&G in July 2016, have you talked

about the project with Marion Cherry?

A Yes.

Q How often?

A Maybe four times in that time period.

Q What do you recall discussing with Mr. Cherry?

A The status of things, what's going on.

Q Stuff you see in the newspaper?

A No.  What's happening on the project.  After it

shut down, what's happening with the equipment,

things like that.  Just more of a casual interest

in the project than anything else.

Q Have you ever discussed the dispute that involves

SCE&G related to the project with Mr. Cherry since

you left SCE&G in July 2016?

A What dispute?

Q This dispute, any of the disputes that you're
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aware of involving the company?

A No.

MR. CHALLY:  That's all I have.  Thank you.

VIDEOGRAPHER:  This is the end of tape number

seven in the deposition of Kenneth Browne.  We're

off the record at 8:30 p.m.

(Off the Record) 

VIDEOGRAPHER:  This is tape number eight in

the deposition of Kenneth Browne.  We're on the

record at 8:35 p.m.

 

- - - - - 

RE-EXAMINATION 

BY MR. COX:  

Q Mr. Browne, I just have a few follow-up questions

for you.  In March 2015, do you believe that the

cost EAC that your team prepared was a better and

more accurate forecast of the anticipated cost

required to complete the project than the

Consortium's cost EAC?

MR. CHALLY:  Object to form.

A Yes.

Q Now, Mr. Chally had you go through Ms. Walker's

testimony and identify any statements you believed

were not correct.  I don't believe you had the
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chance to do that with Mr. Byrne's.  So I would

like to turn you to, if you could pull out Exhibit

No. 18, which is Mr. Byrne's 2015 testimony.

A Got it.

Q If you could turn to page 39 of that document.

A Right.

Q I'm going to read the two sentences from line five

to 10, and then I'm going to ask you if you

believe these statements are correct?  If the

statement is correct.  "The schedules presented

here are the schedules that WEC/CB&I has

represented to SCE&G that it is prepared to meet

and that SCE&G has carefully reviewed with

WEC/CB&I.  For those reasons, I can affirm that

these schedules represent the best and most

definitive forecast of the anticipated costs and

construction schedule required to complete this

project that is available as of the date of this

filing of the testimony."  Do you believe that

second sentence was accurate?

A No.

Q Why not?

A Because the costs were not the best and most

definitive forecast at that time.

Q The work that your team did was the best and most
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definitive forecast?

A It was better.

Q It was better evidence than what the Consortium

had given you?

A Correct.

Q And isn't it correct, Mr. Browne, that the SCE&G

attorneys that you spoke to did not tell you that

they were using the Consortium's numbers because

they were better and more accurate numbers?

MR. CHALLY:  Object to form.  And Judge Hayes

has ruled as to this particular meeting.  If

you're asking a broader question, we're going to

have the same issue.  So if you're limiting it to

this meeting, then we will -- subject to our, you

know.

MR. COX:  Well, we can clear this up now.

 

BY MR. COX:  

Q Did you have any other discussions about the 2015

testimony other than that meeting that you went to

regarding Ms. Walker's testimony to which she was

not present but two SCE&G attorneys were present?

A No.

Q So, at that meeting, the SCE&G attorneys did not

tell you that they were using the Consortium's
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anticipated cost numbers because they were better

or more accurate numbers than the numbers your

team developed, correct.

MR. CHALLY:  I do have a continuing objection

to that.

Q And isn't it true that you were told that the

reason that the Consortium numbers were going to

be used is because the Commission would disapprove

the filing if you used your team's numbers?

MR. CHALLY:  Object to form.

A No, that is not true.

Q Okay.  Tell me why that is not true.

A What I was told was, that our numbers were higher

than the Consortium's numbers, and to file with a

cost higher than the cost that had been provided

by our contractors would represent filing with a

contingency on the project.  And the Public

Service Commission had ruled that a contingency

was not appropriate, that we could not have a

contingency on the project.

Q So was it your understanding that the Commission

would not approve the request if your team's

numbers were used?

MR. CHALLY:  Object to form.

A If it had been structured as a contingency, yes.
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Q And your understanding is the attorneys were

saying the Commission would interpret it as being

structured as a contingency if your team's numbers

were used?

MR. CHALLY:  Object to form.

A That was my understanding, yes.

Q I'd like for you to turn to page 38 of that same

Exhibit No. 18, Mr. Byrne's testimony.  

A Yes.

Q I'm going to read a sentence to you from lines 19

to 21 on that page.  "As to both the timing and

cost, the schedules are based on productivity

factors that WEC/CB&I represents can be met given

the current status of the project."  Now, it's

true, Mr. Browne, that by March 2015, SCE&G

already knew that the Consortium's promise or

representation that it would get to a PF factor of

1.15 within six months had not been met?

MR. CHALLY:  Object to form.

A That's correct.

Q And SCE&G knew that at the time of this filing,

correct?

MR. CHALLY:  Same objection.

A Yes.  If I can clarify.  You understand that what

they represented to us was that they would have
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their monthly performance at a PF of 1.15 within

six months.  The fact that they did not get to

there within six months does not mean that they're

not ever going to get there.  It just means that

they didn't get there within the six months, if

you understand.

Q I understand.  The question I have for you based

on that is that at the time of this filing, the

company, SCE&G, already knew that one of the

promises the Consortium had made when it provided

its cost estimates, i.e., that it could get it's

PF factor to 1.15 in six months, had not occurred?

A That's correct.

Q Turning back to the first quote that I read you

from page 39, given your opinion about that

statement by Mr. Byrne, do you wish to amend your

testimony as to whether there's anything

inaccurate in Mr. Byrne's testimony here?

MR. CHALLY:  Object to form.

A Yes.  I don't recall if I said that because I had

not read through every word of Mr. Byrne's

testimony.  Specifically regarding the cost, I

believe, Mr. Byrne did -- his testimony more

closely represents it as the cost as provided from

the contractor and not the EAC as validated by
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SCE&G.

Q But you disagree with Mr. Byrne's statement and do

not believe it's accurate that it was the best and

most definitive forecast of the anticipated cost

as of the date of the filing of the testimony?

A I disagree with that statement.

Q And you believe it's inaccurate.  Is that correct?

A Yes.

Q Mr. Browne, Mr. Chally had asked you about the

single page model that your EAC team had used to

come up with its estimate.  Is it correct to say

looking at exhibits 15 and 17 that the work

product of your team consisted of more than one

page?

MR. CHALLY:  Object to form.

A Yes.

Q That's all I have on that.  The comment you

mentioned about Ray Charles being able to see the

problems on the project, did you make that comment

to anyone on the project when you were working

with SCE&G?

A That Ray Charles could see it?

Q Right.

A Maybe.  I don't know.

Q You don't recall specifically?
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A I don't recall specifically.  This curve in here

represents exactly what I was talking about,

though.  The curve with the performance, you know,

our work completed and work to be done.  And the

farther you get out, the steeper that work to be

done gets.

Q If you can turn to Exhibit No. 13, Mr. Browne.

A (Witness complies).  Okay.

Q So this is an email between you and Carlette

Walker that Mr. Chally called your attention to.

Is it fair to say that you're expressing to

Ms. Walker that there is no chance that the

Consortium is going to meet the guaranteed

substantial completion dates of September 2018 and

'19?

A Yes.

Q And you were told by SCE&G to use those guaranteed

substantial completion dates as the input for your

EAC analysis.  Is that correct?

MR. CHALLY:  Object to form.

A I believe that is correct, yes.

Q That's all I have on that exhibit.  I'd like to

talk about Ms. Walker's testimony.  You pointed

out to Mr. Chally two portions of Ms. Walker's

testimony in which the work of your team is
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referenced, page 14 and page 20.  Is that right?

A Page 14 and 20, that's correct.

Q And in both parts of this testimony where your

team's work is referenced, at no point is the

conclusion of your team's analysis provided

regarding the cost estimate EAC?

A Correct.

Q And at this meeting that Mr. Chally mentioned

where Ms. Walker missed the meeting where her

testimony is prepared, do you know whether the

participants in that meeting knew that Ms. Walker

would not be there at the time the meeting was to

begin?

MR. CHALLY:  Object to form.

A I don't know.

Q It's true that no attorney at that meeting, no

SCE&G attorney ever said "wait, stop, we can't

have this meeting occur without the witness here,

we need to do at a later time"?

MR. CHALLY:  Object to form.

A Obviously that did not happen.

MR. COX:  I have no further questions, thank

you, Mr. Browne.

 

- - - - - 
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T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

RE-EXAMINATION 

BY MR. HALTIWANGER:  

Q At that meeting, was there ever an occasion where

anybody's voices were raised during the discussion

argument-wise, that you recall?

A Actually, yes.

Q Can you describe what happened?

A I hate to be in this position, but yes, I can.  I

was told when I raised my objection to the cost

that, I believe it was Mr. Willoughby, said that

he didn't give a damn what our EAC team cost was;

our contractor had provided that cost estimate and

that's what the filing was going to be based on.

MR. HALTIWANGER:  Thank you.  That's all I

have.

 

- - - - - 

RE-EXAMINATION 

BY MR. CHALLY:  

Q Just one question.  You identified with Mr. Cox

and you identified with me certain aspects of

Mr. Byrne's and Ms. Walker's testimony as provided

in 2015 that you believe to be incorrect.  With

those specific statements in mind, did you voice

concern over those specific statements during this
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T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

meeting?

A I voiced concern over the cost that was used in

the filing, which is reflected by the statements,

but the specific statements, no.

MR. CHALLY:  Done.  Thank you.

VIDEOGRAPHER:  This concludes tape number

eight and the deposition of Kenneth Browne.  We

are off the record at 8:49 p.m.

MR. CHALLY:  We don't need this on the video.

We will designate this as confidential.  If we

want to talk about what portions are and what

aren't, we can talk about that.  Okay.  Put that

on the record, thank you.

 

(There being no further questions, the

deposition concluded at 8:49 p.m.)
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T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

CERTIFICATE 

Be it known that the foregoing 
Deposition of KENNETH BROWNE was taken by Jennifer L. 
Thompson, CVR-M; 
 

That I was then and there a notary 
public in and for the State of South Carolina-at-Large; 
 

That the witness was sworn by me or 
administered an oath of affirmation to testify the 
truth, the whole truth, and nothing but the truth, 
concerning the matter in controversy aforesaid; 
 

The foregoing transcript represents 
a true,  accurate and complete transcription of the 
testimony so given at the time and place aforesaid to 
the best of my skill and ability; 
 

That I am not related to nor an 
employee of any of the parties hereto, nor a relative 
or employee of any attorney or counsel employed by the 
parties hereto,  nor interested in the outcome of this 
action. 
 

Witness my hand and seal this 10th day of 
October 2018. 

 

______________________________ 
Jennifer L. Thompson, CVR-M 
 

Notary Public for South Carolina 
My Commission Expires: August 14, 2019 
 

T h i s  t r a n s c r i p t  m a y  c o n t a i n  q u o t e d  m a t e r i a l .  S u c h  
m a t e r i a l  i s  r e p r o d u c e d  a s  r e a d  o r  q u o t e d  b y  t h e  

s p e a k e r . 
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T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .

DEPOSITION ERRATA SHEET 

In the matter of:  Richard Lightsey, et al. vs. SCE&G, 

et al. 

Deponent:  Kenneth Browne 

Date of Deposition: 9/25/18 

- - - - -      

              DECLARATION UNDER PENALTY OF PERJURY  

          I declare under penalty of perjury  

    that I have read the entire transcript of  

    my Deposition taken in the captioned matter  

    or the same has been read to me, and  

    the same is true and accurate, save and  

    except for changes and/or corrections, if  

    any, as indicated by me on the DEPOSITION  

    ERRATA SHEET hereof, with the understanding  

    that I offer these changes as if still under 

    oath. 

          Signed on the ______ day of 

    ____________, 20___. 

     

    ___________________________________ 

    KENNETH BROWNE 
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T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .
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T h o m p s o n  C o u r t  R e p o r t i n g ,  I n c .      
w w w . t h o m p s o n r e p o r t i n g . c o m

K e n n e t h  B r o w n e  -  S e p t e m b e r  2 5 ,  2 0 1 8
R i c h a r d  L i g h t s e y ,  e t  a l .  v .  S o u t h  C a r o l i n a
E l e c t r i c  &  G a s  C o m p a n y ,  e t  a l .
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From: BROIVNE, KENNETH fEROi'vlE
Sent: Tuesday, September 17, 20)3 IO:2 I AM
To: YOUNG, KYLE MATT HE&V

Subject: FrV; August Target I.aber Performance
Attachments: Aug 2013Target Perf xlsx

Here is the analysis file for August PF

From: BROWNE, KENNETH JEROME
Sent; Wednesday, September 11, 2013 10:02 AM
To: SMITH, ABNEY A JR; WALKER, CARLETTE L; JOHNSON, SHIRLEY 5
Cc: TORRES, ALAN D; CHERRY, WILUAM; KOCHEMS, KEVIN R
Subject: August Target Labor Performance

FYI, The attached sheet is one that I put together to analyte the monthly performance each month, rather than
the inception to date (ITD) that CB&l reports to us. August was not a good month, due largely to the
performance on Concrete, with 44,565 manhours expended for the month and only 14,410 earned hours. I

suspect this is related to work on the "I" wall and the Unit 3 base mat, but need the labor billing to confirm
exactly where the issues are(we should get that on Friday). Overall erformance for the month shows a PF of
2.52 with 73 411 manhours worked and 29 076 earned. As a result of this poor performance, the ITD PF has
bumped up to 1.25 from 1.22.

This shows a steadily increasing trend from an ITD PF of 1.14 in January 2013 to the present 1.25. In March 2012
(COL Receipt) the ITD PF was 0.94. From March 2012 through August 2013, the PF is 1.54 (1,162,851 work hours
vrith 753,907 earned hours). Unfortunately, this may be a better representation of what we should expect as we
move forward. Unless this trend is reversed, we should expect a substantiai over-run of Target Price Craft Labor
cost. To the best of my knowledge, this is in addition to previously identified Target Contingency allocations.
Let me know if you have any questions.

Thanks, Ken

Ken Browne, P.E.
Senior Engineer
Business and Financial Services
New Nuclear Deployment, 5CE&G

(803)941-9817

CONFIDENTIAL SCANA RP0639111
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To: WALKER, CARLETTE L[CWALKER@scana.corn); SMITH, ABNEY A
JR[SASMITHfgfscana.corn)
cc: 'cherry, Marion'[marion.cherry santeecooper.corn[; JQHNsoN, sHIRLEY
S[SWJOHNSON@scana.corn[; TORRES, ALAN D[ATORRES@scana.corn[
From: BROWNE, KENNETH JEROME
Sent: Thur IOI10I2013 4:49:23 PM
Subject CB8 I Target Performace for September 2013
SEP2013Tar etPerf.xls .efa

lffOMPSON COURT RSPORllNG INC.

The monthly data for September 2013 CB&l performance came in today. They have
added a section to their report to show the monthly performance factors as requested.
The attached file is the comparison that I have been doing each month, along with the
input that CB&l provides (at the bottom).

Unfortunately, the Consortium Direct Craft Labor performance has fallen off further this
month, with a monthly PF of 2.68. The ITD (project Inception to Date) PF is now 1.29. A
few other items included in the analysis worthy of mention are:

1) They have removed substantial quantities of hours from the Concrete (Concrete
work scope includes re-bar installation) and DCP Allowance (Shield Building)and
added these mostly to Structural Steel and Structural Modules work scopes. I'm not
sure of the reason, or impact of this move. I would guess this is an effort to take hours
from work not in progress (shield building), and add to work in progress (structural steel
and modules), but not looking very good, but I don't understand the removal from
Concrete...

2) The Concrete work scope has a monthly PF of 3.00 with 62,249 hours worked
and 20,750 hours earned.

3) The Major Equipment work scope has a monthly PF of 2.99 with 14,447 hours
worked and 4,828 hours earned

4) Overall monthly PF is 2.68 with 108,584 hours worked and 40,494 hours earned.
This is approximately 543 Man-Months worked vs. 202 Man-Months earned.

Not shown, but in a separate report looking at Jan 2013 - Sep 2013, the PF for this 9
month period is 1.79 with 616,986 hours worked, and 344,736 hours earned. Looking at
the hour usage vs. completion percentage, 12.86% of the Direct hours have been used,
with the project at 10.0% complete. If performance continues at the current ITD rate.
the direct craft labor portion of the Target price will be roughly 28.6% over the budget. If
performance continues at the YTD rate, the direct craft labor portion of the Target price
will be 70% over the budget.

Conrxfcnaal SC SNA RPCCI SSST
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Let me know if you have any questions..Thanks, Ken

Ken Browne, P.E.

Senior Engineer

Business and Financial Services

New Nuclear Deployment, SCE8G

{803)941-9817

Ccmlidcarml SCANA RP00186$8
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From: BROWNE, KENNETH JEROME
Sent: Monday, March 10, 2014 6413 PM
To: WALKER, CARLETTE L; SMITH, ABNEY A JR

Subject: Strange call from Shimon
TROuraoe COURT R

I just got a strange call from Shimon while riding home, asking to talk to me sometime tomorrow. I

asked what the topic was and he said "issues" related to the EAC. I can't say exactly why, but I think
this is related to the WEC takeover of this project. I asked specifically if I could include you two and he
said no. He just wants to talk to me right now. I figured it would be better to find out what we can now
than to make an issue of who is not there. If you want me to cancel, I will let him know I won't be able
to meet alone. I tentatively set up for 9:00, no room selected yet. Let me know if I should cancel...
What a pain...

Ken

Sent from my BlackBerry 10 smartphone on the Verizon Wireless 4G LTE network.

CONFIDENTIAL SCANA RP0388623
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From: BROIVNE, KEViViETH JEROKIE
Seel: Tuesday. Auirust 5, 2014 I I: lg Ahf
To: Sfvtl I'H, ABNEY A JR
Subject: FIV: Schedule
Attachments: Unit 2and3 Schedule 080520 I4.pdf

Look at what they gave uv to peiform our review on... count nepormrra rrro

From: HYDRICK, BERNARD 3R
Sent: Tuesday, August 05, 2014 10:12 AM
To: BROWNE, KENNETH JEROME
Subject: FW: Schedule

I la»u r« lhi'»I'»rlrrl; iiii !i,iu i rv 'u!Iii- iri»rn»v.; nll iil il

fl 'nlil

From: HYDRICK, BERNARD 3R
Sent: Tuesday, August 05, 2014 9:50 AM
To: YOUNG, KYLE MATTHEW
Cc: COLEMAN, JONATHAN M

Subject: Schedule

I'lii ic!! 'rial» ri .i !tike lh»ii is ii»ihin .cnl!»hl» ii! uir!t t!« i Iiroti»J rin I'&'in! li ri Ii«r a gii»ri»ng il
Iiri!riri«cits Iiiitli hin'! .rrl»truer Jiir!!i»»i i!i mv npi!!!irnl rrrltlr»i icl rtionslirfrs iir iii« ti irilr h», cinirirw Tl». i ~

i'!ili .Iciupuil Ii Ii is i" ii'rit! rtlt,r»iii hn» Irr'!lr i rii ilillc 'rr(rrttlvti 'iiltli » ltli 8 i: » I I!i iiil!il l»J tn ili fail n
«ii!6»ig Cl3,!'I iia iis iii i'h.»i iis 5»r!«i ni il»riiiil I« lrr J! ir thinkmg rhri iir iilrl I«..rc»vfrtanli ui ». I liai .

-»ta»lid ilii "iih i!i li. !lii liVI IIII «rt«lrrl». i uli at! utiiiti ~

8» fr i I"

From: YOUNG, KYLE MATTHEW
Sent: Tuesday, August 05, 2014 9:32 AM
To: HYDRICK, BERf'IARD 3R
Subject: Re: Bud and Ryan

Just asked Guy Bradley the 1ST Director to vrork out Ryan.

Kyle Young
803.941.9811 Office
803.543.9582 fvlobile

From: HYDRICK, BERNARD JR
Sent: Tuesday, August 5, 2014 09:26
To: YOUNG, KYLE MATTHEW
Subject: Bud and Ryan

Bud !vill bc driving to thc NND building today and I !vill pick him up at I 230 so as (o ori»nt him edth thc site.
Plcasc call Ryart Lagcntan to gct permission from his boss to dedicate his time to dic schedule rcviciv.

Bernard lfydrick Jr

CONFIDENTIAL SCANA RP0623144
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Schedule Coordinator - Nctr Nuclear Dcptonnem
SCEtttG I V.C. Sununer Nuclear Station
P.O. Box 88 I MC PAO
lcnkinsvillc. SC 290654088
803-941-9988 01Bcc
803-391-9359 Cell

CONFIDENTIAL SCANA RP0623145
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To: SMITH, ABNEY A JR[SASMITHImscana.corn[, WALKER, CARLETTE
L[CWALKER@scana.corn)
Cc: CHERRY, WILLIAM[WILLIAM,CHERRYescana.corn)
From: BROWNE, KENNETH JEROME
Sent: Thur 1I22/2015 9r38;19 AM
Subject Updale on Real Schedule Status... TIICMRSCN couRT Rsponnao lac,

Just learned that the June 2019 U2 SCD is June 26th. Even this is not real... it is based on
assumption that NNI meets original delivery dates AND CBIS is able to start SB erection on
March 24, 2015 (hard constraint in schedule), Releasing the constraint pushes the SB start out
19 work days (3 to 4 weeks)...really looking at late July/early August even with SB panel
acceleration. All along, our management has been told the current date is June 2019 and we
pass it along.
Sent from my BlackBerry 10 smartphone on the Verizon Wireless 4G LTE network.

cvnMcntvu SCAXA RP0006036
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From:
Sent:
To:

Cc:

Subjects

BROWNE. KENNETH JEROivIE &KENNETH. BROWNE scana.corn&
hfonday. August 25. 2014 g:44 AIVI

KOCHENIS, KEVIN It &KKOCHEMSImscana.corn&; SNI IT) I, ABNEY A JR
&SASMITH scana.corn&; IVALKER, CARLETl'E L &CWALKER@scaoa.corn&,
W1CKER, SIIERI L &SWICKER SCANA.CON)&; JOHNSOiV, SHIRLEY 5
&SWJOIJNSONQnscana.corn&; CHERRY, WILLIAM
&VVILLLGKM.CHERRYgr,scene.corn&

YOUNG,KYI YTNIKTTIIGIY KYLG.YOUNGQ «.
RE: Preparation for Getting and Reviewing the EAC

Kevin, If you could set up something for this week, that would be good. I will try to break away from the IPS ta join in.
Thursday afternoon would not be good for me, because Chris Lavesque is going to be joining the IpS team for an outbrief
then and I would like to be here for that.

lust include me in your meeting invite.

Thanks, Ken

From: KOCHEMS, KEVIN R
Sent: Monday, August 25, 2014 9:37 AM

To: BROWNE, KENNETH JEROI IE; SMITH, ABNEY A JR; WALKER, CARLETTE L; WICKER, SHERI L; JOHNSON, SHIRLEY
5; CHERRY, WILLIAM
Cci YOUNG, KYLE MATTHEW
Subject: RE: Preparation for Getting and Reviewing the EAC

Ken,

Glad you brought this up. With a complex task of this magnitude and with such a large team, I think it is imperative that
we have clear focus on achieving our objectives. With Skip and Carlette setting the overall goals and then you focusing
the team on achieving them, I am very optimistic.

To your suggestions:
1) Using the ERB is a great idea. This will allow us to stay focused on our task. I would suggest we begin

7:00,which will allow us to go until a natural stopping point.
2) I plan on being part of the team and will bring in Meagenif you think we need her.
3)
4) While this is a Carlette/skip call, I would think our goal should be to put a price on the schedule we plan to

accept. This maybe higher or lower than the EAC delivered.
5) I think this needs to be the schedule we plan to file viith the PSC (whether we think it is achievable or not).
6) Not sure if a presentation or report is better, but we should keep the end product of a PSCfiling and Testimony

inmind so that we aren't redoing work in a month.
7) I think we should get through this as quickly as possible. We are already behind schedule to support a

November filing date.
8)

I also think spending some time together before Friday Is a good idea ( I can do this for you if you'd like).

Kevin

Fram: BROWNE, KENNETH JEROME

CONFIDENTIAL SCANA RP0246420
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Sent: Monday, August 25, 2014 8:24 AM
To: SMITH, ABNEY A JR; WALKER, CARLEITE L; KOCHEMS, KEVIN R; WICKER, SHERI L; JOHNSON, SHIRLEY 5;
CHERRY, WILLIAM
Cc: YOUNG, KYLE MATTHEW
Subject Preparation for Getting and Reviewing the EAC

I did some thinking over the weekend about a plan for review of the EAC when we get it. As you ag know, we are
supposed to get it this on Friday morning. Our review wig be much more effective and efficient if we have a plan prior
to getting it.

1) Being separated from everything for the last 2 weeks for work on the schedule has been good and I think a
similar approach for the EAC may be benefidal if we need a quick review. Probably not for a whole day, but
maybe N days (7 00 — 11 30 or 12 30- S 00) . There is a conference room here in the ERB that would work well. I

don't think it would work as well to attempt the same thing in our conference room in the office, but I guess it is
an option. The schedule team review may continue through next week to prepare a presentation but space
should be available here. The room has a conference table, 8 chairs (room for a couple more), a white board,
and a large TV/monitor on the wall. There is also a larger classroom with 30 chairs where we have been doing
the schedule review. Kyle says we will finished here by this Friday.

2) The team composition needs to be determined and people assigned to participate as full time members. Some
suggestions...
Possibly Ken, Kevin (and/or somebody from his team), Sheri (and/or somebody from her team), Shirley (and/or
somebody from her team), Marion (or somebody else from Santee Cooper, Fritz Hood?) Christina (to extract
Shawtrac data as needed for comparison, full time/part time?), somebody from Construction (fug time/part
time?)

3) Need to identify who will be points of contact for part time support (Construction-for staffing and schedule
related questions, Startup and Licensing for example)

4) Need to define our mission and goals for the EAC review (validate cost estimate?, cut cost?, identify structural
module delay cost?, etc.)

5) What Schedule do we want to base our EACon?
6) What will be the product? Presentation to management? Report? Both'
7) What is the schedule? If we go with a separated and intensive review, I think we can knock it out in 3 weeks, or

so.(9/2 — 9/19)
8) Need to set up a few meetings with the Consortium to answer questions and set up a protocol for passing them

along and getting the answer (do they have to go through "governance review"?)

Maybe other things I have not thought of...

I have attached the EAC Review summary that we worked on a couple of weeks ago and it probably needs a few tweaks,
but it is a good start. I suggest that we get together sometime this week before we get the EAC to discuss, and then
sometime on Friday after the delivery.

Please let me know your thoughts on this.

Thanks, Ken

Ken Browne, P.E.

Senior Engineer
Business and Financial Services
New Nuclear Deployment, SCE&G

(803)941-9817

CONF (DENT(AL SCANA RP0246421
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From:
Sr!it:
'lo:

Cc:

Subject:
Attach:

BROWiNE. KEiVNETI I JEROikIE &KEiVNETFLBROWNE r scanacom&
Monday. August 20, 2012 2:26 PM

tVALKER, CARLETTE L &CtVALKERCrcscana.corn&: KOCHENIS. KEVIN R
&KKOCHEihIS scana.corn&'. JOHNSON. SHIRLEY S &SWJOIINSONgrscana.corn&;
SiiIITH, ABiNEY A JR &SASivllTHQascana.corn&

BROlyiNE, KEiVNETI-I JEROKIE &KENNETH.BROtVNEgrscana.corn&
Revision" of the Cancolalion Analysis
Cancel CostEstg-20-I 2-Rev2 Klax

Here is Revision 2 of the Cancelation Analysis with changes we discussed this morning.

I initially put in 50% for Unit 2 F.1.3 & F.1.5 and 25% for Unit 2 F.1.3 & F.1.5 cancelation costs as we discussed. The
magnitude of the cost was getting to what I think would be very difficult to Justify. As a result, I dropped back to 35% for
Unit 2 and 20% for Unit 3. Somehow we have to be able to accommodate that these costs are for non-nuclear materials
and components smaller than the "Major Equipment" of F.l.l payment schedule. I «an change again if we need to go up
to the higher cost. The 10% recovery factor is probably a little low for these as well, since they are standard materials
and equipment.

I also added lines for HLD Cancelation Cost and Concrete Batch Plant demobilization and can«elation costs. 151 000 000
for each issue)

I added a column for Kevin to insert the approprfate escalation rates and the 2012 5 cost will be calculated. Some of
the costs in the original «alc. column would already be in 2012 5's, so the rate should stay 1.0 for them.

We can reconvene tomorrow if there is anything else that we need to discuss or change.

Thanks, Ken

Ken Browne, P.E.

Senior Engineer
Business and Financial Services
New Nuclear Deployment, SCE&G

1803)941-9817

CONFIDENTIAL SCANA RP0255947
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From: BROWNE, KENiNETI.I JEI&OR1E
Sent: i&Ionday, September 10. 2012 3:51 Phl
To: YVALKER, CARLETTE L
Subject: Emailing: CancelCostEst8-22-12-Rev3.xlsx
Attachments: CancelCostEst8-22-12-Rev3.xlsx

«CancelCostEst8-22-12-Rev3.xisx.efa» Carlcnc, This is ihc latcsi nnision ol'ibis;uwlysis. I didn't check io nmkc
sure uhat revision you ircm corking iriih...
Thc message is ready to bc sent niih ttic lollouing lite or link anachments;

CancclCostEstg-gg-t 2-ftcv3.xlsx

Note: To pro icra against computer viniscs, c-imiil progmms may pret en t scrrding or rcccit ing cenain iy pcs of file
atmcluncnts. Clicck I our e-mad sccuritl scuings to dctcnnine hon attaclunents are truidlcd.

THOMPSON COURT REPORTiNG INO,

SCANA RP0689335
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To: ADDISON, JIMMY E[JADDISON@scana.corn] N WpsoN COURr RERORRNO iNO.
Cc: WALKER, CARLETTE L[CWALKERIBlscana.corn[; KOCHEMS, KEVIN
R[KKOCHEMSIBlscana.corn[; SMITH, ABNEY A JR[SASMITH@scana.corn[
From: BROWNE, KENNETH JEROME
Sent: Wed 10/21/2015 3:55:18 PM
Subject: RE: Cost Comparison as Requesied (Current pSC Budget vs. Settlement w/o Fixed Price
Option)

For 55% Fixed Price. It is 51,038,876,000 more than PSC Filing, Is that what you are asking? Can you
see the spreadsheet?
Sorry for any confusion„.
From: ADDISON, )IMMY E

Sent: Wednesday, October 21, 2015 3:49 PM
To: BROWNE, KENNETH 7EROME
Cc: WALKER, CARLETTE L; KOCHEMS, KEVIN R; SMITH, ABNEY A 7R
Subject: Re: Cost Comparison as Requested (Current PSC Budget vs. Settlement w/o Fixed Price

Option)
And this compared to the currently approved PSC amount Is how much higher?
I get about S?50mm

Jimmy 6 Addison
On Oct 21, 2015, at 3:47 PM, BROWNE, KENNETH JEROME&KENNETH.BROWNE scana com& wrote:

Jimmy, Carlette relayed a question concerning the total cost with Fixed Pnce Option.
These have not been fully vetted, but I feel pretty sure they are close. Done in about 10
minutes and nobody here to check behind me. I know you need this quick, so here it is.
Fixed Price based on 54,654,706,000 Paid to date+ 56,082,000,000 remaining to be paid
+ Owner's Cost 51,506.187+ Escalation 5850,883. Owner's Cost and Escalation from
Kevin Kochem's recent analysis.
Let me know of any questions, Thanks, Ken
From: ADDISON, lIMMY E

Sent: Wednesday, October 21, 2015 3:09 PM
To: BROWNE, KENNETH JEROME
Subject: Re: Cost Comparison as Requested (Current PSC Budget vs. Settlement w/o Fixed

Price Option)
Greatthanks

Jimmy E Addison
On Oct 21, 2015, at 3:07 PM, BROWNE, KENNETH JEROME
&KENNETH BROWNE scana corn&wrote:

Yes, you are correct. It is included in netting out the 5300 and -50 to give
+250
From: ADDISON, JIMMY E

Sent: Wednesday, October 21, 2015 3:02 PM
To: BROWNE, KENNETH JEROI IE
Subject: RE: Cost Comparison as Requested (Current PSC Budget vs. Settlement w/o

Fixed Price OpUon)
Ken,

Cnn/iJcnnnl sc/Lhn Rpooisoso



ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
358

of512

It isn't a lot but does this analysis include the $50mm target credit? I think
it does as you used the net $250mm ($300mm fixed less $50mm target)
From: BROWNE, KENNETH JEROME

Sent: Wednesday, October 21, 2015 il:33 AM
To: ADDISON, JIMMY E
Cc: WALKER, CARLETTE L; SMITH, ABNEY A JR; KOCHEMS, KEI/IN R
Subject: Cost Comparison as Requeslad (Current PSC Budget vs. Setdement w/0 Fixed

Price Option)
Jimmy, Here is an attempt at answering your question from yesterday. This
is based on EPC cost as filed and shows the impacts of the settlement
without the Fixed Price Option. Let me know if you have any questions or
would like to have something modified. Hope this meets your needs.
Carlette and I worked on this and will both be here at VCS all day.
Thanks, Ken
Ken Browne, P.E.

Senior Engineer
Business and Financial Services
New Nuclear Deployment, SCEg G

(803)941-9817

Conlidcnusl scxxA Rpssisi00
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From: BROWNE. KENNEl H JEROME
Sent: Tuesday, July 23, 20 I 3 8;41 AM
To: KOCHEiVlS, KEVlN R; WICKER„SHERI L; SMll H, ABNEY A JR; WALKER, CARLETTE L:
JOHNSON, SI.IIRLEY S
CC: CHERRY, W ILL I Ahl
Subject: Charleston Post aml Courier Article on Santee Cooper Bond Sale
Attachments: Santee Cooper bond sale raises conccms about costs of nuclear project.docx

Here is an article from today's Charleston Post& Courier on Santee Cooper's bond sale to finance their share of
VCS2&3

Ken 8rowne, P.E.
Senior Engineer
8usiness and Financial Services
New Nuclear Deployment, SCE&G
(803)941-9817

CONFIDENTIAL SCANA RP0617852
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BROWNE, KENNETH JEROME

Sent:
To:
Cc:

Subject:
Attachments:

Tuesday, August 25, 20I5 4:41 PM
Burk, Sean M

SMITH, ABNEY A JR; JONES, RONALD A; Kenneth W. Hollenbach; White, Charles G;
WALKER, CARLETTE L
Good Business Practice in Procurement
StaplesChalr.pdf; amazonchair.pdf; Compuworld 8492.pd P, Compuworld Inc Project to Date
Amount.xlsx

Sean, Attached are three pdf files showing the coinmercial information for identical office chairs. The first one I would
Ik i iii y ii ii i ii ki FC p ir8492pti. iii i ih i i si i c,mob
and provided to SCE&G by CB&l for the purchase of 100 replacement office chairs for the VCS Units 2 & 3 project. The
chairs were sourced from a company named Compuworld inc. located in Columbia, SC. The backup includes a
commercial analysis indicating that pricing was requested from I BE Media, Graybar, and Regional Material Handling for
competitive analysis. None of these would be the obvious source of an office chair. As indicated in the backup
inforiiiation, and included in the July 20YS Target price (Expensej billing to SCEg G, CB&l purchased 100 chairs at a cost
of $289.00 each ($28,900.00 total cost). This same supplier, Compuworld, has been pointed out in numerous Target Log
issues bySCE&G due to the lack of competitive pricing in prior purchases of office furnishings by CB&l. To date, Cgg I has
purchased over $941,000.00 from this vendor as shown in the attached Excel file. A quick review of this information
brings many questions to mind, including justification for the wide range in pricing for apparently identical items. For
example, 2 Hour FIre Rated, 4 Drawer, File Cabinets have been purchased for prices ranging from $2,128 to $3,379. Also,
a 2 Hour Fire Rated,2 Drawer, File Cabinet was Just purchased for $3,499 and included in the July Target Price billing.
This very same cabinet (FireKing Model 2-1929-2) is available from nuinerous sources for $1,600- $1,700 I

The additional pdf files provide a true competitive analysis for the chairs purchased. The Identical chairs are available
from Staples Office Supply at a cost of $184.99 each, and if you wanted to get really resourceful, you could get them
from Amazon for $145.03 each. This pricing is for one chair, and It is possible that an even better price could be
negotiated for 10D chairs purchased. The information was readily available and took only a minute or two to gain access.
Both of these vendors also have local presence and one could even be the source for Compuworid to get their supply.
At the price available from Amazon, CB&l could have saved almost 5096 of the cost ($14,397) on the very same chairs.
Instead, through the purchase from Compuworld, CB&l has spent this amount unnecessarily, and thus increased the cost
to SCE&G by this amount+ 3.0996 G&A ($444.86) AND 4.562M PROFIT ($677.09) to CB&l. A total of $ 15,S18.95 of
unnecessary cost.

Some would argue that this is just a drop in the bucket in the construction of a $10 Billion nuclear project and not worth
our discussion. I can't reconcile this argument with the CB&I responsibility to SCE&G ln the performance of a cost plus
EPC Contract, nor can I reconcile this with the responsibility of SCE&G to our customers. This $15,519 represents to me
an indicator of the attitude that I see every month as I review the CB&l invoices. This is not an isolated case, it is only a
good and easily understandable example. I prefer to see this as a mere drop in the bucliet of cost reductions that are
capable through the practice of making good business decisions as we move forward with this project. Again, CB&l has
this responsibility to SCE&G and SCE&G has this responsibility to our customers.

I am sure that CB&I can, and will, provide some Justification for making the purchase from Compuworld, in addition to
replying that you checked with three other sources as you have in the past when questioned. Rather than make the
same arguments as you have in the.past to Justify the expense, please provide an explanation of how this practice will be
stopped. It is past the time for good business practice to be followed in the purchase of supplies and materials foi this
project.

Ken Browne, P.E.
Senior Engineer

Canaiicntiiil scAvh ameu leis
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Approved By.

'AUTHORIZED SIGNERS

Origlnator: Cassandra Reeves

Cnnfidcntinl SCANA RP0024004
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FPRTypoi Consumable
Cert or Compgonoe: N
Sole Souroer N
MTR's Requlredi N
SDS Requlredi N

ELECTRONIC APPROVAL StGNATURES.

OAApproval Requlmd; N
Englneerlng Rovfew Requiredi N
10CFR21 Apply: N
10CFR50 Apply: N
tsCFR00$5s Apply: N

fnventory Reduobon Review

Consbuctlon Manager (CMi

Proanement Manager {PM)

Buyer

Ffekl Cost Engineer (FCE)

Aooountlng Management (AM)

Site Managvlllem (SMj

Wlbfam Johnson Data; Comment:

James X. Janatt Date: Comment

fqmberly Benlz Date: Cammenb

fqmbedy Eenlz Date: CommenL

Donald Margn Dale: Commenb

Somme Glover Date: Comment

Kennvlb J Kegey Data Comment

05JUN-15 00:19:53

Confide uvl SCANA RP0024005
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Atetu EL42BMEIOB Elusion Fabric Mid-Back Executive Chair Lvitb Adjustable Arms, B... Page I of 3

Deals, tips and more at our Back to School Center~s~
WELCOMm PLEASP SIGN IN

YOUR ACCOUNT

Elusion
ack Executive

Chair with Adjustable Arms,
Ettack
ll«lrAIEEL47uuEIcd m dsLEL42ntletlm

gg I VINe s Rmfew

Save an extra 7 san Ihh produdl
$17'I.nc In «uL Offer vscd far 20 mlcutoc atEdwdo
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Q svr rumours SES.SS
Ptalacdan (stats
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FREE SNIFFING, Flue Op To 58 Back For
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d ~c fumdcs Amsehfe Leam lime

ln murk 0ncaa

Prcdum tufa Rmtmm

Fnxma Oattds t Spscgkmgnm

custttaqs wHQ vlEwED
THLS ALSO VIEWED:

PROO UCT DETAILS

The Alero Etc«Ion EL420IL0108 olnck Fahrfu Mlmbsctr hlcnogersfExcoutive chair has erst«table armi Ihct our
be sat sl dlNwont height luvals tor o tmmfarlsbla poshlon.
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redbcd ptwldwl.
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2013'-2205'H x 2013 W

~ Till kxs and wl lonslon conuol tor a camtonablo seosng experience
~ Slack fahrloupholslered east and mech bark tw comkxt and dursbEly

2 ExccsdgpfdcSFFVAIP Tdtw «Ills wsh polpue'Jlmlc peddng hx ofnfort

http://wvttv.staples.corn/Alera-EL42BqlJIEI OB-Elusion-Fabric-Mid-Back-Executive-Chair-... 8/25/2015

CnnndcnnaI SCANA RP0024007
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Alera EL42BME10B Elusion Fabric Mid-Back Executive Chair with Adjustable Arms, B... Page 2 of 3

Hyhm toss ogh casino for easy novoment on hant Sere
Hefghtod)lmlable bockmsl lbr coslamfnrd camfod

~ well&l copacthc sepporm np to ahl lbe, for 0 wotklng hens
~ SREEHSUSRC Indoro nb amly cmtgfnd and rtssgsiphth oampbmt
'yamgrrlftcdndcwmmmy

!'osdbsdr ort prodnc! onntrmh irlmgos, el toll Ilo obmr to hoor pricey

SPECIFICATIONS

Chm typo

Armg)pc

Ca!or Pemgy

regustatm Smn Hchpl Yea

hgcararmsacknslgld 2tLIS

(in.)

Obdanm Sadr tbhpd Skaa
l!n.)

IIL)8

Inodmcmsaat Hdglit 2t.ys
gn.)

Hslght fkL)

IWlh go)

Depth SL)

lsolmcm tnhlght

Capadly gba)

Ofgcs ChnlrCasler

Usage

Omce Chair Cimler lgl Ho

Ho

trna vmb els I~ breaded nome ey Us readmit aoy. sce hlencdom shm sea ocrdovoy poser farad dcloaa Comtism IOSMIlo, gatpm, Inr nl lllglas nasovot
8es mss I Pmacy lvchy I ndoelcec

httpJ/www.stat)les.corn/Alera-E42BME1 OB-E!usion-Fabric-Md-Back-Executive-Chair-... 8/25/2015

Conadonha) SCAHA RP0026008
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Alera EIA2BMEI OB Elusion Fabric Mid-Back Executive Chair with Adjustable Arms, B,. Page 3 of 3

1 EXOUISIVE OFFERS

httpJtwvwstaples.corn/Alera-HIA2BME10B-Elusion-Fabric-md-Back-Executive-Chair-... 8/25/2015

ConadcRIial SCANA RP0024009
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Amazon.conn Alcra I',lusion Series Mlcsh hlid-Back Stvivelfl ilt Chau; Black: Furniture ... pago I of'7
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http://wwtv.iTntltzolt.cutlt/Aleut-Elusiott-Series-Mid-t3ack-Stvivcl/dp/B00d6ft56JS 8/25/2015
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Amazon.cnm: Alera L'losion Series Ivlcsh Mid-Back Stvivclfl"ilt Chair, Black: Fm'niture ... Page 2 of 7
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Compuworld Inc in Lexington, SC - (803) 269-9790 - Company Profile Page 1 of 3

Home Favorites Usts Employers by Major Locations Bio'gs

)~C~ 4

~5 I

Ch-

W)g-,i
'ontactr

ride:
Phone:
Wehslte:

Alan Saleeby
President
803-269-9790

j

www.cwisuPPly.corn,

Qok Ac%i VC,

siness Description
mpuworld is located In Lexington, South
olina, This organization primarily operates In

Computer peripheral Equipment business /
industry within the Home Furniture, Furnishings
and Equipment Stores sector. This organization has
been operating for approximately 23 years.
Compuworld is estimated to generate 5250,000 In
annual revenues, and employs approximately 4
people at this single location.

Compuworld inc is the only company located
at 240 Wlnterberry Loop, Lexington, SC 29072

Map Category:
Industry:

SICCade

Home Furniture, Furnishings and Equipment
Stores
Computer and Software Stores
Computer Peripheral Equipment
Computer Ssalnrenance and'Repair
5/34, 7378

About Us Partnerships Terms of Use Privacy Policy Contact Us Help

mpuworld Inc95'd:
htip://www.buzzfilo.cont/business/Compuworld-Inc-803-269-9790 8/26/2015

Cangdcsfisl SCANA RFCOZ4014
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Compuworld Inc in Lexington, SC - (803) 269-9790 - Company Profile Page 3 of 3

Female Male

4S Cist Female Male

zs,ssr 24~5 38.3 36.4

Questions & Answers

gl How many people work at Compuwodrrf
compuworld has approximately 4 emplOyees at this location.

((Ii Is theres key contact at Compuwoddf
Alan Saleeby is the Presiglent at compuworld. You can contaa Alan at (809) 269-9790.

(ri How long has Compuworldbeeninbuslnessy
compuworld has been in business for appnsdmately 23 years.

Similar Companies Nearby

Name

Compuworld Inc

TC6 inc

Orangeburg Business Machines

Employees
Distance

(mll)

0.0

13.6

39.7

Persons per Household 2.57

Number of auslnesses
Number of Employees
land Area (s quern miles)
Water Area (square mlles)

3,042
18,552
68.469
18.902

http://www,buzzfile.corn/business/Compuworld-Inc-803-269-9790 8/26/2015
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ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
374

of512
Joe Saleeby I CBiicl Inc j Zoomlnfo.corn Page I of 5

Zoom Information

~ Customers

~ Our Customers

n
~ ~c

0

M~Mk 6
~Se
k~k
~ereise
~Partne
Case Studies

~ ~Pricin
~ About

0

~ ZoomInfo Data Services
~ Zttttttt~o Pro
~ Zoomlnfo List Builder
~ ZoolnInfo Conlnnnu
~ ZoomInfo Connect
~ ~o API
~ l'

~PricIn

Q~o~m
Data Sources
L~SdCHik
News and Press
Awards~e
Careers
~Gki 6
Contact Us

~ Free Trial

~ People
~C

Enter Person's Nam

Needmore7Try our cad Search 20+c 't

haa,y~%Tp
~A Joe Saleeby

Share This Profile
Share this profile on Facebook.
Link to this profile on LinkedIn. ViCe PreSident SaleS

http://www.zoominfo.corn/p/Joe-Saleeby/I 264537944 8/26/2015
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Joe Saleeby I CB&I Inc

I Zoomlnfo.corn Page 3 of 5

6 Total References
Web References
~MI *d C Ia I

www.melwoodcapital.corn, 5 Nov 2014 ~cached
Joseph SaleebyVice President, Business DevelopmentStone & Webster, The Shaw Group
Joe Saleeb . Senior Vice ...
us-saudiforum.corn, 9 Jan 2014 Lceo
Joe Saleeby, Senior Vice President & Managing Director, Europe, Middle East & Asia, CB&1

Joseph SaleebyJoe Saleeby is the Senior Vice President for the Chicago Bridge & Iron
Cornpanyag s (CB&I) Power Group.A At the company, Mr. Saleeby provides engineering,
procurement and construction services to the power industry. He is also responsible for the
groupgE™s international business.
Prior to his current role, Mr. Saleeby was the Vice President in charge of the Power Groups 's
environmental business line, which completed 15 projects under his tenure with a value of several
billion dollars.A Mr. Saleebyagrsss career at CB&l spans over 20 years where he served in various
positions covering both project execution and business development.A His assignments ranged Irom
project director on large power projects, to director of the Power Groupa~s proposals and
estimating teams, to field assignments on various power projects, including hydro, fossil and
nuclear.A Mr. Saleeby started his career with a heavy civil contractor in Saudi Arabia where he
worked on power and industrial construction projects.
Mr. Saleeby earned a B.S. in Civil Engineering from the American University of Beirut and a M.S. in
Civil Engineering and Construction Management from the Massachusetts Institute of Technology.
S eakers U S.-Saudi Business 0 ortunities Forum 2013
us-saudiforum.corn, 1 Aug 2013 ~e
Joseph Saleeby

Joe SaleebySenior Vice President & Managing Director, Europe, Middle East & Asia, CB&I
SPEAKER BIO
QggZ~ssRIS
susris.corn, I Jan 2012 ~cached
Joe Saleeby

Joe Saleeby

Joe Saleeby Senior Vice President & Managing Director, Europe, Middle East & Asia, CB&I
Joe ...

www.ceraweek.corn, 6 May 2012 ~cached
Joe Saleeby
Senior Vice President, Managing Director, Europe, Middle East and AsiaShaw Power Group
Other Peo le with this Name 304
Other People with the name "Saleeby":
~Ra i~cud a dweeb
Vistage International Inc
~l'gu~gchy
New Hanover County Schools
~T'Saall aS

1 riangle X-Ray Company
~aa SS I a

http://www.zoominfo.corn/p/Joe-Salecby/1264537944 8/26/2015

Caslliddalusl SCANA RP0024017
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Joe Saleeby

I CB8Q Inc
] Zoomlnfo.corn Page 5 of5

~znnn Bt
~ WLtiLeetgitgrg
~ Webinars

ABOUT EOOMUUIO

~ Our Cot~an
~ Zoomlnfo Data Sources
~ Leadiilt
~ News k Press

Careers

CUSTOMER SUPPORT

~ ~AS
~ ~Hei
~ R~e'er
~ ~rxgttnt
catt tn rt

~ Am I in Zoomlnfo2

Sitem Priva Terms 8?. Conditions
Copyright  2015 Zoom Information, Inc. All rights reserved

Pro2015 Iteration7.72[01] SEIDXWK-35

zirhbt201304

http://www.zoominfo.corn/p/Ioe-Saleeby/1264537944 8/26/2015
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Irromt BROWNE, KENiNETIB JEROikIE
Sent: Friday. October 3, 20)4 8.05 Aihl niouesori ccurn Rewsnrie iiic

1 o: SMITH, ABNEY A JR; WALKER, CARLETTE L: KOCHEKIS, KEVIN R; tVICKER, SHERI L,
JOHNSON, SHIRLEY S
CC: CI.IERRY, WILLIAiVI
Subject: Re: Phone call with Jeff Archie-Oct I, 2014

Skip, Preach on Rev....You hit the nail on the headl The Consonium response to every issue is another
program, more people, more money. The new OSS group is a perfect example. in response to the
failure of project Controls domg their job, we got 055. Included in the EAC is a deviation for 51.5 M (I
think, maybe more) for 055. The reason given is excess Owner audits and billing questions. They never
gave a thought to shifting positions, or dollars from project Controls budget. And now we have more
cost but the problems are not fixed. At least one half of their effort is hiding cost, not fixing problems.
This month we got the bill for "impact resistant" work gloves (512,500), it should not be billed to us
because we pay for PPE with labor markups. It sticks out like a sore thumb (sorry, but I had to say that)
in the invoice detail, but our overpaid 055 did not catch it.
Bring this up and we will be challenged as petty because It's only 512,500.

Until we demand performance, and penalize for failure, nothing will change.

Hope y'all have a good day, and weekend. Ken

Sent from my BlackBerry 10 smartphone on the Venzon Wireless 4'TE network.

From: SMITH, ABNEY A)R
Sent: Friday, October 3, 2014 6:04 AM

To: WALKER, CARLETTE L; KOCHEMS, KEVIN R; WICKER, SHERI L; JOHNSON, SHIRLEY 5; BROWNE, KENNETH
)EROME
Cc: CHERRY, WILLIAM
Subject: Re: Phone call with Jeff Archie - Oct 1, 201'l

It's a good thing you'e lost part of your voice. You'd be blasting out of my BlackBerry screen.

Sent from my BlackBerry 10 srnartphone on the Verizon Wireless 4G LTE network.

From: WALKER, CARLETTE L

Sent: Thursday, October 2, 2014 9:44 PM
To: SMITH, ABNEY A JR; KOCHEMS, KEVIN R; WICKER, SHERI L; JOHNSON, SHIRLEY 5; BROWNE, KENNETH
)EROME
Cc: CHERRY, WILUAM
Subject: Re: Phone call with )eff Archie - Oct 1, 201'I

I agree 100%. We need actionable items on their (WEC and cbi) parts to drive change and let's quit
tall'ing about and around the problems, Just for the record, I don't have any emotion in my voice: )

From: SMITH, ABNEY A JR
Sent: Thursday, October 2, 2014 9:15 PM
To: WALKER, CARLETTE L; KOCHEMS, KEVIN R; WICKER, SHERI L; )OHNSON, SHIRLEY S; BROWNE, KENNETH
JEROME
Cc: CHERRY, WILLIAM

CONFIDENTIAL SCANA RP0388794
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Subject Re: Phone call with 3elf Archie - Oct 1, 2014

A Lot of the same CBI talk on planning, protocol, briefings, presentations, alignments. So not very
impressive in my opinion. As a wise old mentor once very bluntly suggested to me, get off your a-- and
get out in the field and find out what's going on and get the job done without all the b--s—. CBi has
productivity problems in the field. Can't meet a schedule. WEC keeps changing design that impact field
and shops. The shops have quality and production problems. There are a multitude of procurement
issues. The field non manuals and indirects are out of control. Cbl, one of the largest contractors in the
universe can't find the necessary resources. Until cbi rolls up their sleeves and get connected in those
and other problem areas and clean things up, until that happens. Then all of the alignment sessions,
presentations, planning, protocol will be a waste of time and money. There will be continued delays
and cost increases. As far as alignment on schedule and cost is concerned, that is going to be a very
difficult and contentious process based on the cost information that we'e been provided. Not a very
positive outlook, but I'm somewhat turned off by a lot of talk but little action. For what it's worth.

Sent from my BlackBerry 10 smartphone on the Verizon Wireless 46 LTE network.

From: WALKER, CARLEITE L
Sent: Thursday, October 2, 2014 8:12 PM
Tot SMITH, ABNEY A 3R; KOCHEMS, KEVIN R; WICKER, SHERI L; 3OHNSON, SHIRLEY S; BROWNE, KENNETH
3EROME
Cc: CHERRY, WILLIAM
Subject: Fw: Phone call with Jeff Archie - Oct 1, 2014

For your review and insight into what Jeff and Don are thinking/planning.

From: ARCHIE, 3EFFREY 8 (JARCHIE@scana.corn&
Sent: Thursday, October 2, 2014 4:48 PM
To: 'DePierro, Don'c:

'Benjamin, 3efhey A"I Christopher IL Levesque; JONES, RONALD A; BYRNE, STEPHEN A; 'Crosby, Michael';
Lyash, 3elf; WALKER, CARLETTE L

Subject t FW: Phone call with 3elf Archie - Oct 1, 2014

My comments are in Red below.

Jeff A

From: Depierro, Don [mailto:don.depierroiacbLcom]
Sent: Wednesday, October 01, 2014 3:43 PM
To: ARCHIE, JEFFREY 8
Cc: Lyash, Jeff; Benjamin, Jeifrey A; Christopher R. Levesque; Kenneth W. Hollenbachl 30NES, RONALD A;
Skudlarick, 3osh
Subject: Phone call with Jeff Archie - Oct 1, 2014

'This is an EXTERNAL email. Please do not click on a link or open any attachments untess
you are confident it is from a trusted source.

Jeff

CONF IOENTIAL SCANA RP0388795
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The following is a summary of today's call. Please edit or add if necessary:

1. Planning process implementation is underway for short term, intermediate range and long range. Short
Term POD is established and occurs ea«h day to address the immediate, daily and short term needs.
Intermediate Range Planning is up and running. Each week the team meets focusing on the 3 week look
ahead, restraints, work package planning and material needs, work progress -v- plan and performance.
The Long range Planning team is mobilized to address all the necessary activities and actions to assure
successful execution at the work front. This team focuses on the EPC work streams and deliverables,
including constructability problems to assure successful execution and no emergent, un-planned items
interrupt or restrain work. Note these planning processes are being executed for the most part but are
not in some cases very mature ( wet paint ).

2. The team will pursue Benchmarking of TVA Watts Barr's Long Range and Short Term Work Planning
process if not done already.

3. Suggested an extended series workshops with SCANA Sr. Mgt. and Senior Consortium Management to
better align the SCANA and the Consortium Senior Management on the EPC execution challenges,
focusing on the Gaps, Challenges, Risk Impacting Engineering, Procurement and Construction delivery
process. Specigc area we discussed Don was the shield building execution plan.

4. Craft Resources Discussion:
a. The following strategies and actions can be employed to draw and retain labor, presuming the

work conditions and safety are good.
L Wage Rate

ii. Per Diems
iii. Bonuses
iv. Work Hours

b. The Project coordinates with CBI Labor Relations and manages the above items on an enterprise
or portfolio basis considering the Immediate and wider geographical region.

c. Ken Hollenbach is the VC summer point person responsible for managing labor at the Project
with assistance from and coordination with CBI Functional and Corporate Construction
Management.

5. Ken/Chris and Ron will coordinate on conducting a labor management briefing for KANA
Management describing how the Project and CBI manages the above items {suggest it be included in an
upcoming PRM) My comment was that we have this discussion first with Cariette's commercial team.
The initial discussion needs to be outside of the PRM.

6. A protocol or process should be established for SCANA Management to participate and align with the
Consortium on Cost -v- Schedule decisions related to craft wages, per diems and other cost drivers that
will flow to the Target

7. CBI Module Management Team will provide a briefing on the Status of SMCI and CA03 (suggest it be
I'ncluded in an upcoming PRM). We expect this discussion to take place after the assessment is complete
and it does not need to wait on a scheduled PRM.

8. The Shield Building Execution Plan will be presented (suggest an upcoming PRM). Focus will be on
erection by CBIS, ground fab plan, unit rates, sustained weld rates.

9. Schedule and Cost alignment
a. Need to decide on the "operational" Target Schedule — Consortium is currently working to the

Sept 2018 IPS. Operational decisions are be made to support this schedule.
b. Ultimately need decide on the schedule for external communication purposes, ORS,

etc.......... .......
c. SCANA and Consortium need to align on overall EAC and in addition, the acceleration cost
d. Consortium is preparing acceleration cost and will provide forecast for completion

10. Understand Kevin Marsh, Danny Roderick and Phil Asherman are meeting on 10/13 where they may
reach an understanding on a path forward for alignment on:

CONFIDENTIAL SCANA RP0388796
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a. Cost
b. Schedule
c. Contract

Regards....... .....Don

Donald DePlerro
Sr. Vice President
Nuclear
Power
+1 980-321 4t232 Direct
+1 704-5768428 Cell
+1 980-321-1310 FAX~di bi.

CB&I
128 South Trron Street
Charlotte, NC 28202
USA

Bl

This e-mail and any attached files may contain CB&l (or its affiliates) confidential and privileged
information. This information is protected by law and/or agreements between CB&l (or its aAiliates)
and either you, your employer or any contract provider with which you or your employer are associated.
Ifyou are not an intended recipient, please contact the sender by reply e-mail and delete all copiesof'his

e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance
on the contents of this information is strictly prohibited.
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From: BROWNE, KENNETH JEROME
Sent: Wednesday, Au ust 27, 2014 g;07 Aivl
To: WALKER, CARLETTE L
Subject: RE: Conference Room for Friday Meeting

Trtoupsou COUAr AspoRTlNG IML

Cailette, I don't know that 'wrapping up" is a good description. Covering up is probably better. We have a
schedule that shows completion o( Unit 2 in September of 2018 and Unit 3 in September uf 2019, on paper. I ye
also have a (ong list of requirernerits that must be met to meet the schedule. We then went through and
ranked/e.aluated the "risks" with probability of liappening and impact if they do/do not occur. Based on the
"risks" as vie have them rated right now, it Is unanimous that there is a 100% chance we vali not meet Ihe
September dates. At least, we rlo have a concewable path to "success" and a list of challenges to address to
n ake it possible. As vre have believed all along. Ihe Shield Building is No 1 on the challenge list for unit 2, and
the "success" schedules have been ba.ed on an unjustified, and so far not even presented to us, schedule oi 22
inonths (or SB wall panel erection tliat was endorsed by CBgil Services. If the 22 month erection schedule is
believed, NNI can't support panel delivery dates for the worl ori site. but that is at least solvable with more S's.
The list of comparable improbabilities is long, hut this ls by far the worst one. We have finally gotten theiii to
agree to bring CB(kl Service~ reps to talk to us tliis a(ternoon and convince us that the 22 month schedule is even
vrorth consideration. I ran'i wait to hear what they have to say about it. I will fill you in on!hat later.

((nit 3 compleuon has a sirni(ar set of issues, beginning with delivery and assembly of the CA20 sub-inodules to
support a September 201S set date This ls 4 months ahead of what the sub-module schedules currently
support.

lf I honestly believed any of this was possible, I would stop on the vray home and biiy a lottery ticket, just one...

See you later, Ken

NOTE. please don't for ward this note because I would prefer to make my departure on my terms, and not
because I was fired

From: WALKER, CARLEITE L

Sent: Wednesday, August 27, 2014 8:34 AM
To: BROWNE, KENNETH 3EROME
Subject: Re: Conference Room For Friday MeeUng

How is the schedule work going? Close to wrapping up?

From: BROWNE, KENNETH JERO(4E
Sent: Wednesday. August 27, 2014 8:24 AM

To: WALKER, CARLETTE L; SMITH, ABNEY A 3R
Cc: YOUNG, KYLE MATTHEW
Subject: RE: Conference Room for Friday MeeUng

Tllanks

From: WALKER, CARLEITE L
Sent: Wednesday, August 27, 2014 8:18 AM
To: BROWNE, KENNETH 3EROME; SMITH, ABNEY A JR
Cc: YOUNG, KYLE MATTHEW
Subject: Re: Conference Room for Friday Meeting

CONFIDENTIAL SCANA RP0381916
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3rd floor of the tallest of the campus bldgs

Fmm: BROWNE, KENNETH JEROME
Sent: Wednesday, August 27, 2014 7:42 AM
Tor SMITH, ABNEY A JR; WALKER, CARIN% L
Cc: YOUNG, KYLE MATIHEW
Subject: RE: Conference Room for Friday Meeting

OK, Thanks...

Fram: SMITH, ABNEY A JR
Sent: Wednesday, August 27, 2014 7:42 AM
To: BROWNE, KENNETH JEROME; WALKER, CARLEITE L

Oc: YOUNG, KYLE MATTHEW
Subject: Re: Conference Room for Friday Meeting

We meet there for executive overview

Sent from my BlackBerry 10 smartphone on the Verizon Wireless 46 LTE network.

From: SMITH, ABNEY A JR
Sent: Wednesday, August 27, 2014 7:39 AM
To: BROWNE, KENNETH JEROME; WALKER, CARLEITE L

Cc: YOUNG, KYLE MATIHEW
Subjecb Re: Conference Room for Friday Meeting

Behind admin assistant at door by elevator

Sent from my BlackBerry 10 smartphone on the Verizon Wireless 4G LTE network,

From: BROWNE, KENNETH JEROME
Sent: Wednesday, August 27, 2014 7:35 AM
To: WALKER,~ L; SMITH, ABNEY A JR
Cc: YOUNG, KYLE MATIHEW
Subject: Conference Room for Friday Meeting

In looking at the meeting invitation for Friday's EAC meeting, it says the location is the 'Energy Conf. Room", Do
either one of you know where this room is7 Kyle and I looked at the Corp. Campus maps and don't see it
idenufied.

Thanks, Ken

Ken Browne, P.E.
Senior Engineer
Business and Financial Services
New Nuclear Deployment, SCEIkG

(803)941-9817

CONFIDENTIAL SCANA RP0381917
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From:
Sent:
To:

Cc:
Subject:
Attach:

BROWNE, KENNETH JEROiME &KENNETH. BROWNE scana.curn&
Monday, August 25, 20 I 4 II:24 AM
SMITH. ABNEY A JR &SASiVIITH(rrscana.corn&; WALKER, CARLETTE L

&CWALKER scana corn&; KOCHEMS, KEVIN R &KKOCHEMS rscana corn&;
WICKER, Sl IERI L &SWICKER SCANA.COM&; JOIINSON, Sl IIRLEY S
&SWJOHNSONgrscana.corn&; CHERRY, WILLIAiVI
&WILLLAM.CHERRY scene.corn&

YOUNG. KYLE MATTHEVV &KYLE.YOUNG~rbscanacom&

Preparation for Getting and Reviewing the EAC

EAC Review.docx

I did some thinking over the weekend about a plan for review of the EAC when we get it. As you all know, we are
supposed to get it this on Friday morning. Our review will be much more effective and efficient if we have a plan prior
to getting it.

1) Being separated from everything for the last 2 weeks for work on the schedule has been good and I think a
similar approach for the EAC may be beneficial if we need a quick review. Probably not for a whole day, but
maybe Yi days (7:00- 11:30 or 12:30- 5:00) . There is a conference room here in the ERB that would work well. I

don't think it would work as well to attempt the same thing in our conference room in the office, but I guess it is

an option. The schedule team review may continue through next week to prepare a presentation but space
should be available here. The room has a conference table, 8 chairs (roam for a cauple mare), a white board,
and a large TV/ monitor on the wall. There is also a larger classroom with 30 chairs where we have been doing
the schedule review. Kyle says we will finished here by this Friday.

2) The team camposition needs to be determined and people assigned to participate as full time members. Some
suggestions.
Possibly Ken, Kevin (and/ar somebody from his team), Sheri (and/or somebody from her team), Shirley (and/or
somebody from her team), Marion (or somebody else from Santee Cooper, Fritz Hood?) Christina (to extract
Shawtrac data as needed for comparison, full time/part time?), somebody from Construction (full time/part
time?)

3) Need to identify who will be points of contact for part time support (Construction-for staffing and schedule
related questions, Startup and Licensing for example)

4) Need to define our mission and goals for the EAC review (validate cost estimate?, cut cost?, Identify structural
module delay cost?, etc.)

5) What Schedule do we want to base our EAC on?
6) What will be the product7 Presentation to management? Report? Both?
7) What is the schedule? If we go with a separated and intensive review, I think we can knock it out in 3 weeks, or

sa.(9/2 — 9/19)
8) Need to set up a few meetings with the Consortium to answer questions and set up a protocol for passing them

along and getting the answer (do they have to ga through "governance review"?)

Maybe other things I have not thought of...

I have attached the EAC Review summary that we worked on a couple of weeks ago and it probably needs a few tweaks,
but it is a good start. I suggest that we get together sometime this week before we get the EAC to discuss, and then
sometime on Friday after the delivery.

Please let me know your thoughts on this.

Thanks, Ken

Ken Browne, P.E.

CONFIDENTIAL SCANA RP0258894
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Senior Engineer
Business and Financial Services
New Nuclear Deployment, SCEB G

(803)941-9817

CONFIDENTIAL SCANA RP0258895
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EAC Review

1) To what level schedule has the EAC been developmi?

1) Compare the new units of measure to the odglnal that the contract is based on for gross changes.
a. Have they used the real data that has been earned for the Erst 1 years of construction?
b. What performance factors are assumed2
9} Determine the wage rates used dudng the new schedule units of measure
4) Compare the productivity assumption in the new EAC to the previously supplied one in the contract
5) What are the new stafgng levels and how do they compare to the original contract assumptions?
a. Are these broken dawn by type (FNM, Crab, Supervision, Support, startup, Subcontract workforce)2
b. Are Westinghouse Startup resources identlged and coordinated with the IPS?

6) Review original contract payment milestones to new construction activities to determine if dollar output
would match percentage complete
7) Review ramp up and down curves to the work flow windows to ensure no work force padding.

6) What level of justiTication is used for FNM stamng? Compare to the previously known value
a. What is the budget For FNM2

b. took at FNM categories (all ggxxx cost codes) and compare to original Budget and per month costs.
9) Subcontrads
a. What are the major anticipated Subcontracts? Does this vary from past asmmptions?
b. What is the PF assumed for Subcontract work?
c. What past areas were in the direct hire assumptions that are now subcontracts?
10) Rework
a. what were the past assumptions or allowances for rework (may tie to u1, pFs)2

b. What are current assumptions?
c. What areas ln target are assumed to be performed offulte vs. on-site (past example: Mechanical modules
at LC and AECON)2

11) Indirect Casts and Distrlbutables
a. what Is the ratio of Direct cost {S'sj to Indirect cost (5's)?
b. What Is the ratio of Direct manpower to Indirect manpower?
c What Is the budget for Temporary Fadiitles Expwues ?
d. What is the budget For Temporary Fadlities Install and maintain labor?
e. What Is the budget for Craft per diem?

CONFIDENTIAL SCANA RP0258896
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o CBAI projects the To-Go PF will be 1.15. AD PF as of 8/14 is
1.46.)

o EAC Team recommends holding CBkl accountable to this PF,
only paying up to this level.

o EAC Team anticipates a To-Go PF closer to 1.40 and recalculated
the cost, resulting in an additional increase of approximately
$ 101M. (This is the cost impact of the To-Go PF of 1.40 vs. 1.15
and is not included in the Consortium EAC.)

o This does not address excessive Indirect Craft present on site and
an additional opportunity exists to challenge costs above
established Direct/Indirect ratios..

CONFIDBNTIAL DRAFl —Prcpuel 10f$2014
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::,:.::.;.".'cost%;$221M;:;;
'-':„-~-'-Base4qo'',CBPiI':s es~atiiiig'mefhcidology&'5ie-';EAC';,Tehjp.'- -,',.',,'=,''-

"..".::,".0'p1ievi:s Wj':to;.be';;an'.;inflit4'5-'ebs'; P~zr~ ~'~wh~:~lj~@~"

':.',.',:S~c'tjj~lModu4.'.Delays; .',-',.".:-, -. '.-'. -.

-''„,,; fn'i4dj'tioij::$5kI-:.h*'jj".mctugedg'c'og,wjih'ct-Of';$4$4MPgm.,'..,'.,',:.,''-,",„'::

"..'-.20)3'8asemat;Rib'af". '%BC''esigb:liijie'.-,';::m
'":;-4'djistmOnts':roliiiie:o'f th~RAC-, Otic 'a4siej'ed'giIIt ths;:coii".:.';—:::

'""'.+a8 588'54$':b46ii-iiiciit?i(fbftbe"0@mes'.)'""'"
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o CBkI projects an increase.of approximatelyl $165M for'

'accelerati'onl to meet the DAecem5er 2018/2019 SCDs.l
a This cost is..ba0seAd: on- a limited night s1iift Of-340 Direct CAraft 100,

'Indireot Craft and 60 PNM; There 'is also an addition'al..'1.00

FNM-on-day, shift to.suppoiti thei.night shift.
o Th'e proposed September"-20:1 8/November,:2019 schedule:will'esult

iri additional- acceleratioinA impacts, not yet quantifIed:bg. the
".

Coiisortium.'0

EAC'Team re'coriimends..$0.entitlement because the ac'celebration
is-inecessariy due to Structural:Module Delays.

CQNFIDHg17ALBl(AFT-'Plead 10/6fNI )4:

Ciii0000lii0 SCANA RP0010001
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EAC Review Team
Preliminary Update

Preparation for 1o/1g/14 Executive Meetin~&~

KEN BROWNE) MARGARET FELKEL,
KEVIN KOCH EMS) SIIERI WICKER, AND

KYLE YOUNG

CONFIDENTIAL DRAFT
Prepared xo/6/2o&4
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Introduction

~ Acknowledging that the EAC Review Team (EAC Team) has not
completed its review, this presentation is a summary of costs we
believe the Consortium is not entitled to.

~ Note that all dollar amounts are 100%, in 2007 dollars, and based
on COD's of 12/18 and 12/19.

C(1NI'll&EM1AL DI&FT.— Prepared 10/6/20l4
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C88zI Dir cct CraA Productivity

~ CBkl projects the To-Go PF will be 1.15. (ITD PF as of 8/14 is

1.46.)
~ EAC Team recommends holding CB&.I accountable to this PF,

only paying up to this level.
~ EAC Team anticipates a To-Go PF closer to 1.40 and recalculated

the cost, resulting in an additional increase of approximately
$ 101M. (This is the cost unpact of the To-Go PF of 1.40 vs. 1.15

and is not included in the Consortium EAC.)
~ This does not address excessive Indirect Craft present on site and

an additional opportunity exists to challenge costs above
established Direct/Indirect ratios.
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CBM Schedule Impact

~ CBkI estimates the Structural Module Delay in the schedule
costs $221M.

~ Based on CB&I's estimating methodology, the EAC Team
believes this to be an inflated cost.

~ EAC Team recommends $0 entitlement as the delay is due to
Structural Module Delays.

e In addition, CBAI has included a cost impact of $114M from
2013 Basemat Rebar "WEC Design Issue" in the "Other Misc.
Adjustments" column of the EAC. (It is assumed that this cost
has already been incurred by the Owner.)
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C88zI Contingency

~ CBAI projects an additional $77M of contingency for a total
contingency of $200M.

~ EAC Team recommends removal of the $77M from EAC,
leaving $ 123M remaining in contingency.

~ Note: The Consortium Contingency account of $ 123M has been
restored due to inclusion ofprevious usage of contingency in the
"Quantity Changes" and "Other Misc. Adjustments" categories of
the EAC.

COYI'll)EN'I'IAl. DRAFI'-i'reputed 10/(i/2(lI I
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CBRI Shield Building Risl&

~ In addition to the CB& I issues contained in the EAC
provided by the Consortium, the EAC review team has
identified an omission that should be mentioned

Construction ol the Shield Buildin ~ presents an additional risk to the
Project.

Increasing the base labor hours I'or Shield l3uilding erection to the
original estimate quantities represents all increase of $ 14.9M to the
EAC at CH&I Services labor rates.

(:B'etlDL'NTIAI. IORAI''~Plepnrcd 10(dtatt la
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CBM Field Non-Manual

~ CB&1 projects an increase in FNM costs of $ 170M.
e EAC Team verified the EAC using the current CB&I FNM plan,

which is lean. The EAC Team does not anticipate that CB&I will
be able to comply with this plan.

~ CB&I currently receives a contract based mark-up of 1.70 for all
FNM labor costs. The Owner has verified on numerous
occasions that the mark-up CB&I actually incurs on FNM labor
costs is approximately 1.30.

~ EAC Team recommends a reduction in FNM mark-up for all
additional FNM costs above the original estimate using a 1.40
mark-up. This will result in an EAC reduction of approximately
$48M.

lm m



ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
406

of512

CBKI Acceleration

~ CB8.1 projects an increase of approximately $168M for
acceleration to meet the December 2018/2019 SCDs.

~ This cost is based on a limited night shiA of 340 Direct Craft, 100
Indirect Craft, and 60 I-NM. There is also an additional 100
FNM on day shiA to support the night shift.

~ The proposed September 2018/November 2019 schedule will
result in additional acceleration impacts, not yet quantified by the
Consortium.

~ EAC Team recommends $0 entitlement because the acceleration
is necessary due to Structural Module Delays.
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C88-I Woodlands Cuts

~ CBkl cut the EAC by $296M at a very high-level. How these
cuts will be realized has yet to be determined.

~ Under Target Price scheme, all actual costs are reimbursed.....

Woodlands Project Total
Adjustmant Adjustment Adjustment

Indirect a ~ (30 000) 'i~~~; (30,000)
FE Increase (163,500) (163,500)

i FNM Reduction (49,000) (49,000)
Project Adjustment 25,000 25,000

FNM (212,500) Ia~ ~25,000 4. (187,500)''
Direct Subcontracts IN) (19,300) J = - ~ ~ (19,300)
Distribs ~ s ease g) (37,000) Q ~ - ~(37,000),

Escalation (23,400) (23,400)

i OOMs (532) (532)
ProjectlCA 1,629 1,629

Other Costs - (22,303) - . — -

(22,303)'UNFII2l.RTIAl.

I)RAI'l — Fn.p&fry IO bl2lll I
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%VKC Schedule ImPact
0

~ WEC projects a delay in the schedule will cost $76M.

~ $64M of the $ 76M is due to increases in the GV subcontract cost.

EAC Team found several errors in this estimate reducing the

EAC impact to $35M. (WEC has been requested to revise the

EAC)
o $ 12M of the $76M is due to hotel load increases for Plant Start-

up and Licensing.

~ EAC Team recommends $0 entitlement because the delay is due

to Structural Module Delays.

GOtulll')EhITlrtL INAI.1''rctrarcd ltl'lrrsols
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Base Scope Refincmcnt

i K&PC Management -WEC has indicated that their 'best talent'pproach,in addition to CB&l on-site management, will add
WEC staff costs totaling approximately $22M.

~ WEC EPC Target work scope does not currently include this
function or cost.

~ EAC Team recommends $0 entitlement as this cost is due to
Consortium (CB&I) ineAiciencies.

~ Licensing-WEC projects an increase in the Licensing T&M costs
totaling $28M.

o EAC Team recommends $0 entitlement as this is Firm Price
work.

(.'ONr&l&l&TI« i. (Htnl:I - P~«wa& l««2«ll
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Regulatory Driven

~ Start-up and Testing -WEC projects an increase in CVAP and
FOAK testing of $23M. (Waiting on WEC Cost...)

~ EAC Team recommends all home office planning and procedure
development be removed from the EAC and considered Firm
price $ 11.5M. (Pending receipt of WEC Cost)
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O~rncr Challenges

~ The cost of unrealized savings projections that have been
included in the EAC by the Consortium will be reimbursed
under Target Price and T&M payment processes.

~ Much of the costs for Structural Module Delays and PF
Impacts have already been paid through Target Price payments.

~ When it is determined these or similar costs will not be paid by
the Owner, the process to ensure they are withheld from an
invoice will be a significant challenge. (Consortium may not
agree with the reductions).

COsaFII7[2 t'1 rid L)RAFl l'mpared llÃ6'f.'0l lh
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oa
tt&oueszxv couRT

To: JONES, RONALD A[RONALD.JONES@scana.corn]; WALKER, CARLETTE
L[CWALKER@scana.corn]; SMITH, ABNEY A JR[SASMITH(8)scana.corn]
Cc: BROWNE, KENNETH JEROME[KENNETH.BROWNEIS)scana.corn); KOCHEMS, KEVIN
R[KKOCHEMS@scana.corn]; WICKER, SHERI L[SWICKER@SCANA.COM); JOHNSON, SHIRLEY
S[SWJOHNSON@scana.corn]
From: Cherry, Marion
Sent; Mon 4/6/2015 4:36:07 PM
Subject: FW: VCS - NND - Target Cost
20150406- EPCATa et Cost 8 Pct Co DCL Charts. Ix

*"This is an EXTERNAL email. Please do not click on a link or open any attachments
unless you are confident it is from a trusted source.

Fyl

From: Crosby, Michael
Sent: Monday, April 06, 2015 4:30 PM

To: sbyrne@scana.corn
Cc: ARCHIE, 3EFFREY B; Cherry Madion; Cherry, Marion
Subject: VCS - NND - Target Cost

Steve,

As you know, Marion worked with Business and Finance to produce the following charts that were
discussed in the Executive Steering Committee meeting on Mar 6:

1. Direct Craft Productivity (EPC basis 1.0 ... EAC basis going forward 1.15)
2. Indirect to Direct Craft Labor Ratio (EPC basis 0.38 ... EAC basis going forward 0.39)
3. Field Non-Manual to Direct Craft Labor Ratio (EPC basis 0.51 . EAC basis going forward 0.53)
4. Percent Complete — Direct Craft Work

As follow-on to this effort a ... Total Target Cost chart . has been added to the package (see last slide
in attached file).

The new chart is a good visual aid which projects the (end-view) total target cost Impact of the
Consortium's poor management of productivity and labor ratios.

In the top left corner of the new chart ... a table is provided which summarizes the key inputs that
generate the total target cost curves.

The top row of the table (highlighted yellow) ... is an average of the actual numbers recorded on
the project over the 5 month period (Sep 2014 — jan 2015). @total target cost curve for this
data is not shown on the graph because it would be off the chart.

As you recall upon receiving the EAC (August 2014), the Consortium promised to self-correct and
drive productivity and the labor ratios back (closer) to the EPC basis.

Conlidcnvxi scnsh Rixl()zazsz
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Scenario 1 and 2 (curves} ... demonstrate how improvements to productivity factor and labor ratios
drive the curves down ... but still result in cumulative target costs that are significantly over budget.

Both the EAC and Entitlement curves ... demonstrate that to achieve the target costs pro)ected by the
EAC ... the Consortium must perform in accordance with numbers that closely track the contract basis.

Additional details on the new chart:

1. All numbers shown are at 10tyim

2. Baseline reference: Cumulative cost of $2,281M ... is the EPC contract based on the July
2012 settlement totaling $1,936M escalated.

3. Entitlement curve: Cumulative cost of 5358M above the baseline ... is the EAC Design
Finalization and Change Orders minus LDS with escalation added. For SCE&G at SSvrs ... this is
the $72M (design finalization) and 556M (change orders} filed in the current PSC petition.

4. EAC curve: Cumulative cost of $1,156M above the baseline ... is the total EAC cost (target
only} with escalation.

I understand from the attorneys'onference call last Monday (Mar 30) - the group recommended it
was probably time to reconvene the larger group including the CEOs. When this meeting is
scheduled, I think it would be a good idea to include productivity, labor ratios, and these charts as
part of that discussion.

If you have time to review ... maybe we can discuss tomorrow after our meeting.

Thanks,
Michael

Confiden5ality koficer
This message is intended exclusively for Ihe individual or enfity lo which il is addressed. This communicahon may contain intonnation

that is proprietary, privileged, confrdense l or otherwise legally exempt from disclosure. If you am not am named addressee, you sre not
authorize to read, print retain, copy or disseminate this message or any part o(it. It you have received dus message in enor, please
noafy 5w sender hnmertiately ether by phone or reply to this ecnafi, end de!ele afi copies ot this message.

Confidcntial SCAkA RPOOZO79f
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Target Cost - 56154M over EAC basis In 5 months follocving receint of EAC
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Percent Complete - Direct Craft Work
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Message

From: ARCHIE, JEFFREY B I/O=SCANA/OUMDLUMBIA/CN=RECIPIENTS/CN=JARCHIEI

Sent: 4/7/2015 10:31:30 AM

To: I cloud Iieffarchieaiicloud.coml
Subject: Fw: VCS - NND - Target Cost
Anachments: 2015 04 06- EpcA Target cost & pet comp Dct charts.pptx

Sent from my BlackBerry 10 smartphone on the Verizon Wireless 4G LTE network.

From: Crosby, Michael (michael.crosbyosanteecooper.corn)
Sent: Monday, April 6, 2015 4:29 PM

To: BYRNE, STEPHEN A
Cc: ARCHIE, 3EFFREY B; CHERRY, WILUAM; Cherry, Marion
Subject: VCS - NND - Target Cost

This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are
confident it is from a trusted source.

Steve,

As you know, Marion worked with Business and Finance to produce the following charts that were discussed in the
Executive Steering Committee meeting on Mar 6:

1. Direct Craft Productivity (EPC basis 1.0 ... EAC basis going forward 1.15)
2. Indirect to Direct Craft Labor Ratio (EPC basis 0.38 ... EAC basis going forward D.39}
3. Field Non-Manual to Direct Craft Labor Ratio (EPC basis 0.51 ... EAC basis going forward 0.53}
4. Percent Complete — Direct Craft Work

As follow-on to this effort a ... Total Target Cost chart ... has been added to the package (see last slide in attached file),

The new chart is a good visual aid which projects the (end-view) total target cost impact of the Consortium's poor
management of productivity and labor ratios.

In the top left corner of the new chart ... a table is provided which summarizes the key inputs that generate the total
target cost curves.

The top row of the table {highlighted yellow) ... is an average of the actual numbers recorded on the project over
the 5 month period (Sep 2014- Jan 2015). A total target cost curve for this data is not shown on the graph because
it would be off the chart.

As you recall upon receiving the EAC {August 2014), the Consortium promised to self-correct and drive productivity and
the labor ratios back (closerj to the EpC basis.

Scenario 1 and 2 {curves) ... demonstrate how improvements to productivity factor and labor ratios drive the curves
down ... but still result in cumulative target costs that are significantly over budget.

Both the EAC and Entitlement curves ... demonstrate that to achieve the target costs projected by the EAC ... the
Consortium must perform in accordance with numbers that closely track the contract basis.

CONFIDENTIAL SCANA RP0954157
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Additional details on the new chart:

1. All numbers shown are at 100%.
2. Baseline reference: Cumulative cost of $2,281M ... is the EPC contract based on the July 2012 settlement

totaling $1,936M escalated.
3. Entitlement curve: Cumulative cost of $358M above the baseline ... is the EAC Design Finalization and Change

Orders minus IDs with escalation added. For SCE&6 at 55% ... this is the 572M (design finalization) and 556M
(change orders) filed in the current PSC petition.

4. EAC curve: Cumulative cost of $ 1,156M above the baseline ... is the total EAC cost (target only) with escalation.

~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ e ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~

I understand from the attorneys'onference call last Monday (Mar 30) - the group recommended it was probably time
to reconvene the larger group induding the CEOs. When this meeting is scheduled, I think it would be a good idea to
include productivity, labor ratios, and these charts as part of that discussion.

If you have time to review ... maybe we can discuss tomorrow after our meeting.

Thanks,
Michael

Conrrd anti ality ttofice:
This message is intended exclusively for Ihe individual or entity lo which it is addressed. This communication may contain informagon that is proprietary,
privileged, confidential or otherwise legally exempt from disclosure. If you are not Ihe named addressee, you are rml authorized to read. print. retain,
copy or disseminate this message or any part of it. It you have received this message in enor, please notify the sender immediately either by phone or
reply to this e-mail, and delete all copies of this message.

CONFIDENTIAL SCANA RP0954158
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To: WALKER, CARLETTE L[CWALKER@scana.corn[
Cc: KOCHEMS, KEVIN R[KKOCHEMSIIscana.corn[; BROWNE, KENNETH
JEROME[KENNETH.BROWNE@scana.corn]
From: WICKER, SHERI L
Sent: Tue 5/5/2015 5:09:38 PM
Subject EAC Docs
EAC Review Team Action Items Final 11- 1-14 xlsx
Co of EAC Validation Re ort - Ma 2015 docx

,S/teri L iFicker
SCEi% Ci /Vere Enc/enr Project
.'VAD Finance
Te/ 8//3-9J1-9825 (v89S253

Coulidcuuai SCAxh Rleuslttf
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VC Summer Units 25 3 2014EACAnal sis and Discussion of Cost Chan es

Report prepared by Owner's EAC Review and Validation Team

Ken Browne-NND B&F

Margaret Felkel — NND Bg F

Kevin Kochems- NND B&F

Sheri Wicker — NND B&F

Kyle Young — NND Construction

This report was prepared based upon an analysis of the revised EPC Project Estimate at Completion

(EAC) for Target and T&M cost categories as prepared by the EPC Consortium and presented to the
Owner on August 29, 2014. Subsequent to the Consortium presentation the Owner's EAC Review Team

convened and conducted a detailed review of the data as presented and as provided at later dates as

requested to support the original presentation. Several subsequent meetings were conducted with

various members of the Consortium team to review the additional data and discuss the estimate. This

report was prepared based on use of the December 2018/December 2019 Substantial Completion Dates

for Units 2 & 3 respectively.

Discussion of the EAC Details

(In the order presented on the Client Summary Sheet)

1.0 2007 's Sch CO-16 PSC A roved
This column provides the cost basis for Target and I&M costs for both CB&l and WEC as it

existed in the Consortium budget at the execution of the CO-16 "Settlement Agreement" (July

2012), with the exception of "Deviations" for identified Consortium Contingency usage prior to
that time. This budget included an EPC Target Price Consortium Contingency of approximately

$130 Million. The total EPC Consortium budget for Target Price was $1,935,976,000 and for

T&M Price was $302,748,000.

i.e ~ini tc.e.
This column provides the cost estimate for site layout modifications requested by the Owner

related to re-defined security requirements. This is an "Owner -Directed" Change and the
Consortium is entitled to 100% of the actual cost. It should be noted that in addition to the
Target and T&M costs indicated in the EAC, there are additional Firm Price cost impacts which

are not included in the EAC. At the time of EAC submittal, this Change Order had not been
submitted and the estimated Target Price cost is $20,465,000 and the estimated Tg M cost is

$36,000 (Excluding Ca&I 6&A and Profit to be added later in the EAC template). Subsequent to
submittal of the EAC, revised prices for the Change Order were submitted and the total Target
Price impact of the Site Layout Changes has increased to $36,000,000 with $43,000 T&M and an

additional Firm Price impact of $21,000,000. All costs presented are in 2007 $'s. The EAC

analysis spreadsheet has been updated to reflect this additional cost.

EAC Validation Report Page 1
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There is no WEC cost impact from this Change.

3.0 ~03 3 t 0.0.
This column provides the cost estimate for additional Cyber Secudity provisions required for VCS

Units 2 &3 due to Regulatory Changes by the US NRC. Due to the uncertainty surrounding the
Cyber Security Change Order, all costs are included in the T&M Price category by the
Consortium. The Owner continues to negotiate the work scope included in this Change and
monitor the costs of this work evolution. Subsequent to the EAC submittal, the projected T&M

cost impact to CB&l is $10,030,582 and 524,180,500 to WEC (including G&A and Profit to each
Consortium party}. Both parties are entitled to full compensation for the performance of the
negotiated scope at EPC controlled T&M rates, as this Change is related to a "Change in Law." In

addition to the amounts listed above, there will be further costs associated with Vendor Change
Order T&M work. These costs are not included in the current T&M proposal as the work is

dependent on a number of estimates and assumptions that are unknown at this time. The

Consortium will invoice these costs to the Owner via separate change orders as they are
identified and incurred. For the purposes of this EAC review, the Owner has estimated
$7,500,000 for the total sum of the Vendor Change Orders. However, it should be noted that
this is a broad estimate and that the total cost could be much higher or lower. Although these
costs were not included in the EAC by the Consortium, the Owner believes that the Consortium
is entitled to the total amount.

4.0 ~tit Ct
This column addresses the additional CB&l craft labor costs associated with commodity quantity
changes that have been identified since the original estimate was developed and incorporated
in approved "Deviations". These quantity changes are the result of design change/refinement
and site specific issues. The costs of all commodities are included in the Firm Price and are not
included here. In addition, CB&l has used this column to shift categodies for two specific work
scopes {Shield Building Erection and HVAC) from self performed to sub-contract. This is

represented by the 557,575,000 included in the Direct Subcontracts line. Corresponding
reductions are included in the Unit 2 and Unit 3 Direct labor costs, but they can't be identified
in the summary sheet. The Owner agrees that the Consortium is entitled to 100M of this cost
through the normal Target Price billing. The EAC total is unchanged at SB7,346,000+ G&A and
Profit and Entitlement is the same amount.

3.0 C~ftt 0 Ct t

This column accounts for the lack of productivity and additional labor costs within the Direct
Craft category. The original budget assumed a PF of 1.00. This column takes the PF to an overall
1.19, using a 1.15 To-Go PF. As of 12/2/14 (for reporting period through October 2014), the
productivity Factor (pF) for the project to date was 1.49. In the four subsequent months since
receipt of the EAC, the ITD PF has increased steadily from 1.45 to the current value, due to
monthly values of 1.97 for August, 1.95 for September, 1.91 for October and 2.48 for November.

EAC Validation Report Page 2
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In Its EAC, the Consortium assumed that the project would reach a goal PF of 1.1S within 6

months. This does not appear to be achievable. The Owner does not believe the assumed To-

Go PF of 1.1S is achievable with the current CB&l organization, so the EACH Review Team

recalculated the cost with a PF factor of 1 40 ToGo. This resulted in the Owner's EAC estimate
increasing 5167,461,000 for Direct Craft labor. However, the Owner believes that CB&l should

only be entitled to recovery of a reasonable PF, like the one assumed in the EAC (1.19). The

Owner therefore does not think CB&l is entitled to any additional costs beyond their estimate of

$81,763,000.

I.~ ~Sh d I I t

This EAC category is comprised of Target and Time & Materials increases for both CB&l and
Westinghouse due to delays associated with Structural Modules and Westinghouse Design

Engineering issues that result in new Commercial Operation Dates (COD's). The EAC Review

Team recommends $0 of increased entitlement for these Target and Time 8 Materials costs.
The Owner has already agreed to increased costs for Structural Module Delays in proposed
Change Order 16 and the associated interim Letter Agreement. Delays due to design engineering
issues are the responsibility of Westinghouse.
~CB&l t

CB&l includes increased costs for Indirect Construction Labor, FNM Labor and associated FNM

expenses for hotel load, Distffbutables and Fuel associated with Construction Equipment. All

increased costs are due to the schedule delays associated with Structural Modules and
Westinghouse Design Engineering issues. Based on CB&l's estimating methodology, the EAC

Review Team believes these costs are inflated. An example of these inflated costs was the
methodology used for distffbutables whereby CBB I did not look at what was previously spent on

distributables but used a "forward looking" estimate of distributable expenses and may include

some Firm Price distributables (Change Order gg) such as construction equipment and office

supplies and equipment.

CB&i includes increased costs for scaffolding craft and FNM labor and used a factor applied to
Target scope indirect labor to determine the estimate for craft labor. CB&l also increased its

estimate for one Field Non Manual Supervision Employee for hotel load associated with the
Schedule Impact. CB&I increased its estimate for distdbutables for additional scaffolding

materials. The EAC Review Team questioned CB&I as to why Scaffolding costs would increase
due to the Schedule Impact of Structural Module Delays. The explanation given was not
sufficient to support an increase in scaffolding costs related to a Schedule Delay.

W~ti h T ts

Westinghouse includes increased costs associated with its subcontract with CB&l Services for
the Containment Vessel Fabrication and Assembly. The EAC Review Team evaluated the
estimate documentation provided by CB&l Services to Westinghouse and found erroneous
assumptions and mathematical errors. Westinghouse stated that CB&l Services has retracted

EAC Validation Report Page 3
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this estimate pending additional information and that a new estimate will not be given to the
Owner for review with the EAC. Based on a review of the documents provided by CB&l Services
to Westinghouse, Cgg I Services'pdated estimate includes charges for professional/supervision
hotel load for 16 months for what CB&l Services considers a delay related to the Containment
Vessel Fabrication and Assembly Schedule {mostly due to Westinghouse design issues/changes)
plus the COD Schedule Impact Delay.

Westin house Time & Materials
Westinghouse includes increased costs for hotel load for professionals working on Licensing and
Startup related to the Schedule Impact and new COD's.

7.0 Base Scope Refinement

This EAC category is comprised of Target and Time & Materials increases for Westinghouse due
to refinement in Base Scope tasks. The increase in Target costs are associated with

Westinghouse EPC Management for CBB I Construction Support and an increase in base scope
associated with changes in the estimate from CB&l Services for Containment Vessel Fabrication

and Assembly. The increase in Time & Materials costs are associated with additional base scope
changes for Plant Startup and Testing netted against an estimated decrease for Import Duties

associated with equipment.
~Wti t T 0

Increased cost estimates associated with EPC Management for CB&l Construction Support are
due to Consortium's decision to apply a best talent/best athlete approach of using

Westinghouse Management Personnel {an approximate staff of twelve managers) to
supplement CB&l Construction Management. This base scope of work was never previously
included in Westinghouse's Target work scope. The EAC Review Team recommends SO

entitlement, since these costs are directly related to the incompetency of CB&l's construction
management staff.

Increased cost estimates due to changes in the CB&l Services Subcontract for the Fabrication

and Assembly of the Containment Vessel have been reviewed by the Owner and increased costs
are entitled due to change orders between Westinghouse and CBS I Services for this Target Price

Work Scope.

Westin house Time & Materials

Increased cost estimates associated with Plant Startup and Testing are due to Westinghouse's

completion of a resource loaded Plant Startup and Test Schedule. The Owner's Operational

Readiness Staff reviewed this schedule with Westinghouse and agrees that increased costs may

be entitled. The EAC Review Team recommends that any additional costs in this base scope
refinement be paid at Westinghouse Base Scope Labor Rates per EPC Table 6-1 because this is

not new work scope.

Increased cost estimates due to changes in licensing base scope is the result of an increased
workload for Westinghouse to support its licensing efforts. Upon review of this estimate, the

EAC Validation Report Page 4
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EAC Review Team discovered that Westinghouse is attempting to recover Firm Price Ucensing

Work 5cope through T&M Work pricing. The EPC Contract specifically states that the
Consortium must provide the Owner with a "Licensed Plant" and much of this estimated
additional work is included in Westinghouse's Firm Price Work Scope. Comments from the
Owner's Licensing Manager include statements that there has only been one Owner directed

LAR (Licensing Amendment Request) and all other E&DCR's and IAR's are due to Westinghouse
changes/issues. The Owner has experienced increased costs due to additional licensing support
staff and NRC fees to review Westinghouse's licensing changes. The EAC Review Team

recommends $0 entitlement for the increased costs above the original T&M Licensing Allowance

and suggests seeking recovery from Westinghouse for the increase in Owner's costs associated
with these changes.

Decreased cost estimates due to changes in Import Duties are directly associated with the
decrease in duties associated with the Federal Government's Korean Free Trade Agreement.
The EAC Review Team agrees that the Owner has already seen a decrease in import duties
associated with equipment from South Korea. Although the Owner cannot verify Firm Price

costs used to compute Import Duties it is assumed that this $15 million decrease is a reasonable
estimate and agrees to deduct from the EAC.

8.0 Regulatory Driven

This column addresses Westinghouse costs associated with changes that are regulatory in

nature as identified by the Consortium. The three scopes included are: Plant Startup & Testing,

ITAAC Maintenance, and the Affordable Care Act. Both of the estimates for ITAAC Maintenance

($2,623,837) and the Affordable Care Act ($4,502,868) appear reasonable and the Owner
believes the Consortium is entitled to these costs per regulatory changes enacted since the EPC

Agreement was signed in 2008, For Plant Startup & Testing, the Consortium has identified

$30,000,000 in regulatory driven changes, which includes costs for CVAP, FPOT, F3POT and hotel
load costs. The Owner does not believe that all of the costs included in this estimate are
appropriately identified by the Consortium as new scope per regulatory changes. Costs that
should not be contained in this estimate include any and all costs identified as Firm Price by the
Owner such as Home Office Program Managers.

9.0 Contingency/Risk Evaluation

~CBLI T 1

This EAC category is comprised of increased CB&l Target costs for Contingency based on 11SS of
the ETC (Estimate-To-Completion). The EAC Review Team recommends $0 entitlement since
CB&l's Contingency account has been restored for the inclusion of previous contingency usage
in the "Quantity Changes" and "Other Miscellaneous Adjustments" categories of the EAC and
this restores the Consortium to a Target Price Contingency of 5123M, which is approximately 65S

of the remaining ETC.

10.0 Other Misc. Adjustments

EAC Validation Report Page 5
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This column provides the projected cost impacts of identified changes that have not been
incorporated into deviations by CB&l. In addition to cost changes due to design completion and
refinement, included in this category are cost impacts due to other issues such as the delayed
completion of the Nl base mat due to design changes in the reinforcing bars. Cost Impacts such
as this which are the responsibility of the Consortium are recognized, but are not included in the
"entitlement" for CB&l. Some of the supporting information for these costs included interviews
with CB&l personnel. CB&l was unable to substantiate the total costs for this EAC category.

11.0

This column provides the cost estimate for additional FNM employees required to complete the
project. CB&I provided details to support the cost included in the EAC. The Owner was able to
vedfy the EAC amount, and determined it is reasonable only if CB&l conforms to the staffing
plan as provided to the EAC Review Team. In addition to the staffing plan provided to the EAC

Team, CB&l has provided a curve with limited data to indicate FNM staffing plan for site facilities
and resource planning purposes. The FTE quantities reflected in the curve appear to be
substantially higher than the detailed plan provided (20%+). Following the curve vs. the plan will

result in a signigcant impact to the FNM cost.

Using the detail provided by CB&l, the Owner made additional adjustments to the estimated
costs to complete the project by 1) applying actual pay rates and 2) extended the time
employees were on-site to a more reasonable date (ex. Project Accounting). This analysis
resulted in the base scope FNM estimate of $179M (Excluding 6&A and Profit to each
Consortium party to be added later in the EAC template). CB&I would only be entitled to $146M
of these costs due to the fact that FNM costs have a factor of 1.70 added to them to cover
administrative expenses. The Owner has been told that the actual factor experience by CB8 I is

approximately 1.3-1.4. Therefore, the Owner should only pay a 1.4 markup on any FNM

expense incurred in excess of the amount originally budgeted.

12.0 Acceleration

This column contains an estimate for the increase in project cost due to acceleration to meet
the December 2018/2019 SCDs. The Consortium has identified approximately $171M for both
Target and T&M costs. Of this $171M, $7.SM was incorrectly included as Target Price for FNM

Living Allowances and/or Relocation expenses. These costs should be Firm Price. The majority of
the acceleration costs are due to the introduction of a limited night shift of 340 Direct Craft, 100
Indirect Craft, and 60 FNM employees. There are also an additional 100 FNM added to the day
shift to support the new night shift. The Owner does not believe the Consortium is entitled to
any of the $171M of acceleration costs as the acceleration is necessary due to Structural Module
Delays.

13.0 Total EAC

Through various discussions with the Consortium the Owner understands the methodology used
by the Consortium to estimate these costs. For the majority of these costs, a fairly

EAC Validation Report Page 6
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judgmental/subjective approach was used rather than a formulaic methodology. As such, the
EAC Review Team would be challenged to reproduce these costs if requested. When viewed as

a rough order of magnitude this estimate appears to be a reasonable attempt at establishing the
minimum Target Price and TLM Price to be expected for completion of the project.

The EAC Review Team believes it has a reasonable understanding of the majority of the costs
presented by the Consortium. However, understanding does not equate to agreement of the
costs. There were several action items that the Owner did not receive complete answers for but
deferred further discussion due to materiality.

EAC Validation Report Page 7
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I DIRECT TESTLXIONY OF

STEPHEiV A. BYRNE

ON BEHALF OF

4 SOUTH CAROLPiNA ELECTRIC & GAS COi&IPANY

DOCKET NO. 2015-f03-E

6 Q. I'LFASE STATE YOUR NAME, BUSINESS Al)DRESS, AiVD

7 POSITION.

My name is Stephen A. Byrne and my business address is 220

9 Operation Way. Cayce, South Carolina. I am Prcsidcnt lor Generation and

10 Transmission of South Carolina Electric & Gas Company ("SCE&G" or the

ll "Company" ).

12 Q. DESCRIBE YOUR EDUCATIONAL BACKGROUiVD AND

13 BUSPNESS EXPERIENCE.

14 A.

15

17

20

21

'22

I have a Chemical Engineering degree I'rom Wayne State University.

Aller graduation, I started my nuclear career working Ibr the Toledo L'dison

Company at the 13avis-Besse Nuclear I'lant. I was granted a Senior Reactor

Operator License by the Nuclear Regulatory Commission ("NRC") in 1987.

From 1984 to 1995, I held the positions ol'Shift Tcchnical Advisor, Control

Room Supervisor, Shiff Manager, Llectrical Maintenance Supcrintcndent,

Instrument and Controls Maintenance Supcrintcndcnt, and Operations

lvfanagcr. I began working lor SCE&G in 1995 as thc Plant Manager at the

V.C. Summer plant. Thereafter, I was promoted to Vice I'resident and
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1 Chief Nuclear Officer. In 2004, I was promoted to the position of Senior

2 Vice.President for Generation, Nuclear and Fossil Hydro. I was promoted

3 to the position of Executive Vice President for Generation in 2008 and to

4 Executive Vice President for Generation and Transmission in early 2011. I

5 was promoted to President for Generation and Transmission and Chief

6 Operating Officer of SCE&G in 2012.

7 Q. WHAT ARE YOUR DUTIES WITH SCE&G?

8 A. As President of Generation and Transmission and Chief Operating

9 Officer for SCE&G, I am in charge of overseeing the generation and

10 transmission of electricity for the Company. I also oversee all nuclear

ll operations. Included in my area of responsibility is the New Nuclear

12 Deployment ("NND") project in which Westinghouse Electric Company,

13 LLC ("WEC") and Chicago Bridge & Iron ("CB&l") (collectively

14 "WEC/CB&I") are constructing two Westinghouse AP1000 nuclear

15 generating units in Jenkinsville, South Carolina, (the "Units" ) that are

16 jointly owned by SCE&G and South Carolina Public Service Authority

17 ("San tee Cooper").

18 Q. HAVE YOU EVER TESTIFIED BEFORE THIS COMMISSION?

19 A. Yes. I have testified before the Public Service Commission of South

20 Carolina {the "Commission") in several past proceedings.

21 Q. WHAT IS THE PURPOSE OF YOUR TESTIMONY?
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The purpose of my testimony is to discuss the current status of

2 construction of the new nuclear Units; the new construction schedule

3 proposed here which is based on the revised, fully-integrated construction

4 schedule provided to SCE&G by WEC/CB&I in the third quarter of 2014

5 (the "Revised, Fully-Integrated Construction Schedule"); the changes in

6 commercial operations dates for the Units; the updates in cost forecasts;

7 and the operational, contractual and other matters related to the updates to

8 the cost and construction schedules proposed in this proceeding. This

9 testimony is also submitted in satisfaction of the requirement imposed by

10 the Commission in Order 2009-104(A) that the Company provides annual

Il status reports concerning its progress in constructing the Units.

12 PROJECTUPDATE

13 Q. PLEASE PROVIDE AN OVERVIEW OF THE PROJECT STATUS.

14 A.

15

16

17

18

19

20

21

22

Concerning current status, the project is passing through an

important time of transition related to the risks and challenges that will

define our efforts going forward. When we began the project, the most

important risks were related to first-of-a-kind nuclear construction

activities. This project is one of two new nuclear construction projects to

be initiated in the United States since the l970s. It is being licensed by the

NRC under an entirely new regulatory &amework contained in 10 C.F.R.

Part 52. In the early stages of the project, you would have expected risks to

reflect that first-of-a-kind nature of the undertaking.
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Today, we still face substantial risks and challenges in completing

2 the project. But many of the uncertainties related to first-of-a-kind

3 activities have been resolved or substantially mitigated. While

4 unanticipated problems are always possible, the challenge of completing

5 the Units is now shifting away Irom first-of-a-kind activities where major

6 new design, performance, fabrication or regulatory challenges predominate.

7 Today, execution risks related to construction, fabrication and acceptance

8 testing are at the forelront. These tasks pose important challenges, and the

9 challenges are commensurate in scale and complexity with the scale and

10 complexity of this project. But qualitatively, these challenges are not that

11 different Irom the challenges encountered in other major generation

12 projects. It is a sign of the progression of the project that execution risks

13 related to construction, fabrication and testing risks increasingly define the

14 project rather than the first-of-a-kind nuclear project risks. Reaching this

15 point represents an important milestone in our progress toward completion.

16 Q. COULD YOU PLEASE ELABORATE ON THE PROJECT"S RISKS

17 AND CHALLENGES AS THEY CURRENTLY STAND?

18 A. Much of the change in the risk profile of the project has to do with

19

20

21

22

the major risk factors that are being wholly or partially mitigated. For

example, in the 2008 BLRA Combined Application, we identified 19 major

permits, certifications or categories of permits that were required to

construct the Units. See Combined Application in Docket No. 2008-196-E
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I at Exhibit J, Chart B. Eighteen of the 19 have now been issued and one was

2 determined not to be neederL Receipt of these permits represents the

3 successful resolution ofa major risk factor for this project.

4 Q. COULD YOU OUTLINE SOME OF THE KEY LICENSES,

5 PERMITS AND CERTIFICATIONS THAT THE PROJECT HAS

6 RECEIVED TO DATE?

7 A. Yes. We have now received:

10

12

13

14

15

18

20

21

1. The Combined Operating Licenses ("COLs") for the two Units

that were issued by the NRC under 10 C.F.R. Part 52;

2. Amendments to the Design Control Documents ("DCDs") for

the AP1000 Units through DCD Revision 19 that were approved by the

NRC to incorporate design enhancements to the Units;

3. A Clean Water Act Section 404 permit that was issued by the

Army Corps of Engineers related to work in on-site wetlands;

4. Several permits associated with use of Lake Monticello as a

source of cooling water and potable water for the project that were issued

by the Federal Energy Regulatory Commission ("FERC");

5. A Clean Water Act Section 401 Water Quality Certification and

an Environmental Impact Statement issued under the National

Environmental Policy Act ("NEPA") for the project, including associated

transmission projects, to support other federal permits;
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6. Multiple construction and storm-water permits that were issued

2 by the South Carolina Department of Health and Environmental Control

3 ("DHEC");

7. Several National Pollutant Discharge Elimination System

5 ("NPDES") permits associated with the on-site waste water treatment plant

6 and discharge of blow-down water lrom the Units'ooling system that

7 were issued by DHEC; and

8. Certificates under the Utility Facility Siting and Environmental

9 Protection Act that were issued by this Commission for the construction of

10 305 circuit miles of new or reconfigured 230 kV transmission lines to

ll deliver power from the project to our customers.

12 Q. WHAT OTHER RISK FACTORS HAVE BEEN REDUCED OR

13 AMELIORATED?

14 A. Let me review where we stand on several of the key risk factors

15

16

17

18

19

20

21

including those that were identified when we came before the Commission

in 2008 in the first BLRA proceeding.

l. Financial Risk. In 2008, we identified a key risk factor for

the pmject to be uncertainties as to whether financial markets would

support SCE&G in raising the capital needed to support construction. As

Mr. Marsh's testiinony demonstrates, SCE8rG has successfully met this

challenge thus far. The financial markets have developed confidence in the

BLRA largely because ORS and the Commission have applied that statute
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10

in a fair and consistent way. Because of that confidence, to date markets

have been comfortable providing capital to the project on reasonable terms,

even in times of generally unfavorable market conditions. However, as

Kevin Marsh indicates, our May 2015 bond issuance indicates that markets

appear to be more concerned about regulatory risk than they have been in

the past. Nonetheless, we believe that if regulatory conditions remain

stable and consistent, financial markets will continue to support the pmject

through to coinpletion.

2. Major Equipment. The design and fabrication of major

equipment for the AP1000 Units was an important risk factor for the project

when we began. As we stated in 2008:

12

13

14

15

16

17

l8
19

20
2I
22
23
24

25

26

27

28

Quality controls and manufacturing standards for components for
nuclear plants are very stringent and the processes involved may
place unique demands on component manufacturers. It is
possible that manufacturers of unique components (e.g., steam
generators and pump assemblies or other large components or
modules used in the Units) and manufacturers of other sensitive
coinponents may encounter problems with their manufacturing
processes or in meeting quality contml standards. Many of the
very largest components and forging used in the Units can only
be produced at a limited number of foundries or other facilities
worldwide. Any difficulties that these foundries or other
facilities encounter in meeting fabrication schedules or quality
standards may cause schedule or price issues for the Units.

Combined Application in Docket No. 2008-196-E at Exhibit 7, page 7.

The first-of-a-kind risks associated with major equipment fabrication

have now largely been mitigated. All of the major equipment for an

API000 unit has been fabricated at least once and in some cases two or
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l2

13

l4

15

l6

17

18

19

20

22

more times. More than a third of the major equipment for Unit 3, or five

out of the thirteen components, have arrived on site. All of the major

equipment for Unit 2 has been received on site except three of the thirteen

components. In this regard,

a. The Passive Residual Heat Removal Heat Exchanger

{"PRHR") while fabricated has been returned to Italy for installation

of a Supplemental Restraint Bar to improve its performance and

durability.

b. As of May 2015, the Reactor Coolant Pumps ("RCPs")

for the AP1000 were successfully undergoing engineering and

endurance testing with redesigned bearings. Previous endurance

tests indicated a potential problem with the performance of the

RCPs'earings.

c. Squib Valves are important parts of the passive safety

features of the AP1000 Units. Prior performance testing of the Squib

Valves had shown problems with certain seals. Those seals have

been redesigned and as of May 2015 the redesigned valves were

undergoing testing and performing satisfactorily.

3. Shipping. The construction of the Units is supported by a

global supply chain. Several ultra-large and ultra-heavy components of the

Units are fabricated in Asia and Europe. In 2008, we identified important

risks related to shipping these components safely and without delay to the
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10

site. To date, there have been no disruptions or losses due to shipping. The

Deaerators, which were approximately 148 feet in length and weighed in

excess of 300 tons, have been successfully delivered to the site. Delivery

of this equipment was the project's most difficult and complex shipping

challenge and was met without loss or delay, or any disruption to the

construction plan. The Deaerators were shipped by sea to the Port of

Charleston and then by barge to a Santee Cooper dock facility on Lake

Marion. From there they were taken on special trailers to the site.

4. Design Finalization. Design finalization has been an

important risk factor for the pmject since its inception. As we stated in

2008,

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

Under the current NRC licensing approach, there is engineering
work related to the Units that will not be coinpleted until after the
COL is issued. Any engineering or design changes that arise out of
that work, or the engineering or design changes required to address
problems that arise once construction is underway, are potential risks
which could impact cost schedules and construction schedules for
the Units.

Combined Application in Docket No. 2008-196-E at Exhibit I, page 6.

The most challenging aspect of design finalization of the API000

Units is finalization of the Nuclear Island ("NI"). The NI includes the

Shield Building and containment vessel which house the reactor, steam-

generators, refueling equipment and passive safety components of the

Units, and the Auxiliary Building, which houses other nuclear components

of the plant. Design delay and design changes related to the Nl have been a
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12

l3

14

15

l6

17

l8

l9

20

21

22

major source of delay in the project to date and have contributed to delay in

submodule production. As of May 2015, design finalization for the M was

approaching completion, indicating that risks associated with this aspect of

the project are being mitigated.

A related development that has reduced risks due to design

finalization has been the NRC's successful impleinentation of the

Preliminary Amendment Request ("PAR") process. The License

Amendment Request ("LAR") process, which has been in place for some

time, allows SCE&G to obtain license amendinents when needed to address

changes in design documents. These changes arise lrom finalization of

design, constructability issues identified in the field, and similar matters.

Processing a certain number of LARs is a necessary and expected part of a

construction project involving an NRC licensed facility.

The PAR process was developed less than five years ago to support

new nuclear construction. A PAR requires the NRC staff to issue a "notice

of no objection" and allows construction work to proceed at the applicant's

risk pending issuance of a LAR. We have used the PAR process in several

cases to mitigate potential delay in the project. The NRC's successful

implementation of the PAR process has been very helpful in mitigating

design finalization risk.

5. Hiriug, Training and Retention of Operating Staff.

Another very important risk factor that has been highlighted since the

10
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beginning of the project was the possible "[i]nability [of SCE&G] to hire

sufficient qualified people to operate the plants." See Combined

Application, Docket No. 2008-196-E, at Exhibit J, Chart A. Without a

sufficient team of licensed operators and other staff to operate the Units,

initial fuel load would be prohibited and the project would come to a halt.

To support initial fuel load, the team must be large enough to staff all

necessary positions at the Units around the clock seven days a week with

provisions for training and development time and personal and sick leave.

Each Unit requires no less than three Senior Reactor Operators ("SROs")

and two Reactor Operators ("ROs") to be on duty at all times. Training as a

licensed reactor operator takes between 3-7 years depending on the level of

nuclear experience that the candidate brings to the job. Because the

AP1000 is a new design, there is no pool of trained and licensed AP1000

reactor operators and other personnel potentially available to fill gaps in

SCE&G's ranks.

As the Commission is aware liom past proceedings, SCE&G's

concerns about this staffing issue grew as the project progressed and

concerns about the difficulty in finding qualified candidates for training as

reactor operators and other skilled positions came into focus. With support

fiom the Commission and ORS, SCE&G redoubled its efforts and

expanded its hiring targets to allow for greater rates of attrition. See Order

2012-884 at pp. 47-48. We currently have a group of 60 well-qualified
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licensed reactor operator candidates in training and a similarly sufficient

number of candidates in training for other technical positions. Training is

proceeding well and to date retention has been good. As things stand

today, the risk factor related to hiring the staff for the Units when

constructed has largely been mitigated. As described below, risk factors

remain related to completing the licensing of our staff and maintaining our

current retention rates.

10

12

13

14

15

16

17

18

19

20

21

6. Hiring, Training and Retention of Construction Labor.

Another significant risk factor which was recognized when the project

began is that WEC/CB&I might potentially be unable to recruit, train and

retain a sufficient work force to support construction activities on-site. As

we reported to the Commission in 2008, "staffing risks for the Units

include both the possible shortage of required workers, which could impact

both schedule and cost, and the risk that bidding for the available work

force will raise labor costs to levels higher than anticipated." Combined

Application in Docket No. 2008-196-E at Exhibit J, page 9. A construction

work force of approximately 3,500 WEC/CB&I and subcontractor

personnel have been recruited, hired and trained and is working on site. To

date, the contractors have been able to staff the project, but we continue to

monitor the effect of an improving economy, and increasing labor demand

on their ability to do so.

12
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7. Site Conditions. Every construction site has the potential to

conceal soil, rock, hydrological or other conditions that can impede or halt

construction. Discovering and dealing with those conditions is an

important part of the initial stage of any construction project. The

construction project for the Units is now past this site discovery stage.

Excavation, grading, mapping of subsurface rock, and other site preparation

work are complete for the nuclear Units. The most significant issue that

came to light in this work was related to a depression in the bedrock

underlying Unit 2. It was resolved with the installation of concrete fill. As

we stand today, site discovery risk has largely been resolved.

8, Transmission. The design, routing and permitting of

transmission facilities was another important risk factor in the early stages

of the project. As the Conunission is aware, the siting plan and schedule for

constructing the transmission assets required to support the Units was

disrupted when the Corps of Engineers, at the insistence of the

Environmental Protection Agency, decided to change its position related to

the acceptability of assessing potential transmission-related environmental

impacts based on a macro-corridor approach, See Order No. 2012-884 at

19 40-41.

20

21

22

ln response to this challenge, SCE&G accelerated the siting of

transmission by placing all but approximately 6 miles of transmission lines

in or adjacent to existing rights of way. As of May 2015, all necessary

13
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transmission lines and off-site substations have now been sited and either

are completed or are under construction. In addition, the new Unit 2 &. 3

switchyard located on the site has been completed and energized. At

present, transmission related risk factors are largely resolved.

6
7

8

9
10

ll
12

13

14

15

16

17

18

19

20

21

22

26

27

29

9. Fukushima — In 2008, SCE&G disclosed that

events that are hypothetical and difficult to predict
could result in a change in the current level of political,
legislative, regulatory and public support for nuclear
generation in particular or for the Units specifically.
Such a change could in turn result in additional costs,
delays, and difficulty in receiving permits, licenses or
approvals for the Units and could possibly place the
cost and schedules of the Units in jeopardy. While
such events are difficult to predict or envision, any
event that casts doubt on the continued safety and
reliability of nuclear power... could result in such a
reversal.

Combined Application, Docket No. 2008-196-E, at Exhibit J, pp.5-6.

On March 11, 2011, a 9.0 magnitude earthquake occurred oIT the

eastern coast of Japan. The epicenter of the earthquake was 112 miles Irom

Tokyo Electric Power Company's Fukushima Daiichi Nuclear Power

Station. The earthquake was the largest Japan has ever experienced and

caused all of the operating units at the Fukushima Daiichi Nuclear Power

Station (Fukushima Units I, 2, and 3) to automatically scram on seismic

reactor pmtection system trips.

After the earthquake, the first of a series of seven tsunamis arrived at

the site. The maximum tsunami height that impacted the site was estimated

14
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to be 46 to 49 feet. This exceeded the design basis tsunami height and

inundated the area surmunding Fukushima Units 1-4 to a depth of 13 to 16

feet above grade, causing extensive damage to site buildings and flooding

of the turbine and reactor buildings. Despite their best efforts, the operators

lost the ability to cool the Fukushima Units resulting in damage to the

nuclear fuel shortly after the loss of cooling capabilities.

The Fukushima event was the realization of the sort of major disaster

risk that was disclosed in 2008. Fukushima could easily have soured public

support for nuclear power, delaying and complicating SCE&G's ability to

complete the Units.

However, the feared reaction did not occur. President Obama

quickly went to the public. He committed his adininistration, through the

NRC, to conduct a comprehensive review of the safety of U.S. nuclear units

in light of the disaster. He promised that lessons learned would be

identified and applied. Through President Obama's leadership the United

States avoided a "knee-jerk" reaction to halt nuclear construction or to close

nuclear plants as some proposed.

The location and seismic profile of the Jenkinsvifle site and the more

modern design standards and passive safety features of the AP1000 unit

make a disaster on the scale of Fukushima extremely remote for SCE&G's

project. Nonetheless, the NRC's review of the Fukushima event has

resulted in important improvements in the resources, procedures and safety

15
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plans for U.S. nuclear reactors. Some of the increased costs experienced in

this project since 2011 are a direct result of the application of lessons

learned through Fukushima. However, the feared result Irom such an

event, a wholesale loss of public, political and regulatory support for

nuclear power, never materialized. This risk factor was triggered but

overcome.

10. Summary. Risks will remain as to all of these items. They

will not disappear until construction of the Units or the applicable

components of them are complete and they have been inspected, tested and

placed into service. Nonetheless, the nature and extent of risks associated

with these items has been greatly mitigated by the progress made on the

project to date.

In this regard, one important fact reducing risks is that construction

of the first AP 1000 reactor at the Sanmen site in China is largely complete

physically. That reactor is undergoing flushing and purging in preparation

for hydrostatic testing. SCE8rG continues to benefit Irom lessons learned in

the Chinese construction project. In fact, Westinghouse personnel

participating in the startup of the Chinese reactors are scheduled to

participate in the start-up of our Units. The risk profile of our project has

changed significantly since the project began. Startup of the Chinese unit

will provide an important opportunity to identify any yet undisclosed risks.

In the United States, TVA is also approaching the completion of the

16
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Watts Bar 2 nuclear plant in Tennessee. Construction on Watts Bar Units 1

and 2 began in 1973. Consuuction on Unit 2 was suspended in 1988 when

it was approximately 80% complete, but was resumed in 2007. Watts Bar

Unit 2 will be the last of the pre-AP1000 Westinghouse units to be

completed. Through cooperation with TVA we have gained valuable

information about the practical issues involved in system tumovers and pre-

operational testing. Several of our start-up engineers plan to assist in

TYA's start-up activities at Watts Bar to gain in formation in this area.

9 Q. WHAT DO YOU CONSIDER TO BE THE MOST IMPORTANT

10 CHALLENGES THAT THE PROJECT FACES GOING

11 FORWARD?

12 A. As I indicated earlier, the project seems to be moving past first-of-a-

13

14

15

16

17

18

19

20

21

kind activities and major design, performance or fabrication challenges to

the challenge of executing construction, fabrication and acceptance testing

tasks. I do not mean in any way to minimize the importance of these

remaining challenges. The project continues to be highly complex with

thousands of interdependent tasks and multiple opportunities for problems

and delay, even where contractors and subcontractors use great skill and

care. In my opinion, the major challenges appear today to be as follows:

l. Enforcing the EPC Contract while Maintaining a

Working Relationship with WEC/CB&L It is a critical necessity for the

17
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project that we effectively enforce the EPC Contract for the benefit of the

customers of SCE&G and Santee Cooper. But effectively managing a

project of this scope and complexity also requires a close working

relationship between the owners and the contractor. This leads to an

important challenge, that of maintaining an effective working relationship

with WEC/CB&I in spite of mounting commercial disputes over the rights

of the parties under the EPC Contract. Striking the proper balance between

these two potentially conflicting requirements is a challenge now and will

be an increasing challenge going forward. Failure in either direction could

be a risk to the project. This effort is complicated by the high level of

turnover in WEC/CB&I project management. The senior on-site project

managers have resigned, or have been replaced several times since the

project began. This turnover has made establishing and maintaining

effective working relationships a challenge.

2. Maintaining Financial Community Support Through a

Predictable Regulatory Environment for the Project. As discussed

above, the financial community has demonstrated its willingness to fund

the project even in adverse market conditions. However, this willingness

depends on the continuation of predictable regulatory environment for the

project such as ORS and this Commission have established to date. If the

financial community were to lose its confidence in the predictability of

regulatory treatment for this project, the Company could lose the ability to

IS
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raise the funds needed to complete it on reasonable terms, if at all. This is a

very important risk factor for the project going forward.

3. Modules and Submodules. The use of modular construction

for nuclear units was new to the commercial nuclear industry in the United

States with these projects. In 2008, SCAG identified risks associated with

this production technique as an important risk factor for the project. See

Combined Application in Docket No. 2008-196-E at Exhibit J, p.7.

8
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[T]he construction of the Units will employ standardized designs and
advanced modular construction pmcesses. The project schedules are
based on efiiciency anticipated lrom the use of these techniques....
Standardized design and advanced modular construction has not
been used to build a nuclear unit in the United States to date. The
construction process and schedule is subject to the risk that the
benefits Irom standardized designs and advanced modular
construction may not prove to be as great as expected.

See Combined Application in Docket No. 2008-196-E at Exhibit J, p.g.

Experience has shown that to be the case. Delay in production of

modules, submodules and Shield Building panels has been a major source

of delay for the project. This remains a key focus area for concern going

forward.

However, there are indications that problems in this area are

lessening. Three of the six major structural modules for Unit 2 (CA04,

CA05, and CA20) have now been fabricated and set in place. The

fabrication of a fourth (CAO l) is physically complete. All submodules for a

fifth (CA02) are on site. Submodules for the sixth module (CA03) are being

19
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received. There are one hundred and sixty-seven (167) Shield Building

cylinder panels for each Unit. As of May 2015, more than sixty-eight (68)

Unit 2 and six (6) Unit 3 Shield Building cylinder panels had been received

on site and initial welding of the first ring of them had begun. However,

module and submodule production remains a major challenge for the

project.

4. Shield Building Air Inlet and Tension Ring. Among the

last items of the NI design to be finalized is the design for the Shield

Building Air Inlet and Tension Ring. These are design features at the top of

the vertical walls of the Shield Building and are the most complicated sets

of Shield Building panels to be fabricated.

Delay in design finalization for these items has resulted in delay in

finalizing their procurement. WEC/CB&I assures SCE&G that these

panels can be fabricated and delivered to site on schedule. Nonetheless,

Shield Building construction is currently a critical path item for the project.

This means that a delay in fabricating the Shield Building Air Inlet or

Tension Ring panels could delay completion of the project. SCE&G is

monitoring this area closely.

5. Productivity Factors. Construction companies like

WEC/CB&I base their construction plans on data they compile indicating

the expected amount of labor required to complete specific construction

tasks. One measure of productivity is the ratio between the amount of labor

20
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actually required to perform a particular task, and the amount of labor

anticipated to be required, the so called productivity factor, or PF. Higher

PFs indicate more labor hours were required than expected.

In compiling a construction plan and budget, the design and

engineering documents are reviewed to determine the amount or volume of

commodities that need to be installed. The appropriate expected

productivity labor factor is applied to each item. Doing so determines the

amount of labor required for each scope of work. The amount of labor

which is calculated in this way determines both the cost ofconstruction and

the schedule for construction.

For various reasons, to date WEC/CB&I has not met the overall PF

on which its original cost estimates were based. In preparing the Revised,

Fully-Integrated Construction Schedule, WEC/CB&I forecasted an increase

its PF across the board. {The higher the rate indicates more hours required

for a task). SCE&G has not accepted responsibility to pay for this

increased labor. Unfavorable productivity factors have been a matter of

frank and direct discussion between the parties, and WEC/CB&I's senior

leadership has recognized the need to improve in this area. In justifying

their confidence in the revised rate on which the current construction

schedule is based, WEC/CB&I points to things like reduced delay in

submodule production, increasing levels of design finalization, and lessons

learned f'rom construction of the first AP1000 unit in China. They also

21
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point to the increasing adaptation by the project's work-force to the

requirements ofnuclear construction. They further reference the assumption

that productivity for Unit 3 will improve due to the experience gained in

completing similar scopes of work on Unit 2.

SCE&G fully supports WEC/CB&1 in its efforts to improve labor

productivity and will continue to monitor WEC/CB&I's performance and

demand improvement. But the possibility that WEC/CB&I will fail to meet

current productivity assumptions for the project represents an important

risk to both the cost forecasts and the construction schedule for the project

6. Testing and Start Up. In 2008, the NRC's implementation

of its new regulatory approach to licensing nuclear units was seen as a

major risk factor for the projects. Previously, the NRC issued a permit to

begin nuclear construction at the beginning of a project. It only issued a

license to operate the unit after construction was complete and

comprehensive post-construction testing was done. Under the new

approach, which is contained in 10 C.F.R. Part 52, the NRC now issues a

single license to build and operate a new nuclear unit. This happens at the

start of the construction process. Construction takes place under an active

nuclear operating license with all of the regulatory oversight that this

entails.

As construction proceeds, and before a new unit is placed in

commercial service, the licensee is required to complete a specified

22
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regimen of Inspections, Tests, Analyses and Acceptance Criteria

("ITAACs"). Successfully completing those ITAACs to the satisfaction of

the NRC demonstrates that a new unit has been built in conformity with the

design documents and the COL and will perform as designed. This ITAAC

process is entirely new to the industry as of the current projects. There are

873 ITAACs that must be completed for each Unit, or 1,746 for the project.

Uncertainties about how ITAACs would be administered was an

important risk factor that SCESrG identified in 2008: "[T]he NRC is still

developing the process for approving the results of ITAAC tests once they

are coinpleted and for resolving disputes or other issues related to the

results of those tests." Combined Application, Docket No. 2008-196-E, at

Exhibit J, page 4. The NRC has now issued regulatory guidance resolving

some of the outstanding issues concerning the review of ITAAC Closure

Notification ("ICN") packages. See Guidance for ITAAC Closure, 80 Fed.

Reg. 265 (January 2, 2015). However, there are still important issues to be

resolved, such as how a hearing will be conducted if ITAAC results are

challenged. Furthermore, the sheer nuinber of ITAACs to be completed

poses a challenge to the schedule for the substantial completion of the

Units.

As of late May 2015, SCE&G has successlully completed 22

ITAAC packages and has submitted 20 ICN packages to the NRC. While

the ITAAC process seems to be working satisfactorily at present,

23
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coinpleting the required ITAAC program on schedule remains an important

risk factor for the project.

7. Failure to Obtain NRC Certification of the Full Scope

Simulator. Plant simulators are computer systems designed to model the

response of a generating plant to changing operating conditions and

operator inputs. They are used for operator training and testing and to

support plant operations. Certification of a simulator by the NRC as a Plant

Reference Simulator ("PRS") allows that simulator to be used to support an

operating nuclear unit and for all training purposes. Successful Integrated

Systems Validation ("ISV") testing is necessary for the NRC to approve a

plant simulator to serve as a PRS.

During the first quarter of 2015, WEC conducted the required ISV

testing on the Unit 2 and 3 plant simulators. As of May 2015, SCE&G and

WEC are evaluating the results. If the NRC accepts ISV testing as

sufficient, the documentation supporting certification of the simulators as

PRS could be completed by the end of2015.

This approval schedule will not permit certification of the Unit 2 and

3 PRSs in tiine for them to be used in conducting the integrated operator

simulator exams for the first class of candidates seeking licensing as

Reactor Operators ("ROs") and Senior Reactor Operators ("SROs"). That

exam was scheduled to be offered in May 2015. The schedule also may not

24
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support testing for the second class of candidates. Their exams are

scheduled for November 2015.

In response, WEC and SCE8:G have requested the NRC to approve

the simulators as Commission-Approved Simulators ("CASs") under the

process specified in 10 C.F.R. 55.46(b). However, it is not clear that the

NRC will grant CAS approval. The NRC has also indicated that approval of

the simulator as a PRS could be delayed until Instrumentation and Control

("I&C") systems for the Units are installed and ITAAC testing is

completed. If the NRC takes this position, and denies CAS certification for

the simulator, the training and licensing schedule for ROs and SROs

candidates might not support initial fuel load for the Units.

8. Retaining Operating Staff in the Face of Delay. Delay in

completing the Units can cause morale problems among the SROs, ROs

and other operating staff that are being trained to operate the Units. These

individuals'pportunities for advancement and job satisfaction are often

related to operating experience. Delaying the start of the Units postpones

the time when operating experience becomes available. A risk factor for the

project at present is that morale problems due to delay could increase

attrition in these areas.

9. Instrumentation and Controls Acceptance Testing. While

several existing nuclear units have been retrofitted with digital

Instrumentation and Control ("18rC") systems, the AP1000 is the first United
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I States reactor to be designed with a site-wide integrated digital INC system

2 as original equipment. To address testing and commissioning of the new

3 integrated i&C system, WEC has developed a Digital Test Strategy ("DTS")

4 to demonstrate the AP I 000 integrated 1&C system compliance with design

5 requirements and regulatory commitments. While informal feedback fiom

6 the NRC has generally been positive, formal acceptance of the DTS by the

7 NRC has not been received. If the NRC does not concur with the DTS and

8 requires that hardware and software testing be delayed until installation is

9 complete, that testing could result in a delay in the scheduled completion of

t0 the Units.

CURRENT CONSTRUCTION STATUS

l2 Q. DO YOU HAVE PHOTOGRAPHS OR SLIDES THAT

13 ILLUSTRATE THE STATUS OF CONSTRUCTION AND

l4 FABRICATION ACTIVITIES RELATED TO THE UNITS?

l5 A. Yes. Those slides are attached to my testimony as Exhibit No.

16 (SAB-l). Let me now review those slides with the Commission and the

l7 parties.

IS Q. HOVtr MANY PEOPLE ARE CURRENTLY EMPLOYED AT THE

l9

20 A.

JENKINSVILLE SITE?

As of March of 2015, of the approximately 3,500 construction

personnel working at the site, 57% were South Carolina residents. An

26
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I additional approximately 560 SCANA, SCE&G and Santee Cooper

2 employees are working full time on the project.

3 Q. WHAT IS THE PROJECT SAFETY RECORD?

4 A. SCE&G and WEC/CB&I are very proud of the current safety record

5 at the site. As of May 2015, the project has logged over 25 million man

6 hours on the site with only a minimal number of lost time accidents. This is

7 remarkable testimony to the care and professionalism with which all parties

8 are approaching work on these Units with respect to safety.

9 COST CATEGORIES FOR THE PROJECT

10 Q. PLEASE DESCRIBE HOW THE VARIOUS COSTS ASSOCIATED

11 WITH THE UNITS ARE CATEGORIZED.

12 A.

13

14

15

16

17

18

19

20

21

22

In Order No. 2009-104(A), the Commission reviewed and approved

SCE&G's estimate of forecasted costs for the Units as shown in nine cost

categories. Seven of these cost categories reflected costs agreed to in the

EPC Contract. Four of those seven involve categories of fixed cost, which

do not change, or firm costs which change only based on specified inflation

indices ("Fixed/Firm Costs"). Two of the seven EPC categories involve

costs where WEC/CB&I operates under established budgetary targets and

SCE&G pays actual costs as incurred ("Target Costs"). The seventh is

Time and Materials ("T&M") which are costs for allowances requiring pre-

approval by SCE&G for things like start-up support, scaffolding, and

licensing support. The fmal two cost categories are Transmission costs and

27
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1 Owner's cost. These are activities that SCE&G undertakes directly and are

2 outside of the scope of work of the EPC Contract with WEC/CB&I.

3 ~ Transmission cost includes the cost of the transmission facilities that

SCE&G will build to integrate the Units into its transmission grid. It

does not include the on-site switchyard which is part of the EPC

Contract scope.

7 ~ Owner's cost include the costs of the NND teams and associated

10

12

13

14

15

16

17

18

19

20

labor costs, and involve such things as site-specific licensing and

permitting of the Units and their construction; regulatory costs such

as NRC fees; insurance, including workers compensation insurance

for all workers on site, builder's risk insurance and transportation

risk insurance; construction oversight and contract administration

costs; the costs of recruiting and training of operating personnel for

the Units; the costs of overseeing the final acceptance testing of the

Units and providing for interim maintenance of components of the

Units as completed; the cost of NND facilities, information

technology systems and equipment to support the project and the

permanent staff of the Units; sales taxes, and other incidental costs

for the site.

OWNER'S COST AND THE NND PROJECT

21 Q. WHAT IS THE COMPANY'S PHILOSOPHY CONCERNING THE

22 NND PROJECT?

28
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1 A. As I have mentioned in past testimony, apart Irom ensuring the

2 safety of our public and the people, the Company has no greater priority

3 than getting the deployment of the new nuclear Units right, Senior

4 leadership, including our CEO Mr. Marsh, is directly involved in the

5 management of this project and of escalation of issues to WEC/CB&I on a

6 regular basis.

On the day to day operations level, the Company has put in place a

8 team of people that are capable of interfacing with the NRC, overseeing the

9 work of thousands of on-site contractors and subcontractors, a worldwide

10 supply chain for highly specialized components and equipment, and the

II transportation and logistics required to bring those components and

12 equipment safely together in Jenkinsville. All this must be done while

13 recruiting and training a permanent staff that can operate and maintain the

14 Units safely and efficiently when they go into service, and that can

15 successfully conduct the acceptance testing that the NRC requires before

16 the Units are put into commercial operation. This effort also requires

17 SCE&G to keep in place a team of people who can ensure that the

18 contractual aspects of the project are prudently managed, that the terms of

19 the EPC Contract are enforced, and that we do all in our power to ensure

20 that costs are controlled.

21 Q. DO YOU TAKE COST CONTROL SERIOUSLY?
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1 A. We take cost control very seriously. Senior leadership for the

2 project takes an active role in reviewing budgets, setting up systems, and

3 engaging staff appropriately to ensure that only reasonable, necessary and

4 prudent costs are included in the cost forecasts. As Company Witness

5 Walker testifies in detail, our cost and staffing reviews are thorough and

6 demanding. We will not jeopardize the safety or quality of the project, but

7 by the same token, we will not tolerate unnecessary spending.

8 Q. UNDER THE EPC CONTRACT, WHAT ROLE DOES SCE&G

9 PLAY IN THE LICENSING AND PERMITTING OF THE UNITS?

10 A. Apart lrom the Design Control Document for the AP1000, which

II WEC as owner of the technology was responsible to obtain, SCE&G is

12 responsible for obtaining the major licenses and permits that are required to

13 construct and operate the Units. SCE&G is responsible for procuring all

14 LARs required by the project. Also, during construction and testing of the

15 Units, SCE&G must ensure that it and its contractors comply with all terms

16 and conditions of these licenses and permits.

17 Q. HOW DOES THE NRC SEE SCE&G'S CURRENT

18 RESPONSIBILITIES AS OWNER AND LICENSE HOLDER?

19 A. Since March 30, 2012, SCE&G has been managing the project under

20 active NRC nuclear construction and operation licenses, i.e., COLs, issued

21

22

in SCE&G's and Santee Cooper*s names. As the NRC is quick to remind

us, the Company is now directly responsible to the NRC for the safety of
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1 the Units as constructed and for QA/QC both on-site and in the shops and

2 factories where components are being fabricated worldwide.

3 Q. WHAT IS SCE&G'S PHILOSOPHY ABOUT DEPLOYING THE

4 RESOURCES REQUIRED TO MEET THESE CHALLENGES?

5 A. These Units will serve as a critical component of our generation

6 portfolio for decades. They are expected to serve the needs of our

7 customers for 60 years or more. With those facts in mind, SCE&G is

8 committed to continuously monitoring the needs of the project and to adjust

9 its staffing, training and resource plans whenever it concludes that doing so

10 is necessary to protect the interests of the Company and its customers in

11 this project.

12 Q. WHAT GROUP WITHIN SCE&G IS RESPONSIBLE FOR

13 CARRYING OUT THE TASKS YOU HAVE DESCRIBED?

14 A. The NND teams have direct responsibility for the project. 'Ihey are

15 supported by resources &om throughout SCE&G and SCANA. But the

16 primary responsibility for the success of the project rests with the NND

17 teams.

18 Q. HOW HAS SCE&G STRUCTURED THE NND TEAMS?

19 A. The NND teams are comprised of eight groups which include

20

21

22

Nuclear Licensing, Design Engineering, Organizational Development and

Performance ("OD&P"), Quality Systems, Construction, Business and

Finance, Operational Readiness and Training. Other groups that share
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1 resources with Unit 1 are Health Physics, Emergency Planning, Chemistry,

2 and Security Services. In all cases, where resources are shared between

3 units, there are strict accounting rules in place to ensure that each unit bears

4 its full share ofcost that benefit it.

In March 2015, the staffing of the NND teams was approximately

6 560 SCANA, SCE&G and Santee Cooper employees. The permanent

7 staffing for the two Units is expected to be approximately 761 individuals

8 (excluding security contractors). Many of the members of the NND teams

9 will transition to permanent operating staff of the Units, although there will

10 be some retirements and other attrition. The structure of the NND teams

ll and the responsibilities of the eight areas that comprise them are discussed

12 in Mr. Jones'estimony and exhibits.

13 Q. WHAT IS THE EXPERIENCE LEVEL OF THE LEADERS OF

14 THESE TEAMS?

15 A. The members of the senior leadership team for the NND effort have

16 an average of more than 35 years of experience in nuclear and major

17 generating plant construction. All told, the seven senior leaders for the

18 NND project represent 252 years of nuclear and major construction

19 experience.

20 Q. WHAT PART OF THE COSTS INCLUDED IN THESE UPDATES

21 ARE OWNER'S COSTS?
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1 A. As Ms. Walker testifies, updates in Owner's cost forecasts represent

2 $245 million'f the $698 million that we are presenting here for BLRA

3 approval. These costs are the reasonable and prudent costs of fulfilling our

4 responsibilities as the owner of this project.

5 Q. WHAT IS DRIVING THESE OWNER'S COST INCREASES?

6 A, As Mr. Jones and Ms. Walker testify in more detail, the majority of

7 these Owner's cost increases are a result of the delay in the substantial

8 completion dates of the Units. This delay will require SCE8cG to support

9 the project and the NND teams for 27 additional months as to Unit 2 and 25

10 additional months as to Unit 3. These delay related costs represent $214

11 million, or approximately 87% of the increase in Owner's costs. The other

12 $31 million represents increases in personnel costs, facilities costs, software

13 and systems costs and other expenses that must be incurred for SCE&G to

14 meet its obligations as Owner and COL licensee in a reasonable and

15 prudent way.

16 Q. DO YOU HAVE AN OPINION CONCERNING THE

17

19

REASONABLENESS AND PRUDENCE OF THE ADJUSTMENTS

TO THE STAFFING LEVELS AND COST SCHEDULES FOR THE

NND PROJECT THAT THE COMPANY IS PRESENTING HERE?

'nless otherwise specified, all cost ftgnms in this testimony are stated in 2007 dollars and reilect
SCAG's share of the cost of the Units.
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1 A. For the reasons set forth in this testimony, as well as those set forth

2 in Mr. Jones'estimony and Ms. Walker's testimony, it is my opinion that

3 the adjustments in the forecasts of Owner's cost for the NND project are

4 reasonable and prudent costs of the Units. These costs reflect a prudent and

5 valuable investment that the Company is making to protect the interest of

6 its customers in these long-lived assets, as well as those of our partner

7 Santee Cooper, in the project.

8 THE REVISED PROJECT SCHEDULE AND COST SCHEDULE

9 Q. PLEASE PROVIDE THE BACKGROUND FOR THE REVISED

10 PROJECT SCHEDULE THAT IS PRESENTED IN THIS

11 PROCEEDING.

12 A.

13

14

15

16

17

19

20

21

Beginning in 2010, and consistently thereafter, SCEEcG publicized

its concerns about the inability of the module fabrication facility in Lake

Charles, Louisiana, to produce submodules for the project in a timely-way.

Initially, that Lake Charles facility was operated by Shaw Modular

Solutions ("SMS"), a subsidiary of the Shaw Group, which was WEC's

original partner in the construction consortium. As the Company has

testified in past proceedings, and has been reported to ORS and the

Commission regularly over this period, the Company, along with Southern

Company, the other AP1000 owner, worked diligently to convince WEC

and Shaw to make required changes.
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In March 2012, SCE&G placed a permanent on-site inspector at the

SMS facility. An inspector has been on site since. On multiple occasions

during the period 2009-2012, at SCE&G's direction, SMS re-baselined its

initial module fabrication and delivery schedule to account for its rate of

production. But SMS was never able to prepare a schedule that reasonably

reflected the effect ofon-going delay.

In July 2012, CB&I announced its intention to acquire the Shaw

Group. Afler that sale closed, in February 2013, SCE&G requested that

WEC/CB&I produce a revised construction schedule that included a

realistic and achievable production for submodules Irom the Lake Charles

facility (now known as CB&I-LC), and a plan for completing the project in

light of the submodule production delay. During this time, SCE&G urged

WEC/CB&I to resolve its submodule production issues, and specifically to

relieve the congestion issues that were impeding progress at its Lake

Charles facility. In response, WEC/CB&I asked SCE&G for space to

relocate certain aspects of submodule production from Lake Charles to

designated work areas at the Jenkinsville site. This relieved some of the

congestion at the Lake Charles facility and allows work crews to be hired in

South Carolina to supplement those on site in Louisiana. CB&I also

proposed to diversify it supply chain by outsourcing production of certain

submodules to other fabricators. As a result, important aspects of the
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22

submodule fabrication for Units 2 and 3 were assigned to other fabricators,

including Oregon Iron Works in Oregon and IHI/Toshiba in Japan.

In late May 2013, SCE&G received a revised construction schedule

lrom WEC/CB&I that sought to take into account the effects of production

delay at the Lake Charles facility. SCE&G challenged important aspects of

this schedule. WEC/CB&I agreed to conduct a thorough review of the

schedule in light of delay to date, and to include is a full review of the

engineering, procurement and construction resources necessary to support

the plan.

In the third quarter of 2014, SCE&G received what WEC/CB&I

termed a Revised, Fully-integrated, Construction Schedule. Accompanying

the construction schedule data was information related to the revised cost

estimates for completing the project, the Estimated at Completion ("EAC")

costs. SCE&G spent a number of months reviewing the schedule and cost

information with WEC/CB&I and in negotiations with WEC/CB&.I

concerning costs and schedule mitigation to accelerate the substantial

completion dates of the Units.

Based on those reviews and negotiations, SCE&G determined in

March of 2015 that the cost and construction schedules as updated by

WEC/CB&l through that time were in fact the anticipated schedules for

completion of the project as envisioned by the BLRA. As Mr. Marsh

testifies, Senior leadership approved those schedules, with updates as to
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l Owner's costs and other cost items, as the basis for the filings presently

2 before the Commission.

The Revised, Fully-Integrated Construction Schedule, is the

4 mitigated construction schedule for the Units as it was revised and finalized

5 during the review process.

6 Q. WHAT DO YOV MEAN BY A MITIGATED CONSTRUCTION

7 SCHEDVLE?

8 A. There a number of ways to mitigate a construction schedule. One of

9 the more common is to add additional shills of labor. Another is to

10 reallocate fabrication activities to multiple vendors, as we have done with

ll sub-modules going forward. Another is to change the method or sequence

12 of construction activities so that delayed components do not hold up other

l3 specific tasks. For example, if delivery of a module is delayed, concrete

l4 forms can be used to allow concrete to be placed that would otherwise have

IS been poured directly against the module wall, In many cases, schedule

l6 mitigation means additional expense, and that additional expense can

l7 become a matter of negotiation between the owner and contractor.

18 Q. PLEASE DESCRIBE EXHIBIT NO. (SAB 2).

l9 A.

20

21

22

Exhibit No. (SAB-2) is the Milestone Construction schedule based

on the Revised, Fully-Integrated Construction Schedule, which we

proposed for Commission approval as the current anticipated construction

schedule for the Units as envisioned by the BLRA.
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1 Q. ARE THE SCHEDULES PRESENTED HERE REASONABLE AND

2 PRUDENT SCHEDULES FOR COMPLETION OF THE PROJECT?

3 A.

10

12

13

14

16

17

18

19

20

21

22

The schedules that SCE&G has presented here are the current

anticipated schedules for completing the Units as envisioned by the BLRA

and are reasonable and prudent schedules for completing the pmject. They

should be approved as the new BLRA schedules for the Units.

These schedules represent the best current forecasts of the

anticipated costs and the anticipated construction schedules to complete the

project. They are based on the cost projections and construction schedule

data that WEC/CB&I has provided to SCE&G and which SCE&G has

carefully studied and reviewed consistent with its duties as Owner. The

construction schedule is based on a comprehensive identification and

sequencing of the tens of thousands of construction activities that must be

accomplished for the project to be completed. Ihe cost schedule is based

on identifying labor and other costs that must be incurred to complete the

scopes ofwork listed on those schedules.

SCE&G's construction experts have reviewed the schedules

presented here. We find that their scope and sequencing is logical and

appropriate. As to both timing and cost, the schedules are based on

productivity factors that WEC/CB&l represents can be met given the

current status of the project. Meeting these productivity factors will pose a

challenge to WEC/CB&I. But doing so will benefit the project both in
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1 terms of cost and schedule. For that reason, as owner SCE&G has no basis

2 or interest in insisting that WEC/CB&I should use less challenging

3 assumptions. However, SCE&G does recognize that WEC/CB&I has set

4 itself a significant challenge as to future pmductivity.

The schedules presented here are the schedules that WEC/CB&I has

6 represented to SCE&G that it is prepared to meet and that SCE&G has

7 carefully reviewed with WEC/CB&I. For those reasons, I can affirm that

8 these schedules represent the best and most definitive forecast of the

9 anticipated costs and construction schedule required to complete this

10 project that is available as of the date of this filing of the testimony. These

Il updated costs are not in any way the result of imprudent management of the

12 project by SCE&G. Further, these costs do not include speculative or un-

13 itemized costs, such as owner's contingencies. S.C. Energy Users Comm.

14 v. S.C. Pub. Serv. Comm 'n, 388 S.C. 486, 697 S.E.2d 587 (2010). While

15 additional costs may be incurred after the date of this filing of the petition

16 in this proceeding, those costs are not known at present and so cannot be

17 included here.

18 Q. COULD THESE SCHEDULES CHANGE?

19 A. These schedules can and almost certainly will change. That is

20

21

22

because the construction schedule for any project as complex as this one

will be dynamic. It can be expected to vary Irom month to month during the

construction period as conditions change. The construction and cost
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I forecasts will be subject to ongoing change and revision, as any forecast

2 would be.

3 OVERVIEW OF INCREASE IN FORECASTED EPC CONTRACT
4 COSTS
5

6 Q. PLEASE PROVIDE AN OVERVIEW OF THE INCREASE IN THE

7 EPC CONTRACT COST FORECASTS SCE8cG IS PRESENTING IN

8 THIS PROCEEDING,

9 A. This total increase of $698 million is made up of (I) changes in the

10 Estimated at Completion ("EAC") cost under the EPC Contract, (2) ten

ll additional change orders to the EPC Contract, (3) reallocation ofcertain on-

12 site transmission costs between SCE&G and Santee Cooper, and (4)

13 changes in Owner's cost. Company witnesses Mr, Jones and Mrs. Walker

14 will address these items in detail in their pre-filed direct testimony in this

15 matter. I am familiar with the matters they discuss and can confirm the

16 accuracy of their testimony. I also affirm that cost and construction

17 schedules presented here accurately reflect the anticipated cost and

IS schedule for completion of the Units and in no way are the result of any

19 imprudence on the part of SCE&G.

20 DISPUTED COSTS

21 Q. YOU MENTIONED EARLIER THAT SCE&G IS NOT RELEASING

23

OR WAIVING ANY CLAIMS AGAINST WEC/CBI%I. PLEASE

EXPLAIN WHAT COSTS YOU ARE CHALLENGING.
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1 A.

10

12

13

14

15

16

17

18

19

20

21

At present, SCE&G is challenging several categories of costs being

billed to it by WEC/CB&I. Those challenges include:

1. Costs invoiced by WEC/CB&I where the costs are increased costs

related to fixed or firm items where SCE&G has entered into an

agreement with WEC/CB&I to resolve claims for a fixed amount of

compensation. For example, WEC/CB&l has attempted to bill

SCE&G for module rework. Modules are a fixed cost item. SCE&G

has returned the invoices for such charges as improper since

additional costs associated with these items are a WEC/CB&I

responsibility.

2. Cost invoiced by WEC/CB&l which are related to general project

delay. SCE&G takes the position that these delay costs are

WEC/CB& I payment responsibility for reasons including

WEC/CB&I failure to meet its responsibilities under the EPC

Contract to effectively manage the project.

3. Cost invoiced by WEC/CB&I which are the result of WEC/CB&I

not meeting productivity factors. SCE&G believes that WEC/CB&I

is under a contractual obligation to efficiently conduct its

construction activities, and some or all of any labor costs based on

failure to meet productivity factors is WEC/CB&l's payment

responsibility.
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IO

I2

l3

I4

I5

l6

l7

IS

I9

20

2I

As to invoices for costs which are 100'/o unjustified, SCE&G

believes it is contractually entitled to return the invoices as improperly

issued and pay nothing. This is permissible under provisions of the EPC

Contract that only require SCE&G to pay for properly invoiced items.

As to invoiced costs where only part of any given invoiced amount

would be subject to dispute, SCE&G will withhold part of the payment.

Under the EPC Contract, SCE&G is required to pay at least 90'/o of the

disputed amount pending resolution of its dispute. Other provisions of the

EPC Contract permit WEC/CB&I to cease work and treat the project as if it

had been suspended at SCE&G's request if 90'/o payments are contractually

required but are not made after proper invoicing. %EC/CB&l has reserved

its rights under these provisions to cease work on the site if required

payments are not made.

As to delay costs, the revised cost forecast associated with the

Revised, Fully-Integrated Construction Schedule shows the amount by

which overall project costs have increased due to delay through the end of

the project. A percentage of increased cost due to delay has been computed

for each cost category under the EPC Contract where delay has increased

costs. Since May 5, 2015, SCE&G has applied that percentage to the

charges in each invoice and only paid 90'/o of the disputed amount as the

EPC Contract provides.
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As to productivity factors costs, SCE&G will determine on a case by

case basis the amount of additional charges that is due to inefficiency and

Irom this amount, SCE&G will withhold 10%.

5 Q. WHY ARE DISPUTED AMOUNTS PROPERLY INCLUDED IN

6 THE COST SCHEDULES PRESENTED HERE?

7 A.

10

12

l3

l4

IS

16

IS

20

21

22

The BLRA requires SCE&G to present the anticipated cost to

complete the project. SCE&G in no way disputes the fact that the project

will incur the amount presented here to complete the Units. The question is

who is required to absorb these additional and disputed costs. SCE&G

intends to pursue its dispute of these certain costs, and going forward will

pay only 90% of those costs pending resolution of those disputes. When

SCE&G pays those 90% amounts, they will become paid capital costs of

the project and will be reflected in CWIP for the project. For that reason,

these 90% payments are properly included in the cost pmjections for the

Units.

At present, the outcome of the disputes with WECICB&I is not

known. Therefore, SCE&G does not have any basis to forecast any

additional costs or cost reductions beyond the 90% payments it knows it

must make. We have only included in this filing non-speculative, itemized

costs which are costs that SCE&G fully anticipates paying. Revised rates

only reflect costs actually paid. If for any reason, certain costs are not paid,
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1 they will not be booked as capital costs of the Units, and will not be used

2 for calculating revised rates or for any other ratemaking purposes. Any

3 future reductions in the anticipated cost presented here due to resolution of

4 claims against WEC/CB&I or other reasons are also not known, are

5 unquantifiable, and therefore are not properly included in the current BLRA

6 cost projections for the project.

7 Q. HOW WILL THESE DISPUTES BE RESOLVED?

8 A.

12

13

14

15

16

17

18

19

20

21

SCE8rG is committed to resolving these disputes by negotiation if

possible. However, litigation may occur. The venue specified in the EPC

Contract is the Southern District of New York. If litigation occurs, there is

no way to determine how long it would take to resolve the disputes. While

the amounts in dispute are important, SCE&G and its customers have a

primary interest in seeing the Units completed in a timely, safe and efficient

manner. This is particularly important since if Unit 3 is not placed in

service before January 1, 2021, SCE6rG and its customers could lose the

value of federal Production Tax Credits associated with that Unit. The

value of those credits, grossed up for tax, could equal approximately $ 1.1

billion. That is one important reason to maintain focus on the goal of the

project and not let disputes interfere with completing the project in a timely

way. The overarching goal is to ensure that the project is completed in a

safe and timely fashion.
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1 Q. HOW DO YOU RESPOND TO THE CLAIM THAT INCLUDING

2 THE 90 /o PAYMENTS IN BLRA COSTS TAKES AWAY SCE&G S

3 INCENTIVE TO REACH A FAIR SETTLEMENT OF CLAIMS

4 AGAINST WEC/CB&I'?

5 A, There are multiple reasons that this is not the case.

10

12

13

14

15

16

17

18

19

20

21

22

l. SCE&G seeks to include the 90% payments in its BLRA cost

schedule because they will in fact be part of the capital outlays for this

project. SCE&G hopes that it will recover all or patt of those payments

&om the WEC/CB&I. But this recovery is not guaranteed. As a result, we

are in no different position than in cases where we complete a plant or

project, and once it is closed to rate base, we pursue warranty or contractual

claims against suppliers. Those claims, if successful, lower the cost of the

plant or project afier the fact. This happens in the ordinary course of our

business.

2. Further, to withhold these payments lrom the capital costs

recognized under the BLRA would do the opposite of what the question

implies. Rather than creating an incentive for SCE&G to aggressively and

doggedly pursue the claims against WEC/CB&I, it would create an

incentive for SCE&G to settle claims quickly so that the settlement

amounts could be included in BLRA fil ings. Mr. Marsh has testified that it

is critical to our financial plan that we generate cash returns through revised

rates filing on the capital we spend on this project. If the only way to

45



ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber19
11:54

AM
-SC

PSC
-D

ocket#
2017-370-E

-Page
479

of512

1 include disputed costs in revised rates is to settle the underlying dispute,

2 then SCE&G will be put under financial pressure to settle as quickly as

3 possible. That fact would not be lost on WEC/CB&I and would likely

4 change their bargaining position in settlement negotiations.

5 Q. WHAT WILL HAPPEN IF SCE&G DOES RECOVER PART OF

6 THE DISPUTED AMOUNTS THAT IT HAS PAID?

7 A. If through negotiation or litigation, SCE&G recovers any past

8 payments to 1/1/EC/CB&1 or reduces any current payments, those amounts

9 will be reflected as reductions to the accounts where the capital cost of the

10 project are recorded. This will reduce the financing costs to be charged to

11 customers and the reduction will be reflected in lower revised rates in

12 subsequent revised rates proceedings going forward.

13 CONCLUSION

14 Q. ARE THE UPDATES REQUESTED IN THIS PROCEEDING

15 REASONABLE AND PRUDENT?

16 A. Yes they are. As President for Generation and Transmission, I am

17

18

19

20

21

22

involved on an on-going basis with all major aspects of the construction

project and am directly involved in the negotiations with WEC/CB&l over

the issues discussed here. The adjustments requested in this proceeding

include adjustments to the construction schedule as well as to EPC costs

and Owner's cost. They are adjustments that I know to represent

reasonable and prudent changes in the cost and construction schedules for
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I the Units. Making these adjustments is necessary to create the anticipated

2 cost and construction schedules for the Units as required by the BLRA.

3 Based on my knowledge of the project, and in my professional opinion, the

4 adjustments are in no way the result of any lack of responsible and prudent

5 management of the project by the Company or of imprudence by the

6 Company in any respect. I ask the Commission to approve these

7 adjustments as presented in the exhibits to Mrs, Walker's testimony.

8 Q. DOES THIS CONCLUDE YOUR TESTIMONY?

9 A. Yes, it does.
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